

Wesley Hawe

From: Maureen Greene <mgreene@pub.nl.ca>
Sent: Wednesday, August 3, 2011 8:04 AM
To: Fred Martin
Subject: FW: Muskrat Falls Referral - RFI Status Update
Attachments: Referral Status update to PUB - August 2, 2011.docx

The following tables provide an update on the status of the information requests contained within those letters, including, where applicable, anticipated filing dates.

Table 1: Board Letter of July 12, Documents to be filed week of July 11, 2011

Request	Status
1. Power and Energy Studies completed in the last 1990's and updates, if any.	CE 27 and CE 28 filed July 15, 2011
2. Optimization Studies completed in the late 1990's and updates, if any.	CE 29 and CE 30 filed July 15, 2011
3. Reports on the d.c. system studies completed (may be addressed in a report requested in Item 6. below).	CE 31 filed July 15, 2011 Some filed July 11, 2011
4. A report supporting the purchase price of Muskrat Falls energy by Hydro from Nalcor.	To be filed by August 5, 2011
5. All reports referred to on page 4 of 39 of Appendix B Synopsis documents, i.e. MFIOIO through MF1330. Note: For MF1300, only Volume I is required at this time.	Filed July 11, 2011
6. All reports referred to on page 3 of 9 of Appendix C Synopsis document, i.e. DCIOIO, DCIO30 and DC1210.	Filed July 11, 2011
7. Reports related to the proposed shore electrodes.	Filed July 11, 2011
8. A summary report related to the evolution of the current HVDC transmission scheme	CE 32 filed July 15, 2011
9. Reports related to the Strait of Belle Isle submarine cable crossing including, but not limited to, subsea surveys, landing points, cables routing, protection methods, etc.	Filed Exhibits 32-35, and CE 40-44
10. A report summarizing the components, corresponding cost estimates and scheduled expenditures related to the refurbishment of the Holyrood Thermal Generating Station out to 2067 as a generating station.	Exhibit 28 filed July 28, 2011
11. A report summarizing the components, corresponding cost estimates and scheduled expenditures related to the refurbishment of the Holyrood Thermal Generating Station out to 2067 as a generating station.	Exhibits 20-22 filed July 15, 2011

Table 2: Board Letter of July 12, Documents to be filed after week of July 11, 2011

Request	Status
1. A report or similar documentation covering the details of the Planning Load Forecast.	Exhibit 27 filed July 28
2. A report on the a.c. system studies completed.	Exhibit 24 filed July 28.
3. A report with supporting documentation on the reliability data that has been incorporated into the analyses of the two alternatives under review.	Exhibit 26 filed on July 29 Exhibit 29 filed August 1
4. A report or the information and data collected for the combustion turbines.	To be filed by August 12, 2011
5. A report or the information and data collected for the wind farms.	Exhibit 25
6. A project definition report or "Basis of Design Document" which summarizes the project elements, studies completed and cost estimates. (New request from Board)	Exhibit 30
7. A report related to the planned Operation and Maintenance programs planned for the generating plants, HYDe converter stations and other assets. Also, the capital plan and lifecycle cost estimates for equipment obsolesce. Report shall cover both alternatives. (New request from Board)	There is no report available, as the Operating and Maintenance costs for both alternatives are high level, and did not contemplate this level of detail. Estimates of operating and maintenance costs are included in the CPWs.

Table 3: Board Letter of July 12, Proprietary Information Requested

Request	Status
1. Report from PIRA Energy Group on fuel oil prices.	CE 33-35 filed July 15
2. A report from Global Insight on escalation rates and other relevant data.	CE 36 filed July 15.
3. A report covering a Risk Analysis which identifies all significant project risks, their prevention and mitigation strategies.	To be filed August 12, 2011

Table 3: Board Letter of July 12, Other Request

Request	Status
A full submission by Nalcor explaining the Muskrat Falls Project and the Isolated Island Option will be submitted by the end of July	Target mid to late August

Table 4: MHI Information Requests

Request	Status
MHI-Nalcor-1	Filed CE 37-39; balance to be filed by August 12, 2011
MHI-Nalcor-2	To be filed by August 12, 2011
MHI-Nalcor-3	To be filed by August 12, 2011
MHI-Nalcor-4	To be filed by August 5, 2011
MHI-Nalcor-5	Filed
MHI-Nalcor-6	To be filed by August 5, 2011
MHI-Nalcor-7	Filed
MHI-Nalcor-8	To be filed by August 5, 2011
MHI-Nalcor-9	To be filed by August 5, 2011
MHI-Nalcor-10	Filed
MHI-Nalcor-11	To be filed by August 5, 2011
MHI-Nalcor-12	To be filed by August 5, 2011
MHI-Nalcor-13	To be filed by August 12, 2011
MHI-Nalcor-14	Filed
MHI-Nalcor-15	To be filed by August 5, 2011
MHI-Nalcor-16	To be filed by August 12, 2011
MHI-Nalcor-17	To be filed by August 12, 2011
MHI-Nalcor-18	To be filed by August 5, 2011
MHI-Nalcor-19	To be filed by August 5, 2011
MHI-Nalcor-20	To be filed by August 5, 2011
MHI-Nalcor-21	To be filed by August 5, 2011
MHI-Nalcor-22	Filed
MHI-Nalcor-23	Filed
MHI-Nalcor-24	Filed
MHI-Nalcor-25	Filed
MHI-Nalcor-26	Filed
MHI-Nalcor-27	Filed
MHI-Nalcor-28	To be filed by August 12, 2011
MHI-Nalcor-29	Filed
MHI-Nalcor-30	Filed
MHI-Nalcor-31	Filed
MHI-Nalcor-32	Filed
MHI-Nalcor-33	Filed
MHI-Nalcor-34	Filed

MHI-Nalcor-35	To be filed by August 05, 2011
MHI-Nalcor-36	To be filed by August 05, 2011
MHI-Nalcor-37	To be filed by August 12, 2011
MHI-Nalcor-38	To be filed by August 12, 2011
MHI-Nalcor-39	To be filed by August 12, 2011
MHI-Nalcor-40	To be filed by August 12, 2011
MHI-Nalcor-41	Partial filing by August 12, 2009, balance by end of August
MHI-Nalcor-42	Potentially a very large data request. Discussion with MHI warranted
MHI-Nalcor-43	Filed
MHI-Nalcor-44	To be filed by August 12, 2011
MHI-Nalcor-45	To be filed by August 12, 2011
MHI-Nalcor-46	Late August
MHI-Nalcor-47	To be filed by August 12, 2011
MHI-Nalcor-48	To be filed by August 12, 2011
MHI-Nalcor-49	To be filed by August 12, 2011
MHI-Nalcor-50	To be filed by August 12, 2011
MHI-Nalcor-51	To be filed by August 12, 2011
MHI-Nalcor-52	Late August
MHI-Nalcor-53	To be filed by August 12, 2011
MHI-Nalcor-54	To be filed by August 12, 2011
MHI-Nalcor-55	To be filed by August 12, 2011
MHI-Nalcor-56	To be filed by August 12, 2011
MHI-Nalcor-57	To be filed by August 05, 2011

Table 8: PUB Information Requests

Request	Status
PUB-Nalcor-1	To be filed by August 12, 2011
PUB-Nalcor-2	To be filed by August 12, 2011
PUB-Nalcor-3	To be filed by August 19, 2011
PUB-Nalcor-4	To be filed by August 19, 2011
PUB-Nalcor-5	To be filed by August 19, 2011
PUB-Nalcor-6	To be filed by August 12, 2011
PUB-Nalcor-7	To be filed by August 12, 2011
PUB-Nalcor-8	To be filed by August 12, 2011
PUB-Nalcor-9	To be filed by August 12, 2011