

Wesley Hawe

From: Cheryl Blundon
Sent: Friday, October 14, 2011 11:15 AM
To: NL Public Utilities Board
Subject: FW: Muskrat Referral Status Update: October 12, 2011
Attachments: RFI Update for PUB, Oct 12.docx

-----Original Message-----

From: Maureen Greene
Sent: October-14-11 10:57 AM
To: Cheryl Blundon
Subject: FW: Muskrat Referral Status Update: October 12, 2011

-----Original Message-----

From: DHarris@nalcenergy.com [mailto:DHarris@nalcenergy.com]
Sent: Wednesday, October 12, 2011 2:50 PM
To: Maureen Greene
Cc: GBennett@nalcenergy.com; GYoung@nlh.nl.ca
Subject: Muskrat Referral Status Update: October 12, 2011

Hi Maureen. Attached is the update on RFI status as of this morning.

With respect to the Nalcor submission, I understand that it will be complete in November.

I will be stepping away from my duties in the very near future for health reasons. In the interim, Gilbert Bennett will be filling my role. As always, you can also contact Geoff Young if you have any questions or comments.

Thanks and best regards,

David

(See attached file: RFI Update for PUB, Oct 12.docx)

The following tables provide an update on the status of the information requests contained within those letters, including, where applicable, anticipated filing dates.

Table 1: Board Letter of July 12, Documents to be filed week of July 11, 2011

| Request | Status |
|---|--|
| 1. Power and Energy Studies completed in the last 1990's and updates, if any. | CE 27 and CE 28 filed July 15, 2011 |
| 2. Optimization Studies completed in the late 1990's and updates, if any. | CE 29 and CE 30 filed July 15,2011 |
| 3. Reports on the d.c. system studies completed (may be addressed in a report requested in Item 6. below). | CE 31 filed July 15,2011 Some filed July 11, 2011 |
| 4. A report supporting the purchase price of Muskrat Falls energy by Hydro from Nalcor. | Filed (Batch 9 – August 11) |
| 5. All reports referred to on page 4 of 39 of Appendix B Synopsis documents, i.e. MFIOIO through MF1330. Note: For MF1300, only Volume I is required at this time. | Filed July 11, 2011 |
| 6. All reports referred to on page 3 of 9 of Appendix C Synopsis document, i.e. DCIOIO, DCIO30 and DC1210. | Filed July 11, 2011 |
| 7. Reports related to the proposed shore electrodes. | Filed July 11, 2011 |
| 8. A summary report related to the evolution of the current HVDC transmission scheme | CE 32 filed July 15,2011 |
| 9. Reports related to the Strait of Belle Isle submarine cable crossing including, but not limited to, subsea surveys, landing points, cables routing, protection methods, etc. | Filed Exhibits 32-35, and CE 40-44 |
| 10. A report summarizing the components, corresponding cost estimates and scheduled expenditures related to the refurbishment of the Holyrood Thermal Generating Station out to 2067 as a generating station. | Exhibit 28 filed July 28, 2011 |
| 11. A report summarizing the components, corresponding cost estimates and scheduled expenditures related to the refurbishment of the Holyrood Thermal Generating Station out to 2067 as a generating station. | Exhibits 20-22 filed July 15,2011 |

Table 2: Board Letter of July 12, Documents to be filed after week of July 11, 2011

| Request | Status |
|--|---|
| 1. A report or similar documentation covering the details of the Planning Load Forecast. | Exhibit 27 filed July 28 |
| 2. A report on the a.c. system studies completed. | Exhibit 24 filed July 28. |
| 3. A report with supporting documentation on the reliability data that has been incorporated into the analyses of the two alternatives under review. | Exhibit 26 filed on July 29 Exhibit 29 filed August 1 |
| 4. A report or the information and data collected for the combustion turbines. | Filed (Batch 7 – August 10) |
| 5. A report or the information and data collected for the wind farms. | Exhibit 25 |
| 6. A project definition report or "Basis of Design Document" which summarizes the project elements, studies completed and cost estimates. (New request from Board) | Exhibit 30 filed August 1, 2011 |
| 7. A report related to the planned Operation and Maintenance programs planned for the generating plants, HVdc converter stations and other assets. Also, the capital plan and lifecyc1e cost estimates for equipment obsolesce. Report shall cover both alternatives. (New request from Board) | There is no report available, as the Operating and Maintenance costs for both alternatives are high level, and did not contemplate this level of detail. Estimates of operating and maintenance costs are included in the CPWs. |

Table 3: Board Letter of July 12, Proprietary Information Requested

| Request | Status |
|--|------------------------|
| 1. Report from PIRA Energy Group on fuel oil prices. | CE 33-35 filed July 15 |
| 2. A report from Global Insight on escalation rates and other relevant data. | CE 36 filed July 15. |
| 3. A report covering a Risk Analysis which identifies all significant project risks, their prevention and mitigation strategies. | CE-52 filed August 17 |

Table 4: MHI Information Requests

Meeting Notes: Date 3 Aug 2011

| Item | Action | Target date |
|------|---|--|
| 1 | MHI requested a Technical Note that explains the rational behind the decisions to change from the 1998 design regarding number of Kaplan Turbines and the dedicated transformers. It was noted that the current BoD made good sense however some explanation and clarification on the 1998 identified cost saving would be necessary. Nalcor will submit as a technical note and no formal written request will be issued by MHI | Exhibit 55 – Filed Batch 13 August 17 |
| 2 | A technical note was requested by MHI regarding the capital cost estimate basis and assumptions with a section dealing with constructability considerations and other key inputs that can effect the estimate- No formal written request required from MHI (Combined with 4) | CE-51 – Filed August 11 |
| 3 | MHI requested that a deck that was provided that assisted the discussion about the DG2 estimate process be sent to them- No formal written request required from MHI | Exhibit 49 – Filed (Batch 11 - Aug 12) |
| 4 | MHI requested that the ~15 line item estimate be provided to them with associated quantities (where applicable) supplied which underpin the line item estimate - No formal written request required from MHI but this would be reviewed in a meeting planned for 1:00 pm 4 August 2011 at Hydro Place. This meeting would also drill down on any specific line item that MHI identified to provide the required level of confidence by MHI in the application of the estimate process by Nalcor | CE-51 – Filed August 11 |
| 5 | PUB and MHI recognized the effort being put in by Nalcor and will be advising of the priority RFI's- it was stated by MHI that many of the questions formally posed had in fact been answered during face to face sessions and therefore formal replies could follow after other priority questions were being dealt with. | completed |
| 6 | Update of 824 MW optimization of Muskrat Falls | MHI-Nalcor-74 |

Meeting Notes: Date 10 Aug 2011

Hydro Place: PUB review meeting

| Item | Action | Target date |
|------|---|---|
| 1 | Nalcor to provide the following reports Island Pond & Granite Canal 1997 and 1988 Final Feasibility Study and Re-Optimization Study | Exhibit 52 & 53 Filed (Batch 13 Aug 17) |

| | | |
|---|---|---|
| 2 | Round pond - 1998 Hydrology study – Provide up an update to this study if there is one. | F. Martin advised that no update was performed |
| 3 | Provide the 1985 PMF study that was done on the entire Bay d'Espoir system. | Exhibit 54 - Batch 14 - Aug 19 |
| 4 | Two reports were provided for MHI to study and decide if they need to be filed in part or whole. Provide the following reports if required: GI 1190 Final Report (Hatch, 2008) and Acres International Limited (1998) Churchill River Complex, PMF Review and Development. | No longer required. (one report filed now under Aug 11: item 1) |
| 5 | Nalcor provided two extracts from reports (hydrology of Island Pond) for MHI review and to decide if they should be filed. | No longer required (one report filed now under Aug 10: item 1) |
| 6 | File the deck on the LIL design and system planning developments (August 8 th meeting request) | Exhibit 47 – Filed (Batch 9 – Aug 11) |

Meeting Notes: Date 11 Aug 2011

Hydro Place: MHI Risk & Reliability meeting

| Item | Action | Target date |
|------|---|--|
| 1 | Nalcor to provide the following report: HVdc System Reliability report by PTI 1981 – filed as an exhibit | Exhibit 48 - Filed (Batch 11 - Aug 12) |
| 2 | Nalcor requested to provide the following report: Reliability Study of the Strait of Belle Isle HVdc Cable System | MHI-Nalcor-94 |

Meeting Notes: Date 11 Aug 2011

Hydro Place: MHI Hydrology meeting

| Item | Action | Target date |
|------|--|---|
| 1 | Nalcor to provide the following report: Churchill River Complex – PMF Review and Development Study (Vol 1 & 2) | Exhibit 50 & 51 Filed (Batch 12 – Aug 16) |

MHI Information Requests

| Request | Status |
|------------------|---|
| MHI-Nalcor-1 (*) | Filed CE 37-39; balance Filed (Batch 8 – August 10) |
| MHI-Nalcor-2 | Filed (Batch 31 – September 27) |
| MHI-Nalcor-3 | Filed (Batch 31 – September 27) |
| MHI-Nalcor-4 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-5 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-6 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-7 | Filed (Batch 2 – July 27) |
| MHI-Nalcor-8 | Filed (Batch 3 – August 4) |
| MHI-Nalcor-9 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-10 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-11 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-12 | Filed (Batch 15 – August 24) |
| MHI-Nalcor-13 | Filed (Batch 10 – August 11) |
| MHI-Nalcor-14 | Filed (Batch 2 – July 27) |
| MHI-Nalcor-15 | Filed (Batch 7 – August 10) |
| MHI-Nalcor-16 | Filed (Batch 11 – August 12) |
| MHI-Nalcor-17 | Filed (Batch 7 – August 10) |
| MHI-Nalcor-18 | Filed (Batch 3 – August 4) |
| MHI-Nalcor-19 | Filed (Batch 3 – August 4) |
| MHI-Nalcor-20 | Filed (Batch 3 – August 4) |
| MHI-Nalcor-21 | Filed (Batch 3 – August 4) |
| MHI-Nalcor-22 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-23 | Filed (Batch 2 – July 27) |
| MHI-Nalcor-24 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-25 | Filed (Batch 2 – July 27) |
| MHI-Nalcor-26 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-27 | Filed (Batch 2 – July 27) Rev Filed (Batch 7 – August 10) |
| MHI-Nalcor-28 | Filed (Batch 5 – August 8) |
| MHI-Nalcor-29 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-30 | Filed (Batch 2 – July 27) |
| MHI-Nalcor-31 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-32 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-33 | Filed (Batch 1 – July 26) |
| MHI-Nalcor-34 | Filed (Batch 2 – July 27) |
| MHI-Nalcor-35 | Filed (Batch 3 – August 4) |
| MHI-Nalcor-36 | Filed (Batch 12 – August 16) |
| MHI-Nalcor-37 | Filed (Batch 5 – August 8) |
| MHI-Nalcor-38 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-39 | Filed (Batch 7 – August 10) |
| MHI-Nalcor-40 | Filed (Batch 5 – August 8) |
| MHI-Nalcor-41 | Filed (Batch 9 – August 11) |
| MHI-Nalcor-42 | Filed (Batch 9 – August 11) |

| Request | Status |
|---------------|------------------------------------|
| MHI-Nalcor-43 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-44 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-45 | Filed (Batch 11 – August 12) |
| MHI-Nalcor-46 | Filed (Batch 7 – August 10) |
| MHI-Nalcor-47 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-48 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-49 | Filed (Batch 6 – August 9) |
| MHI-Nalcor-50 | Filed (Batch 7 – August 10) |
| MHI-Nalcor-51 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-52 | Filed (Batch 13 – August 17) |
| MHI-Nalcor-53 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-54 | Filed (Batch 4 – August 5) |
| MHI-Nalcor-55 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-56 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-57 | Filed (Batch 8 – August 10) |
| MHI-Nalcor-58 | Filed (Batch 14 – August 19) |
| MHI-Nalcor-59 | Filed (Batch 12 – August 16) |
| MHI-Nalcor-60 | Filed (Batch 9 – August 11) |
| MHI-Nalcor-61 | Filed (Batch 19 – September 2) |
| MHI-Nalcor-62 | Filed (Batch 22 – September 9) |
| MHI-Nalcor-63 | Filed (Batch 17 – August 29) |
| MHI-Nalcor-64 | Filed (Batch 22 – September 9) |
| MHI-Nalcor-65 | Filed (Batch 18 – September 1) |
| MHI-Nalcor-66 | Filed (Batch 18 – September 1) |
| MHI-Nalcor-67 | Schedule under review |
| MHI-Nalcor-68 | Filed (Batch 18 – September 1) |
| MHI-Nalcor-69 | Filed (Batch 15 – August 24) |
| MHI-Nalcor-70 | Filed (Batch 18 – August 29) |
| MHI-Nalcor-71 | Filed (Batch 31 – September 27) |
| MHI-Nalcor-72 | Filed (Batch 19 – September 2) |
| MHI-Nalcor-73 | Filed (Batch 15 – August 24) |
| MHI-Nalcor-74 | Filed (Batch 20 – September 6) |
| MHI-Nalcor-75 | Filed (Batch 28 – September 21) |
| MHI-Nalcor-76 | Filed (Batch 17 – August 29) |
| MHI-Nalcor-77 | Filed (Batch 15 – August 24) |
| MHI-Nalcor-78 | Filed (Batch 19 – September 2) |
| MHI-Nalcor-79 | Filed (Batch 23 – September 14) |
| MHI-Nalcor-80 | Filed (Batch 27 – September 20) |
| MHI-Nalcor-81 | Filed (Batch 23 – September 14) |
| MHI-Nalcor-82 | Filed (Batch 21 – September 7) |
| MHI-Nalcor-83 | Filed (Batch 33 – October 4, 2011) |
| MHI-Nalcor-84 | Filed (Batch 33 – October 4, 2011) |
| MHI-Nalcor-85 | Filed (Batch 33 – October 4, 2011) |
| MHI-Nalcor-86 | Filed (Batch 33 – October 4, 2011) |
| MHI-Nalcor-87 | Filed (Batch 19 – September 2) |

| Request | Status |
|----------------|---------------------------------|
| MHI-Nalcor-88 | Filed (Batch 20 – September 6) |
| MHI-Nalcor-89 | Filed (Batch 29 – September 23) |
| MHI-Nalcor-90 | Filed (Batch 17 – August 29) |
| MHI-Nalcor-91 | Filed (Batch 17 – August 29) |
| MHI-Nalcor-92 | Filed (Batch 19 – September 2) |
| MHI-Nalcor-93 | Filed (Batch 17 – August 29) |
| MHI-Nalcor-94 | Filed (Batch 15 – August 24) |
| MHI-Nalcor-95 | Filed (Batch 17 – August 29) |
| MHI-Nalcor-96 | October 21, 2011 |
| MHI-Nalcor-97 | October 21, 2011 |
| MHI-Nalcor-98 | Filed (Batch 27 – September 20) |
| MHI-Nalcor-99 | Filed (Batch 29 – September 23) |
| MHI-Nalcor-100 | October 21, 2011 |
| MHI-Nalcor-101 | Filed (Batch 29 – September 23) |
| MHI-Nalcor-102 | October 21, 2011 |
| MHI-Nalcor-103 | Filed (Batch 20 – September 6) |
| MHI-Nalcor-104 | Filed (Batch 27 – September 20) |
| MHI-Nalcor-105 | Filed (Batch 33 – October 4) |
| MHI-Nalcor-106 | Filed (Batch 34 – October 6) |
| MHI-Nalcor-107 | Filed (Batch 33 – October 4) |
| MHI-Nalcor-108 | Filed (Batch 28 – September 21) |
| MHI-Nalcor-109 | Filed (Batch 25 – September 16) |
| MHI-Nalcor-110 | Filed (Batch 26 – September 16) |
| MHI-Nalcor-111 | Filed (Batch 25 – September 16) |
| MHI-Nalcor-112 | Filed (Batch 20 – September 6) |
| MHI-Nalcor-113 | Filed (Batch 20 – September 6) |
| MHI-Nalcor-114 | Filed (Batch 24 – September 16) |
| MHI-Nalcor-115 | Filed (Batch 22 – September 9) |
| MHI-Nalcor-116 | Filed (Batch 24 – September 16) |
| MHI-Nalcor-117 | Under assessment |
| MHI-Nalcor-118 | Under assessment |
| MHI-Nalcor-119 | Under assessment |
| MHI-Nalcor-120 | Under assessment |
| MHI-Nalcor-121 | Under assessment |
| MHI-Nalcor-122 | Under assessment |
| MHI-Nalcor-123 | Under assessment |
| MHI-Nalcor-124 | Under assessment |
| MHI-Nalcor-125 | Under assessment |

PUB Information Requests

| Request | Status |
|--------------|----------------------------|
| PUB-Nalcor-1 | Filed (Batch 4 – August 5) |
| PUB-Nalcor-2 | Filed (Batch 4 – August 5) |

| Request | Status |
|---------------|---|
| PUB-Nalcor-3 | Filed (Batch 4 – August 5) |
| PUB-Nalcor-4 | Filed (Batch 4 – August 5) |
| PUB-Nalcor-5 | Filed (Batch 7 – August 10) |
| PUB-Nalcor-6 | Filed (Batch 8 – August 10) |
| PUB-Nalcor-7 | October 21 |
| PUB-Nalcor-8 | October 21 |
| PUB-Nalcor-9 | October 21 |
| PUB-Nalcor-10 | Filed (Batch 15 – August 24) |
| PUB-Nalcor-11 | Filed (Batch 15 – August 24) |
| PUB-Nalcor-12 | Schedule under review |
| PUB-Nalcor-13 | October 21 |
| PUB-Nalcor-14 | Filed (Batch 33 – October 4) |
| PUB-Nalcor-15 | Filed (Batch 33 – October 4) |
| PUB-Nalcor-16 | Filed (Batch 17 – August 29) |
| PUB-Nalcor-17 | Filed (Batch 19 – September 2) |
| PUB-Nalcor-18 | Filed (Batch 16 – August 26) |
| PUB-Nalcor-19 | Filed (Batch 16 – August 26) |
| PUB-Nalcor-20 | Filed (Batch 15 – August 24) |
| PUB-Nalcor-21 | Filed (Batch 33 – October 4) |
| PUB-Nalcor-22 | Schedule under review |
| PUB-Nalcor-23 | Pending completion of Nalcor submission |
| PUB-Nalcor-24 | Pending completion of Nalcor submission |
| PUB-Nalcor-25 | Pending completion of Nalcor submission |
| PUB-Nalcor-26 | Pending completion of Nalcor submission |
| PUB-Nalcor-27 | Pending completion of Nalcor submission |
| PUB-Nalcor-28 | Pending completion of Nalcor submission |
| PUB-Nalcor-29 | Pending completion of Nalcor submission |
| PUB-Nalcor-30 | Pending completion of Nalcor submission |
| PUB-Nalcor-31 | Pending completion of Nalcor submission |
| PUB-Nalcor-32 | Pending completion of Nalcor submission |
| PUB-Nalcor-33 | Filed (Batch 33 – October 4) |
| PUB-Nalcor-34 | Filed (Batch 33 – October 4) |
| PUB-Nalcor-35 | Pending completion of Nalcor submission |
| PUB-Nalcor-36 | Pending completion of Nalcor submission |
| PUB-Nalcor-37 | Filed (Batch 33 – October 4) |
| PUB-Nalcor-38 | Pending completion of Nalcor submission |
| PUB-Nalcor-39 | Pending completion of Nalcor submission |
| PUB-Nalcor-40 | Pending completion of Nalcor submission |
| PUB-Nalcor-41 | Pending completion of Nalcor submission |
| PUB-Nalcor-42 | Pending completion of Nalcor submission |
| PUB-Nalcor-43 | Pending completion of Nalcor submission |
| PUB-Nalcor-44 | Pending completion of Nalcor submission |
| PUB-Nalcor-45 | Pending completion of Nalcor submission |
| PUB-Nalcor-46 | Pending completion of Nalcor submission |
| PUB-Nalcor-47 | Pending completion of Nalcor submission |

| Request | Status |
|---------------|---|
| PUB-Nalcor-48 | Pending completion of Nalcor submission |
| PUB-Nalcor-49 | Pending completion of Nalcor submission |
| PUB-Nalcor-50 | Pending completion of Nalcor submission |
| PUB-Nalcor-51 | Pending completion of Nalcor submission |
| PUB-Nalcor-52 | Pending completion of Nalcor submission |
| PUB-Nalcor-53 | Pending completion of Nalcor submission |
| PUB-Nalcor-54 | Pending completion of Nalcor submission |
| PUB-Nalcor-55 | Pending completion of Nalcor submission |
| PUB-Nalcor-56 | Pending completion of Nalcor submission |
| PUB-Nalcor-57 | Pending completion of Nalcor submission |
| PUB-Nalcor-58 | Pending completion of Nalcor submission |
| PUB-Nalcor-59 | Pending completion of Nalcor submission |
| PUB-Nalcor-60 | Pending completion of Nalcor submission |
| PUB-Nalcor-61 | Pending completion of Nalcor submission |
| PUB-Nalcor-62 | Pending completion of Nalcor submission |
| PUB-Nalcor-63 | Pending completion of Nalcor submission |
| PUB-Nalcor-64 | Pending completion of Nalcor submission |
| PUB-Nalcor-65 | Pending completion of Nalcor submission |
| PUB-Nalcor-66 | Pending completion of Nalcor submission |
| PUB-Nalcor-67 | Pending completion of Nalcor submission |
| PUB-Nalcor-68 | Pending completion of Nalcor submission |
| PUB-Nalcor-69 | Pending completion of Nalcor submission |
| PUB-Nalcor-70 | Pending completion of Nalcor submission |
| PUB-Nalcor-71 | Pending completion of Nalcor submission |
| PUB-Nalcor-72 | Pending completion of Nalcor submission |
| PUB-Nalcor-73 | Pending completion of Nalcor submission |
| PUB-Nalcor-74 | Pending completion of Nalcor submission |
| PUB-Nalcor-75 | Pending completion of Nalcor submission |
| PUB-Nalcor-76 | Pending completion of Nalcor submission |
| PUB-Nalcor-77 | Pending completion of Nalcor submission |
| PUB-Nalcor-78 | Pending completion of Nalcor submission |
| PUB-Nalcor-79 | Pending completion of Nalcor submission |
| PUB-Nalcor-80 | Pending completion of Nalcor submission |
| PUB-Nalcor-81 | Filed (Batch 28 – September 23) |
| PUB-Nalcor-82 | Filed (Batch 28 – September 23) |
| PUB-Nalcor-83 | Pending completion of Nalcor submission |
| PUB-Nalcor-84 | Pending completion of Nalcor submission |
| PUB-Nalcor-85 | Pending completion of Nalcor submission |
| PUB-Nalcor-86 | Pending completion of Nalcor submission |
| PUB-Nalcor-87 | Pending completion of Nalcor submission |
| PUB-Nalcor-88 | Pending completion of Nalcor submission |
| PUB-Nalcor-89 | Pending completion of Nalcor submission |
| PUB-Nalcor-90 | Pending completion of Nalcor submission |
| PUB-Nalcor-91 | Pending completion of Nalcor submission |
| PUB-Nalcor-92 | Pending completion of Nalcor submission |

| Request | Status |
|----------------|---|
| PUB-Nalcor-93 | Pending completion of Nalcor submission |
| PUB-Nalcor-94 | Pending completion of Nalcor submission |
| PUB-Nalcor-95 | Pending completion of Nalcor submission |
| PUB-Nalcor-96 | Pending completion of Nalcor submission |
| PUB-Nalcor-97 | Pending completion of Nalcor submission |
| PUB-Nalcor-98 | Pending completion of Nalcor submission |
| PUB-Nalcor-99 | Pending completion of Nalcor submission |
| PUB-Nalcor-100 | Pending completion of Nalcor submission |
| PUB-Nalcor-101 | Pending completion of Nalcor submission |
| PUB-Nalcor-102 | Pending completion of Nalcor submission |
| PUB-Nalcor-103 | Pending completion of Nalcor submission |
| PUB-Nalcor-104 | Pending completion of Nalcor submission |
| PUB-Nalcor-105 | Pending completion of Nalcor submission |
| PUB-Nalcor-106 | Pending completion of Nalcor submission |
| PUB-Nalcor-107 | Pending completion of Nalcor submission |
| PUB-Nalcor-108 | Pending completion of Nalcor submission |
| PUB-Nalcor-109 | Pending completion of Nalcor submission |
| PUB-Nalcor-110 | Pending completion of Nalcor submission |
| PUB-Nalcor-111 | Pending completion of Nalcor submission |
| PUB-Nalcor-112 | Pending completion of Nalcor submission |
| PUB-Nalcor-113 | Pending completion of Nalcor submission |
| PUB-Nalcor-114 | Pending completion of Nalcor submission |
| PUB-Nalcor-115 | Pending completion of Nalcor submission |
| PUB-Nalcor-116 | Pending completion of Nalcor submission |
| PUB-Nalcor-117 | Pending completion of Nalcor submission |
| PUB-Nalcor-118 | Pending completion of Nalcor submission |
| PUB-Nalcor-119 | Pending completion of Nalcor submission |
| PUB-Nalcor-120 | Pending completion of Nalcor submission |
| PUB-Nalcor-121 | Pending completion of Nalcor submission |
| PUB-Nalcor-122 | Pending completion of Nalcor submission |
| PUB-Nalcor-123 | Pending completion of Nalcor submission |
| PUB-Nalcor-124 | Pending completion of Nalcor submission |
| PUB-Nalcor-125 | Pending completion of Nalcor submission |
| PUB-Nalcor-126 | Pending completion of Nalcor submission |
| PUB-Nalcor-127 | Pending completion of Nalcor submission |
| PUB-Nalcor-128 | Pending completion of Nalcor submission |

PUB Confidential Information Requests

| Request | Status |
|-------------------|---|
| CRFI-PUB-Nalcor-1 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-2 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-3 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-4 | Pending completion of Nalcor submission |

| Request | Status |
|--------------------|---|
| CRFI-PUB-Nalcor-5 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-6 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-7 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-8 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-9 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-10 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-11 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-12 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-13 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-14 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-15 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-16 | Pending completion of Nalcor submission |
| CRFI-PUB-Nalcor-17 | Pending completion of Nalcor submission |

CA Information Requests

| Request | Status |
|-----------|---|
| CA-NLH-1 | Pending completion of Nalcor submission |
| CA-NLH-2 | Pending completion of Nalcor submission |
| CA-NLH-3 | Pending completion of Nalcor submission |
| CA-NLH-4 | Pending completion of Nalcor submission |
| CA-NLH-5 | Pending completion of Nalcor submission |
| CA-NLH-6 | Pending completion of Nalcor submission |
| CA-NLH-7 | Pending completion of Nalcor submission |
| CA-NLH-8 | Pending completion of Nalcor submission |
| CA-NLH-9 | Pending completion of Nalcor submission |
| CA-NLH-10 | Pending completion of Nalcor submission |
| CA-NLH-11 | Pending completion of Nalcor submission |
| CA-NLH-12 | Pending completion of Nalcor submission |
| CA-NLH-13 | Pending completion of Nalcor submission |
| CA-NLH-14 | Pending completion of Nalcor submission |
| CA-NLH-15 | Pending completion of Nalcor submission |
| CA-NLH-16 | Pending completion of Nalcor submission |
| CA-NLH-17 | Pending completion of Nalcor submission |
| CA-NLH-18 | Pending completion of Nalcor submission |
| CA-NLH-19 | Pending completion of Nalcor submission |
| CA-NLH-20 | Pending completion of Nalcor submission |
| CA-NLH-21 | Pending completion of Nalcor submission |
| CA-NLH-22 | Pending completion of Nalcor submission |
| CA-NLH-23 | Pending completion of Nalcor submission |
| CA-NLH-24 | Pending completion of Nalcor submission |
| CA-NLH-25 | Pending completion of Nalcor submission |
| CA-NLH-26 | Pending completion of Nalcor submission |
| CA-NLH-27 | Pending completion of Nalcor submission |

| Request | Status |
|-----------|---|
| CA-NLH-28 | Pending completion of Nalcor submission |
| CA-NLH-29 | Pending completion of Nalcor submission |
| CA-NLH-30 | Pending completion of Nalcor submission |
| CA-NLH-31 | Pending completion of Nalcor submission |
| CA-NLH-32 | Pending completion of Nalcor submission |