

1 Q. Recognizing that all projects related to each of the Options have not been
2 estimated at the same level of detail, what adjustments have/should be done in
3 order to be able to evaluate them on the same basis?
4
5

6 A. The Isolated Island options have not been estimated to the same level of detail as
7 the Muskrat Falls and Labrador–Island Link Projects. However in order to carry out
8 the CPW analysis, the screening level of estimate for the isolated island options was
9 considered appropriate for the analysis. Given the CPW difference between the
10 Labrador Interconnection and Isolated Island alternatives, and the relatively limited
11 contribution to CPW made by capital expenditures in the Isolated Island alternative,
12 it was deemed to be of no real advantage to expend the additional time, effort and
13 cost to do so.