











<b>Schedule</b>	<b>Scheduled Completion Date</b>
Kick off Meeting:	April 11 <sup>th</sup> , 2012
First Draft Report	May 15 <sup>th</sup> , 2012
2 <sup>nd</sup> Draft Report	May 29 <sup>th</sup> , 2012
Submission of final report	June 5 <sup>th</sup> , 2012
Presentation to the Government	TBD
Completion of Services	June 30 <sup>th</sup> , 2012

Note: This is a very aggressive schedule and completion on these milestones is dependent on the availability of information from Nalcor, and availability of the expert resources from MHI.