

From: Paul Wilson <plwilson@mhi.com>
Sent: Friday, June 8, 2012 8:09 AM
To: Gerry Proteau <gproteau@[REDACTED]>
Cc: Allen Snyder (amsnyder@[REDACTED]); Allen Snyder <amsnyder@mhi.ca>
Subject: FW: Newfoundland - DG3 review sharepoint

Thanks Gerry. Good luck today.
Paul

From: Gerry Proteau
Sent: June-08-12 5:36 AM
To: Paul Wilson
Subject: RE: Newfoundland - DG3 review sharepoint

I've reviewed their design criteria; it appears well documented and detailed typical of SNC Lavalin's documentation I've seen in other work with them. I think Paul Harrington was rather incensed I want to look at it, but he warmed up a little bit in the afternoon before your conversation with them yesterday. I'm meeting with Kyle Tucker (Project Manager for the T Lines) today to continue on our discussions -he showed me a little bit of St. John's before the fog came back.

I've reviewed their DG3 Estimate preparation methodology and inputs and I'm satisfied its quite comprehensive. The actual numbers and inputs I can look at in my next visit. Same with the schedule.

Gerry

From: Paul Wilson
Sent: Thursday, June 07, 2012 4:47 PM
To: Gerry Proteau
Cc: Carole Manaigre
Subject: RE: Newfoundland - DG3 review sharepoint

Thanks Gerry, Paul Harrington and Brian Crawley called me to discuss the cost estimate issue. I believe you should come back with the rest of the team so Carole will contact you about travel the week of the 18th when the cost estimates are available. Kick off meetings went well today and everyone is now on the same page.
Paul

From: Gerry Proteau
Sent: June-07-12 4:37 PM
To: Paul Wilson
Subject: Re: Newfoundland - DG3 review sharepoint

Paul, I had a pretty good meeting today, though I think they were at first reluctant to discuss much detail. I'm reviewing some documents tonite as they are reluctant to provide copies.

From discussions it appears to be a very thorough design.

I have to come back later to review the DG3 cost estimates as they are not complete.

Gerry

From: Paul Wilson
Sent: Thursday, June 07, 2012 02:34 PM
To: Eve Dillistone; Allen Snyder ([amsnyder@\[REDACTED\]](mailto:amsnyder@[REDACTED])) <[amsnyder@\[REDACTED\]](mailto:amsnyder@[REDACTED])>; Mack Kast ([mkast@\[REDACTED\]](mailto:mkast@[REDACTED])) <[mkast@\[REDACTED\]](mailto:mkast@[REDACTED])>; Martin Gerrard ([mpgerrard@\[REDACTED\]](mailto:mpgerrard@[REDACTED])) <[mpgerrard@\[REDACTED\]](mailto:mpgerrard@[REDACTED])>; Tom Moffat ([moffattom@\[REDACTED\]](mailto:moffattom@[REDACTED])) <[moffattom@\[REDACTED\]](mailto:moffattom@[REDACTED])>; David Jacobson (dajacobson@hydro.mb.ca)

<dajacobson@hydro.mb.ca>; Pei Wang (pwang@hydro.mb.ca) <pwang@hydro.mb.ca>; Les Recksiedler; Rick Horocholyn (rhoro@mhi.mb.ca) <rhoro@mhi.mb.ca>; Rick Horocholyn (rhoro@hydro.mb.ca) <rhoro@hydro.mb.ca>; Allen Snyder; Gerry Proteau

Cc: Quinn Hatherly

Subject: Newfoundland - DG3 review sharepoint

Please note that I am still working through a Sharepoint setup for this project team and will send you that information once it is available.

Regards,

Paul Wilson, P. Eng.

Managing Director, Subsidiary Operations

Manitoba Hydro International Ltd.

211 Commerce Drive

Winnipeg, MB R3P 1A3

Canada

P: +1 204 989-1271

F: +1 204 475-7745

M: +1 204 [REDACTED] 271