

**Meeting Request - Estimate Clarifications****Jason Kean** to: Berjaoui, Mahmoud

2012-01-04 05:30 PM

Cc: "Bechard, Normand", Ron Power, Scott O'Brien, Darren Debourke,  
Kyle Tucker, "Couturier, Francois", "Chausse, Luc", "Hussain, Afzal",  
Dave Pardy

Mahmoud,

Our review to date of the 15-Dec-2011 cost estimate submission has identified a significant number of items that require clarification as well a number of potential errors / omissions. We would like to meet with you and the Component PMs tomorrow from 1 - 2PM to review a list of key priorities areas that require immediate estimating focus in order to finalize a quality estimate. These are as follows:

1. Population of HCSS with lowest level of detail and correction of coding issues
2. Delivery of complete data set to support the 15-Dec submission
3. Clarification of Basis of Quantities
4. Consistency of estimating approaches across the components
5. Approach and validity of basis for estimate of indirect cost , in particular shared services
6. Review and benchmarking of production rates used in estimate
7. Confirmation of actions items from 15-Nov-2011 review session have been addressed
8. Alignment of the estimate with the contracting plan / strategy and package list
9. Confirmation of pricing basis for C1 and C3
10. Alignment of the estimate with the with agreed execution construction methods and the overall project schedule

I will issue a meeting call shortly.

Regards,

Jason

**Jason R. Kean, P. Eng., MBA, PMP**Deputy Project Manager, Muskrat Falls & Labrador - Island Transmission Link  
(Consultant to Nalcor Energy)

Nalcor Energy - Lower Churchill Project

t. 709 737-1321 c. 709 727-9129 f. 709 737-1985

e. [JasonKean@nalcorenergy.com](mailto:JasonKean@nalcorenergy.com)w. [nalcorenergy.com](http://nalcorenergy.com)

1.888.576.5454

You owe it to yourself, and your family, to make it home safely every day. What have you done today so that nobody gets hurt?