

From: jasonkean@nlh.nl.ca
To: gbennett@nlh.nl.ca
Cc: pharrington@nlh.nl.ca
Subject: Westney
Date: Thursday, February 28, 2008 10:56:47 AM

Gilbert,

We have discussed the Westney situation internally and agreed with Paul that we will suspend the strategic risk work however complete the tactical modelling efforts. We need to mature the model and feel confident with the input to allow us to generate the risked cost flow that we need to feed PwC's financial model.

In order to get this moving in a direction I am totally comfortable with Steve and myself would like to travel down to Houston next week to meet with Westney. I would appreciate your approval of this request asap to allow us to make arrangements.

Thanks.

Jason

Jason R. Kean, P. Eng., PMP

Project Services Manager (Consultant)
Lower Churchill Project
Newfoundland & Labrador Hydro

Ph. (709) 737-1321 or 1-888-576-5454
Fax. (709) 737-1985