

From: [Derek Tisdel](mailto:Derek.Tisdel)
To: edover@lowerchurchillproject.ca
Cc: bcole@pennecon.com; johnmulcahy@lowerchurchillproject.ca; kenmcclintock@lowerchurchillproject.ca
Subject: RE: CH0009 Bidder 2 Minutes of Meeting and LCP Deliverables
Date: Thursday, June 4, 2015 11:18:39 AM

Hi Ed,

We can do it at 2:30 NLT, 11AM MT. Please confirm that time works for you and send us a call in number.

Thanks, Derek

From: EdOver@lowerchurchillproject.ca
[mailto:EdOver@lowerchurchillproject.ca]
Sent: Thursday, June 04, 2015 4:02 AM
To: derek.tisdel@barnard-inc.com
Cc: bcole@pennecon.com; JohnMulcahy@lowerchurchillproject.ca;
KenMcClintock@lowerchurchillproject.ca
Subject: RE: CH0009 Bidder 2 Minutes of Meeting and LCP
Deliverables

Morning Derek,

Thanks for the acknowledgement. We would appreciate a few minutes today to have a short discussion (15 minutes).

Ed

Ed Over

Sr. Advisor-Commercial Strategies

PROJECT DELIVERY TEAM

Lower Churchill Project

t. 416-252-5315 Ext. 53675

e. EdOver@lowerchurchillproject.ca

w. muskratfalls.nalcorenergy.com

From: "Derek Tisdel" <derek.tisdel@barnard-inc.com>

To: <EdOver@lowerchurchillproject.ca>, <bcole@pennecon.com> ,

Cc: <KenMcClintock@lowerchurchillproject.ca>, <JohnMulcahy@lowerchurchillproject.ca>

Date: 06/03/2015 05:31 PM

Subject: RE: CH0009 Bidder 2 Minutes of Meeting and LCP Deliverables

Hi Ed,

Receipt acknowledged.

We will review the request and get back to you with a timeframe for our response.

Thanks, Derek

From: EdOver@lowerchurchillproject.ca
[<mailto:EdOver@lowerchurchillproject.ca>]

Sent: Wednesday, June 03, 2015 12:48 PM

To: Derek Tisdell; bcole@pennecon.com

Cc: KenMcClintock@lowerchurchillproject.ca;
JohnMulcahy@lowerchurchillproject.ca

Subject: CH0009 Bidder 2 Minutes of Meeting and LCP Deliverables

Gentlemen,

Please find attached two documents; the first is our effort to document the status of each of the exceptions and the second is a revised milestone schedule.

We have reviewed the technical exceptions with the engineering team to confirm our position. Please review.

The following summarizes our discussions from earlier this week:

1. LCP Project Team Change - We advised that Ken McClintock has assume the role of package lead as Mark Turpin is currently assisting at site.

2. Revised Milestone Schedule -We discussed the revised milestone schedule (schedule attached)

3. River Diversion Timeline - We explained the current need to have flexibility built into the contract to accommodate possible project delays, resulting in a delay to the availability of the spillway. Such as delay in spillway availability would likely impact River Diversion. We request the bidder to provide their suggestions for structuring the contract to account for impacts related to notification by Company post award that the River Diversion timeline has shifted from 2016 to 2017.

4. RCC Design Mix -We advised that the design mix will be ultimately owned by the Contractor. LCP (Ed) to propose a price adjustment formula.

5. LCP Path Forward to Award - We advised that the objective is to notify the successful bidder by 30 June 2015. This date may be adjusted depending on the amount of time required by the bidders to update their proposals.

6. Bidder to advise how much time they will need to update their proposal.

Please let me know if there is anything I've missed. Please acknowledge receipt.

Thanks,

Ed

Ed Over

Sr. Advisor-Commercial Strategies

PROJECT DELIVERY TEAM

Lower Churchill Project

t. 416-252-5315 Ext. 53675

e. EdOver@lowerchurchillproject.ca