

**From:** Mavromatis William  
**Sent:** 2015-06-25 11:43:55 AM  
**To:** Zeuner Alois  
**Subject:** Muskrat Falls Gates - Installation Start

---

Hello Alois,

Based on the latest feedback from LCP, we are looking at possibly starting installation activities on the spillway in September 2015.

Due to the delay with Astaldi, the construction sequence has changed. The downstream will be available first, in September, and the upstream approximately 2 months after that. The current staffing plan calls for 2 HAL mechanical supervisors to be at site at the start of installation - but in consideration of this sequence change, perhaps we can have only 1 supervisor for September/October and the second supervisor starting with upstream activities in November.

In any case, can you please confirm that these supervisors are available, and how much advance notice would be required prior to their deployment.

Thanks

Bill Mavromatis  
Project Manager

ANDRITZ HYDRO CANADA INC  
6100, aut. Transcanadienne  
Pointe-Claire, QC  
Canada, H9R 1B9  
Office: +1 (514) 428-6822  
Cell: +1 (514) 913-4431  
Fax: +1 (514) 428-6712  
william.mavromatis@andritz-hydro.com  
www.vatech-hydro.com/

**Email Header:**

MIME-Version: 1.0  
Date: Thu, 25 Jun 2015 11:43:55 -0400  
Message-ID:  
Content-Type: text/plain; charset=utf-8  
Content-Transfer-Encoding: quoted-printable  
X-Priority: Normal  
TO: Zeuner Alois;  
From: "Mavromatis William" <William>  
CKX-Bounce-Address: William  
Subject: Muskrat Falls Gates - Installation Start