



**February 25<sup>th</sup>, 2016**

**AH-Letter-PM-115  
LTR-CH0032001-0258**

Muskrat Falls Corporation  
Lower Churchill Project Muskrat Falls Corporation  
350 Torbay Road Plaza, Suite No. 2  
St. John's, NL, A1A 4E1

**Attention:** Scott O'Brien – Project Manager, Muskrat Falls Generation

**Subject:** 1) CH0032: Supply and Install Powerhouse and Spillway Hydro-Mechanical Equipment  
2) Spillway Installation Schedule – February 25<sup>th</sup>, 2016 update

Dear Mr. O'Brien,

Please find attached Contractor's current Spillway Installation Schedule, updated as of February 25<sup>th</sup>, 2016, which reflects an improvement in precision alignment of the embedded guides activities. Contractor continues to look for ways to optimize the remaining activities and sequences in order to improve the ready for river diversion completion date.

Please note that the additional graphics in regards with LOP, subcontractors and progress as well as the analysis of the Primavera P6 Schedule log will be provided to Company on Friday February 26th, 2016.

Yours Truly,

A handwritten signature in blue ink, appearing to read "Bill Mavromatis".

**Bill Mavromatis  
Project Manager  
Andritz Hydro Canada Inc.**

**CC:** Frank Gillespie, LCP Deputy Company Representative/Area Manager  
Bruce Drover, LCP Package Leader - Hydro Mechanical Equipment  
Line Tremblay, LCP Senior Contract Administrator  
Nicole Hu – AH Commercial Manager  
Jean Rochon – AH Large Hydro Manager Operations

**ATTACHMENTS:** 1) CH0032\_Accelerated\_Schedule Update\_20160225 (pdf & XER)  
2) CH0032\_Accelerated\_Schedule Update\_20160225 GRAPH (pdf & Excel)