

LTR-CH0007001-1507

Muskrat Falls Corporation

Corporate Office
500 Columbus Drive
P. O. Box 15000, Stn. A
St. John's, NL Canada A1B 0M4

Lower Churchill Project Operations Office
350 Torbay Road, Suite 2
St. John's, NL Canada A1A 4E1

October 29, 2016

ASTALDI Canada Inc.

114 Hamilton River Road
North Star Building,
Happy Valley-Goose Bay,
NL, Canada A0P 1C0

Attention: Don Delarosbil, Project Manager**Agreement No.:** CH0007- 001 Construction of Intake and Powerhouse, Spillway and Transition Dams**Subject:** Contractor Re-Mobilization**Reference:** LTR 1482, 1495, 1501, 1502 and ACI-MFC-0864

Dear Mr. Delarosbil:

Company hereby provides notice that as of today, Saturday 29 October 2016, Company deems that the Force Majeure condition as previously notified on 16 October 2016 (Letter 1482) regarding the blockade of the site is now over. Accordingly and pursuant to Company letter 1502, Company is providing 48 hour notice regarding Contractor's commencement of remobilization back to site in compliance with Contractor's detailed plan issued under letter ACI-MFC-0864 dated 28 October 2016.

Contractor has an outstanding concrete and steelwork quantities to complete as per the Bridge Agreement. Payment to Contractor for the realization of this immediate balance scope of work will be strictly in accordance with the Bridge Agreement terms and conditions. Furthermore, for clarification purposes, your letter ACI-MFC-0864 could be interpreted as implying that there is "extended scope of work" outside of or in addition to the Work required by the Agreement; however, all remaining work is baseline scope of work that is required to be performed under the existing Agreement.

Contractor is to proceed accordingly.

Regards,

Muskrat Falls Corporation**Scott O'Brien**

Company Representative, Muskrat Falls Generation