

**Labrador-Island Link Limited Partnership****Corporate Office**

c/o General Partner - Labrador-Island Link General Partner Corporation  
500 Columbus Drive  
P.O. Box 13000, Stn A  
St. John's, NL Canada A1B 0M1

**Lower Churchill Project Operations Office**

350 Torbay Road, Suite 2  
St. John's, NL Canada A1A 4E1

18-Aug-2015

Mr. Thierry Martin  
LCP Project Director  
ALSTOM GRID CANADA INC.  
1400 Industrielle, Suite 100  
La Prairie, Quebec  
J5R 2E5

LTR-CD0501-LILLP-AG-0128  
LTR-CD0502-LTCLILLP-AG-0072

LTR-CD0502001-0130


Subject: CD0501-001-Supply and Install Converter Stations and Transition Compounds  
CD0502-001- Construction of ac Substations  
End of Force Majeure at Muskrat Falls Worksite  
Ref: LTR-CD0501-LILLP-AG-0127  
LTR-CD0502-LTCLILLP-AG-0071

Dear Mr. Martin,

Please take notice that, as of the start of the day on 18-Aug-2015, the blockade of the Muskrat Falls construction Site has ended. Access to the Muskrat Falls is now available and the Force Majeure occurrence has ended.

This force majeure occurrence has impacted certain obligations of the Parties under the Agreement. Contractor is to identify any impact to the project schedule through the use of a time impact analysis. Company will review Contractor's schedule analysis and will adjust the contract milestones if justified as per the terms of the Agreement.

Regards



Darren DeBourke  
Project Manager, HVdc Specialties

C.C. Ken Almon (LCMC) Trina Troke (LCMC) Mark Ellis (LCMC),  
Pierre Sasseville (LCMC) Anthony Jackman (LCMC) Ray Butler (LCMC)  
Kenza Arab (AG) John Flitcroft (AG) Claude Mandeville (AG)  
Antoine Tabet (AG)