

From: pharrington@lowerchurchillproject.ca
To: [Ed Bush](#); [Brian Crawley](#)
Cc: [Brian Crawley](#); [George Chehab](#)
Subject: Re: confirmation
Date: Thursday, November 27, 2014 1:14:34 PM

I agree we should generalize the statement and simply state
.....storage of turbine and generator components.....

Sent from my iPad

On Nov 27, 2014, at 10:42 AM, Ed Bush
<EdBush@lowerchurchillproject.ca> wrote:

Hi Brian;

I don't think that we have flagged the 'realignment' issue of the T&G contract yet. I could be wrong. It would probably raise questions that we cannot answer just yet,

Ed

Ed Bush, MBA, P.Eng., PMP

Project Controls Manager

PROJECT DELIVERY TEAM

Lower Churchill Project

t. **709-733-5230** c. **416-577-9769**

e. EdBush@lowerchurchillproject.ca

w. muskratfalls.nalcorenergy.com

Brian Crawley---11/27/2014 09:22:16 AM---Paul... are you ok with including the following statement in the OC deck or is it too premature? Pl

From: Brian Crawley/NLHydro
To: Paul Harrington/NLHydro@NLHydro,
Cc: Ed Bush/NLHydro@NLHYDRO, George Chehab/LCP/NLHydro@NLHYDRO
Date: 11/27/2014 09:22 AM
Subject: confirmation

Paul... are you ok with including the following statement in the OC deck or is it too premature? Pls. advise.

–Storage of turbine and generator components to realign the T&G contract to match the milestones of the Astaldi contract: \$2 M (still under negotiation, final price unknown)

Brian

Brian Crawley

LCP-Corporate Integration Manager

PROJECT DELIVERY TEAM

Lower Churchill Project

t. 709 737-1499 c. 709 725-9145

e. BrianCrawley@lowerchurchillproject.ca

w. muskratfalls.nalcoreenergy.com

This email communication is confidential and legally privileged. Any unauthorized reproduction, distribution or disclosure of this email or any attachments is strictly prohibited. Please destroy/delete this email communication and attachments and notify me if this email was misdirected to you.