

**From:** scottobrien@lowerchurchillproject.ca  
**To:** [Lance Clarke](#)  
**Subject:** Fwd: C! schedule  
**Date:** Wednesday, April 13, 2016 3:24:57 PM

---

**Scott O'Brien**

**Project Manager - Muskrat Falls Generation**

**PROJECT DELIVERY TEAM**

**Lower Churchill Project**

t. [709 570-5987](tel:7095705987) c. [709 764-6537](tel:7097646537)

e. [ScottOBrien@lowerchurchillproject.ca](mailto:ScottOBrien@lowerchurchillproject.ca)

w. [nalcoreenergy.com](http://nalcoreenergy.com)

Begin forwarded message:

**From:** "Paul Harrington" <[PHarrington@lowerchurchillproject.ca](mailto:PHarrington@lowerchurchillproject.ca)>  
**Date:** April 1, 2016 at 1:05:52 PM ADT  
**To:** "Anthony Embury" <[AnthonyEmbury@lowerchurchillproject.ca](mailto:AnthonyEmbury@lowerchurchillproject.ca)>, "Tom Chudy" <[TomChudy@lowerchurchillproject.ca](mailto:TomChudy@lowerchurchillproject.ca)>, "Jason Kean" <[JasonKean@lowerchurchillproject.ca](mailto:JasonKean@lowerchurchillproject.ca)>  
**Cc:** "Gilbert Bennett" <[GBennett@nalcoreenergy.com](mailto:GBennett@nalcoreenergy.com)>, "Ron Power" <[RonPower@lowerchurchillproject.ca](mailto:RonPower@lowerchurchillproject.ca)>, "Scott O'Brien" <[ScottOBrien@lowerchurchillproject.ca](mailto:ScottOBrien@lowerchurchillproject.ca)>  
**Subject: C! schedule**

Anthony/Tom

I have clarified with Gilbert the discussion regarding the C1 schedule. There are two requirements that are to be kept separate and distinct.

1 The Official IPS which is the official and external view of the Project schedule- we have not agreed the schedule with Astaldi and our CEO as recently as last week stated to the media that a schedule update would be provided when the Astaldi negotiations were settled and dates agreed. Consequently we shall continue to report that the IPS and Milestones dates are "Under Review" for C1.

2 Internal needs - whilst we have not concluded the Schedule and commercial discussions with Astaldi we need to have some working schedule and milestone dates for our internal planning which will include affected contractors such as Andritz and BoP Contractor, plus for commissioning and Operations planning and preparations such as RFO, RFI and BPTO. These internal schedules and milestones are exactly that and are not be taken as formal/official changes to the IPS

I realize that this may involve some additional work to maintain two versions , however we simply have no choice, the IPS will not be changed until I give that instruction.

Regards Paul

**Paul Harrington**

**Project Director**

**PROJECT DELIVERY TEAM**

**Lower Churchill Project**

t. **709 737-1907** c. **709 682-1460** f. **709 737-1985**

e. [PHarrington@lowerchurchillproject.ca](mailto:PHarrington@lowerchurchillproject.ca)

w. [muskratfalls.nalcorenergy.com](http://muskratfalls.nalcorenergy.com)

You owe it to yourself, and your family, to make it home safely every day. What have you done today so that nobody gets hurt?