

**TAB 12**

**Ralph, Peter**

---

**From:** Cowan, John  
**Sent:** Monday, January 21, 2019 12:31 AM  
**To:** Snook, Corey  
**Subject:** FW: Wetland Capping initiative  
**Attachments:** MFA-SN-CD-0000-EN-RP-0015-01.pdf

We need to discuss.

John

**From:** DeanneFisher@nalcenergy.com <DeanneFisher@nalcenergy.com>  
**Sent:** Wednesday, January 16, 2019 9:51 AM  
**To:** Miles, Peter <PeterMiles@gov.nl.ca>; Cowan, John <JCowan@gov.nl.ca>; Card, Jason <JasonCard@gov.nl.ca>  
**Subject:** RE: Wetland Capping initiative

Peter, John and Jason,

Looping you all into the dialogue between the project team and Department of Environment, specifically Gilbert and Jamie (see email thread below). I'm sure you all will be engaged from internal channels; however, in the meantime, I want to ensure you're all in the loop, and offer any additional information/answers and Qs you might have.

To summarize, earlier this week during a meeting with DMs and Gilbert, the decision to proceed with wetland capping at the Muskrat Falls generation site, as put forward by the Innu to the IEAC, was discussed. At that time, Gilbert advised that the project team would review SNC's recommendations to better understand what steps could be undertaken given that we are in the midst of winter and we are scheduled to begin impoundment for this summer. Gilbert has since outlined some of the issues present for Stan and Environment. The team are now re-engaging with SNC to determine what we can do.

I'm also attaching SNC's report on wetland capping for your information.

Any questions or anything further, please let me know.

Deanne



Deanne Fisher  
Director, Corporate Affairs  
Corporate Communications & Shareholder Relations  
Nalcor Energy  
t. 709 733-5299 c. 709 697-3418  
e. [DeanneFisher@nalcenergy.com](mailto:DeanneFisher@nalcenergy.com)  
w. [nalcenergy.com](http://nalcenergy.com)

You owe it to yourself, and your family, to make it home safely every day. What have you done today so that nobody gets hurt?  
----- Forwarded by Deanne Fisher/NLHydro on 01/16/2019 09:32 AM -----

From: "Chippett, Jamie" <JamieChippett@gov.nl.ca>  
To: "GBennett@nalcoreenergy.com" <GBennett@nalcoreenergy.com>  
Cc: "DeanneFisher@nalcoreenergy.com" <DeanneFisher@nalcoreenergy.com>, "smarshall@nalcoreenergy.com" <smarshall@nalcoreenergy.com>  
Date: 01/16/2019 09:31 AM  
Subject: [External] RE: Wetland Capping initiative

---

Gilbert,

Noted. This is consistent with our discussion on Monday. I am available at any point in time to discuss path forward.

Jamie

**From:** [GBennett@nalcoreenergy.com](mailto:GBennett@nalcoreenergy.com) <[GBennett@nalcoreenergy.com](mailto:GBennett@nalcoreenergy.com)>  
**Sent:** Wednesday, January 16, 2019 9:04 AM  
**To:** Chippett, Jamie <[JamieChippett@gov.nl.ca](mailto:JamieChippett@gov.nl.ca)>  
**Cc:** [DeanneFisher@nalcoreenergy.com](mailto:DeanneFisher@nalcoreenergy.com); [smarshall@nalcoreenergy.com](mailto:smarshall@nalcoreenergy.com)  
**Subject:** Wetland Capping initiative

Jamie,

Further to our discussions on Monday regarding potential wetland capping, there are a number of points arising from the SNC-Lavalin report on wetland capping that need to be carefully considered in determining next steps.

In their report to the IEAC, SNC Lavalin assumed that work would be undertaken starting in the fall of 2018 and completed prior to April 2019 (Ref SNC-L Report, Attachment 2 - Assumptions). Section 5 of the report outlines the assumption that work be completed prior to the 2019 spring freshet, which in turn is prior to impoundment in 2019. They assumed that the contractor for the work would be mobilized over the summer and fall of 2018 so that work could be undertaken during the winter of 2018-19. That construction window is no longer available to us.

On the other end of the schedule, we are now running up against our impoundment window, which begins mid July and runs until September 30, 2019. From a construction perspective, we need to maintain the impoundment schedule and impound as early as possible to complete the spillway concrete placement and to permit commissioning activities for Unit 1 in advance of first power this year.

The areas targeted for capping are low lying wetlands, and as such, site conditions will not enable construction activities until after spring has passed and conditions have dried out this summer. Further, six of the 10 prospective areas are on the south bank of the Churchill River and access from our previous reservoir clearing program would have to be re-established before we could access those areas. I don't see a scenario where a contractor could complete the capping work after the spring thaw and before scheduled impoundment in mid July.

To summarize, the conditions assumed by SNC Lavalin in their report for the IEAC are no longer applicable, and consequently their execution plan and cost estimates are no longer valid. To understand what could be undertaken given the current situation, I have asked SNC Lavalin to identify whether any mitigation might be

available to us. This could be in the form of work done after impoundment, which they discussed briefly in their report, or through some alternate approach that they may be able to suggest.



Gilbert J. Bennett, P. Eng., FCAE  
Executive Vice President, Power Development  
t. 709 737 1836 f. 709 737 1782  
e. [gbennett@lowerchurchillproject.ca](mailto:gbennett@lowerchurchillproject.ca)  
w. [muskratfalls.nalcorenergy.com](http://muskratfalls.nalcorenergy.com)

---

“This email and any attached files are intended for the sole use of the primary and copied addressee(s) and may contain privileged and/or confidential information. Any distribution, use or copying by any means of this information is strictly prohibited. If you received this email in error, please delete it immediately and notify the sender.”