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MINUTES OF THE ONE HUNDRED AND SECOND MEETING OF THE BOARD
OF DIRECTORS OF NALCOR ENERGY HELD VIA CONFERENCE CALL ON
SUNDAY, OCTOBER 23, 2016 AT 4:00 P.M.

Present by Telephone: J. Green, Chair
D. Brewer, Member
H. Jacobs, Member
C. Loomis, Member
S. Marshall, Member

Present by Invitation:

Secretary:

G. Bennett, Executive Vice-President
Power Development

P. Hickman

1325. CONSTITUTION OF THE MEETINGo All of the Directors agreed to the waiver of the requirement for Notice for the

meeting. A quorum of Directors being present, the Chairperson declared the

meeting duly called and validly constituted for the transaction of business.

1326. SAFETY MOMENT

Mr. Green provided a safety moment on Halloween safety.

1327. PROTEST AT MUSKRAT FALLS SITE

o

Mr. Marshall provided an update to the Board on the situation relating to the

protest at the Muskrat Falls site. A group of people are at the site protesting the

flooding of the reservoir, claiming that it will result in an increase in the levels of

methyl mercury in the Churchill River and Lake Melville, to the point where it

causes health problems for people living and fishing in the area.

Mr. Marshall stated that up until the previous day the protest was a blockade of

the site, with the protestors not allowing any people in or out of the site. On the

previous afternoon the security was breeched and a number of individuals
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entered on the site itself and proceeded to the accommodations complex. This

has resulted in a very serious safety issue on the site.

Although an injunction was previously obtained, the RCMP have not taken action

to remove individuals from the site. A Court Hearing was held earlier in the day

to address this issue.

Mr. Bennett then provided the Board with a briefing outlining events relating to

the protest, beginning from October 16 when the first protestors showed up at

site, up until the day of the meeting. He stated that essential work, including

work that needs to be completed before winter, was continuing, but

approximately 800 non-essential workers had been demobilized from site, with

more to follow.

Mr. Bennett stated that approximately 40 protestors were presently in the camp

complex, with about 150 people at the main gate. The RCMP was considering

their next steps with respect to how to deal with the protestors, particularly those

in the camp complex.

Mr. Marshall stated that a meeting was scheduled for Tuesday, October 25

between the Aboriginal groups and the Government officials. He stated that

Nalcor had agreed not to do any flooding until after that meeting. He

emphasized, however, the scheduled flooding must occur in order to protect the

integrity of the assets that are in place.

The Board discussed with Messrs. Marshall and Bennett the legal and

commercial risks associated with the delays in work being experienced due to

the protest. Mr. Marshall stated that the focus has been on emergency

operations during the protest and when it is over, the focus will be on completingo the work that needs to be done prior to the winter. Legal and commercial issues

will undoubtedly arise in the coming weeks. He also noted that the schedule and
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cost consequences resulting from the protest and the associated delays will not

be known in the immediate future. An assessment will have to be carried out

after the protest when the work has been completed. He also emphasized that

the Corporation was considering how to make up for lost time to ensure that the

delays in costs are minimized as much as possible.

Mr. Marshall noted that the transformer shipment that was to have occurred

during the fall through the Community of Cartwright had been delayed until next

spring. Given the unrest being experienced, it was felt that it would be prudent to

delay the shipment of transformers. The risk of damage to the transformers was

greater than the schedule risk associated with the delay.

1328. TERMINATION

Secretary

There being no further business, the meeting was terminated.

~.

Verified at a meeting held on

o
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