Crossing ID Application Number [Station Number

[ J4E-SLI-1100-0001B_ |  |Commercial Cutting/Operating Permit-Amendment for Explosives Pad

DFO Operational Statements are no longer required where DFO Project Reviews have been submitted, therefore number of permits required has decreased.

CIMFP Exhibit P-01973

Submit to Authority _Notes Approval #'s Expiry Dates
Quarries require a Stage 1 historic resources
nent. Renewal approved 15-Jan-2013,
Nee. b original approval number 124170. Amended size |130235 Nee.
23-Dec-2011 27-Feb-2015 submitted to Ges Nunn on 12-Nov-2013 for SSAR  |File Number 7119623 31-Dec-2015
Forest Road upgrades. 2013 approval number
125925, 2014 approval number 127962
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013, 130232
23-Dec-2011 27-Feb-2015 original approval number 124167, 2013 approval  |File Number 7119620 31-Dec-2015
number 125920, 2014 approval number 127991
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013, 130233
23-Dec-2011 27-Feb-2015 original approval number 124168, 2013 approval  |File Number 7119621 31-Dec-2015
number 125917, 2014 approval number 127960
Amendment to location (between 5+400 and
5+500) submitted on July 18, 2012 approved July 130234
23-Dec-2011 27-Feb-2015 19, 2012. Renewal approved 15-Jan-2013, y 31-Dec-2015
L File Number 7119622
original approval number 124169, 2013 approval
number 125916, 2014 approval number 127961
Amendment to location (7+400) submitted on July
18, 2012 approved July 19, 2012. Renewal 130236
4-Jan-2012 2-Feb-2012 27-Feb-2015 approved 15-Jan-2013, original approval number File Number 7119641 31-Dec-2015
124526, 2013 approval number 125919, 2014
approval number 127963
Quarries require a Stage 1 historic resources
nent. Renewal approved 15-Jan-2013, 130237
4-Jan-2012 2-Feb-2012 27-Feb-2015 original approval number 124527, 2013 approval  |File Number7119642 31-Dec-2015
number 125918, 2014 approval number 127964
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013, 130238
4-Jan-2012 2-Feb-2012 27-Feb-2015 original approval number 124528, 2013 approval  |File Number 7119643 31-Dec-2015
number 125922, 2014 approval number 127965
Amendment to the size of Quarry 8 was submitted
July 30, 2012 approved August 3, 2012. Renewal 130239
4-Jan-2012 2-Feb-2012 27-Feb-2015 approved 15-Jan-2013, original approval number File Number 7119644 31-Dec-2015
124529, 2013 approval number 125921, 2014
approval number 127966
Amendment to location (11+400) submitted on Aug
20, 2012 approved Aug 24, 2012. Renewal 130240
4-Jan-2012 2-Feb-2012 27-Feb-2015 approved 15-Jan-2013, original approval number File Number 7119645 31-Dec-2015
124534, 2013 approval number 125924, 2014
approval number 127967
Amendment location (14+600) submitted on Sept
6, 2012 approved on Sept 12, 2012. Request for
Amended size requested on Sept 24, 2012 and 130241
17-Jan-2012 27-Feb-2015 Approved on October 1, 2012. Renewal approved File Number 7119646 31-Dec-2015
15-Jan-2013, original approval number 124535,
2013 approval number 125923, 2014 approval
number 127968
17-Jan-2012 17-May-2012 Quarries require a Stage 1 historic resources 124544 31-Dec-2012
assessment
Amendment to Quarry Location (19+750)
Submitted Sept 20, 2012. Historic Resources
assessment is required before approval of revised 130242
17-Jan-2012 27-Feb-2015 location is issued. Approved on Sept 28, 2012. N 31-Dec-2015
. File Number 7119649
Renewal approved 15-Jan-2013, original approval
number 124546, 2013 approval number 125930,
2014 approval number 127969
Renewal approved 15-Jan-2013, original approval 130243
29-May-2012 6-Jun-2012 4-Jun-2012 27-Feb-2015 number 125624, 2013 approval number 127929, N 31-Dec-2015
File Number 7119772
2014 approval number 127970
Nalcor gave approval for the site to be cleared on
Sept 30, 2012. The quarry cannot be developed
until we receive approval.. Estimated approval 130248
21-Aug-2012 22-Aug-2012 14-Sep-2012 27-Feb-2015 date mid-October. Renewal approved 15-Jan- File Number 7119900 31-Dec-2015
2013, original approval number 125779, 2013
approval number 125928, 2014 approval number
127975
D | ~ Amendment submitted to Nalcor on August 6, OP0151 (operating) Do
23-Dec-2011 31-May-2012 2012 to include the Forest Access Road upgrades. |12-19-00448 (cutting) 31-Dec-2012
Amendment Submitted to Nalcor on October
30-Oct-2012 8-Nov-2012 8-Nov-2012 10-Dec-2012 30,2012 to include additional area for materials 12-19-00448 31-Dec-2012
storage
21-Nov-2012 27-Nov-2012 27-Nov-2012
A porting of the clearing (drawing attached to the
27-Nov-2012 27-Nov-2012 27-Nov-2012 30-Nov-2012 apprc?v_al), was approved 30-Nov-2012, the 12-19-00448 (cutting) 31-Dec-2012
remaining portion expected by 11-Dec-2012
11-Dec-2012 11-Dec-2012 11-Dec-2012 21-Jan-2013 13-19-00463 31-Dec-2013
30-Dec-2011 30-Apr-2012 ALT6271-2012 30-Apr-2014
2-Feb-2012 3-Apr-2012 12-HNFL-NA5-00023
23.Dec-2011 5-Mar-2012 Caroline Brook Considered Not Navigable by 8200-2012-700188
Transport Canada
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CIMFP Exhibit P-01973

Crossin Application Number [Station Number Submit to Authority _Notes Approval #'s Expiry Dates
30-Jan-2012 30-Apr-2012 ALT6271-2012 30-Apr-2014
2-Feb-2012 3-Apr-2012 12-HNFL-NA5-00021

06-HNFL-NA1-00100 (F)
2-Feb-2012 22-May-2012 12-HNFL-NA5-00066 (C)
9-Jan-2012 30-Jan-2012 30-Apr-2012 ALT6271-2012 30-Apr-2014
9-Jan-2012 3-Apr-2012 12-HNFL-NA5-00021
23-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2015
o A . . 06-HNFL-NA1-00100 (F)
23-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 12-HNFL-NA1-00100 (C)
9-Aug-2012 14-Aug-2012 18-Sep-2012
30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2015
06-HNFL-NA1-00100 (F)
30-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 12-HNFL-NA1-00100 (C)
30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2015
06-HNFL-NA1-00100 (F)
30-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 12-HNFL-NA1-00100 (C)
30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2015
06-HNFL-NA1-00100 (F)
30-Mar-2012 2-Apr-2012 31-May-2012 8-Aug-2012 12-HNFL-NA1-00100 (C)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012 ALT6432-2012 4-Jul-2014
06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 8-Aug-2012 12-HNFL-NA1-00100 (C)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012 ALT6432-2012 4-Jul-2014
06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 12-HNFL-NA5-00033 (C)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012 ALT6432-2012 4-Jul-2014
06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 12-HNFL-NA5-00034 (C)
2-Apr-2012 2-Apr-2012 13-Apr-2012 18-May-2012 Submitte request for 1 year extension 9-May-2014 |ALT6328-2012 18-May-2015
20-Aug-2012 27-Aug-2012
ALT6328
23-Apr-2014 23-Apr-2014 14-May-2014 File No. 536-12 18-May-2015
06-HNFL-NA1-00100 (F)
2-Apr-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 12-HNFL-NA1-00100 (B)
20-Aug-2012 24-Aug-2012 12-HNFL-NA5-00082
Correspondence from William Bennett on May 9,
2-Apr-2012 2-Apr-2012 13-Apr-2012 29-Feb-2012 2012 McKenzie will be included in Minor Works 8200-2011-700185-0001
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012 ALT6432-2012 4-Jul-2014
06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 12-HNFL-NA5-00035 (C)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012 ALT6432-2012 4-Jul-2014
o o o L 06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 12-HNFL-NA5-00036 (C)
29-May-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
My o . Ny Fording approved on April 26, 2012. Still have to  [06-HNFL-NA1-00100 (F)
29-May-2012 6-Jun-2012 20-Jun-2012 5-Dec-2012 wait for Letter of Advise on the culvert. 12-HNFL-NA5-00037 (C )
Original submitted on 15-Oct-2013, Amendment File No. 536-12
15-Oct-2012 16-Oct-2012 19-Oct-2012 submitted on 15-Aug-2013 and approved 13-Sept- ' 19-Oct-2014
2013 ALT6571-2012
Original submitted on 15-Oct-2013, Amendment File No. 536-12
15-Aug-2013 15-Aug-2013 13-Sep-2013 submitted on 15-Aug-2013 and approved 13-Sept- ' 19-Oct-2014
2013 ALT6571
Sent additional information to DFO on 22-Aug-
2013 upon request. Additional information on the
15-Aug-2013 15-Aug-2013 13-Sep-2013 caroline Brook East bridge submitted on 12-Feb- 13-HNFL-NA1-00333
2014
Forest Access Road |4E-SLI-1100-0073 DFO Operational Statement_Clear Span Bridge_SSAR Existing Forest 15-0ct-2012 16-0ct-2012 Upgrade to the SSAR Existing Forest Access
Access Road Road on hold
4E-SLI-1100-0074 Blanket Alter a Body qf Water Application - Maintenance of permanent 15-May-2014 16-May-2014 Cancelled - we didn't receive the approval from the
structures on South Side Department
21-Dec-2011 10-Jan-2012 2-May-2012 4007444 2-May-2017
11-Jun-2012 28-Jun-2012 22-Oct-2012 141539 22-Oct-2017

Contractor Permits

14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 53'05:’2{’: for water trucks, crushers, cement WULS-12-065 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-066 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-067 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-068 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-069 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-070 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-071 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-072 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-073 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-074 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-075 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-076 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-077 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 6-Jul-2012 WULs-12-078 30-Jun-2013
14-Jun-2012 N/A 15-Jun-2012 4-Jul-2012

29-Jun-2012 N/A 30-Jun-2012 4-Dec-2012 LB-UOC12-12-001 31-Dec-2017

| [4E-CON-1100-0017 | ~ [Used Oil Storage Tank System Application_Crusher 5-Sep-2012 14-Sep-2012
5-Jul-2012 15-Aug-2012
Approval not required based on correspondence to
6-Sep-2012 14-Sep-2012 15-Oct-2012 Deidre Puddister (Liannu) from Dexter Pittman
(DOEC) on October 15, 2012.
30-Oct-2012

15-Mar-2013 6-May-2013 13-0980 6-May-2014
15-Mar-2013 6-May-2013 13-0981 6-May-2014

Forest Access Road |4E-CON-1100-0025 NAV Canada Land Use Proposal - Blasting SSAR Existing Forest Access 19-Jun-2014 19-Jun-2014

Road - Johnson's Construction

DFO Operational Statements are no longer required where DFO Project Reviews have been submitted, therefore number of permits required has decreased.
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Application Number |Permit _ Submit to Authority _Notes Approval #'s Expiry Dates
Commercial Cutting/Operating Permit_Bypass 4-Mar-2013 11-Mar-2013 11-Mar-2013

4E-SLI-0000-0025 Road

ALT6914-2013

4E-SLI-0000-0026 Alter a Body of Water - Culvert (1+732.59) 4-Mar-2013 11-Mar-2013 11-Mar-2013 24-May-2013 File No:536-12 24-May-2015
Alter a Body of Water - Stream Crossings_ Bridge ALT6914-2013

4E-SLI-0000-0027 (3+598.19) 4-Mar-2013 11-Mar-2013 11-Mar-2013 24-May-2013 File No:536-12 24-May-2015
Alter a Body of Water - Stream Crossings_ Bridge ALT6914-2013

4E-SLI-0000-0028 (5+273.07) 4-Mar-2013 11-Mar-2013 11-Mar-2013 24-May-2013 File No:536-12 24-May-2015

4E-SLI1-0000-0029 DFO Project Review - Culvert (1+732.59) 4-Mar-2013 11-Mar-2013 11-Mar-2013

4E-SLI1-0000-0030 DFO Project Review - Bridge (3+598.19) 4-Mar-2013 11-Mar-2013 11-Mar-2013

4E-SL1-0000-0031 DFO Project Review - Bridge (5+273.07) 4-Mar-2013 11-Mar-2013 11-Mar-2013
Navigable Waters Protection Act Minor Works 6-Mar-2013 11-Mar-2013 11-Mar-2013

4E-SLI1-0000-0032

Assessment - South Side Access Road Extension
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Application Number (Permit Submit to Authority _Notes Approval #'s Expiry Dates
Heard from Colin Carroll, with forestry
on March 27, 2012, they have no issues
with the cutting permit and therefore sent
23-Dec-2011 31-May-2012 for Aboriginal review that day. 31-Dec-2012
Amendment submitted to Nalcor on
August 6, 2012 to include the Forest OP0151 (operating)
Access Road upgrades. 12-19-00448 (cutting)
Amendment Submitted to Nalcor on
30-Oct-2012 8-Nov-2012 8-Nov-2012 10-Dec-2012 October 30,2012 to include additional 31-Dec-2012
area for materials storage 12-19-00448
21-Nov-2012 27-Nov-2012 27-Nov-2012
A porting of the clearing (drawing
27-Nov-2012 27-Nov-2012 27-Nov-2012 30-Nov-2012 attached to the approval), was 31-Dec-2012
approved 30-Nov-2012, the remaining
portion expected by 11-Dec-2012 12-19-00448 (cutting)
11-Dec-2012 11-Dec-2012 11-Dec-2012 21-Jan-2013 13-19-00463 31-Dec-2013
30-Dec-2011 30-Apr-2012 ALT6271-2012 30-Apr-2014
2-Feb-2012 3-Apr-2012 12-HNFL-NA5-00023
Caroline Brook Considered Not
23-Dec-2011 5-Mar-2012 Navigable by Transport Canada 8200-2012-700188
30-Jan-2012 30-Apr-2012 ALT6271-2012 30-Apr-2014
2-Feb-2012 3-Apr-2012 12-HNFL-NA5-00021
06-HNFL-NA1-00100 (F)
2-Feb-2012 22-May-2012 12-HNFL-NA5-00066 (C)
9-Jan-2012 30-Jan-2012 30-Apr-2012 ALT6271-2012 30-Apr-2014
9-Jan-2012 3-Apr-2012 12-HNFL-NA5-00021
23-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2014
23-Mar-2012 2-Apr-2012 13-Apr-2012 06-HNFL-NA1-00100 (F)
30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2014
30-Mar-2012 2-Apr-2012 13-Apr-2012 06-HNFL-NA1-00100 (F)
30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2014
30-Mar-2012 2-Apr-2012 13-Apr-2012 06-HNFL-NA1-00100 (F)
30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2014
30-Mar-2012 2-Apr-2012 31-May-2012 06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
16-May-2012 17-May-2012 31-May-2012 06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 06-HNFL-NA1-00100 (F)
2-Apr-2012 2-Apr-2012 13-Apr-2012 18-May-2012 ALT6328-2012 18-May-2014
2-Apr-2012 2-Apr-2012 13-Apr-2012 06-HNFL-NA1-00100 (F)
Correspondence from William Bennett
2-Apr-2012 2-Apr-2012 13-Apr-2012 29-Feb-2012 on May 9, 2012 McKenzie will be
included in Minor Works 8200-2011-700185-0001
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 06-HNFL-NA1-00100 (F)
16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
16-May-2012 17-May-2012 31-May-2012 12-Jun-2012 06-HNFL-NA1-00100 (F)
29-May-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012
Fording approved on April 26, 2012.
29-May-2012 6-Jun-2012 20-Jun-2012 5-Dec-2012 Still have to wait for Letter of Advice on | 06-HNFL-NA1-00100 (F)
the culvert. 12-HNFL-NA5-00037 (C )
21-Dec-2011 10-Jan-2012 2-May-2012 4007444 2-May-2017
file no. 141228,
18-May-2012 19-Jun-2012 19-Sep-2012 application No. 407444 19-Sep-2017
file no. 141225,
18-May-2012 19-Jun-2012 23-Aug-2012 application No. 407444 23-Aug-2017
23-Mar-2012 18-Jul-2012
27-Mar-2012 11-Apr-2012 11-Apr-2012
23-Mar-2012 2-May-2012 4007444 2-May-2017
23-Mar-2012 2-May-2012 4007444 2-May-2017
25-May-2012 29-May-2012 19-Jun-2012 18-Jul-2012
25-May-2012 29-May-2012 19-Jun-2012 18-Jul-2012
25-May-2012 29-May-2012 15-Jun-2012 18-Jul-2012 ALT6484-2012 18-Jul-2014
7-Sep-2012 14-Sep-2012 22-Oct-2012 ALT6661-2012 22-Oct-2014
10-Oct-2012 11-Oct-2012 11-Oct-2012 5-Feb-2013 13-HNFL-NA1-00004
4-Jun-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
5-Jun-2012 6-Jun-2012 20-Jun-2012 5-Feb-2013 13-HNFL-NA1-00004
4-Jun-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
5-Jun-2012 6-Jun-2012 20-Jun-2012 5-Feb-2013 13-HNFL-NA1-00004
4-Jun-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
5-Jun-2012 6-Jun-2012 20-Jun-2012 5-Feb-2013 13-HNFL-NA1-00004
24-Oct-2012 6-Nov-2012 received email from PM on the 6th. Not in aconex. Not sure about exact approval Date/numbers.

DFO Operational Statements are no longer required where DFO Project Reviews have been submitted, therefore number of permits required has decreased.
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Engineer Permits
Application Number Permit Package Responsibility Submit to Authority Notes e Expiry Date
CH0004 ] 23-Dec-2011 31-May-2012
A porting of the clearing (drawing attached to the
27-Nov-2012 27-Nov-2012 27-Nov-2012 30-Nov-2012 approval), was approved 30-Nov-2012, the 31-Dec-2012
remaining portion expected by 11-Dec-2012 12-19-00448 (cutting)
11-Dec-2012 11-Dec-2012 11-Dec-2012 21-Jan-2013 13-19-00463 31-Dec-2013
CH0004 30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012
Fording approved on April 26, 2012. Still have to
CHO0004 30-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 wait for Letter of Advise on the culvert.
CH0004 23-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012
Fording approved on April 26, 2012. Still have to
CHO0004 23-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 wait for Letter of Advise on the culvert.
CH0004 30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012
Fording approved on April 26, 2012. Still have to
CHO0004 30-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 wait for Letter of Advise on the culvert.
CH0004 30-Mar-2012 2-Apr-2012 13-Apr-2012 18-May-2012
Fording approved on April 26, 2012. Still have to
CHO0004 30-Mar-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 wait for Letter of Advise on the culvert.
CH0004 16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
Fording approved on April 26, 2012. Still have to
CHO0004 16-May-2012 17-May-2012 31-May-2012 8-Aug-2012 wait for Letter of Advise on the culvert.
CH0004 16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
CH0004 16-May-2012 17-May-2012 31-May-2012 12-Jun-2012
CH0004 16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
CH0004 16-May-2012 17-May-2012 31-May-2012 12-Jun-2012
CH0004 2-Apr-2012 2-Apr-2012 13-Apr-2012 18-May-2012
Fording approved on April 26, 2012. Still have to
CH0004 2-Apr-2012 2-Apr-2012 13-Apr-2012 8-Aug-2012 wait for Letter of Advise on the bridge.
Correspondence from William Bennett on May 9,
2-Apr-2012 2-Apr-2012 13-Apr-2012 29-Feb-2012 A . N
CH0004 2012 McKenzie will be included in Minor Works 8200-2011-700185-0001
CH0004 16-May-2012 17-May-2012 31-May-2012 4-Jul-2012
CH0004 16-May-2012 17-May-2012 31-May-2012 12-Jun-2012
25-May-2012 29-May-2012 19-Jun-2012 18-Jul-2012 ’V\Vséf‘;ge‘:; :’Zd?: “1"]1' g‘;;‘:z‘:lgecrg'zgmss'”gs P 18-Jul-2014
CD0512 e ALT6478-2012
CD0512 25-May-2012 29-May-2012 19-Jun-2012 18-Jul-2012 ALT6478-2012 18-Jul-2014
CD0512 25-May-2012 29-May-2012 15-Jun-2012 18-Jul-2012 ALT6484-2012 18-Jul-2014
This is just a notification, approval will not be
CD0512 30-Jul-2012 14-Aug-2012 13-Sep-2012 - received
e " Navigable Waters Protection Act Request for Work Approval - Construction Power - (Muskrat Moy o . T a1 g
4E-SLI-1320-0005 Falls) p-WC-1e CD0512/CT0319 29-May-2012 6-Jun-2012 20-Jun-2012 5-Dec-2012 See 4E-SLI-1320-0005 8200-2012-700242
Correspondence received 24-July-2012 (File No.
8200-2012-700242). Transport combined the
10-Jul-2012 13-Jul-2012 5-Dec-2012 application with the Construction Power application 8200-2012-700242
as per July 25, 2012 correspondence. Letter from
Nav Canada received 17-Jan-2013
Transport Canada contacts Nav Canada as part of
the Navigable Waters Protection Program to
evaluate aviation safety for a cable crossing. Nav
Canada has reviewed p-WC-1e and has no
1-Feb-2013 objection to the project as submitted for this 12-5498 1-Feb-2014
crossing. Nav Canada will have to be notified upon
completion of construction by completing and
returning a construction completion form.
This is just a notification, approval will not be
CDO512 30-Jul-2012 31-Jul-2012 13-Sep-2012 - received
CDO512 12-Jul-2012 6-Aug-2012 8-Aug-2012 13-Aug-2012 Nalcor Permanent Building EA-22483
CDO512 12-Jul-2012 6-Aug-2012 8-Aug-2012 13-Aug-2012 Nalcor Permanent Building
15-May-2012 15-May-2012
Nalcor 18-May-2012 19-Jun-2012 2-May-2012 Recieved approval from Crown lands for SSAR. 4007444 2-May-2017
Nalcor 23-Mar-2012 2-May-2012
Contractor Permits
4E-CON-1320-0001 Building Exemption MF 10x30 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0002 Fire and Life Safety Review Plan (National Building Code) MF 10x30 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0003 Building Exemption MF 10x40 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0004 Fire and Life Safety Review Plan (National Building Code) MF 10x40 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0005 Building Exemption CF 10x30 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0006 Fire and Life Safety Review Plan (National Building Code) CF 10x30 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0007 Building Exemption CF 10x40 CD0512 16-Jul-2012 6-Aug-2012
4E-CON-1320-0008 Fire and Life Safety Review Plan (National Building Code) CF 10x40 CD0512 16-Jul-2012 6-Aug-2012
CD0512 29-Aug-2012 14-Sep-2012 October 22, 2012 EA-22513
CDO512 29-Aug-2012 14-Sep-2012 October 22, 2012
4E-CON-1320-0011 Energized Power Line Permit CD0512
[4E-CON-1320-0012 [Power Outage Permit CD0512




Date Issued: 05-Apr-2013

Application Number [Permit

Contractor Permits
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Submit to Authority [ Approval ]
14-Jun-2013 14-Jun-2013 14-Jun-2013 10-Dec-2013
30-Jul-2013 30-Jul-2013 30-Jul-2013 23-Oct-2013
2-Aug-2013 2-Aug-2013 2-Aug-2013 15-Aug-2013
29-Jan-2014 29-Jan-2014 29-Jan-2014 7-Mar-2014
6-Jun-2013 7-Jun-2013 7-Jun-2013 17-Sep-2013
29-Jul-2013 29-Jul-2013 29-Jul-2013 2-Aug-2013
29-Jul-2013 29-Jul-2013 29-Jul-2013 14-Aug-2013
8-Aug-2013 8-Aug-2013 8-Aug-2013 14-Aug-2013
8-Aug-2013 8-Aug-2013 8-Aug-2013 14-Aug-2013
8-Aug-2013 8-Aug-2013 8-Aug-2013 3-Sep-2013
8-Aug-2013 8-Aug-2013 8-Aug-2013 14-Aug-2013
9-Aug-2013 9-Aug-2013 9-Aug-2013 14-Aug-2013
9-Aug-2013 9-Aug-2013 9-Aug-2013 14-Aug-2013
9-Aug-2013 9-Aug-2013 9-Aug-2013 14-Aug-2013
9-Aug-2013 9-Aug-2013 9-Aug-2013 14-Aug-2013
9-Aug-2013 9-Aug-2013 9-Aug-2013 14-Aug-2013
9-Aug-2013 9-Aug-2013 9-Aug-2013 14-Aug-2013
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10-Oct-2013 10-Oct-2013 10-Oct-2013 19-Mar-2014
1-Jan-2012
8-Apr-2-14 8-Apr-2-14 2-May-2014
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Submitted on 24-Jan-2016, Service NL advised
9-Feb-2017 9-Feb-2017 24-Feb-2017 |that we have to submit as separate applications
for each dorm. EA30023XF
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XG
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XH
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XI
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XJ
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XK
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XL
9-Feb-2017 9-Feb-2017 24-Feb-2017
EA30023XM
9-Feb-2017 9-Feb-2017 21-Feb-2017
EA30023WY
9-Feb-2017 9-Feb-2017 21-Feb-2017
EA30023WZ
9-Feb-2017 9-Feb-2017 21-Feb-2017
EA30023XA
9-Feb-2017 9-Feb-2017 21-Feb-2017 [Amendment to Wash Bay submitted on 27-Feb-
2017 EA30023XB
9-Feb-2017 9-Feb-2017 10-Feb-2017 ;\(r)r;e?ndment to Wash Bay submitted on 27-Feb-
27-Feb-2017 28-Feb-2017 6-Mar-2017
EA30023XP
27-Feb-2017 28-Feb-2017 6-Mar-2017
EA30023X0
27-Feb-2017 28-Feb-2017 6-Mar-2017
EA30023XQ
27-Feb-2017 28-Feb-2017 21-Mar-2017
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Submit to Authority _Notes Approval #'s Expiry Dates
Submitted 25-Feb-2014, received an email from Service NL 26-Feb-2014, the
contractor used an older version of the form and will have to resubmit the
updated version. Resubmitted 6-Mar-2014. GSC acknowledged receipt of
21-Feb-2014 6-Mar-2014 11-Aug-2014 submission 7-Mar-2014. All the required information appears to be included. A
Design Approval Technician will complete the approval in order of chronological
sequence. Service NL waiting on additional information from the architect.
Additional drawing sent on 8-Jul-2014 BA30086E
Submitted 25-Feb-2014, received an email from Service NL 26-Feb-2014, the
contractor used an older version of the form and will have to resubmit the
updated version. Resubmitted 6-Mar-2014. GSC acknowledged receipt of
24-Feb-2014 6-Mar-2014 14-Aug-2014 submission 7-Mar-2014. All the required information appears to be included. A
Design Approval Technician will complete the approval in order of chronological
sequence. Service NL waiting on additional information from the architect
BA30086G
GSC acknowledged receipt of submission 7-Mar-2014. All the required
information appears to be included. A Design Approval Technician will complete
5-Mar-2014 6-Mar-2014 15-Aug-2014 the approval in order of chronological sequence. Service NL waiting on
additional information from the architect. Additional drawing submitted on 8-Jul-
2014 BA30086H
GSC acknowledged receipt of submission 7-Mar-2014. All the required
information appears to be included. A Design Approval Technician will complete
6-Mar-2014 6-Mar-2014 12-Aug-2014 the approval in order of chronological sequence. Service NL waiting on
additional information from the architect. Additional drawing submitted on 18-Jul-
2014 BA30086I
GSC acknowledged receipt of submission 7-Mar-2014. All the required
information appears to be included. A Design Approval Technician will complete
6-Mar-2014 6-Mar-2014 31-Jul-2014 the approval in order of chronological sequence. Service NL waiting on EA-30023CU
additional information from the architect. Submitted Sprinkler Calculations and
Drawings on 10-Jun-2014
GSC acknowledged receipt of submission 7-Mar-2014. All the required
information appears to be included. A Design Approval Technician will complete
6-Mar-2014 6-Mar-2014 31-Jul-2014 the approval in order of chronological sequence. Service NL waiting on EA-30023CV
additional information from the architect. Submitted Sprinkler Calculations and
Drawings on 10-Jun-2014. Additional drawing submitted on 8-Jul-2014
GSC acknowledged receipt of submission 1-May-2014. All the required
information appears to be included. A Design Approval Technician will complete
28-Apr-2014 30-Apr-2014 the approval in order of chronological sequence. Service NL waiting on
additional information from the architect. Additional drawing submitted on 8-Jul-
2014
GSC acknowledged receipt of submission 1-May-2014. All the required
information appears to be included. A Design Approval Technician will complete
28-Apr-2014 30-Apr-2014 15-Aug-2014 : . . o
the approval in order of chronological sequence. Service NL waiting on
additional information from the archi BA30086J
2-May-2014 15-May-2014 15-Aug-2014 BA30086K
27-Jun-2014 8-Aug-2014 Tanks shall be decommissioned on later than 31-Dec-2018 LB-SS14-08002 8-Feb-2015
3-Jul-2014 8-Aug-2014 Tanks shall be decommissioned on later than 31-Dec-2018 LB-SS14-08001 8-Feb-2015
30-Sep-2013 1-Oct-2013 5-Dec-2013 10536
7-Mar-2014 13-Mar-2014 11-Aug-2014 11339
Mar Mar Mar Administrative office building includes engineering offices, medical clinic,
21-Mar-2014 24-Mar-2014 24-Mar-2014 safety/induction and luggage/storage area EA-30023CX
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023CY
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023CZ
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023DA
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023DB
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023DC
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023DD
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023DE
21-Mar-2014 24-Mar-2014 24-Mar-2014 EA-30023DF
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10-Oct-2012 12-Oct-2012 12-Oct-2012 3-Dec-2012 ND12-042 3-Dec-2013
19-Oct-2012 19-Oct-2012 19-Oct-2012 3-Dec-2012 ND12-044 3-Dec-2013
19-Oct-2012 19-Oct-2012 19-Oct-2012 3-Dec-2012 ND12-045 3-Dec-2013
22-Oct-2012 22-Oct-2012 22-Oct-2012 18-Dec-2012 WUL_1 2-181 31-Dec-2018
File No 517
22-Oct-2012 22-Oct-2012 22-Oct-2012 18-Dec-2012 WUL_1 2-180 31-Dec-2018
File No 517
22-Oct-2012 22-Oct-2012 22-Oct-2012 18-Dec-2012 WUL_1 2179 31-Dec-2018
File No 517
21-Dec-2012 21-Dec-2012 8-Mar-2013 27-Mar-2013
BA30086
21-Dec-2012 21-Dec-2012 8-Mar-2013 27-Mar-3013
EA-30023B
21-Dec-2012 21-Dec-2012 8-Mar-2013 27-Mar-3013
EA-30023C
21-Dec-2012 21-Dec-2012 8-Mar-2013 27-Mar-3013
EA-30023D
Revised application submitted to Nalcor 5-Feb-2013 with
8-Nov-2012 30-Nov-2012 5-Feb-3013 9-Apr-2013 lift station information as well as responses to a letter from 9-Apr-2015
Services NL.
SS13-041208A
File No. 1208A
27-Nov-2012 29-Nov-2012 29-Nov-2012 25-Mar-2013 Additional information sent to Service NL 8-Feb-2013 CB-AA-030351 25-Mar-2014
19-Dec-2012 20-Dec-2012 20-Dec-2012 4-Apr-2013 Additional information sent to Service NL 22-Feb-2013
L-GAP-13-030195.01
L-GAP-13-030195.02
19-Dec-2012 20-Dec-2012 20-Dec-2012 4-Apr-2013 Additional information sent to Service NL 21-Feb-2013
L-GAP-13-030195.03
L-GAP-13-030195.04
26-Feb-2013 27-Feb-2013 8-Mar-2013 27-Mar-3013
EA-30023
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Submit to Authority _N°tes Approval #'s Expiry Dates
26-Feb-2013 27-Feb-2013 8-Mar-2013 27-Mar-3013
EA-30023A
26-Nov-2012 27-Nov-2012 27-Nov-2012 14-Dec-2012
26-Feb-2013 27-Feb-2013 8-Mar-2013 27-Mar-3013 EA-30023E
26-Feb-2013 27-Feb-2013 8-Mar-2013 27-Mar-3013
EA-30023F
8-Mar-2013 27-Mar-3013
EA-30023G
23-Mar-2012 18-Jul-2012 Licence # L-140743 25-Jul-2017
18-Mar-2013 18-Mar-2013 18-Mar-2013 10-Apr-2013
File No. HF-2013 102227 00
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it to Authority _ Notes Approval #'s Expiry Dates
Letter received from TC (file no. 8200-2013-700011), file has been assigned to William Bennett
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Mar-2014 for review. Please allow 30 working days for initial review of your application. Application File No. : 8200-2013-700011 27-Mar-2064
revised to include additional information on the safety boom 4-Apr-2013.
Quarry Exploration Approval (Trail Cutting, 7 Test Pits, 7 Bulk Samples) for Nalcor Energy on
18-Apr-2012 13-Jun-2012 27-Jun-2012 8-Nov-2012 the Lower Churchill Project, NTS 13F /08, Licence 705:1410 (QE12-7051410). QE12:705-1410 30-Dec-2012
18-Apr-2012 13-Jun-2012 27-Jun-2012 12-Oct-2012 QE12-705-1411 31-Dec-2012
4-Oct-2012 4-Oct-2012 9-Nov-2012 Revised orignal cutting permit to include GD-1 and fibre line 12-19-00448 31-Dec-2012
22-Aug-2012 23-Aug-2012 30-Aug-2012 705:1410 30-Dec-2012
23-Aug-2012 23-Aug-2012 30-Aug-2012 This licence will cover all deposits on the SSAR between TD4 to GD11. 705:1411 30-Dec-2012
21-Sep-2012 21-Sep-2012 31-Oct-2012 Monthly Report for May, June and July sent 21-Aug-2013 Q;Tzzog-e,z:?z 31-Dec-2018
7-Sep-2012 14-Sep-2012 22-Oct-2012 Amend ALT6661-2012 22-Oct-2014
10-Oct-2012 11-Oct-2012 11-Oct-2012 5-Feb-2013 13-HNFL-NA1-00004
1-May-2013 1-May-2013 1-May-2013 17-May-2013 Sent request to DFO on 22-Aug-2013 to approve the explosive that IKC-ONE wants to use. 13-HNFL-NA1-00091
Quarries require a Stage 1 historic resources assessment. Renewal approved 15-Jan-2013. 130244
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 Original approval number 125706, 2013 approval number 125914, 2014 approval number y 31-Dec-2015
127971 File Number 7119834
ALT7006-2013
2-May-2013 3-May-2013 3-May-2013 4-Jun-2013 File No. 536-12 4-Jun-2015
10-Apr-2013 10-Apr-2013 10-Apr-2013 9-0ct-2013 Letter received from TC (file no. 8200-2013-700011),file has been assigned to William Bennett |y, . g500.2013-700011 9-Oct-2063
for review. Please allow 30 working days for initial review of your application.
Quarries require a Stage 1 historic resources assessment. Renewal approved 15-Jan-2013. 130245
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 Original approval number 125707, 2013 Approval number 125915, 2014 approval number y 31-Dec-2015
127972 File Number 7119835
4-Jun-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
5-Jun-2012 6-Jun-2012 20-Jun-2012 5-Feb-2013 Application updated with stream survey information and resubmitted on October 11, 2012 13-HNFL-NA1-00004
4-Jun-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
5-Jun-2012 6-Jun-2012 20-Jun-2012 5-Feb-2013 Application updated with stream survey information and resubmitted on October 11, 2012 13-HNFL-NA1-00004
4-Jun-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 ALT6480-2012 24-Jul-2014
5-Jun-2012 6-Jun-2012 20-Jun-2012 5-Feb-2013 Application updated with stream survey information and resubmitted on October 11, 2012 13-HNFL-NA1-00004
Quarries require a Stage 1 historic resources assessment. Renewal approved 15-Jan-2013. 130247
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 Original approval number 125709, 2013 approval number 125927, 2014 approval number y 31-Dec-2015
127974 File Number 7119837
7-Jun-2012 18-Jun-2012 4-Jul-2012
Quarries require a Stage 1 historic resources assessment. Renewal approved 15-Jan-2013. 130246
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 Original approval number 125708, 2013 Approval Number 125926, 2014 approval mumber y 31-Dec-2015
127973 File Number 7119836
7-Jun-2012 18-Jun-2012 4-Jul-2012 7-Aug-2012 ALT6504-2012 7-Aug-2014
29-May-2012 6-Jun-2012 20-Jun-2012 24-Jul-2012 Check with RL on Wed May 23 for drawing ALT6480-2012 24-Jul-2014
29-May-2012 6-Jun-2012 20-Jun-2012 12-Sep-2012 06-HNFL-NA1-00100
12-Oct-2012 25-Oct-2012 17-Oct-2012 20-Nov-2012 Was approved as an amendment to the SSAR cutting approval 12-19-00448 31-Dec-2012
21-Nov-2012 21-Nov-2012 21-Nov-2012 5-Dec-2012 12-19-00448 31-Dec-2012
1-Mar-2013 1-Mar-2013 6-May-2013 13-0979 6-May-2014
4-Dec-2012 4-Dec-2012 4-Dec-2012 27-Feb-2015 2013 approval number 125832, 2014 approval number 127976 File h130$$$9948 31-Dec-2015
21-Feb-2013 21-Feb-2013 21-Feb-2013 27-Feb-2015 2013 approval number 126942, 2014 approval number 127977 File 1\1120515’?9982 31-Dec-2015
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 2013 approval number 127561, 2014 approval number 127986 File N10307215191 0055 31-Dec-2015
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 2013 approval number 127562, 2014 approval number 127987 File N1030721§101 0056 31-Dec-2015
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 2013 approval number 127653, 2014 approval number 127988 File N1030721§I11 0057 31-Dec-2015
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 2013 approval number 127564, 2014 approval number 127989 File legzﬁ 0058 31-Dec-2015
15-Jan-2013 22-Jan-2013 21-Jan-2013 13-19-00463 31-Dec-2013
29-Jan-2013 29-Jan-2013 29-Jan-2013 22-Mar-2013 Sent letter for operating permit on 22-Apr-2014. 2014 approval number 14-19-00448 15-19-00502 31-Dec-2015
WUL-13-051
25-Apr-2013 25-Apr-2013 25-Apr-2013 24-Jun-2013 File No. 517 31-Dec-2018
2-Aug-2013 2-Aug-2013 2-Aug-2013 13-Aug-2013 06-HNFL-NA1-00100
file no. 141228, application
23-May-2012 2-Jun-2012 19-Sep-2012 No. 407444 19-Sep-2017
18-May-2012 19-Jun-2012 20-Dec-2012 File No. 4007444 20-Dec-2017
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Contractor Permits
L-GAP13-040196.01; L-
13-Mar-2013 13-Mar-2013 13-Mar-2013 19-Apr-2013 GAP13-04019.02; L-GAP13-
04019.03
21-Sep-2013 10411
21-Sep-2013 10410
Form submitted on 9-Mar-2016 via Aconex
Transmittal NE-LCP-MEMO-001918
9-Mar-2016 9-Mar-2016 30-Mar-2016 EA30023RI
9-Mar-2016 9-Mar-2016 18-Mar-2016
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Letter received from TC (file no. 8200-2013-
700011), file has been assigned to William
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Mar-2014  |Bennettfor review. Please allow 30 working - File No. : 8200-2013- 27-Mar-2064
days for initial review of your application. 700011
Application revised to include additional
information on the safety boom 4-Apr-2013.
Original submission 5-Oct-2013, update ALT6933-2013
4-Oct-2012 5-Oct-2012 8-Mar-2013 10-Jul-2013 submitted 11-Mar-2013 File No: 536-12 10-Jul-2018
WUL-13-051
25-Apr-2013 25-Apr-2013 25-Apr-2013 24-Jun-2013 File No. 517 31-Dec-2018
2-Aug-2013 2-Aug-2013 2-Aug-2013 13-Aug-2013 06-HNFL-NA1-00100
A A A Mar Sent letter for operating permit on 22-Apr- 16-19-00517 e
29-Jan-2013 29-Jan-2013 29-Jan-2013 22-Mar-2013 2014. 2014 approval number 14-19-00448 OP0506 31-Dec-2016
Qan. . 11 buildings approved on 27-Jan-2016,
9-Sep-2015 20-Jun-16 Powerhouse on 20-Jun-2016
AA16-035638
23-Mar-2016 File No. 716.057 15-May-2016
3-Nov-2016 5-Dec-2016 asked for a status update NE-LCP-MEMO-002439 13896
| IStorage Tank System Form submitted to ServiceNL |
3-Nov-2016 3-Nov-2016 Still in Astaldis name 11728
3-Nov-2016 3-Nov-2016 Still in Astaldis name 11727
Revised drawings were provided to Tom Jardine on
31-Jul-2017.
2-Jun-2017 2-Jun-2017 9-Jun-2017 Completion Report with exception sent to Thomas |$817-061274 9-Jun-2019
Jardine on 18-Sep-2017 File No. 1274
4E-SLI-2000-0069 Water Use Licence - Muskrat Falls Generation Site - Blanket 21-Sep-2018 This has been assigned to Shabnam Mostofi
4E-SLI-2000-0070 GAP Registration - Oil Water Separator - Muskrat Falls Powerhouse 27-Sep-2018
Contractor Permits
6-Nov-2013 6-Nov-2013 6-Nov-2013 19-Dec-2013 10575
______________IStorage Tank System Form submitted to ServiceNL |
6-Nov-2013 6-Nov-2013 6-Nov-2013 19-Dec-2013 10574
_______________IStorage Tank System Form submitted to ServiceNL |
8-Nov-2013 15-Nov-2013 15-Nov-2013 19-Dec-2013 10576
______________IStorage Tank System Form submitted to ServiceNL |
GSC acknowledged receipt of your four (4)
15-Nov-2013 22-Nov-2013 |5 pmissions 18-Nov-2013 EA-30023CD
SN N GSC acknowledged receipt of your four (4)
15-Nov-2013 22-Nov-2013 |5 pmissions 18-Nov-2013 EA-30023CE
GSC acknowledged receipt of your four (4)
15-Nov-2013 22-Nov-2013 15 b missions 18-Nov-2013 EA-30023CF
SN N GSC acknowledged receipt of your four (4)
15-Nov-2013 22-Nov-2013 |5 bmissions 18-Nov-2013 EA-300-23CG
14-Feb-2014 18-Feb-2014 12-Mar-2014 | SO acknovledged recelpt of the submission
EA-300-23CQ
GSG called to advise that more information is
required. The building will be required to be
fully accessibility, more drawing will be
required and they will have to complete the
28-Feb-2014 27-Feb-2014 20-Aug-2014  [NBC long form.
Chris Appleby emailed on 28-Feb-2014,
Building Accessibility Design Registration/Fire
and Life Safety Review would be considered
as ancillary. BA30086L
24-Mar-2014 25-Mar-2014 26-Mar-2014
EA-30023DG
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Application Number |Permit Submit to Authority _Notes Approval #'s Expiry Dates
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DH
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DI
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DJ
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DK
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DL
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DM
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DN
24-Mar-2014 25-Mar-2014 26-Mar-2014 EA-30023DO
and Spillway Construction at Muskrat Falls - Astaldi Canada Inc
21-Apr-2014 21-Apr-2014 27-May-2014 LB-UOC14-05-001 27-May-2019
email from Krista Rebello indicated that we
should have something by 1-jun-2014
30-Apr-2014 1-May-2014 0 2014 | e recenve e approval 3 31-Dec-2018
amendment. Amendment approved for ALT7507-2014
Barnard-Pennecon intake File No. 536-12
18-Feb-2014 77055 31-Mar-2014
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023DU
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023DV
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023DW
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023DX
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023DY
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023DZ
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023EA
20-Jun-2014 24-Jun-2014 27-Jun-2014 EA-30023EB
14-Jul-2014 14-Jul-2014 10-Aug-2014 11328
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EJ
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EK
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EL
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EM
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EN
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EQ
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EP
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EQ
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023ER
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023ES
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24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023ET
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EU
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EV
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EW
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EX
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EY
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023EZ
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023FA
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023FB
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023FC
24-Jul-2014 25-Jul-2014 28-Jul-2014 EA-30023FD
25-Jul-2014 25-Jul-2014 11-Aug-2014 10766
30-Jul-2014 4-Aug-2014 7-Aug-2014 EA-30023FI
30-Jul-2014 4-Aug-2014 7-Aug-2014 EA-30023FJ
30-Jul-2014 4-Aug-2014 7-Aug-2014 EA-30023FK
30-Jul-2014 4-Aug-2014 7-Aug-2014 EA-30023FL
30-Jul-2014 4-Aug-2014 7-Aug-2014 leljzr_nzig?g revised application and drawing 29- A 30023F M
30-Jul-2014 4-Aug-2014 7-Aug-2014 g:t;)n;g?g revised application and drawing 03- A 30023FN
30Ju12014 4-Aug-2014 7-Aug-2014 ;tl;gg?g revised application and drawing 15- EA30023F0
300012014 4-Aug-2014 7-Aug-2014 )s;;t;r:r;t;?g revised application and drawing 15- A 30023FP
30Ju12014 4-Aug-2014 7-Aug-2014 ;?Jl;gg?g revised application and drawing 29- EA-30023FQ
7-Aug-2014 7-Aug-2014 22-Aug-2015 14-2554
7-Aug-2014 7-Aug-2014 22-Aug-2015 14-2554
7-Aug-2014 7-Aug-2014 22-Aug-2015 14-2554
7-Aug-2014 7-Aug-2014 22-Aug-2015 14-2554
12-Aug-2014 14-Aug-2014 15-Aug-2014 EA30023FR
12-Aug-2014 14-Aug-2014 15-Aug-2014 EA30023FS
13-Aug-2014 14-Aug-2014 15-Aug-2014 EA30023FT
13-Aug-2014 14-Aug-2014 15-Aug-2014  [Submitted via lotus notes EA30023FU
15-Aug-2014 15-Aug-2014 19-Aug-2014 EA30023FV
3-Sep-2014 5-Sep-2014 17-Oct-2014  [Lighting and paint required 2014-194
3-Sep-2014 5-Sep-2014 17-Oct-2014 No lighting and paint required 2014-193
3-Sep-2014 5-Sep-2014 17-Oct-2014 No lighting and paint required 2014-195
3-Sep-2014 5-Sep-2014 17-Oct-2014 No lighting and paint required 2014-192
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Diesel Generator Registration Forms for 18 Diesel Generators -
4E-CON-2000-0100  [Powerhouse and Spillway Construction at Muskrat Falls - Astaldi Canada 9-Sep-2014 See CofA AA15-045606
Inc
email from Shem Evans 26-Sep-2014, he
22-Sep-2014 22-Sep-2014 6-Nov-2014 recelyed ve.rbal approval to relocate t.he tank
we will receive the actual approval mid
October 10576
6-Oct-2014 7-Oct-2014 5-Nov-2014 11550
. [Storage Tank System Form submitted to Service NL |
6-Oct-2014 7-Oct-2014 5-Nov-2014 11551
________[Storage Tank System Form submitted to Service NL____________________|
20-Oct-2014 21-Oct-2014 3-Nov-2014 11543
. [Storage Tank System Form submitted to Service NL |
15-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023H
15-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HJ
15-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HK
23-Nov-2014 16-Jan-2015 20-Jan-2015 EA30023HL
23-Nov-2014 16-Jan-2015 20-Jan-2015 EA30023HM
23-Nov-2014 16-Jan-2015 20-Jan-2015 EA30023HN
26-Nov-2014 27-Nov-2014 29-Jan-2015 11727
. [Storage Tank System Form submitted to Service NL |
26-Nov-2014 27-Nov-2014 29-Jan-2015 11728
. [Storage Tank System Form submitted to Service NL |
2-Dec-2014 3-Dec-2014 8-Dec-2014 EA30023GY
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HO
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HP
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HQ
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HR
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HS
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HT
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HU
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HV
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HW
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HX
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HY
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HZ
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JA
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JB
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JC
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JD
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14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JE
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JF
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JG
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JH
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023J1
14-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023JJ
20-Jan-2015 20-Jan-2015 20-Jan-2015 AA15-045606 31-Dec-2018
23-Feb-2015 23-Feb-2015 23-Feb-2015 EA-30023JQ
23-Feb-2015 23-Feb-2015 23-Feb-2015 EA-30023JR
23-Feb-2015 23-Feb-2015 23-Feb-2015 EA-30023JS
4-Mar-2015 4-Mar-2015 14-Jun-2016 11727, 11728
17-Apr-2015 17-Apr-2015 8-May-2015 15-1200
17-Apr-2015 17-Apr-2015 8-May-2015 15-1201
17-Apr-2015 17-Apr-2015 5-May-2015 No lighting or painting required 2015-053
17-Apr-2015 17-Apr-2015 5-May-2015 No lighting or painting required 2015-054
22-Apr-2015 23-Apr-2015 24-Apr-2015 EA30023KI
22-Apr-2015 23-Apr-2015 24-Apr-2015 EA30023KI
22-Apr-2015 23-Apr-2015 24-Apr-2015 EA30023KJ
23-Apr-2015 24-Jul-2015 31-Jul-2015 Waiting on stamped applications BA30086M

May submission was deleted because the
8-Jun-2015 8-Jun-2015 11-Jun-2015 detailed floor plan was missing. Astaldi was
asked to provide. Resubmitted in June EA30023LQ
May submission was deleted because the
8-Jun-2015 8-Jun-2015 11-Jun-2015 detailed floor plan was missing. Astaldi was
asked to provide. Resubmitted in June EA30023LR
May submission was deleted because the
8-Jun-2015 8-Jun-2015 11-Jun-2015 detailed floor plan was missing. Astaldi was
asked to provide. Resubmitted in June EA30023LS
May submission was deleted because the
8-Jun-2015 8-Jun-2015 11-Jun-2015 detailed floor plan was missing. Astaldi was
asked to provide. Resubmitted in June EA30023LL
May submission was deleted because the
8-Jun-2015 8-Jun-2015 11-Jun-2015 detailed floor plan was missing. Astaldi was
asked to provide. Resubmitted in June EA30023LM
Submission was deleted because the detailed
21-May-2015 10-Jun-2015 11-Jun-2015  |floor plan was missing. Astaldi was asked to
provide. Resubmitted in June EA30023LT
Submission was deleted because the detailed
4E-CON-2000-0155  [Building Accessibility Exemption/Fire and Life Safety Review -Muskrat Falls 22-May-2015 4-Jun-2015 floor plan was missing. Astaldi was asked to
Site - ACI Norsmen Shelter 2 - Laydown G - Astaldi Canada Inc provide.
Submission was deleted because the detailed
22-May-2015 29-Jul-2015 31-Jul-2015 floor plan was missing. Astaldi was asked to
provide. Resubmitted in July EA30023NI
Submission was deleted because the detailed
22-May-2015 29-Jul-2015 31-Jul-2015 floor plan was missing. Astaldi was asked to
provide. Resubmitted in July EA30023NJ
Submission was deleted because the detailed
22-May-2015 16-Jun-2015 18-Jun-2015  |floor plan was missing. Astaldi was asked to
provide. Resubmitted in June EA30023LU
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4-Jun-2015 10-Jun-2015 30-Jun-2015  [sent comments back to Astaldi 12267
. [Storage Tank System Form submitted to Service NL |
4-Jun-2015 10-Jun-2015 30-Jun-2015  [sent comments back to Astaldi 12268
. [Storage Tank System Form submitted to Service NL |
4-Jun-2015 10-Jun-2015 10-Jun-2015 sent comments back to Astaldi
10-Jul-2015 10-Jul-2015 16-Jul-2015 LB-UOC15-07-002 16-Jul-2020
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NA
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NB
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NC
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023ND
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NE
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NF
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NG
27-Jul-2015 28-Jul-2015 30-Jul-2015 EA30023NH
29-Jul-2015 30-Jul-2015 31-Jul-2015 EA30023NL
29-Jul-2015 30-Jul-2015 31-Jul-2015 EA30023NK
30-Jul-2015 31-Jul-2015 13-Aug-2015 EA30023NM
4-Sep-2015 8-Sep-2015 19-Sep-2015 15-2816 19-Sep-2016
4-Sep-2015 8-Sep-2015 19-Sep-2015 15-2815 19-Sep-2016
4-Sep-2015 8-Sep-2015 10-Sep-2015  [No lighting or painting required 2015-113
4-Sep-2015 8-Sep-2015 9-Sep-2015 No lighting or painting required 2015-112
13-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230L
13-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230M
13-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230N
13-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230P
13-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230Q
29-Sep-2015 29-Sep-2015 8-Oct-2015 EA300230U
4E-CON-2000-0184 |Used Oil Storage Tank System Application - Relocation of LB-UOC14-05- 5-Oct-2015 7-Oct-2015 No longer required
001 - Mechanical Dome - Company Laydown Area - Astaldi Canada Inc.
6-Oct-2015 6-Oct-2015 8-Oct-2015 EA30023PE
10-Oct-2015 29-Oct-2015 30-Oct-2015
18-Feb-2016 1-Mar-2016 7-Apr-2016 16-0594
18-Feb-2016 1-Mar-2016 2-Mar-2016 No lighting or painting required. 2016-028
18-Mar-2016 18-Mar-2016 14-Jun-2016 11728
13-Apr-2016 13-Apr-2016 14-Jun-2016 11727
20-Jun-2016 20-Jun-2016 27-Jul-2017
10575
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20-Jun-2016 20-Jun-2016 27-Jul-2017
10766
5-May-2017 5-May-2017 21-Aug-2017 14597
5-May-2017 5-May-2017 22-Aug-2017 14598
5-May-2017 5-May-2017 22-Aug-2017 14599
5-May-2017 5-May-2017 22-Aug-2017 14600
5-May-2017 5-May-2017 21-Aug-2017 14601
5-May-2017 5-May-2017 21-Aug-2017 14602
5-May-2017 5-May-2017 22-Aug-2017 14603
26-May-2017 26-May-2017 27-Jul-2017 11328
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ALT6933-2013
4-Oct-2012 5-Oct-2012 8-Mar-2013 10-Jul-2013 Original submission 5-Oct-2013, update submitted 11-Mar-2013 File No: 536-12 10-Jul-2018
Approved as part of 4E-SLI-0000-0024
an. an an M Sent letter for operating permit on 22-Apr-2014. 2014 approval 16-19-00517 e
29-Jan-2013 29-Jan-2013 29-Jan-2013 22-Mar-2013 number 14-19-00448 OP0506 31-Dec-2016
WUL-13-051
25-Apr-2013 25-Apr-2013 25-Apr-2013 24-Jun-2013 File No. 517 31-Dec-2018
Eah. Eah. e Eah. File No. 9987; resubmitted 2-Apr-2013, 2013 approval number 130254 P
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 127074, 2014 approval number 127981 File No. 711:9987 31-Dec-2015
File No. 9988; resubmitted 2-Apr-2013, 2013 approval number 130255
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 127075, 2014 approval number 127982 File No. 711:9988 31-Dec-2015
) ~ ) . g . . g File No. 9985; resubmitted 2-Apr-2013, 2013 approval 127072, 2014 |130253 } g
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 approval number 127980 File No. 711:9985 31-Dec-2015
2-Apr-2013 2-Apr-2013 2-Apr-2013 Rejected File No. 9986; resubmitted 2-Apr-2013 File No. 711:9986
Eah. Eap e Eah. File No. 9983; resubmitted 2-Apr-2013, 2013 approval number 130251 Mo
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 127072, 2014 approval number 127978 File No. 711:9983 31-Dec-2015
File No. 9984; resubmitted 2-Apr-2013, 2013 approval number 130252
2-Apr-2013 2-Apr-2013 2-Apr-2013 27-Feb-2015 127071, 2014 approval 127979 File No. 711:9984 31-Dec-2015
Ean. Eep e Eah. File No. 9989; resubmitted 2-Apr-2013, 2013 approval number 130256 P
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 127076, 2014 approval number 127983 File no 711:9989 31-Dec-2015
File No. 9990; resubmitted 2-Apr-2013, 2013 approval number 130257
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 127077, 2014 approval number 127984 File No. 711:9990 31-Dec-2015
Eah. Eep e Eah. resubmitted 2-Apr-2013, 2013 approval number 127448, 2014 130258 e
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Feb-2015 approval number 127985 File No. 71110012 31-Dec-2015
The application for a rock quarry labeled Q-7 is rejected. This quarry
has been under permit (file # 711:8052) to 58999 Newfoundland &
Labrador Inc., or its precursors, since 2007 and is in good standing to
2013-12-31 (QP 126650) and also under permit (file # 711:8301) to
28-Feb-2013 28-Feb-2013 28-Feb-2013 Rejected Grey Rock Services Inc., or its precursors, since 2008 and is
awaiting signature to be in good standing to 2013-12-31 (QP
126989). 58999 Newfoundland & Labrador Inc. operates the west
side of the pit and Grey Rock Services Inc. operates at the back and
to the east.
this note serves as authorization that you may proceed with your
quarry materials exploration on the north side of the Churchill River to
2-Jul-2013 3-Jul-2013 3-Jul-2013 25-Jul-2013 the west of Muskrat Falls.
QE13-Nalcor01
We have approved your quarry materials exploration licence,
however, due to time constraints, the licence has not been logged in
to the database and, therefore, has not been assigned a 705: file
2 Jul-2013 3-Jul-2013 3-Jul-2013 20-Nov-2013 numbgr. We a_ntlmpate that it will be mid-August before we are able 31-Dec-2013
to assign the licence a number.
Your application was received on July 3, 2013, and is good for four
months. The licence will expire on or about November 3, 2013.
705:711
re-applied on 10-Mar-2104, 14-Apr-2014 Ges Nunn asked for the
drawing to be modified, this was provided on 14-Apr-2014 and he
16-Dec-2013 16-Dec-2013 16-Dec-2013 27-Feb-2015 said she should be able to turn it around in 2 weeks. 2014 Approval [130264 31-Dec-2015
Number 129465 File No. 71110322
131891
15-Jun-2015 18-Jun-2015 File No. 71110926 31-Dec-2015
Revised drawing submitted on 8-Jul-2015 showing the new location 131949
24-Jun-2015 24-Jun-2015 14-Jul-2015 of the trail as well as maintaining the 90 m TLH buffer File No. 71110977 31-Dec-2015
Completion report submitted 26-Oct-2017 via Aconex Transmittal NE-|ALT8845-2016
22-Jul-2016 22-Jul-2016 1-Sep-2016 LCP-MEMO-003165 File No. 527 1-Sep-2018
27-Jul-2016 27-Jul-2016 2-Sep-2016 Additional info provided to Tonya Warren on 1-Sep-2016 16-HNFL-00320
Due to changes to the access roads at Q-6 and TB-4 and concerns
that T & W had at GR-2, a Highway access Permit was issued to us |166236
20-Sep-2013 om 15-Apr-2015 with a traffic plan with reduced speed and signage  [File No. Mp-2013 30-Sep-2015
as per the attached. 109276 00
15-Apr-2013 139181
140593
140594
140744
14-Dec-2013 140744
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140921
6-Jul-2012 140921
21-May-2013 142454
13-Sep-2013 143725
23-Aug-2013 143846
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Letter received from TC (file no. 8200-2013-
700011), file has been assigned to William
28-Feb-2013 28-Feb-2013 28-Feb-2013 | 27-Mar-2014 |Bennettfor review. Please allow 30 working - |Pile No. : §200-2013- 27-Mar-2064
days for initial review of your application. 700011
Application revised to include additional
information on the safety boom 4-Apr-2013.
Original submission 5-Oct-2012, update ALT6933-2013
4-Oct-2012 5-Oct-2012 8-Mar-2013 10-Jul-2013 submitted 11-Mar-2013 File No: 536-12 10-Jul-2018
Sent via Aconex email, NE-LCP-MEMO-
22-May-2014 22-May-2014 10-Jul-2014 000699 06-HNFL-NA1-00100
Monthly Report for May, June and July sent ALT6700-2012 N
21-Sep-2012 21-Sep-2012 31-Oct-2012 21-Aug-2013 File No. 536-12 31-Dec-2018
WUL-13-051
25-Apr-2013 25-Apr-2013 25-Apr-2013 24-Jun-2013 File No. 517 31-Dec-2018
13-01-005
File No. BAB3960-11 31-Dec-2020
2-Aug-2013 2-Aug-2013 2-Aug-2013 13-Aug-2013 06-HNFL-NA1-00100
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013. 130244
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 |Original approval number 125706, 2013 . 31-Dec-2015
File Number 7119834
approval number 125914, 2014 approval
number 127971
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013. 130245
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 |Original approval number 125707, 2013 . 31-Dec-2015
File Number 7119835
Approval number 125915, 2014 approval
number 127972
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013. 130247
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 |Original approval number 125709, 2013 . 31-Dec-2015
File Number 7119837
approval number 125927, 2014 approval
number 127974
Quarries require a Stage 1 historic resources
assessment. Renewal approved 15-Jan-2013. 130246
18-Apr-2012 13-Jun-2012 27-Jun-2012 27-Feb-2015 |Original approval number 125708, 2013 File Number 7119836 31-Dec-2015
Approval Number 125926, 2014 approval
number 127973
Nan. Nan. e e 2013 approval number 125832, 2014 approval 130249 e
4-Dec-2012 4-Dec-2012 4-Dec-2012 27-Feb-2015 number 127976 File No. 7119948 31-Dec-2015
2013 approval number 126942, 2014 approval 130250
21-Feb-2013 21-Feb-2013 21-Feb-2013 27-Feb-2015 number 127977 File No. 7119982 31-Dec-2015
2013 approval number 127561, 2014 approval 130259
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 number 127986 File No. 71110055 31-Dec-2015
2013 approval number 127562, 2014 approval 130260
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 number 127987 File No. 71110056 31-Dec-2015
2013 approval number 127653, 2014 approval 130261
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 number 127988 File No. 71110057 31-Dec-2015
2013 approval number 127564, 2014 approval 130262
17-May-2013 17-May-2013 17-May-2013 27-Feb-2015 number 127989 File No. 71110058 31-Dec-2015
lan o o Mar. Sent letter for operating permit on 22-Apr- 16-19-00517 N
29-Jan-2013 29-Jan-2013 29-Jan-2013 22-Mar-2013 2014. 2014 approval number 14-19-00448 OP0506 31-Dec-2016
ALT8566-2016
17-Mar-2016 8-Apr-2016 File No. 536-12 8-Apr-2018
17-Mar-2016 13-Apr-2016 16-HNFL-00068
Cancelled on 16-Jun-2016 by LCP, no longer |71111446
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134492 31-Dec-2016
Cancelled on 16-Jun-2016 by LCP, no longer |71111447
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134493 31-Dec-2016
Cancelled on 16-Jun-2016 by LCP, no longer |71111448
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134494 31-Dec-2016
Cancelled on 16-Jun-2016 by LCP, no longer |71111449
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134495 31-Dec-2016
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Cancelled on 16-Jun-2016 by LCP, no longer |71111450
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134496 31-Dec-2016
Cancelled on 16-Jun-2016 by LCP, no longer |71111445
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134491 31-Dec-2016
Cancelled on 22-Jun-2016 by LCP, no longer |71111453
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134499 31-Dec-2016
Cancelled on 22-Jun-2016 by LCP, no longer |71111452
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134498 31-Dec-2016
Cancelled on 22-Jun-2016 by LCP, no longer |71111451
12-May-2016 12-May-2016 18-May-2016 18-Jul-2016 required for the project 134497 31-Dec-2016
9-Jun-2016 13-Jun-2017 |2017 approval includes the B1 extension :;;11216 12-Jun-2018
. . 71111517
9-Jun-2016 13-Jun-2017 |2017 approval includes the B2 extension 136419 12-Jun-2018
updated drawings provided on 31-Aug-2016.
B1ext - Quarry Permit 23-Aug-2016 24-Aug-2016 Area of the extension was added to the
4E-SLI-2300-0015 original B1 approved area
updated drawings provided on 31-Aug-2016.
B2ext - Quarry Permit 23-Aug-2016 24-Aug-2016 Area of the extension was added to the
4E-SLI1-2300-0016 original B2 approved area
27-Apr-2017 4-May-2017 17-1624 4-May-2018
6-Mar-2018 18-Jun-2018 18-0755 18-Jun-2019
Notify the local Goose Bay DFO office prior or
blasting, and submit a post blast report to
21-Mar-2018 9-May-2018 |John O'Rourke regarding any fish species and
numbers which may have been negatively
impacted by the blasting.
25-Apr-2018 25-Apr-2018 19-Jun-2018 ALT9705-2018 19-Jun-2020
Contractor Permits
15-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230!
15-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230J
15-Sep-2015 16-Sep-2015 22-Sep-2015 EA300230K
25-Sep-2015 29-Sep-2015
21-Oct-2015 22-Oct-2015 27-Oct-2015 EA30023PM
22-Oct-2015 22-Oct-2015 30-Oct-2015
3-Nov-2015 3-Nov-2015 10-Nov-2015 BA30086N
3-Nov-2015 3-Nov-2015 4-Nov-2015
29-Feb-2016 2-Mar-2016 30-Mar-2016 EA30023QR
29-Feb-2016 2-Mar-2016 30-Mar-2016 EA30023QQ
2-Mar-2016 4-Mar-2016
8-Mar-2016 8-Mar-2016 30-Mar-2016 |email 1 EA30023QS
8-Mar-2016 8-Mar-2016 30-Mar-2016 |email 1 EA30023QT
8-Mar-2016 8-Mar-2016 10-Mar-2016
8-Mar-2016 8-Mar-2016 30-Mar-2016 |email 1

EA30023QU
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8-Mar-2016 8-Mar-2016 30-Mar-2016 [email 2 EA30023QV
8-Mar-2016 8-Mar-2016 10-Mar-2016
8-Mar-2016 8-Mar-2016 30-Mar-2016 [email 2 EA30023QW
8-Mar-2016 8-Mar-2016 30-Mar-2016 [email 2
EA30023QX
8-Mar-2016 8-Mar-2016 30-Mar-2016 (email 3
EA30023QY
8-Mar-2016 8-Mar-2016 10-Mar-2016
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 3 EA30023Q7
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 3 EA30023RA
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 4 EA30023RB
8-Mar-2016 8-Mar-2016 10-Mar-2016
8-Mar-2016 8-Mar-2016 30-Mar-2016 [email 4 EA30023RC
8-Mar-2016 8-Mar-2016 10-Mar-2016
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 4 EA30023RD
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 5 EA30023RE
8-Mar-2016 8-Mar-2016 30-Mar-2016 [email 5 EA30023RF
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 6 EA30023RG
8-Mar-2016 8-Mar-2016 30-Mar-2016 [(email 6 EA30023RH
8-Mar-2016 8-Mar-2016 10-Mar-2016
application is missing the contingency plan
and the engineering drawing. Received email
from Ernest Nwanguma on 14-Apr-2016
informing us they have not decided on a
6-Apr-2016 1-Jun-2016 23-Jun-2016 |, -ation for the tank, the updated info will be 23-Jun-2021
provided when this is complete. Sent email to
Ernest looking for additional information on the
updated application on 21-Apr-2016
LB-UOC16-06-001
2-May-2016 3-May-2016 5-May-2016
EA30023TG
2-May-2016 3-May-2016 5-May-2016
EA30023TH
2-May-2016 3-May-2016 4-May-2016
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023TW
18-Oct-2016 19-Oct-2016 3-Nov-2016 EA30023WL
Trailer can be relocated to Stockpile A without
18-Oct-2016 19-Oct-2016 3-Nov-2016 |a relocation letter as per email from Philip
Smith on 1-Feb-2017 EA30023WM
18-Oct-2016 19-Oct-2016 3-Nov-2016

EA30023WN
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18-Oct-2016 19-Oct-2016 20-oct-20116
21-Nov-2016 21-Nov-2016 24-Nov-2016
EA30023WP
21-Nov-2016 21-Nov-2016 24-Nov-2016
EA30023WQ
21-Nov-2016 21-Nov-2016 24-Nov-2016 EA30023WR
21-Nov-2016 21-Nov-2016 23-Nov-2016
1-May-2017 1-May-2017 5-May-2017 EA30023XX
1-May-2017 1-May-2017 5-May-2017 EA30023XW
3-May-2017 3-May-2017 5-May-2017 EA30023XV
3-May-2017 3-May-2017 5-May-2017 EA30023XU
3-May-2017 3-May-2017 5-May-2017 EA30023XY
3-May-2017 3-May-2017 3-May-2017 |Ethan Dawson
10-May-2017 10-May-2017 16-May-2017 EA30023XZ
10-May-2017 10-May-2017 16-May-2017 EA30023YA
8-Jun-2017 9-Jun-2017 15-Jun-2017 |submitted using lotus notes EA30023YG
8-Jun-2017 9-Jun-2017 15-Jun-2017 |submitted using lotus notes EA30023YH
8-Jun-2017 9-Jun-2017 15-Jun-2017 |submitted using lotus notes EA30023YI
8-Jun-2017 9-Jun-2017 14-Jun-2017 [submitted using lotus notes
15-Jun-2017 3-Aug-2017 |No CoA required, email sent in Lotus notes
4-Aug-2017 4-Aug-2017 9-Aug-2017 17-2948 9-Aug-2018
9-Aug-2017 9-Aug-2017 14-Aug-2017 EA300232T
5-Sep-2017 19-Sep-2018 EA30023AAD
4-May-2018 4-May-2018 11-May-2018
EA30023ABC
4-May-2018 4-May-2018 11-May-2018
EA30023ABB
4-May-2018 4-May-2018 7-May-2018
Certificate of Approval is not required for the
operation of this (500 kW temporary)
9-May-2018 10-May-2018 |generator for the period of seven (7) months.
Advise the Department if the generator will be
used for longer than 7 months.
18-May-2018 18-May-2018 6-Jun-2018

EA30023ABD
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Clearing Approval was renewed for 2014 on 13-Jan-2014.
12-Nov-2012 22-Nov-2012 22-Nov-2012 18-Jul-2013 The previous approval number was 13-19-00474. Sent 16-19-00517 31-Dec-2016
letter for operating permit on 22-Apr-2014. 2014 approval OP0506
number 14-19-00484
4-Mar-2013 11-Mar-2013 11-Mar-2013 11-Apr-2013 Amended June 25, 2013 to include the clearing of the Johnson's 13-19-00467 31-Dec-2013
Main Reservoir Clearing Camp
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Worlcwithin 15m of all streams, ponds, wetiands along AC fine and ALT6655-2012 31-Dec-2018
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Istallation of bridges on streams elong AC line and acbess foads. ALT6625-2012 31-Dec-2018
ne application for both clearing and construction.
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Fording all streams on AC line and access foads. One application ALT6655-2012 31-Dec-2018
for both clearing and construction.
4E-SLI-2100-0005 DFO Operational Statements - Clear Span Bridge
4E-SLI-2100-0006 DFO Operational Statements - Temp Crossings
8200-2012-700245-002 (S-15)
8200-2012-700246-002 (N-08)
8200-2012-200246-003 (N-06)
30-Jan-2013 31-Jan-2013 31-Jan-2013 15-Oct-2013 8200-2012-200246-004 (N-10)
p-NO6; p-N08, p-N10, p-N11, p-N35, p-S15; TC acknowledgement|8200-2012-200246-005 (N-11)
letter received 15-Feb-2013 8200-2012-200246-006 (N-35)
29-Jan-2013 29-Jan-2013 29-Jan-2013 22-Mar-2013 Srigina) permit approved to include the Johnson's camp on June 13-19-00467 31-Dec-2013
DFO File No.:
8-May-2013 8-May-2013 8-May-2013 5-Jun-2013 13-HNFL-NA1-00085
Blanket permit for any materials along the reservoir. 2014 approval| 130263
23-May-2013 23-May-2013 23-May-2013 27-Feb-2015 number 128978 File No. 71110287 31-Dec-2015
23-May-2013 23-May-2013 23-May-2013 10-Jul-2013 WoL130%8 31-Dec-2018
2-Aug-2013 2-Aug-2013 2-Aug-2013 13-Aug-2013 06-HNFL-NA1-00100
9-Oct-2013 9-Oct-2013 9-Oct-2013 15-Oct-2013
17-Mar-2015 15-Jan-2016
Application for an Historic Resources Impact Assessment Permit - Lower
4E-SLI-0000-0041 Churchill Hydroelectric Development Project Historic Resources Assessment 21-Mar-2016
and Recovery Program 2016
Contractor Permits
4E-CON-0000-0001 Water Use Licence_temporary camp 30-May-2013 31-May-2013 31-May-2013 Covered in the blanket permit, 4E-SLI-0000-0036
30-May-2013 31-May-2013 31-May-2013 28-Jun-2013 File # HF-2013 105378 00
30-May-2013 31-May-2013 31-May-2013 28-Jun-2013 Final inspection certificate received on July 24, 2013 File # HS-2013 105624 00 28-Jun-2015
Sewage System Approved on 8-Aug-2013. Water System
approval pending review.
Original submitted June 7, 2013 with just sewage information.
Johnson's resubmitted on July 3, 3013 including the water and "
X N o Sewage System File No
sewerage information as one application.
Received an e-mail from Michelle Craig July 9, 2013 asking , why $81218
3-Jul-2013 3-Jul-2013 3-Jul-2013 29-Jul-2013 are they choosing to use absorption pits and not a disposal field. 29-Jul-2014
. N : ) Sewage System Approval No.
Absorption pits are only considered for temporary camps (ie of SS13-071218A
short duration; several months) and not for camps of this duration.
Please resubmit with the design for a disposal field and required
components for review. Waiting for response from Helen.
Johnson's will contact Michelle to discuss.
Variance request to leave part of the dock in place submitted on 15|
14-Jun-2013 14-Jun-2013 14-Jun-2013 27-Mar-2014 Sep-2016. Approved on 23-Sep-2016 File No. 8200-2013-200054-001
L . . No longer required, this was added to the 4E-CON-0000-0004,
4E-CON-0000-0006 Water System Application_Johnson's Main Camp 18-Jun-2013 18-Jun-2013 18-Jun-2013 water and sewerage application
Ken Russell requested additional drawings on July 5, 2013 the
27-Jun-2013 27-Jun-2013 27-Jun-2013 23-Aug-2013 application was resubmitted on July 10, 2013 with the additional 23-Aug-2018
info. LB-UOC13-08-002
Certificate of Approval is no longer required because the power
19-Jul-2013 19-Jul-2013 19-Jul-2013 23-Jul-2013 rating has dropped to 90Kw
2-Jul-2013 2-Jul-2013 2-Jul-2013 19-Aug-2013 Registration # 10288
| Storage Tank System Form submittedto Service NL__________|
2-Jul-2013 2-Jul-2013 2-Jul-2013 19-Aug-2013 Registration # 10289
_ Storage Tank System Form submitted to Service NL
2-Jul-2013 2-Jul-2013 2-Jul-2013 19-Aug-2013 Registration # 10290
| Storage Tank System Form submittedto Service NL_______|
4-Jul-2013 4-Jul-2013 4-Jul-2013 4-Oct-2013 File # HF-2013 105915 00
11-Jul-2013 11-Jul-2013 11-Jul-2013 17-Jul-2013 Request to Relocate to JCL St Paul's River Road Camp - HVde EA-30023AG
transmission line clearing submitted 17-Sep-2015
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11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AH
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AI
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AJ
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AK
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AL
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AM
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-ul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AN
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023A0
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AP
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AQ
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AR
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AS
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AT
transmission line clearing submitted 17-Sep-2015
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 Request to Relocate to JCL St. Paul's River Road Gamp - HVde EA-30023AU
transmission line clearing submitted 17-Sep-2015
Request to Relocate to JCL St. Paul's River Road Camp - HVdc
11-Jul-2013 11-Jul-2013 11-Jul-2013 17-Jul-2013 transmission line clearing submitted 17-Sep-2015. Relocated to EA-30023AV
Edwards Brook Camp April 2016
11-Jul-2013 11-Jul-2013 11-ul-2013 17-Jul-2013 EA-30023AW
GW7141
9-Aug-2013 9-Aug-2013 9-Aug-2013 9-Sep-2013 Fio N oa 9-Sep-2014
WMS-08-05-007 (B)
1-Jan-2012 File No. 842,037 6A 31-Dec-2015
LB-WMS06-12003F
15-Jan-2013 o NG, 831.005.9 31-Dec-2013
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Application Number Submit to Authority _ Notes Approval #'s Expiry Dates
This approval was originally for Andritz Hydro
we have submitted a new application to
Mar. i change ownership.
19-Mar-2018 27-Jun-2018 Requested status update on 15-May-2018
Letter from Andritz provided to Service NL on
14-Jun-2018 via lotus notes 14096
Building Accessibility Exemption/Fire and Life Safety Review - Turbines and
SR Generators Muskrat Falls - Marshalling Yard - Dynamic Air Shelter 1 22-Oct-2018 22-0ct-2018
Building Accessibility Exemption/Fire and Life Safety Review - Turbines and At Py
AEELHEIIE Generators Muskrat Falls - Marshalling Yard - Dynamic Air Shelter 2 22-Oct-2018 22-Oct-2018
Building Accessibility Exemption/Fire and Life Safety Review - Turbines and
sl en bl Generators Muskrat Falls - Marshalling Yard - Dynamic Air Shelter 3 22-0ct-2018 22-Oct-2018
Building Accessibility Exemption/Fire and Life Safety Review - Turbines and At Py
AEELHATIE Generators Muskrat Falls - Marshalling Yard - Dynamic Air Shelter 4 22-Oct-2018 22-Oct-2018
Building Accessibility Exemption/Fire and Life Safety Review - Turbines and
S L) Generators Muskrat Falls - Marshalling Yard - Dynamic Air Shelter 5 22-0ct-2018 22-0ct-2018
Building Accessibility Exemption/Fire and Life Safety Review - Turbines and At At
HEEILRER T Generators Muskrat Falls - Marshalling Yard - Dynamic Air Shelter 6 22-Oct-2018 22-Oct-2018
Contractor Permits
19-Jul-2017 20-Jul-2017 25-Jul-2017 zqeanttcﬁman to Michele, total floor areas don't
EA30023Z2Q
19-Jul-2017 20-Jul-2017 25.Jul-2017 fne:ttcﬁma” to Michele, total floor areas don't
EA30023ZR
19-Jul-2017 20-Jul-2017 25-Jul-2017
EA30023ZS
4E-CON-3400-0004  |Service NL Notification for Self Contained Washcar - Turbines and 19-Jul-2017 20-Jul-2017
Generators Muskrat Falls - South Service Bay Washcar - Andritz Hydro
19-Oct-2017 19-Oct-2017 23-Oct-2017
EA30023AAF
19-Oct-2017 19-Oct-2017 23-Oct-2017
EA30023AAG
19-Oct-2017 19-Oct-2017 23-Oct-2017
EA30023AAH
Service NL Notification for Self Contained Washcar - Turbines and
HEFCORREUINE s o et e Marshalling Yard Washcar - Andritz Hydro 19-Oct-2017 19-Oct-2017
21-Nov-2017 22-Nov-2017 13-Dec-2017 14096
Philip Smith sant an email to Sebastien
24-Nov-2017 24-Nov-2017 19-Jan-2018 Projean on 4-Dec-2017 requesting a detail of
the fire escape stairs. EA30023AAS
Application to Install a Private Water and Sewage System - Turbines and
4E-CON-3400-0011  |Generators Muskrat Falls - Office Complex Sewage Holding Tank - 28-Nov-2017 28-Nov-2017
Powerhouse Area - Andritz Hydro
22-Oct-2018 23-Oct-2018
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Application Number |Permit Submit to Authority _Notes Approval #'s Expiry Dates
WUL-13-051
25-Apr-2013 25-Apr-2013 25-Apr-2013 24-Jun-2013 File No. 517 31-Dec-2018
13-01-005
File No. BAB3960-11 31-Dec-2020
28-Feb-2013 28-Feb-2013 28-Feb-2013 27-Mar-2014 ;ggm' - 8200-2013- 27-Mar-2064
ALT6933-2013
4-Oct-2012 5-Oct-2012 8-Mar-2013 10-Jul-2013 File No: 536-12 10-Jul-2018
ALT6700-2012
21-Sep-2012 21-Sep-2012 31-Oct-2012 File No. 536-12 31-Dec-2018
2-Jun-2017 2-Jun-2017 9-Jun-2017 SS17-061274 9-Jun-2019
File No. 1274
4E-SLI-3000-0001 GAP Reglstra.tlon -_Above Ground Storage Tank 3437-TK-6001 - Muskrat 10-Jul-2018
Falls Generation Site - Powerhouse
4E-SLI-3000-0002 GAP Re'glstra'tlon - Double Wall Daytank 3437-TK-6002 - Muskrat Falls 10-Jul-2018
Generation Site - Powerhouse
4E-SLI-3000-0003 GAP Re.glstraftlon - Oil Storage Tank 3446-TK-6000 - Muskrat Falls 10-Jul-2018
Generation Site - Powerhouse
4E-SLI-3000-0004 GAP Reglstra_tlon - Oil Storage Tank 3446-TK-6001 - Muskrat Falls 10-Jul-2018
Generation Site - Powerhouse
4E-SLI-3000-0005 GAP Re.glstra!tlon - Oil Water Seperator 3441-OWS-5000 - Muskrat Falls 10-Jul-2018
Generation Site - Powerhouse
4E-SLI-3000-0006 GAP Reglstra_tlon - Oil Water Seperator 3442-OWS-5000 - Muskrat Falls 10-Jul-2018
Generation Site - Powerhouse
4E-SLI-3000-0007 GAP Reglstrgtlon - Oil Water Seperator 344A-OWS-5000 - Muskrat Falls 10-Jul-2018
Generation Site - Powerhouse
CoA is required if >100 kW. If greater
determine with Municipal Affairs and
. . . Environment Pollution Prevention if this is
Diesel Generator Registration Form . . I
required based on duration of use. - Waiting on
the generator info from contractor.
Date required: 30-Jun-2018
Evevator Permit Date required 30-Apr-2018
?j:;gn Registration of Pressure Piping System- low pressure compressed air Date required 20-Nov-2017
gi?s;gzzReglstratlon of Pressure Piping System- high pressure compressed Date required 20-Nov-2017
Design Registration of Pressure Piping System- air brake system Date required 20-Nov-2017
Building Accessibility Exemption/Fire and Life Safety Review - Permanent
Buildings (Powerhouse, Spillway Electrical, Transition Dam Electrical, Gate LCP
Hoist, etc.)
Permit to operate water distribution system LCP
Permit to operate the sewage sewage system LCP
Water Use Licence - Permanent water supply LCP
Permit to alter a body of water - permanent water intake LCP
DFO Project review - permanent water intake LCP
Contractor Permits
6-Sep-2017 6-Sep-2017 19-Sep-2017 EA30023AAC
Jon Wheeler with GSC - Corner Brook is
looking into this application as of 25-Jan-2018.
22-Sep-2017 22-Sep-2017 26-Feb-2018 Application is with Tammy McDonald, she has
sent comments. Answers sent to Tammy on 29-
Jan-2018
Additional information provided on 5-Feb-2018
HS-2017 110628 00
Question from Service NL sent to Justin on 29-
27-Sep-2017 28-Sep-2017 13-Oct-2017 Sep-2017. New drawings provided on 6-Oct-
2017. More comments of 6-Oct-2017 EA30023AAE
14-Nov-2017 20-Nov-2017 Date required: 30-Nov-2017 EA30023AAI
14-Nov-2017 20-Nov-2017 Date required: 30-Nov-2017
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Submit to Authority _ Notes Approval #'s Expiry Dates
14-Nov-2017 20-Nov-2017 Date required: 30-Nov-2017 EA30023AAK
14-Nov-2017 20-Nov-2017 Date required: 30-Nov-2017 EA30023AAL
17-Nov-2017 24-Nov-2017
EA30023AAM
17-Nov-2017 24-Nov-2017
EA30023AAN
17-Nov-2017 24-Nov-2017
EA30023AA0
17-Nov-2017 24-Nov-2017
EA30023AAP
13-Dec-2017 19-Dec-2017 3-Jan-2018 Date required: 30-Nov-2017 EA30023AAR
13-Dec-2017 19-Dec-2017 3-Jan-2018 EA30023AAQ
13-Dec-2017 19-Dec-2017
15-Jan-2015 16-Jan-2015 20-Jan-2015 EA30023HI
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Application Number |Permit Submit to Authority _Notes Approval #'s Expiry Dates
23-Sep-2016 24-Nov-2016 13771
Form submitted on 12-Jan-
2017 via Aconex
Transmittal NE-LCP-
MEMO-002581
23-Sep-2016 26-Sep-2016 6-Dec-2016 13887
Form submitted on 12-Jan-
2017 via Aconex
Transmittal NE-LCP-
MEMO-002581
Contractor Permits
5-Jan-2016 7-Jan-2015 8-Jan-2016
EA30023QG
5-Jan-2016 7-Jan-2015 8-Jan-2016
EA30023QH
5-Jan-2016 7-Jan-2015 8-Jan-2016
EA30023Ql
5-Jan-2016 7-Jan-2015 8-Jan-2016 waiting on dimensioned drawing EA30023QU
10-Feb-2016 12-Feb-2016 18-Feb-2016
EA30023Q0
Service NL Notification for Self Contained Washcar - Intake and Powerhouse Brenda asked for the location of the holding
4E-CON-3200-0006 Gates Muskrat Falls - Spillway Washcar - Andritz Hydro 10-Feb-2016 12-Feb-2016 tank on 12-Feb-2016. No longer on site
2-Mar-2016 7-Mar-2016 3-Jun-2016 13433
Form submitted on 5-Jul-
2016 via Aconex
Transmittal NE-LCP-
MEMO-002152
2-Mar-2016 7-Mar-2016 3-Jun-2016 13434
Form submitted on 5-Jul-
2016 via Aconex
Transmittal NE-LCP-
MEMO-002152
20-Feb-2016 7-Mar-2016 30-Mar-2016
EA30023RL
20-Feb-2016 7-Mar-2016 30-Mar-2016
EA30023RM
Trailer is missing a detailed floor plan. Eamil
24-Mar-2016 4-Apr-2016 7-Apr-2016 sent to Rod White in Aconex Construcion
Management 25-Mar-2016 EA30023SA
Trailer is missing a detailed floor plan. Eamil
24-Mar-2016 4-Apr-2016 7-Apr-2016 sent to Rod White in Aconex Construcion
Management 25-Mar-2016 EA30023SB
21-Apr-2016 27-Apr-2016 29-Apr-2016
EA30023SX
21-Apr-2016 27-Apr-2016 29-Apr-2016
EA30023SY
21-Apr-2016 27-Apr-2016 28-Apr-2016
21-Apr-2016 27-Apr-2016 29-Apr-2016
EA30023SW
21-Apr-2016 27-Apr-2016 28-Apr-2016
17-May-2016 19-May-2016 25-May-2016
EA30023TM




Page 33

CIMFP Exhibit P-01973
Application Number |Permit Submit to Authority _Notes Approval #'s Expiry Dates
17-May-2016 19-May-2016 24-May-2016
17-May-2016 19-May-2016 25-May-2016
EA30023TK
17-May-2016 19-May-2016 24-May-2016
17-May-2016 19-May-2016 25-May-2016
EA30023TL
17-May-2016 19-May-2016 24-May-2016
need additional information, no floor plan
Building Accessibility Exemption/Fire and Life Safety Review - Intake and 17-May-2016 provided, floor size is different on each
Powerhouse Gates Muskrat Falls - CRT Spillway bridge Trailer 1- Andritz application, and there are 2 trailers so they will
Hydro require 2 applicaions. No Longer on site
need additional information, no floor plan
Building Accessibility Exemption/Fire and Life Safety Review - Intake and provided, floor size is different on each
Powerhouse Gates Muskrat Falls - CRT Spillway bridge Trailer 2 - Andritz application, and there are 2 trailers so they will
Hydro require 2 applicaions. No longer on site
19-Oct-2016 19-Oct-2016 9-Nov-2016
EA30023WO
email sent to Adeel asking for an update on 17-
13-Dec-2017 15-Dec-2017 26-Jan-2018 Jan-2018. Adeel said he should have the letter
ready on 25-Jan-2018 13434
email sent to Adeel asking for an update on 17-
13-Dec-2017 15-Dec-2017 26-Jan-2018 Jan-2018. Adeel said he should have the letter
ready on 25-Jan-2018 13433
5-Feb-2018 7-Feb-2018 19-Feb-2018
EA30023AAT
5-Feb-2018 7-Feb-2018 19-Feb-2018
EA30023AAU
5-Feb-2018 7-Feb-2018 19-Feb-2018
EA30023AAV
5-Feb-2018 7-Feb-2018 19-Feb-2018
EA30023AAW
Service NL Notification for Self Contained Washcar - Intake and Powerhouse Submitted to Aubrey Power via Lotus Notes on
SIEel A Gates Muskrat Falls - Spillway Washcar - Andritz Hydro 5-Feb-2018 7-Feb-2018 7-Feb-2018
5-Mar-2018 12-Mar-2018 15-Mar-2018 applications noed 1o be signed, email sent to
EA30023AAY
5-Mar-2018 12-Mar-2018 15-Mar-2018 applications need 1o be signed, email sent to
EA30023AAZ
5-Mar-2018 12-Mar-2018 15-Mar-2018 applications noed 1o be signed, email sent to
EA30023AAX
Service NL Notification for Self Contained Washcar - Intake and Powerhouse
4E-CON-3200-0033  [Gates Muskrat Falls - Main Office Laydown - Muskrat Falls - Washcar - 5-Mar-2018 12-Mar-2018 sent via lotus notes
Andritz Hydro
23-Apr-2018 23-Apr-2018 25-Apr-2018
EA30023ABA
Building Accessibility Exemption/Fire and Life Safety Review - Intake and
4E-CON-3200-0035  [Powerhouse Gates Muskrat Falls - Intake Channel Lunch Trailer - Muskrat 22-0Oct-2018 22-Oct-2018
Falls - Andritz Hydro
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Application Number Permit Submit to Authority _Notes Approval #'s Expiry Dates
Completion Report submitted on 23-Oct-2017 via ALT8779-2016
29-Mar-2016 30-Mar-2016 27-Jul-2016 Aconex Transmittal NE-LCP-MEMO-003152 File No. 527 27-Jul-2018
Contractor Permits
30-Aug-2016 31-Aug-2016 16-Sep-2016 EA30023VP
30-Aug-2016 31-Aug-2016 1-Sep-2016
1-Sep-2016 2-Sep-2016 EA30023MP
1-Sep-2016 2-Sep-2016 EA30023MM
6-Oct-2016 7-Oct-2016
6-Oct-2016 6-Oct-2016
EA30023QN
6-Oct-2016 6-Oct-2016 12-Oct-2016 EA30023W.J
14-Sep-2017 14-Sep-2017 19-Sep-2017 EA30023ZY
4E-CON-2130-0006 gz;vsut:ri ::\:ilar\]Nashcar Notification - Log Boom Installation - Washcar - Johnson's 14-Sep-2017 14-Sep-2017
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Application Number |Permit Submit to Authority _Notes Approval #'s Expiry Dates
71111454
13-May-2016 13-May-2016 18-May-2016 14-Jul-2016 134500 31-Dec-2016
71111455
13-May-2016 13-May-2016 18-May-2016 14-Jul-2016 134501 31-Dec-2016
71111456
13-May-2016 13-May-2016 18-May-2016 14-Jul-2016 134502 31-Dec-2016
Originally named 4E-SLI-2130-0001, there
DOEC Permit to Alter a Body of Water - Construction of Habitat ) : ) : was already another application with this
Compensation Works 2-May-2016 3-May-2016 number for CH0049. Not required as there is
no inwater work for this phase
71111514
9-Jun-2016 14-Jul-2016 134588 31-Dec-2016
71111515
9-Jun-2016 14-Jul-2016 134589 31-Dec-2016
71111744
23-Sep-2016 28-Oct-2016 134837 31-Dec-2016
71111742
23-Sep-2016 28-Oct-2016 134835 31-Dec-2016
71111743
23-Sep-2016 28-Oct-2016 134836 31-Dec-2016
71111805
19-Oct-2016 30-Nov-2016 134899 31-Dec-2016
requested status update of 15-May-2018. This
4E-SLI-2130-0012 Permit to Alter a Body of Water - Fish Habitat Compensation Works - Gull 29-Feb-2018 28-Feb-2018 has been assigned to Mohammad Khayer
Island Shoals
Contractor Permits
12-Sep-2016 13-Sep-2016 EA-30023Al
12-Sep-2016 13-Sep-2016 EA-30023AP
12-Sep-2016 13-Sep-2016 EA-30023AQ
12-Sep-2016 13-Sep-2016 EA-30023AR
6-Oct-2016 6-Oct-2016 12-Oct-2016 EA30023WK
6-Oct-2016
6-Oct-2016 7-Oct-2016 EA30023MO
Nalcor Permits
12-Apr-2016 2-Aug-2016 149735| 2-Aug-2021
12-Apr-2016 2-Aug-2016 149738 2-Aug-2021
14-Jun-2016 18-Aug-2016 149919 31-Dec-2018
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Application Number |Permit Submit to Authority _Notes Approval #'s Expiry Dates
206655
26-May-2016 18-Nov-2016 MP-2016 110427 | 18-Nov-2017
00
206657
21-Jun-2016 18-Nov-2016 MP-2016 110429 | 18-Nov-2017
00
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Submit to Authority _ Notes Approval #'s Expiry Date
27-Mar-2012 11-Apr-2012 18-Jul-2012 For ROW
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Installation of bridges on streams along AC line and access foads. ALT6625-2012 31-Dec-2018
One application for both clearing and construction.
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Fording all streams on AC line and access roads. One application ALT6655-2012 31-Dec-2018
for both clearing and construction.
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Work within 15m of all streams, ponds, wetlands along AC line ALTE655-2012 31-Dec-2018
and access roads
Clearing Approval was renewed for 2014 on 13-Jan-2014. The
o Ny N A previous approval number was 13-19-00468. Variance request 14-19-00483 Nee.
25-Oct-2012 11-Nov-2012 11-Nov-2012 16-Apr-2013 submitted 5-Mar-2014. Sent letter for operating permit on 22-Apr- OP0134 31-Dec-2014
2014
Installation of temporary bridges on navigable waterways on AC . . g g g
13-Nov-2012 14-Nov-2012 19-Dec-2012 16-Oct-2013 Line (p-wc-62, p-wc-67, p-wc-93,p-wc132, p-wc-187, p-wc-196, p- File No.: 8200-2012-700249-002 to
8200-700249-010
wc-218, p-wc-219,p-wc-230)
Installation of temporary bridges on navigable waterways on
access roads for the AC line (p-awc-6, p-awc-8). These were
resubmitted to Nalcor as one application. Resubmitted with File No.: 8200-2012-700244-002, 8200-]
2-Oct-2012 14-Nov-2012 19-Dec-2012 15-Oct-2013 dimensions. 2012-700244-003
Marin Organ sent an e-mail to Jason Flanagan on July 5, 2013 for
a status update.
the reference to sand on the first page is an error and an updated
copy will be sent.
6-May-2013 6-May-2013 6-May-2013 27-Feb-2015 130265 31-Dec-2015
¥ Y ¥ Notification for first 5 quarry locations sent to referral agencies on File No. 71110105
29-Aug-2013.
Notification for Borrow Pits 6, 7 and 8 send 14-Nov-2013
2013 approval number 127619. 2014 Approval number 12800¢
130266
27-Feb-2015 2014 approval number 129574 File No. 71110377 31-Dec-2015
130267
17-Jun-2014 27-Feb-2015 2014 approval number 129608 File No. 71110406 31-Dec-2015
129620
30-Jun-2014 9-Jul-2014 File No. 71110415 31-Dec-2014
129621
30-Jun-2014 9-Jul-2014 File No. 71110416 31-Dec-2014
25-May-2012 30-Aug-2012 8200-2012-700249
These were self assessed and determined to be not navigable.
2-Nov-2012 14-Nov-2012 14-Nov-2012 14-Nov-2012 WC-5a will be considered navigable after reservoir impoundment.
The temporary bridge will be removed before that.
15-Jun-2012 20-Aug-2012 8200-2012-700244-001
2-Nov-2012 14-Nov-2012 14-Nov-2012 14-Nov-2013 These were self assessed and determined to be not navigable.
DFO File No.:
8-May-2013 8-May-2013 8-May-2013 5-Jun-2013 13-HNFL-NA1-00085
23-May-2013 23-May-2013 23-May-2013 10-Jul-2013 Wé::; ! ?51075 8 31-Dec-2018
2-Aug-2013 2-Aug-2013 2-Aug-2013 13-Aug-2013 06-HNFL-NA1-00100
8-May-2013 8-May-2013 8-May-2013 5-Jul-2013 Non Conformance letter issued to GWF on 31-Mar-2014 10109
8-May-2013 8-May-2013 8-May-2013 5-Jul-2013 10128
8-May-2013 8-May-2013 8-May-2013 5-Jul-2013 Non Conformance letter issued to GWF on 31-Mar-2014 10134
8-May-2013 8-May-2013 8-May-2013 5-Jul-2013 Non Conformance letter issued to GWF on 31-Mar-2014 10135
8-May-2013 8-May-2013 8-May-2013 5-Jul-2013 10147
8-May-2013 8-May-2013 8-May-2013 5-Jul-2013 10148
8-May-2013 8-May-2013 8-May-2013 27-Jun-2013 Non Conformance letter issued to GWF on 31-Mar-2014 10150
8-May-2013 8-May-2013 8-May-2013 27-Jun-2013 Non Conformance letter issued to GWF on 31-Mar-2014 10149
Permit No.: GW6973
10-May-2013 10-May-2013 10-May-2013 30-May-3013 File No.- ND13-013 30-May-2014
Permit No.: GW6972-2013
10-May-2013 10-May-2013 10-May-2013 30-May-2013 File No.- ND13-012 30-May-2014
16-May-2013 17-May-2013 17-May-2013 15-Aug-2013 Marion Organ e-mailed Butch Vardy on July 5, 2013 for an update LB-UOC13-08-002 15-Aug-2018
on status on the approval
16-May-2013 17-May-2013 17-May-2013 15-Aug-2013 Marion Organ e-mailed Butch Vardy on July 5, 2013 for an update LB-UOC13-08-001 15-Aug-2018
on status on the approval
The applications for Food Licenses at both the East and West
camps for Great Western Forestry have been reviewed. All
information on the applications is satisfactory, however the
following items are outstanding:
g . g ~ g ~ et 1. For the East (Gull Island) camp, confirmation of approval for| HF-2013 105882 00
16-May-2013 17-May-2013 17-May-2013 25-Oct-2013 the water system is required. RSN 162798
2. For the West (Metchin River) camp, confirmation of
approvals for both the septic system and water system are
required.
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Application Number Permit Submit to Authority _ Notes Approval #'s Expiry Date
The applications for Food Licenses at both the East and West
camps for Great Western Forestry have been reviewed. All
information on the applications is satisfactory, however the
following items are outstanding:
1. For the East (Gull Island) camp, confirmation of approval for|
the water system is required.
g . g ~ g ~ T 2. For the West (Metchin River) camp, confirmation of HF-2013 105881 00
16-May-2013 17-May-2013 17-May-2013 16-Sep-2013 approvals for both the septic system and water system are RSN 162797
required.
Takled to Brenda Greene on 09-Sept-2013, she is waiting on
confirmation from ervice NL that the Water system has been
approved prior to approval of the food licence.
4E-CON-6100-0015 Water Use Licence_West Camp well 23-May-2013 23-May-2013 23-May-2013 This will be covered in the b'aﬁ';‘fcto":’a‘e' use licence submitted by
4E-CON-6100-0016 Water Use Licence_East Camp well 23-May-2013 23-May-2013 23-May-2013 This will be covered in the b'aﬂ';fcto";’ater use licence submitted by
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 EA-30023H
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023I
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023J
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023K
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023L
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023M
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023N
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-300230
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023P
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023Q
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023R
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023S
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023T
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023U
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023V
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023W
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023X
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-30023Y
31-May-3013 31-May-3013 31-May-3013 12-Jun-2013 ES-300232
) SS13-091216
4-Jun-2013 4-Jun-2013 4-Jun-2013 16-Sep-2013 Water results were provided to regulators on 27-Aug-2013 File No. SS1216 16-Sep-2014
Michelle Craig today sent you an e-mail on Tuesday, August 27,
2013 to discuss the need for a water softener. She has not heard
back from you and she can’t issue the approval until she does. SS13-091217
4-Jun-2013 4-Jun-2013 4-Jun-2013 10-Sep-2013 Asked Stephen Wood to follow up with Michelle Craig on 30-Aug- File No. SS1217 10-Sep-2014
2013. Talked to michelle Craig on 09-Sept-2013, she is waiting to :
hear from GWF on the decision for which treatment method they
will use.
. " N Registration # AD-2000 101457
4-Jun-2013 4-Jun-2013 4-Jun-2013 21-Jun-2013 Received Final Approval Certificate on 15-Aug-2013 File No. HS-2013 105360 00 21-Jun-2015
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2-13 105887 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105890 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105891 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105892 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105893 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105895 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105896 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105897 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105898 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105899 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105918 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105923 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105924 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105928 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105929 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105930 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105931 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105933 00 4-Jul-2013
5-Jun-2013 5-Jun-2013 5-Jun-2013 5-Jul-2013 PE-2013 105935 00 4-Jul-2013
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] GAP Registration - 45,000 L Diesel Tank - for Hvac line clearing - Woodwards
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Submit to Authority _ Notes Approval #'s Expiry Date
Service NL acknowledged receipt of submission on July 10, 2013.
Al the required information appears to be included. A Design . . g
9-Jul-2013 9-Jul-2013 9-Jul-2013 17-Jul-2013 Approval Technician will complete the approval in order of Registration # AD-2000 101457 17-Jul-2015
N N " . File No. HS-2013 106228 00
chronological sequence. Final Approval Certificate received 20-
Sept-2013
10-Jul-2013 10-Jul-2013 10-Jul-2013 12-Sep-2013 This application has been senztof:):rs;‘irelllfe safety review (07-Aug- 10287
126394
11-Feb-2013 File No. 7119196 31-Dec-2013
13-Feb-2014 From CH00024-001, CT03041-002 and CD0503-001 66-080142299 31-Mar-2015
HF-2012 104393 00
10-Mar-2014 RSN 147988
30-Apr-2014 1-May-2014 30-May-2014 10288
30-Apr-2014 1-May-2014 30-May-2014 10289
4-Jul-2014 7-Jul-2014 9-Aug-2014 Updated application submitted 14-Jul-2014 11327
18-Aug-2014
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27-Mar-2012 11-Apr-2012 18-Jul-2012 For ROW

4E-SLI-0000-0014 Section 19, Endangered Species Act Permit 6-Jun-2012 delete

27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Work within 15m of all streams, ponds, wetlands along AC fine ALT6655-2012 31-Dec-2018
and access roads
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct:2012 Installation of bridges on streams along AC line and access ALT6625-2012 31-Dec-2018
roads. One application for both clearing and construction.
27-Jul-2012 31-Jul-2012 15-Aug-2012 22-0ct-2012 Fording all streams on AC line and access roads. One ALT6655-2012 31-Dec-2018
application for both clearing and construction.
Clearing Approval was renewed for 2014 on 13-Jan-2014. The
I New.. New.. A previous approval number was 13-19-00468. Variance request 16-19-00518 Nee.

25-Oct-2012 11-Nov-2012 11-Nov-2012 16-Apr-2013 submitted 5-Mar-2014. Sent letter for operating permit on 22-Apr- OP0507 31-Dec-2016

2014.

4E-SLI-6100-0001 Commercial Cutting/Operating Permit - Marshalling Yard 12-Oct-2012 12-Oct-2012 Cancelled; marshalling yard location was not suitable

12-Oct-2012 12-Oct-2012 24-Oct-2012 12-19-00459 31-Dec-2012

Installation of temporary bridges on navigable waterways on AC
Line (p-iwc-6a, p-iwc-6b, p-wc-11, p-fwc-23, p-wc-24, p-wc-40, p-
wc-62, p-wc-67, p-we-75, p-wc-83, p-wc-85, p-wc-90, p-wc-93, p-
13-Nov-2012 14-Nov-2012 19-Dec-2012 15-Oct-2013 wc-99, p-wc132, p-iwe-141a, p-iwc-142, p-iwc-143, p-iwc-157, p- File No.: 8200-2012-700249-002/010
iwc-158, p-iwc-159, p-iwc-169a, p-wc-173, p-wc-187, p-iwc-190, p-
iwc-193, p-wc-196, p-wc-218, p-we-218, p-wc-219, p-we-223, p-
wc-230)
Installation of temporary bridges on navigable waterways on
access roads for the AC line (p-awc-6, p-awc-8). These were File No.: 8200-2012-700244-002, 8200-
resubmitted to Nalcor as one application. Resubmitted with 2012-700244-003

dimensions.

2-Oct-2012 14-Nov-2012 19-Dec-2012 15-Oct-2013

Installation of overhead lines across navigable waterways_p-WC-
1d, p-fWC-2, p-WC-2, p-iWC-6b, p-iWC-6a, p-WC-11, p-fWC-
23, p-WC-24, p-WC-40, p-iWC-99, p-iWC-141a, p-iWC-142, p-

iWC-143, p-iWC-157, p-iWC-158, p-iWC-159, p-WC-187, p-iWC-

13-Nov-2012 14-Nov-2012 14-Nov-2012 8-Aug-2013 190, p-iWC-193, p-WC-230, p-WP-2, p-WP-6, p-WP-9, p-WP-15, File No.: 8200-2012-700250-002-030
p-WP-16, p-WP-17, p-WP-18, p-WP-19, p-WP-28, p-WP-29, p-
WP-30, p-wc-62, p-wc-67, p-wc-75, p-wc-83, p-wc-88, p-wc-90, p-
wc-93, p-we-132, p-we-169a, p-wc-173, p-we-196, p-wc-218, p-wc
219, p-wc-223. Amendment submitted 12-Dec-2012

8-Aug-2013 NWPA Approval File No. 8200-2012-700250-002 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-003 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-004 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-005 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-006 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-007 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-008 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-009 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-010 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-011 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-012 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-013 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-014 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-015 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-016 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-017 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-018 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-019 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-020 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-021 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-022 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-023 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-024 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-025 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-026 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-027 8-Aug-2043

8-Aug-2013 NWPA Approval File No. 8200-2012-700250-028 8-Aug-2043
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Notes

Application Number Permit Submit to Authority Expiry Date
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-029 8-Aug-2043
8-Aug-2013 NWPA Approval File No. 8200-2012-700250-030 8-Aug-2043

Transport Canada contacts Nav Canada as part of the Navigable
Waters Protection Program to evaluate aviation safety for a cable
crossing. Nav Canada has no objection to the following
crossings: p-WC-23; p-WP-29; p-WP-28; p-WP-19; p-IWC-159; |13 5144 13.0145, 13.0156, 13-0157, 13-0158,
p-WP-2; p-iWC-193; p-iWC-190; p-iWP-142; p-WC-187; p-WP- 1130159, 13-0275, 13-0308, 13-0385, 13-0475,
16; p-WP-15; p-WP-9; p-WC-1d; p-fWC-2; p-fWC-2, p-WC-2, p- |13-0476, 13-0477, 13-0478, 13-0697, 13-0698,
WC-5a, p-WP-17; p-WP-18, p-WC-40; p-iWC-99; p-iWC-141a; p- [13-0699, 13-0700, 13-0701, 13-0702, 13-0840,
WC-11: 13-0841, 13-0842, 13-0843
the reference to sand on the first page is an error and an updated
copy will be sent.
6-May-2013 6-May-2013 6-May-2013 27-Feb-2015 130265 31-Dec-2015
Y Y Y Notification for first 5 quarry locations sent to referral agencies on File No. 71110105
29-Aug-2013.
Notification for Borrow Pits 6, 7 and 8 send 14-Nov-2013
2013 approval number 127619. 2014 Approval number 128009
130266
27-Feb-2015 2014 approval number 129574 File No. 71110377 31-Dec-2015
2014 approval number 129608 130267
4E-SLI-6100-0006B JCL Quarry at Churchill Falls Switchyard 17-Jun-2014 27-Feb-2015 Labrador Transmission Corporation relinquishes, forthwith, both File No. 71110406 31-Dec-2015
of its quarry permits (file no. 71110406 and 71111870) for 2017 :
4E-SLI-6100-0007 Alter a Body of Water - Work within 15 m_Marshalling Yard 23-Nov-2012 23-Nov-2012 23-Nov-2012 Cancelled; marshalling yard location was not suitable
DFO Project Review_Marshalling Yard Cancelled; marshalling yard location was not suitable

4E-SLI-6100-0008
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Application Number Permit Submit to Authority _ Notes Approval #'s Expiry Date
Correspondence received 24-July-2012 (File No. 8200-2012-
10-Jul-2012 13-Jul-2012 5-Dec-2012 700242). Transport combined the application with the 8200-2012-700242
Construction Power application as per July 25, 2012
correspondence. Letter from Nav Canada received 17-Jan-2013
Transport Canada contacts Nav Canada as part of the Navigable
Waters Protection Program to evaluate aviation safety for a cable
1-Feb-2013 crossing. Nav Ganada has reviewed p-fWG-2 and has no File No.: 12-3284 1-Feb-2014
objection to the project as submitted for this crossing. Nav
Canada will have to be notified upon completion of construction
by completing and returning a construction completion form.
25-May-2012 30-Aug-2012 8200-2012-700249
These were self assessed and determined to be not navigable.
2-Nov-2012 14-Nov-2012 14-Nov-2012 14-Nov-2012 WC-5a will be considered navigable after reservoir impoundment.
The temporary bridge will be removed before that.
15-Jun-2012 20-Aug-2012 8200-2012-700244-001
2-Nov-2012 14-Nov-2012 14-Nov-2012 14-Nov-2013 These were self assessed and determined to be not navigable.
24-May-2012 30-Aug-2012 8200-2012-700250
These were self assessed and most were determined to be not
2-Nov-2012 14-Nov-2012 14-Nov-2012 3-Aug-2013 navigable. WC-5a was considered navigable and was approved 8200-2012-700250-024
under 8200-2012-700250-024
7-Sep-2012 7-Sep-2012 14-Sep-2012 WULs-12-139 to 142 30-Jun-2013
7-Sep-2012 - 7-Sep-2012 12-Sep-2012
23-Jul-2015 27-Jul-2015 2-Sep-2015 71111005 31-Dec-2015
P 131984
DFO File No.:
8-May-2013 8-May-2013 8-May-2013 5-Jun-2013 13-HNFL-NA1-00085
23-May-2013 23-May-2013 23-May-2013 10-Jul-2013 WE“:_ ! :;10 75 8 31-Dec-2018
2-Aug-2013 2-Aug-2013 2-Aug-2013 13-Aug-2013 06-HNFL-NA1-00100
71111092
21-Aug-2015 22-Sep-2015 132073 31-Dec-2015
71111093
21-Aug-2015 22-Sep-2015 132074 31-Dec-2015
17-Sep-2015 17-Sep-2015 23-Dec-2015 e 31-Dec-2015
16-Jan-2016 17-Jan-2017 17-Jan-2017 WO1108232
16-Jan-2016 17-Jan-2017 17-Jan-2017 WO01108232
Contractor Permits
4E-CON-6100-0061 Application for a Gas Exemption Permit - HVac transmission line construction - Valard 10-Mar-2014 10-Mar-2014 10-Mar-2014
25-Jul-2013 Humber Valley Paving camp wh}ch was purchased by Valard, this EA-22682 to 22698
approval was in place by HVP
25-Jul-2013 Relocated to DC6 Birchy Narrows 19-May-2016 EA-22680
25-Jul-2013 Humber Valley Paving camp wh_lch was purchased by Valard, this EA-22681
approval was in place by HVP
17-Dec-2013 Humber Valley Paving camp wh}ch was purchased by Valard, this File No.HS-2013 112685 00 17-Dec-2015
approval was in place by HVP
23-0ct-2013 Humber Valley Paving camp which was purchased by Valard, this WUL-13-086
approval was in place by HVP File No. 517
Submitted by the contractor on 17-Mar-2014. We were contacted
by Brenda Greene to confirm Aboriginal Consultation status,
25-Mar-2014 15-May-14 resubmitted on 25-Mar-2014. Letter sent to subcontractor
requesting additional information on 8-Apr-2014
2-Apr-2014 2-Apr-2014 15-Apr-2014 Relocated to DC6 Birchy Narrows 19-May-2016 EA30023DP
2-Apr-2014 2-Apr-2014 15-Apr-2014 Relocated to DC6 Birchy Narrows 19-May-2016 EA30023DQ
2-Apr-2014 2-Apr-2014 15-Apr-2014 Relocated to DC6 Birchy Narrows 19-May-2016 EA30023DR
2-Apr-2014 2-Apr-2014 15-Apr-2014 EA30023DS
File No. ND14-006
2-Apr-2014 2-Apr-2014 9-Apr-2014 GW7401-2014 9-Apr-2015
. . . . 77145
15-Apr-2014 15-Apr-2014 22-Apr-2014 Superior Propane submitted directly to Service NL File no. 379228
29-Apr-2014 29-Apr-2014 9-Jul-2014 11064
Form submitted on 8-feb-2016 via Aconex Transmittal NE-LCP-
MEMO-001869
4E-CON-6100-0075 Mobile Fuel Storage Tank Relocation Fon'n_- 4000 L Diesel Tank - Camp 1 for HVac line 30-Apr-2014 1-May-2014
construction - Valard
1-May-2014 2-May-2014 15-May-2014 No objection letter issued for 90 days 15-Aug-2014




Application Number

Permit

4E-CON-6100-0079

y " Y Application for a Certificate of Approval for a Waste Management System - HVac Line
HUCONTIR R Construction - Valard AC Camp 2: Ospre

AE-CON-6100-0095 Certificate of Approval -

4E-CON-6100-0116

Application for a Certificate of Approval for a Waste Management System - Camp 1 for

HVac Line Construction - Valard

Industrial Compliance - Diesel Generator - Valard AC Camp 2:
Ospre!

GAP Registration - 4546 L Gasoline tank D-58-241 - HVac Line Construction - Valard AC

Camp 1: Muskrat
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Sent Enviro Safe COA for Waste Management System to Ken
g ~ g . russel on 26-May-2014, they will collect all waste from AC Camp
2-May-2014 5-May-2014 1, except sewage. Not required, covered under the Enviro Safe
Approval
9-May-2014 12-May-2014 13-May-2014 Relocated to DC6 Birchy Narrows 19-May-2016 EA-30023DT
17-Jun-2014 77213 31-Jul-2014
Sewage Approval: SS14-071228
8-Jul-2014 8-Jul-2014 31-Jul-2014 updated information and amendment submitted on 21-Jul-2014 Water Ap;frltl)?/:ll'()'séii?08121229 31-Jul-2016
File No. SS1229
14-Jul-2014 14-Jul-2014 18-Aug-2014 Valard updated the application on 21-Jul-2014 HF';OSK‘ 11;’775’35 00
29-Jul-2014 30-Jul-2014 4-Aug-2014 Relocated to DC6 Birchy Narrows 19-May-2016 EA-30023FF
29-Jul-2014 30-Jul-2014 4-Aug-2014 Relocated to DC6 Birchy Narrows 19-May-2016 EA-30023FG
29-Jul-2014 30-Jul-2014 4-Aug-2014 EA-30023FH
29-Jul-2014 30-Jul-2014
31-Jul-2014 31-Jul-2014 9-Sep-2014 S$S14-091231 9-Dec-2014
Brenda Greene requested additional information 4-Aug-2014,
1-Aug-2014 1-Aug-2014 7-Aug-2014 revised application submitted 7-Aug-2014 LB-SS14-08003 7-Nov-2014
1-Aug-2014 4-Aug-2014 12-Aug-2014 HF'ﬁ"Sﬁ 11;’77 :;’f 00
1-Aug-2014 4-Aug-2014 Not required, covered under the Enviro Safe Approval
29-Aug-2014 29-Aug-2014 4-Sep-2014 EA30023FZ
29-Aug-2014 29-Aug-2014 4-Sep-2014 EA30023GA
8-Sep-2014 9-Sep-2014 Responses to DOEC questions submitted 23-Oct-2014
15-Sep-2014 17-Sep-2014 18-Sep-2014 Relocation approved 11-Apr-2016 EA30023GB
15-Sep-2014 17-Sep-2014 18-Sep-2014 received site layout 17-Sep-2014 EA30023GC
15-Sep-2014 17-Sep-2014 18-Sep-2014 received site layout 17-Sep-2014 EA30023GD
6-Oct-2014 23-Oct-2014 27-Oct-2014 received site layout 23-Oct-2014 EA30023GK
8-Oct-2014 23-Oct-2014 27-Oct-2014 received site layout 23-Oct-2014 EA30023GJ
Received an email from Service NL on 29-Oct-2014 looking for
24-Oct-2014 28-Oct-2014 12-Nov-14 the architectural drawing. Submitted on 3-Nov-2014 EA30023GL
27-Oct-2014 28-Oct-2014 29-Oct-2014 EA30023GM
27-Oct-2014 28-Oct-2014 29-Oct-2014 EA30023GN
29-Oct-2014 29-Oct-2014 12-Nov-2014 EA30023GO
Additional information submitted 4-Nov-2014 based on questions
29-Oct-2014 29-Oct-2014 11-Dec-2014 from Service NL on 28-Oct-2014 on the application for DG Camp $514-121233 11-Dec-2016
1 Eagle 275 person system. Sent additional information to
Service NL on 1-Dec-2014
3-Nov-2014 3-Nov-2014 5-Nov-2014 EA30023GQ
12-Nov-2014 8-Dec-2014 EA30023GS
12-Nov-2014 8-Dec-2014 EA30023GT
12-Nov-2014 8-Dec-2014 EA30023GR
8-Dec-2014 10-Dec-2014 2-Feb-2015 Fire and Life Safety Review approvgd 9-Jan-2015 waiting on 11729
GAP Registration.
Form submitted on 8-feb-2016 via Aconex Transmittal NE-LCP-
MEMO-001869
9-Feb-2015 10-Feb-2015 6-Dec-2016 previously registered to GWF 13776
9-Feb-2015 10-Feb-2015 6-Dec-2016 previously registered to GWF 13777
19-Feb-2015 19-Feb-2015 19-Feb-2015 Relocation submitted and approved on 14-Jul-2015 EA20023JP
19-Feb-2015 20-Feb-2015 3-Mar-2015 EA30023JT
492 L tank - serial number 2218 - AC2
492 L tank - serial number 2217 - AC2 LB-UOC15-03-001 (AC1)
19-Feb-2015 20-Feb-2015 3-Mar-2015 2200 L tank - serial number 101073 - AC1 LB-UOC15-03-002 (AC2) 2-Mar-2020
1100 L tank - serial number 101411 - AC1
19-Feb-2015 20-Feb-2015 13777




Application Number

Permit

4E-CON-6100-0117

Mobile Fuel Storage Tank Relocation Form - from JCL to Valard AC Camp 3 Metchin -
WOL-GEEP001

Note: Transport Canada requested that the NWPA application be submitted as
packages, therefore the numbers of application changed.
Permits highlighted in red are no longer required.
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30-Nov-2014
o o | ~ paper copy delivered to Thomas Jardine, Service NL by Santy SS15-051235 K ~
27-Feb-2015 27-Feb-2015 1-May-2015 Thompson, Valard. Valard paid for this application. File No. 1235 1-May-2017
11-Mar-2015 12-Mar-2015 17-Mar-2015 EA30023JU
12-Mar-2015 13-Mar-2015 17-Mar-2015 EA30023JV
12-Mar-2015 13-Mar-2015 17-Mar-2015 EA30023JW
13-Mar-2015 13-Mar-2015 17-Mar-2015 Relocation approved 11-Apr-2016. Relocated to DC6 Birchy EA30023JX
Narrows 19-May-2016
22-Apr-2015 22-Apr-2015 6-May-2015 HF-2015 10303700
22-Apr-2015 7-May-2015 Exemption granted
3-Jul-2015 3-Jul-2015 6-Jul-2015 EA30023MG
WMS10-12-021
24-Feb-2015 File No. 830.000.002 24-Feb-2019
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Submit to Authority _ Notes Approval #'s Expiry Dates
4-Mar-2013 11-Mar-2013 11-Mar-2013 11-Apr-2013 2013 clearing permit amended. Quarries included in the north spur 13-19-00467 31-Dec-2013
permit approval.
126941
20-Feb-2013 21-Feb-2013 21-Feb-2013 10-Apr-2013 File No. 7119981 31-Dec-2013
GW?7161-2013
7-Jun-2013 7-Jun-2013 7-Jun-2013 11-Sep-2013 File No. ND13-028 11-Sep-2014
Received a letter from Brenda Greene on July 11, 2013 requesting
10-Jul-2013 10-Jul-2013 10-Jul-2013 26-Jul-2013 additional information. Final Certificate of Approval received 10-Oct- |File #: HS-2013 26-Jul-2015
2013 106208 00
Acknowledge receipt of the submission 23-Sept-2013. All the
20-Sep-2013 20-Sep-2013 25-Sep-2013 required information appears to be included. EA-30023BN
Acknowledge receipt of the submission 23-Sept-2013. All the
20-Sep-2013 20-Sep-2013 3-Oct-2013 required information appears to be included. BA30086D
4E-SLI-6000-0005 Fire anc! Life Safety Review and Building Accessibility /
Exemption_Warehouse
Nalcor may operate the diesel generators at the marshalling yard
5-Feb-2014 5-Feb-2014 5-Feb-2014 21-Mar-2014 until January 31, 2014. Approval to operate beyond that date will be 21-Mar-2019
subject to review of the dispersion modelling results. CoA application | _,
submitted 5-Feb-2014 which includes the modellin File No. 716.008
o AA 14-035589
8-Oct-2013 8-Oct-2013 8-Oct-2013 5-Dec-2013 10537
Storage Tank System Form submitted to Service NL
Contractor Permits
Received an e-mail from Brenda Greene, Johnson's submitted
24-Jul-2013 24-Jul-2013 24-Jul-2013 26-Jul-2013 application directly to Service NL. Final Approval Certificate received 26-Jul-2015
20-Sept-2013 HS-2013 106759 00
WMS-08-05-007 (B)
1-Jan-2012 File No. 842.037 6A 31-Dec-2015
LB-WMS06-12003F
15-Jan-2013 File No. 831.005.9 31-Dec-2013
GAP Registration_2 Gensets
GAP Registration_2 fuel tanks for Gensets
GAP Registration Variance_fuel tank for diesel generators




Application Number [Permit

Contractor Permits

27-Mar-2013

27-Mar-2013

CIMFP Exhibit P-01973

Submit to Authority

Page 46

[ Approval T Notes

27-Mar-2013

16-Apr-2013

Approval #'s

Expiry Dates

13-19-00468

31-Dec-2013

5-Jul-2013

5-Jul-2013

5-Jul-2013

9-Jul-2013

Service NL acknowledged receipt of submission on July 8,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

EA-30023AA

5-Jul-2013

5-Jul-2013

9-Jul-2013

Service NL acknowledged receipt of submission on July 8,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

EA-30023AB

5-Jul-2013

5-Jul-2013

9-Jul-2013

Service NL acknowledged receipt of submission on July 8,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

EA-30023AC

5-Jul-2013

5-Jul-2013

9-Jul-2013

Service NL acknowledged receipt of submission on July 8,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

EA-30023AD

5-Jul-2013

5-Jul-2013

9-Jul-2013

Service NL acknowledged receipt of submission on July 8,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

EA-30023AE

5-Jul-2013

5-Jul-2013

9-Jul-2013

Service NL acknowledged receipt of submission on July 8,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

EA-30023AF

9-Jul-2013

9-Jul-2013

9-Jul-2013

21-Aug-2013

Service NL acknowledged receipt of submission on July 10,
2013. All the required information appears to be included. A
Design Approval Technician will complete the approval in
order of chronological sequence.

WS7120-2013

21-Aug-2015

18-Dec-2013

240124

28-Jul-2014

28-Jul-2014

4-Aug-2014

EA-30023FE




Application Number [Permit
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Submit to Authority _ Notes Approval #'s Expiry Dates
14-May-2014 14-May-2014 20-Jun-2014 O eaTo7 0
30-May-2014 77185 30-Jun-2014




4E-SLI-1112-0002

DFO Notification - Permanent Bridge C19 (20+000) McKenzie River

Page 48

CIMFP Exhibit P-01973
Submit to Authority _ Notes Approval #'s Expiry Dates
Amendment request submitted of 10-Jul-2014 for ALT7373-2014 for |ALT7373-2014
21-Jan-2014 26-Feb-2014 clear span width and finish elevation of bridge File No. 536:12 26-Feb-2016
3-Feb-2014




Application Number [Permit

4E-SLI-2000-0012 Commercial Cutting/Operating Permit - North Spur

Page 49

4E-SLI-2000-0004 DFO Request for Project Review - Water Use Authorization/explosives in the water - North Spur

CIMFP Exhibit P-01973
Submit to Authority _ Notes Approval #'s Expiry Date

WUL-12-165

5-Oct-2012 15-Oct-2012 15-Oct-2012 11-Dec-2012 ) 31-Dec-2013
File No 517

5-Oct-2012
ALT6705-2012

5-Oct-2012 5-Oct-2012 5-Oct-2012 16-Nov-2012 File No 53612 16-Nov-2014

18-Apr-2012 13-Jun-2012 28-Jun-2012 Included in 4E-SLI-0000-0022

29-Jan-2013 29-Jan-2013 29-Jan-2013 22-Mar-2013 13-19-00467 31-Dec-2013
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Submit to Authority _Notes

11-Apr-2012 25-Apr-2012 No Historic Resources Assessment required

Application Number |Permit

11-Apr-2012 Not required

DNR didn't require any documentation, only a phone call from Peter

No Historic Resources Assessment Required

Faxed to DNR on April 13, 2012, received e-mail on April 20 stating they issue operating
permits once the fire season has been announced by the Minister of Natural Resources.
12-Apr-2012 Not required 13-Apr-2012 30-Apr-2012 This should be within the next couple of weeks. As soon as the announcement is made
they will forward an operating permit.

No Historic Resources Assessment Required

Not required 11-Apr-2012

4E-SLI-8000-0004 Operating Permit - Lanse-au-Diable_Geotechnical Investigation for Component 3 Not required No Historic Resources Assessment Required
4E-SLI-8000-0005 Commercial Cutting/Operating Permit - Muskrat Falls_Geotechnical Investigation for Component 3 12-Apr-2012 Not required 25-Apr-2012 Further archaeological investigations are required
SISl Commercial Cutting/Operating Permit - Churchill Falls_Geotechnical Investigation for Component 3 12-Apr-2012 Not required 25-Apr-2012 No Historic Resources Assessment required
4E-SLI-8000-0007 Bear Protection Permit - Muskrat Falls_Geotechnical Investigation for Component 3 16-Apr-2012 Not required 25-Apr-2012
4E-SLI-8000-0008 Bear Protection Permit - Churchill Falls_Geotechnical Investigation for Component 3 16-Apr-2012 Not required 25-Apr-2012

29-May-2012 Not required 15-Jun-2012

29-May-2012 Not required
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Application Number [Permit Submitted to Authority [Approval Date| Approval # Expiry Date Notes
Clearing Approval was renewed for
2014 on 13-Jan-2014. The previous
14-19-00483 approval number was 13-19-00468.
11-Nov-2012 11-Nov-2012 -Apr- - - . )
ov-20 ov-20 16-Apr-2013 OP0134 31-Dec-2014 Variance request submitted 5-Mar-
2014. Sent letter for operating permit on
22-Apr-2014
5-Dec-2013 10-Dec-2013
12-May-2014 13-May-2014 26-May-2014 14-Feb-91
4E-SLI-4100-0003 |Digging Permit - Churchill Falls Switchyard - trench for propane installation 12-May-2014 13-May-2014
Contractor Permits
HF-2012 104393 00
10-Mar-2014 RSN 147988 Received by Johnson's
Nav Canada requested additional
information from Jeanette Pilgrim on 4-May-
1-May-2014 1-May-2014 19-May-2014 14-1678 19-May-15  |2014: Sheis no longer on the project.
Y Y y 4 Brandon McDonald provided info on 21-May.
2014. He sent additional information on 27-
May-2014
From CH00024-001, CT03041-002 and
13-Feb-2014 |66 080142209 31-Mar-2015 CD0503-001
130267
17-Jun-2014 27-Jun-2014 2014 approval number 129608 File No. 71110406 31-Dec-2015
7-Sep-2014 10-Sep-2014 6-Nov-2014 L-GAP06-100126.01




Application Number Permit

Contractor Permits

CIMFP Exhibit P-01973

Submitted to
Authority

Page 52

Approval # Expiry Date [Notes
Renewal and updated drawing submitted to
Wade Lahey 28-Feb-2014, originally send to
14-01-00063 Brian Tucker in January, he is off for an
24-Jul-2013 ) 13-Aug-2013 OP 3583 31-Dec-2014 1, known amount of time. Re-submitted 28-
Feb-2014 and approved 06-Mar-2014. 2013
approval number 13-01-00016. Sent letter
for operating permit on 22-Apr-2014
For Soldiers Pond and small pond to be
used for settling pond. Expect approval from
DOEC by 21-Mar-2014
21-Aug-2013 | 17-Apr-2014 31-Dec-2018 Completion Report transmitted on 21-Dec-
ALT7282-2014 2017 via Aconex transmittal NE-LCP-MEMO
File No. 536-12 003249
Amendment send 21-Apr-2014 to include
water use from Soldiers Pond for
20-Sep-2013 | 26-Sep-2013 O'Connell's. Amendment was approved 27-
08-HNFL-NA1-00053 may-2014
130268 DNR sent for referral on 14-Mar-2014. 2014
20-Feb-2014 20-Feb-2014 | 11-Apr-2014 File No. 71110292 31-Dec-2015 Approval number 129223
21-Jan-2014 | 1-May-2014 [14-HNFL-00043
DOEC issued a no-objection letter for
11-Feb-2014 | 4APr-2014 Soldiers Pond
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA30023CH submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-Cl submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-CJ submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-CK submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-CL submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-CM submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-CN submission on 12-Feb-2014
GSC acknowledged receipt of your
7-Feb-2014 11-Feb-2013 | 12-Feb-2014 EA-30023-CO submission on 12-Feb-2014
O'Connell's sent a signed copy of the
6-Mar-2014 7-Mar-2104 26-Mar-2014 26-Mar-2019 |application on 2-Apr-2014 at the request of
SJ-UOC14-03-0109 Service NL.
30-Nov-2013 XP4400-0-N1 30-Nov-2014 15, ided by O'Connell
5-Nov-2013 V00778 30-Nov-2014 15, ided by O'Connell
9-AUG-2013 File no. ASD4080-2-1343
49 Reference No. ERP2-1343 Provided by O'Connell
10-Apr-2014 10-Apr-2014 | 26-Apr-2014 File no. 14-1186 26-Apr-2015
28-Mar-2014 File No. 842.037.5A&D 31-Jul-2014

WMS-08-05-007
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_ 11-Jul-2014

CIMFP Exhibit P-01973
23-Apr-2014 | 28-Apr-2014
11-Jul-2014 | 28-Jul-2014 e-mail from DTW




Application Number

Permit

Contractor Permits

GAP Registration for Oil Reservoir for HYDC Cable Termination at FP
and SC

Submitted to
Authority

CIMFP Exhibit P-01973

Page 54

Notes Approval #'s Expiry Dates
Sent to Government to determine if permit is
required. Reply from John Dutton indicates
no permit is required for these tanks.
completion of activities at
the Shoal Cove Site as per
13-Aug-2014 Doc. LK-PT-MD-0000-EV-
2014/3 PL-0011-01 Rev B1
Amendment for piers approved on 28-Jan- [File No. 536-12

13-Nov-2013 | 14-Jan-2014 (2014 ALT7278-2014 31-Dec-2018
Permit was revised as per correspondence
from Abdel, DOEC and resubmitted on 28- |[File No. 517
13-Nov-2013 | 7-Feb-2014 [Jan-2014 WLU-14-006 31-Dec-2018
13-Nov-2013 | 1-May-2014 14-HNFL-00044
Supplementary information for Dowden's ALT7376-2014
16-Jan-2014 4-Mar-2014 |Point sent 3-Mar-2014 File No. 536-12 31-Dec-2018
21-Jan-2014 | 1-May-2014 14-HNFL-00043
WUL-14-041
11-Feb-2014 | 24-Jul-2014 File No. 514 31-Dec-2019
2014 approval number 14-18-00471 2015 16-18-00485
27-Oct-2014 |approval 15-18-00475, OP12303 0OP4528 31-Dec-2016
16-19-00516
13-Feb-2014 | 16-May-2014 OP0505 31-Dec-2016
7-May-2015 | 18-Dec-2015 2014-200114
Approval revised in November 2014 with
updated nominees. Rreport is due on 31-Jan
2015. Resort and renewal submitted on 19-
3-Jun-2014 3-Jun-2014 11-Jun-2014 Jun-2015. 2015 report and renewal request LS 2807 31-Dec-2017
submitted on 8-Jan-2016. Report due on 31-
Jan-2017
13-Apr-2016 | 16-May-2016 | -5t consiruction fepert due on 16-May- 08-HNFL-NA1-00053 16-May-2018
8-Jul-2015 9-Jul-2015 14-Jul-2015 1) scation approved on 1-Apr-2016 EA30023MH
8-Jul-2015 9-Jul-2015 14-Jul-2015 1) scation approved on 1-Apr-2016 EA30023MI
8-Jul-2015 9-Jul-2015 14-Jul-2015 1 ) scation approved on 1-Apr-2016 EA30023MJ
28-Sep-2015 29-Sep-2015
The original washcar was replaced with a
46'5" washcar, new drawing provided to
Service NL and approved 1-Oct-2015.
8-Jul-2015 27-Jul-2015 1 30-Jul-2015 1) ation approved on 1-Apr-2016. No
Longer required, replaced by 4E-CON-8500-
0024, 16-Jun-2016 EA30023MX
8-Jul-2015 27-Jul-2015 | 30-Jul-2015 14 plans don't have dimensions EA30023MY
16-Sep-2015 18-Sep-2015 | 22-Sep-2015 | tion approved on 1-Apr-2016 EA300230R




Application Number

24-Mar-2016

CIMFP Exhibit P-01973

Submitted to
Authority

25-Mar-2016

5-Apr-2016

Page 55

Approval #'s

Expiry Dates

EA30023RU




Application Number Permit

Contractor Permits

CIMFP Exhibit P-01973

Submitted to
Authority

Page 56

Notes Approval #'s Expiry Dates
16-19-00516
13-Feb-2014 | 16-May-2014 OP0505 31-Dec-2016
File No. 536-12
13-Nov-2013 | 14-Jan-2014 |Amendment for piers approved on 28-Jan-2014 ALT7278-2014 31-Dec-2016
Permit was revised as per correspondence from Abdel,|File No. 517
13-Nov-2013 | 7-Feb-2014 |DOEC and resubmitted on 28-Jan-2014 WLU-14-006 31-Dec-2018
13-Nov-2013 | 1-May-2014 14-HNFL-00044
7-May-2015 | 18-Dec-2015 2014-200114
Approval revised in November 2014 with updated
nominees. Rreport is due on 31-Jan-2015. Resort and
3-Jun-2014 3-Jun-2014 11-Jun-2014 | renewal submitted on 19-Jun-2015. 2015 report and LS 2807 31-Dec-2017
renewal request submitted on 8-Jan-2016. Report due
on 31-Jan-2017
13-Apr-2016 | 16-May-2016 Post construction report due 2 ygars after the Project 08-HNFL-NA1-00053 16-May-2018
becomes operational
30-Mar-2014 143840 30-Mar-2019
19-Sep-2013 141520 19-Sep-2018
19-Jul-2013 141521
for infilling for approximately 10,000 square meters of
Forteau Bay, in the Town of Forteau, to accommodate ALT7144-2013
29-Aug-2013 a rock-loading wharf and laydown area for near by File No. 527 29-Aug-2015
quarry operations
to dig for, excavate, remove and dispose of rock for an 133910
20-Mar-2014 |area of approximately 9.5 hectares located in the File No. 7119597 31-Dec-2016
district of Cartwright - L'Anse Au Clair e mo.
11-Sep-2013 File No. 8200-2012-700258
BAB 3970-106
26-Feb-2013 File No. 12-HNFL-NA6-00102
13-Sep-2012 | 26-Oct-2012
9-Jun-2014 1\, Certificate of Approval required
20-Jun-2014 A-GAP-12-09-0651.01
GW7510-2014
24-Jun-2014 ND14-019 24-Jun-2015
7-Jul-2014 LB-UOC14-07-001 7-Jul-2019
Additional information requested from Brenda Greene
2-Jun-2015 5-Jun-2015 5-Aug-2015 [on 30-Jun-2015. Submitted 6-Jul-2015. Provided 31-Dec-2015
additional informarion on 9-Jul-2015. Brenda asked for
additional info - sent on 17-Jul-2015 LB-SS15-08001
4-Jun-2015 8-Jun-2015 9-Jun-2015 EA30023LJ
4-Jun-2015 8-Jun-2015 | 9-Jun-2015 1o ) cation request approved on 16-Mar-2016 EA30023LK
28-Jul-2015 28-Jul-2015 30-Jul-2015

EA30023MZ
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14-Mar-2016 15-Mar-2016 | 30-Mar-2016 EA30023RJ
14-Mar-2016 15-Mar-2016 | 30-Mar-2016 EA30023RK
14-Mar-2016 16-Mar-2016 | 5-Apr-2016

27-Jul-2016 28-Jul-2016 | 29-Jul-2016 EA30023V]
2-Aug-2016 4-Aug-2016 | 8-Aug-2016

EA30023RW
2-Aug-2016 4-Aug-2016 | 9-Aug-2016 EA30023V.J
25-Aug-2016 | 25-Aug-2016
EA30023RV




Application Number

Permit

4E-SLI-8500-0003

4E-SLI-8510-0004

4E-SLI-8520-0004

Contractor Permits

Navigable Waters Protection Act Request for Work Approval - Access roads to
transition compounds - Forteau Point

Navigable Waters Protection Act Request for Work Approval - Access roads to
transition compounds - Shoal Cove

2013 Stage 2 Historic Resources Impact Assessment - Forteau Point

CIMFP Exhibit P-01973

Page 58

Package Submitted to
Responsibility Authority Notes Approval #'s Expiry Dates
29-Aug-2013 Also tracked in CD0503
Road to be completed by SOBI team. They will be responsible for
all permits for the roadway and stream crossings
2013 Approval number 13-21-00623, renewed for 2014 on 22-Feb-
24-Jul-2013 2-Oct-2013 2014. Sent letter for operating permit on 22-Apr-2014. 2014 31-Dec-2015
Approval number 14-21-00642 OP0280 15-21-00661
For stream crossing on access road. Submitted culvert application
in July. Resubmitted as a diversion in August. Replaced with original
20-Aug-2013 | 25-8ep-2013 | ¢\ ert application 20-Sep-2013 and sent e-mail to Krista Rebello to [ALT7185-2013 25-Sep-2015
Nalcor clarify the submission. File No. 536-12
15-Aug-2013 | 12-Sep-2013 08-HNFL-NA1-00053
SLI 12-Apr-2013 For stream crossing on access road, Submitted with SC NWPA
13-Nov-2013 | 7-Feb-2014 31-Dec-2018
Permit was revised as per correspondence from Abdel, DOEC and |File No. 517
resubmited on 28-Jan-2014 WLU-14-006
13-Nov-2013| 1-May-2014 14-HNFL-00044
18-Oct-2013 142832 18-Oct-2018
18-Oct-2013 142834
24-Oct-2013 142833 24-Oct-2018
Amendment received on 2-May-2017 to extend the approval until 5-
9-Jun-2014 5-Aug-2014 |Aug-2018. Completion report submitted 15-Aug-2017 via Aconex |ALT7603-2014 5-Aug-2018
Transmittal NE-LCP-MEMO-003034 File No. 536-12
15-Aug-2013 | 12-Sep-2013 08-HNFL-NA1-00053
12-Apr-2013
13-Aug-2013 | 28-Jan-2014 OP 11283
Clearing return form and renewal form submitted 20-Dec-2013.
26-Sep-2013 27-Sep-2013 | 30-Sep-2013 |Original approval number 13-18-00452. Sent letter for operating 14-18-00461 31-Dec-2014
permit on 22-Apr-2014 OP11376
4-0ct-2013 8-0ct-2013 |55 acknowledged receipt of your submission on 7-Oct-2013 EA-30023BP
4-0ct-2013 8-0ct-2013 |55 acknowledged receipt of your submission on 7-Oct-2013 EA-30032BO
10-Oct-2013 U75820 31-Oct-2014
22-Oct-2013 | 17-Jun-2014 165452 16-Jun-2015
File No. MP-2013 108499 00
3-Jun-2015 9-Jun-2015 | 11-Jun-2015 EA30023L0
3-Jun-2015 9-Jun-2015 | 11-Jun-2015 EA30023LP

Quarry Permit
DOEC Stream Diversion - Cable Trench (and road) SC

Building Permits (office space, meeting room, lunch room, first aid, toilet facilities)

GAP Temporary Utilities (Generator)
Water Use Licenses
Water and Sewer (temporary sanitation facilities)

Blasting

Reminder to get quarry permits from C&T and Dep't T&W
One application for road construction and trench??
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Application Number Permit Submitted to Authority _ Notes Approval #'s Expiry Dates
Shoal Cove
4-Sep-2013 27-Mar-2014
WUL submitted by C&T to DOEC for
Kitchen and washroom will be
26-Sep-2013 27-Sep-2013 31-Oct-2013 [included in this approval. DOEC gave
C&T Permission to proceed with this
work prior to approval, however we WUL-13-088
can't drill until we receive approval. File No: 514| 31-Dec-2018
5-Sep-2013 5-Sep-2013 12-Sep-2013 08-HNFL-NA1-00053
3-Sep-2013 13-Jul-2014
Permit was revised as per
correspondence from Abdel, DOEC |File No. 517
13-Nov-2013 7-Feb-2014 |and resubmited on 28-Jan-2014 WLU-14-006 31-Dec-2018
13-Nov-2013 1-May-2014 14-HNFL-00044
18-Oct-2013 142832| 18-Oct-2018
18-Oct-2013 142834
24-Oct-2013 142833|  24-Oct-2018
Contractor Permits
10-Oct-2013 11-Oct-2013 5-Nov-2013 Regulator issued to Direct Horizontal 5-May-2014
10-Oct-2013 11-Oct-2013 5-Nov-2013 Regulator issued to Direct Horizontal 5-May-2014
10-Oct-2013 11-Oct-2013 5-Nov-2013 Regulator issued to Direct Horizontal 5-May-2014
10-Oct-2013 11-Oct-2013 3-Apr-2014 3-0ct-2014
Application for Water and Septic System less than 4546 L/day flow
AE-CON-8520-0006 |- Forteau Point Command Centre Office 10-Oct-2013 11-Oct-2013 No tank required for site office tank
10-Oct-2013 11-Oct-2013 3-Apr-2014 3-0ct-2014
Is is not required, the registered tanks
from Shoal Cove will be located
10-Oct-2013 11-Oct-2013 therefore a Mobile Fuel Storage
4E-CON-8520-0008 |GAP Registration - 15,000L diesel tank 1 - Forteau Point Relocation form is required.
Is is not required, the registered tanks
from Shoal Cove will be located
10-Oct-2013 11-Oct-2013 therefore a Mobile Fuel Storage
4E-CON-8520-0009 |GAP Registration - 15,000L diesel tank 2 - Forteau Point Relocation form is required.
This application was submitted
10-Oct-2013 9-Sep-2013 5-Nov-2013 |directly to Service NL by the
Contractor 10540
This application was submitted
10-Oct-2013 9-Sep-2013 5-Nov-2013 |directly to Service NL by the
Contractor 10541
Main generator, Standby generator
10-Oct-2013 10-Oct-2013 28-Mar-2014 and 40 kW generator.
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10-Oct-2013 10-0ct-2013 | 25-0ct-2013 | g, jator issued to Direct Horizontal |LB-UOC13-10-001 | 20-0ct-2018
4E-CON-8520-0014 |Acceptance to Dispose Waste in Municipal Landfill Shoal Cove
4E-CON-8520-0015 |Acceptance to Dispose Waste in Municipal Landfill Forteau Point
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BQ
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BR
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BS
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BT
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BU
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BV
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BW
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BX
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BY
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023BZ
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023CA
8-Oct-2013 8-Oct-2013 9-Oct-2013 EA-30023CB
30-Oct-2013 30-Oct-2013 7-Nov-2013 EA-30023-CC
20-Mar-2014 20-Mar-2014 31-Mar-2014

10540, 10541




Application Number

Permit
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Submitted to Notes
Authorit Approval #'s Expiry Dates
31-Jan-2014 | 25-Feb-2014
Approval revised in November 2014 with
updated nominees. Rreport is due on 31-Jan-
3-Jun-2014 3-Jun-2014 | 11-Jun-2014 | 2019 Resort and renewal submitted on 19-Jun- LS 2807 31-Dec-2016
2015. 2015 report and renewal request
submitted on 8-Jan-2016. Report due on 31-Jan
2017




Contract Number

Application Number

Permit

4E-SLI-6200-0001

2013 Stage 2 Historic Resources Impact Assessment - HVdc transmission line
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Submitted to Authority _ Notes Approval #'s Expiry Dates
22-Aug-2013
Amendment for piers
approved on 28-Jan-2014
Submitted electrode File No. 536-12
13-Nov-2013 13-Nov-2013 13-Nov-2013 14-Jan-2014 crossinge on 17-Jul-2015 ALT7278-2014 31-Dec-2018
Permit was revised as per
correspondence from Abdel,
DOEC and resubmitted on  [File No. 517
13-Nov-2013 13-Nov-2013 13-Nov-2013 7-Feb-2014 28-Jan-2014 WLU-14-006 31-Dec-2018
13-Nov-2013 13-Nov-2013 13-Nov-2013 1-May-2014 14-HNFL-00044
Quarry application form was
completed and sent to Ges
Nunn 13-Feb-2014. Revised
drawing showing the 2km
(+/- 1 km of the centerline)
submitted 17-Mar-2014.
2014 approval number 130270
13-Nov-2013 13-Nov-2013 13-Nov-2013 27-Feb-2015 129787 File No. 71110559 31-Dec-2015
Supplementary information
for Dowden's Point sent 3- [ALT7376-2014
16-Jan-2014 16-Jan-2014 16-Jan-2014 4-Mar-2014 Mar-2014 File No. 536-12 31-Dec-2018
DOEC received this
application on 18-Mar-2014.
It has been forwarded to
Christa Ramsay who will
process the application. She
will be in contact with you if |PRO7425-2014
she requires any additional [File No. 550-01-04-07-
18-Mar-2014 25-Apr-2014 information. 003 31-Dec-2018
130213
22-Aug-2014 7-Apr-15 File No. 71110672 31-Dec-2015
17-19-00533
13-Feb-2014 16-May-2014 OP0505 31-Dec-2017
21-Jan-2014 1-May-2014 14-HNFL-00043
WUL-14-041
11-Feb-2014 24-Jul-2014 File No. 514 31-Dec-2019
Amendment received 11- PRO7470-2014
Aug-2014. Amendment No. |File No. 550-01-03-07-
16-Apr-2014 21-May-2014 2 received 28-Jan-2015 016 31-Dec-2018
Variance Request for fuel
storage submitted 21-Oct-
2015. Variance request PRO7438-2014
submitted 9-jun-2016 for File No. 550-01-02-
24-Apr-2014 10-Jun-2014 changes to access roads 075 31-Dec-2018
Amendment received 10-Jul-
2014 to allow mechanical
clearing of a 5 m swath
inside stream buffer zones.
Variance request for fuel PRO7474-2014
storage submitted 18-Feb- |File No. 550-01-03-07+
24-Apr-2014 30-May-2014 16 079 31-Dec-2018
DOCE sent application to
the town and advised they
have 15 days to make
comments on the
application. Variance
request submitted 24-Mar-
2016. Amendment received |PRO7443-2014
for fuel storage on 19-May- [File No. 550-01-01-
24-Apr-2014 1-May-2014 2016 054 31-Dec-2018
Variance Request for PRO7686-2014
culverts approved 13-Jun-  |File No. 550-01-01-
27-Jun-2014 2-Sep-2014 2016 017 31-Dec-2018
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PRO7569-2014
File No. 550-01-01-
27-Jun-2014 22-Jul-2014 093 31-Dec-2018
PRO7557-2014
File No. 550-01-01-
27-Jun-2014 17-Jul-2014 092 31-Dec-2018
PRO7696-2014
File No. 550-01-01-
27-Jun-2014 5-Sep-2014 076 31-Dec-2018
PRO7555-2014
Variance request submitted |File No. 550-01-01-
27-Jun-2014 16-Jul-2014 24-Mar-2016 014 31-Dec-2018
Variance Request for PRO7567-2014
culverts approved 13-Jun-  |File No. 550-01-01-
27-Jun-2014 22-Jul-2014 2016 050 31-Dec-2018
Variance Request for PRO7694-2014
culverts approved 13-Jun-  |File No. 550-01-01-
27-Jun-2014 5-Sep-2014 2016 059 31-Dec-2018
9-Jul-2014 Cancelled
2014 approval number 130273
18-Sep-2014 27-Feb-2015 129811 File No. 71110579 31-Dec-2015
2014 approval number 130274
18-Sep-2014 27-Feb-2015 129812 File No. 71110580 31-Dec-2015
2014 approval number 130277
18-Sep-2014 27-Feb-2015 129813 File No. 71110581 31-Dec-2015
2014 approval number 130276
18-Sep-2014 27-Feb-2015 129814 File No. 71110582 31-Dec-2015
2014 approval number 130378
18-Sep-2014 27-Feb-2015 129815 File No. 71110583 31-Dec-2015
2014 approval number 130279
18-Sep-2014 27-Feb-2015 129816 File No. 71110584 31-Dec-2015
2014 approval number 130280
18-Sep-2014 27-Feb-2015 129817 File No. 71110585 31-Dec-2015
This location was approved
and then rescinded by Ges
Nunn on 18-Nov-2014. 2014 130281
18-Sep-2014 27-Feb-2015 Approval number 130281 File No. 71110586
Quarry is in Calving area -
Approval was given by
wildlife division on 08-Apr-
2015 to drill and blast at this
location for May/June -
provided mitigations for
caribou as outlined in the
SAR IMMP document are
followed and reported on in  |130282
18-Sep-2014 27-Feb-2015 the weekly caribou report File No. 71110587 31-Dec-2015
2014 approval number 130283
18-Sep-2014 27-Feb-2015 129820 File No. 71110588 31-Dec-2015
2014 approval number 130271
18-Sep-2014 27-Feb-2015 129809 File No. 71110577 31-Dec-2015
2014 approval number 130272
18-Sep-2014 27-Feb-2015 129810 File No. 71110578 31-Dec-2015
130284
21-Sep-2014 23-Sep-2014 27-Feb-2015 File No. 71110589 31-Dec-2015
This site is still under permit
to Pavex Ltd QP 129697,
22-Sep-2014 23-Sep-2014 14-Oct-2014 file # 71110484 71110484
130285
22-Sep-2014 23-Sep-2014 27-Feb-2015 File No. 71110590 31-Dec-2015
130286
22-Sep-2014 23-Sep-2014 2-Mar-2015 File No. 71110591 31-Dec-2015
130287
22-Sep-2014 23-Sep-2014 2-Mar-2015 File No. 71110592 31-Dec-2015
Rejected 24-Jun-2015 core
summer caribou habitat and
7-Oct-2014 critical marten habitat. 71110787
131704
7-Oct-2014 25-Jun-2015 File No. 71110788 31-Dec-2015
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71110789
7-Oct-2014 2-Oct-2015 131705 31-Dec-2015
71110790
7-Oct-2014 2-Oct-2015 131706 31-Dec-2015
71110791
7-Oct-2014 2-Oct-2015 131707 31-Dec-2015
Rejected 19-Jun-2015
overlaps private land; Crown
title issued for a cottage
4E-SLI-6200-0046 Quarry Application - s4-52 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 grant. 71110792
Approval never received.
Contractors no longer
4E-SLI-6200-0047 Quarry Application - s4-63 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 reuired. 71110793
Approval never received.
Contractors no longer
4E-SLI-6200-0048 Quarry Application - s4-71 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 reuired. 71110794
71110795
7-Oct-2014 2-Oct-2015 131711 31-Dec-2015
71110796
7-Oct-2014 2-Oct-2015 131712 31-Dec-2015
Rejected. Under permit to
Springdale (131618,
4E-SLI-6200-0051 Quarry Application - s4-87 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 7119098)
Rejected 19-Jun-2015
overlaps private land; Crown
title issued to the Town of
Hampden for waste
4E-SLI-6200-0052 Quarry Application - s4-90 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 disposal. 71110797
Rejected 24-Jun-2015 core
caribou habitat in both
4E-SLI-6200-0053 Quarry Application - s4-102 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 summer and winter. 71110798
Rejected 24-Jun-2015 core
caribou habitat in both
4E-SLI-6200-0054 Quarry Application - s4-107 - HVdc Transmission Line Construction - Newfoundland 7-Oct-2014 summer and winter. 71110799
71110800
7-Oct-2014 2-Oct-2015 131716 31-Dec-2015
71110801
7-Oct-2014 2-Oct-2015 131717 31-Dec-2015
71110802
7-Oct-2014 2-Oct-2015 131718 31-Dec-2015
71110803
7-Oct-2014 2-Oct-2015 131719 31-Dec-2015
71110804
7-Oct-2014 2-Oct-2015 131720 31-Dec-2015
71110805
7-Oct-2014 2-Oct-2015 131721 31-Dec-2015
71110806
7-Oct-2014 2-Oct-2015 131722 31-Dec-2015
130288
27-Oct-2014 2-Mar-2015 File No. 71110604 31-Dec-2015
130289
27-Oct-2014 2-Mar-2015 File No. 71110605 31-Dec-2015
sent for aboriginal 130293
27-Oct-2014 2-Mar-2015 consultation on 31-Oct-2014 |File No. 71110606 31-Dec-2015
130291
27-Oct-2014 2-Mar-2015 File No. 71110607 31-Dec-2015
130292
27-Oct-2014 2-Mar-2015 File No. 71110608 31-Dec-2015
130293
27-Oct-2014 2-Mar-2015 File No. 71110609 31-Dec-2013
129849
27-Oct-2014 27-Jan-15 File No. 71110617
130301
27-Oct-2014 2-Mar-2015 File No. 71110619 31-Dec-2015
130305
27-Oct-2014 2-Mar-2015 File No. 71110622 31-Dec-2015
130303
27-Oct-2014 2-Mar-2015 File No. 71110621 31-Dec-2015
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sent for aboriginal 130302
27-Oct-2014 2-Mar-2015 consultation on 31-Oct-2014 |File No. 71110620 31-Dec-2015
sent for aboriginal 130300
27-Oct-2014 2-Mar-2015 consultation on 31-Oct-2014 |File No. 71110618 31-Dec-2015
4E-SLI-6200-0074 Quarry Application - 7118431 - HVdc Transmission Line Construction - Newfoundland 27-Oct-2014 0039
130296
27-Oct-2014 2-Mar-2015 File No. 71110612 31-Dec-2015
130295
27-Oct-2014 2-Mar-15 File No. 71110611 31-Dec-2015
130297
27-Oct-2014 2-Mar-2015 File No. 71110613 31-Dec-2015
130298
27-Oct-2014 2-Mar-2015 File No. 71110615 31-Dec-2015
129846
27-Oct-2014 27-Jan-15 File No. 71110614
130299
27-Oct-2014 2-Mar-2015 File No. 71110616 31-Dec-2015
130294
27-Oct-2014 2-Mar-2015 File No. 71110610 31-Dec-2015
2014 approval number 14-
16-00462. 2105 approval 15-
16-00465, OP12085; 2016
approval 16-16-00489 17-16-00511
24-Oct-2014 OP3865 OP 3825 31-Dec-2017
2014 approval number 14-
17-00420. 2015 approval 15-
17-00426, OP9517. 2016
approval 16-17-00448 17-17-00473
24-Oct-2014 OP4673 OP 22351 31-Dec-2017
Rejected, quarry is in good
standing with Mike Kelly and
Sons. Application was re
submitted on 14-Jan-2015.
Waiting to hear from Mike
Kelly and Sons stating they
will not be reapplying for this
4E-SLI-6200-0084 Quarry Application - 7118279 - HVdc Transmission Line Construction - Labrador 29-Oct-2014 site File No.: 71110213
Rejected, quarry is in good
standing with Mike Kelly and
4E-SLI-6200-0085 Quarry Application - 7118581- HVdc Transmission Line Construction - Labrador 29-Oct-2014 Sons.
Rejected, quarry is in good
standing with Mike Kelly and
4E-SLI-6200-0086 Quarry Application - 7118640- HVdc Transmission Line Construction - Labrador 29-Oct-2014 Sons.
2014 approval number 14-
18-00471 2015 approval 15-
18-00475, OP12303. 2016
approval 16-18-00485 17-18-00502
27-Oct-2014 OP4231 OP 4726 31-Dec-2017
129863
4-Nov-2014 27-Jan-2015 71110632
129864
4-Nov-2014 27-Jan-2015 71110631
129872
17-Nov-2014 30-Jan-2015 71110640
129873
17-Nov-2014 30-Jan-2015 71110641
129874
17-Nov-2014 30-Jan-2015 71110642
129875
17-Nov-2014 30-Jan-2015 71110643
129876
17-Nov-2014 30-Jan-2015 71110644
129877
17-Nov-2014 30-Jan-2015 71110645
129878
17-Nov-2014 30-Jan-2015 71110646
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129879
17-Nov-2014 30-Jan-2015 71110647
129880
17-Nov-2014 30-Jan-2015 71110648
129881
17-Nov-2014 30-Jan-2015 71110649
129882
17-Nov-2014 30-Jan-2015 71110650
129883
17-Nov-2014 30-Jan-2015 71110651
129884
17-Nov-2014 30-Jan-2015 71110652
2014 approval number 14-
09-01092. 2015 approval
number 15-09-01104. 2016
approval 16-09-01164 17-09-01192
20-Nov-2014 OP11037 OP 08349 31-Dec-2017
131279
10-Feb-2015 24-Mar-2015 File No. 71110701 31-Dec-2015
131391
23-Feb-2015 27-Mar-2015 File No. 71110711
131392
23-Feb-2015 27-Mar-2015 File No. 71110712
131393
23-Feb-2015 27-Mar-2015 File No. 71110713
131280
10-Feb-2015 24-Mar-2015 File No. 71110702 31-Dec-2015
131394
23-Feb-2015 27-Mar-2015 File No. 71110714
131395
23-Feb-2015 27-Mar-2015 File No. 71110715
131396
23-Feb-2015 27-Mar-2015 File No. 71110716
131281
10-Feb-2015 24-Mar-2015 File No. 71110703 31-Dec-2015
131282
10-Feb-2015 24-Mar-2015 File No. 71110704 31-Dec-2015
131283
10-Feb-2015 24-Mar-2015 File No. 71110705 31-Dec-2015
131284
10-Feb-2015 24-Mar-2015 File No. 71110706 31-Dec-2015
131397
23-Feb-2015 27-Mar-2015 File No. 71110717
131285
10-Feb-2015 24-Mar-2015 File No. 71110707 31-Dec-2015
131286
10-Feb-2015 24-Mar-2015 File No. 71110708 31-Dec-2015
131398
23-Feb-2015 27-Mar-2015 File No. 71110718
131287
10-Feb-2015 24-Mar-2015 File No. 71110709 31-Dec-2015
131288
10-Feb-2015 24-Mar-2015 File No. 71110710 31-Dec-2015
131399
23-Feb-2015 27-Mar-2015 File No. 71110719
131400
23-Feb-2015 27-Mar-2015 File No. 71110720
Sent for consultation on 10-
Mar-2015 (NE-LCP- 131401
10-Mar-2015 10-Mar-2015 13-Apr-2015 TRANSMIT-001085) 71110721
71110756
20-Mar-2015 20-Mar-2015 4-May-2015 131646 31-Dec-2015
71110757
18-Mar-2015 18-Mar-2015 4-May-2015 131647 31-Dec-2015
71110758
18-Mar-2015 18-Mar-2015 4-May-2015 131648 31-Dec-2015
71110759
18-Mar-2015 18-Mar-2015 4-May-2015 131649 31-Dec-2015
71110760
20-Mar-2015 20-Mar-2015 4-May-2015 131656 31-Dec-2015
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71110761

18-Mar-2015 18-Mar-2015 4-May-2015 131657 31-Dec-2015
71110763

20-Mar-2015 20-Mar-2015 4-May-2015 131659 31-Dec-2015
71110762

20-Mar-2015 20-Mar-2015 4-May-2015 131658 31-Dec-2015
71110764

20-Mar-2015 20-Mar-2015 4-May-2015 131660 31-Dec-2015
71110765

18-Mar-2015 18-Mar-2015 4-May-2015 131661 31-Dec-2015
71110766

18-Mar-2015 18-Mar-2015 4-May-2015 131662 31-Dec-2015
71110767

18-Mar-2015 18-Mar-2015 4-May-2015 131663 31-Dec-2015
71110768

18-Mar-2015 18-Mar-2015 4-May-2015 131664 31-Dec-2015
71110769

20-Mar-2015 20-Mar-2015 4-May-2015 131665 31-Dec-2015
71110770

18-Mar-2015 18-Mar-2015 4-May-2015 131666 31-Dec-2015
71110771

18-Mar-2015 18-Mar-2015 4-May-2015 131667 31-Dec-2015
71110772

18-Mar-2015 18-Mar-2015 4-May-2015 131668 31-Dec-2015
71110773

18-Mar-2015 18-Mar-2015 4-May-2015 131669 31-Dec-2015
71110774

18-Mar-2015 18-Mar-2015 4-May-2015 131670 31-Dec-2015
71110775

18-Mar-2015 18-Mar-2015 4-May-2015 131671 31-Dec-2015
71110776

18-Mar-2015 18-Mar-2015 4-May-2015 131672 31-Dec-2015
71110777

18-Mar-2015 18-Mar-2015 4-May-2015 131673 31-Dec-2015
71110778

18-Mar-2015 18-Mar-2015 4-May-2015 131674 31-Dec-2015
71110779

18-Mar-2015 18-Mar-2015 4-May-2015 131675 31-Dec-2015
71110780

20-Mar-2015 20-Mar-2015 4-May-2015 131676 31-Dec-2015
71110781

18-Mar-2015 18-Mar-2015 4-May-2015 131677 31-Dec-2015
71110782

18-Mar-2015 18-Mar-2015 4-May-2015 131678 31-Dec-2015
71110723

18-Mar-2015 18-Mar-2015 24-Apr-2015 131582
71110724

18-Mar-2015 18-Mar-2015 24-Apr-2015 131583
71110725

18-Mar-2015 18-Mar-2015 24-Apr-2015 131584
71110726

18-Mar-2015 18-Mar-2015 24-Apr-2015 131585

Rejected 23-Mar-2015.
Under application by Pavex

18-Mar-2015 18-Mar-2015 Ltd.
71110727

18-Mar-2015 18-Mar-2015 24-Apr-2015 131586
71110730

18-Mar-2015 18-Mar-2015 24-Apr-2015 131589
71110734

18-Mar-2015 18-Mar-2015 131624
71110735

18-Mar-2015 18-Mar-2015 131625
71110736

18-Mar-2015 18-Mar-2015 131626
71110737

18-Mar-2015 18-Mar-2015 131627
71110738

18-Mar-2015 18-Mar-2015 131628
71110739

18-Mar-2015 18-Mar-2015 131629
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71110740
18-Mar-2015 18-Mar-2015 131630
71110741
18-Mar-2015 18-Mar-2015 131631
71110742
18-Mar-2015 18-Mar-2015 131632
71110743
18-Mar-2015 18-Mar-2015 131633
71110744
18-Mar-2015 18-Mar-2015 131634
71110745
18-Mar-2015 18-Mar-2015 131635
71110746
18-Mar-2015 18-Mar-2015 131636
71110747
18-Mar-2015 18-Mar-2015 131637
71110748
18-Mar-2015 18-Mar-2015 131638
71110749
18-Mar-2015 18-Mar-2015 131639
71110750
18-Mar-2015 18-Mar-2015 131640
71110751
18-Mar-2015 18-Mar-2015 131641
71110752
18-Mar-2015 18-Mar-2015 131642
Approval never received
from MLD. Contractors no
4E-SLI-6200-0178 Quarry Application - S1-162 - HVdc Transmission Line Construction - Labrador 4-Apr-2015 4-Apr-2015 longer required. 71110785
Approval never received
from MLD. Contractors no
4E-SLI-6200-0179 Quarry Application - S1-204 - HVdc Transmission Line Construction - Labrador 4-Apr-2015 4-Apr-2015 longer required. 71110786
71110755
18-Mar-2015 18-Mar-2015 131645
71110728
20-Mar-2015 20-Mar-2015 24-Apr-2015 131587
71110729
20-Mar-2015 20-Mar-2015 24-Apr-2015 131588
71110731
20-Mar-2015 20-Mar-2015 24-Apr-2015 131590
71110733
20-Mar-2015 20-Mar-2015 24-Apr-2015 131592
71110732
20-Mar-2015 20-Mar-2015 24-Apr-2015 131591
71110753
20-Mar-2015 20-Mar-2015 4-May-2015 131643
71110754
20-Mar-2015 20-Mar-2015 4-May-2015 131644
Segment 1 15-1022
Segment 2 15-1023
Segment 3 15-1024
Segment 4 15-1025
2-Apr-2015 2-Apr-2015 8-Jun-2015 Segment 5 15-1026 8-Jun-2016
131744
15-Apr-2015 15-Apr-2015 16-Apr-2015 71110815
131745
15-Apr-2015 15-Apr-2015 16-Apr-2015 71110816
131746
15-Apr-2015 15-Apr-2015 23-Apr-2015 71110817
Application submitted at S3-
639 at a later date. No
4E-SLI-6200-0192 Quarry Application - S3-640 - HVdc Transmission Line Construction - Labrador 15-Apr-2015 longer required.
Wildlife has concerns about
Marten. Waiting to submit.
Note: Quarry located next
to tower $3-673 not S3-
4E-SLI1-6200-0193 Quarry Application - S3-649 - HVdc Transmission Line Construction - Newfoundland 649.
All referrals received with no
issues. Sent to Ges for 71110820
22-Apr-2015 9-Nov-2015 approval. 131754 31-Dec-2015
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71110818
22-Apr-2015 24-Apr-2015 131752
71110819
22-Apr-2015 04-May-205 131753 31-Dec-2015
email sent to Jason Pond
and Jeremy Short on 23-Apr-|
2015. 2015 approval 15-11-
00213. 2016 approval 16-11-
00234 17-11-00272
23-Apr-2015 24-Apr-2015 OP11403 OP 21890 31-Dec-2017
2016 approval 16-11-00234
23-Apr-2015 24-Apr-2015 and OP11403 17-08-01317 31-Dec-2017
2015 approval number 15-
05-00958. 2016 approval 16-
05-00969 17-05-01001
23-Apr-2015 12-May-2015 OP06366 OP 09601 31-Dec-2017
email sent to Steve Mills
and Tim Andrews on 23-Apr-
2015. Another email sent on
11-Nov-2015. 2015 approval
number 15-02-02744. 2016
approval 16-02-02749 17-02-02844
23-Apr-2015 16-Nov-2015 OP07990 OP 1603 31-Dec-2017
71110824
28-Apr-2015 4-May-2015 131761 31-Dec-2015
71110825
28-Apr-2015 4-May-2015 131762 31-Dec-2015
71110826
28-Apr-2015 4-May-2015 131763 31-Dec-2015
All referrals received.
Location in Core Caribou
area. Not submitted
7-May-2015 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110842
11-May-2015 9-Nov-2015 approval. 131782 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110841
11-May-2015 29-May-2015 approval. 131781 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110840
11-May-2015 29-May-2015 approval. 131780 31-Dec-2015
131779
11-May-2015 22-May-2015 71110839 31-Dec-2015
131778
11-May-2015 13-May-2015 71110838 31-Dec-2015
71110848
13-May-2015 22-May-2015 131790 31-Dec-2015
71110849
13-May-2015 22-May-2015 131791 31-Dec-2015
71110850
13-May-2015 22-May-2015 131792 31-Dec-2015
71110851
13-May-2015 22-May-2015 131793 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110852
13-May-2015 28-Jul-2015 approval. 131794 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110853
13-May-2015 28-Jul-2015 approval. 131795 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110854
13-May-2015 28-Jul-2015 approval. 131796 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110855
13-May-2015 28-Jul-2015 approval. 131797 31-Dec-2015
71110856
13-May-2015 22-May-2015 131798 31-Dec-2015
71110857
13-May-2015 22-May-2015 131799 31-Dec-2015
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71110858
13-May-2015 22-May-2015 131800 31-Dec-2015
71110859
13-May-2015 22-May-2015 131801 31-Dec-2015
71110860
13-May-2015 22-May-2015 131802 31-Dec-2015
71110861
13-May-2015 22-May-2015 131803 31-Dec-2015
71110862
13-May-2015 22-May-2015 131804 31-Dec-2015
71110863
13-May-2015 22-May-2015 131805 31-Dec-2015
71110864
13-May-2015 22-May-2015 131806 31-Dec-2015
71110865
13-May-2015 22-May-2015 131807 31-Dec-2015
71110866
13-May-2015 22-May-2015 131808 31-Dec-2015
71110867
13-May-2015 22-May-2015 131809 31-Dec-2015
71110868
13-May-2015 22-May-2015 131810 31-Dec-2015
71110869
13-May-2015 22-May-2015 131811 31-Dec-2015
71110870
13-May-2015 22-May-2015 131812 31-Dec-2015
71110871
13-May-2015 22-May-2015 131813 31-Dec-2015
7110872
13-May-2015 131814 31-Dec-2015
71110873
13-May-2015 22-May-2015 131815 31-Dec-2015
71110874
13-May-2015 22-May-2015 131816 31-Dec-2015
71110875
13-May-2015 22-May-2015 131817 31-Dec-2015
71110876
13-May-2015 22-May-2015 131818 31-Dec-2015
All referrals received with no
issues. Sent to Ges for 71110877
13-May-2015 9-Nov-2015 approval. 131819 31-Dec-2015
71110882
23-May-2015 22-May-2015 131825 31-Dec-2015
Referrals sent and sentto  [71110900
26-May-2015 18-Jun-2015 Ges on 26th. 131844 31-Dec-2015
amendment submitted on
28-Aug-2015, within CBPPL |71110925
10-Jun-2015 31-Aug-2015 area 131890 31-Dec-2015
71110927
18-Jun-2015 25-Jun-2015 131892 31-Dec-2015
71110928
18-Jun-2015 21-Sep-2015 131893 31-Dec-2015
71110929
18-Jun-2015 25-Jun-2015 131894 31-Dec-2015
71110968
2-Jul-2015 31-Jul-2015 131940 31-Dec-2015
71110975
2-Jul-2015 31-Jul-2015 131947 31-Dec-2015
71110969
2-Jul-2015 31-Aug-2015 131941 31-Dec-2015
amendment submitted on
28-Aug-2015, Partially 71110970
2-Jul-2015 31-Aug-2015 overlaps a road 131942 31-Dec-2015
71110971
2-Jul-2015 31-Aug-2015 131943 31-Dec-2015
amendment submitted on
28-Aug-2015, overlaps a 71110972
2-Jul-2015 11-Sep-2015 road 131944 31-Dec-2015
71110973
2-Jul-2015 31-Jul-2015 131945 31-Dec-2015
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71110974
2-Jul-2015 31-Jul-2015 131946 31-Dec-2015
71110976
7-Jul-2015 31-Jul-2015 131948 31-Dec-2015
71110988
13-Jul-2015 31-Aug-2015 131967 31-Dec-2015
71110989
13-Jul-2015 31-Aug-2015 131968 31-Dec-2015
71110990
13-Jul-2015 31-Aug-2015 131969 31-Dec-2015
71110992
20-Jul-2015 11-Sep-2015 131971 31-Dec-2015
71110993
20-Jul-2015 11-Sep-2015 131972 31-Dec-2015
71110991
20-Jul-2015 11-Sep-2015 131970 31-Dec-2015
71110994
20-Jul-2015 11-Sep-2015 131973 31-Dec-2015
71110995
20-Jul-2015 11-Sep-2015 131974 31-Dec-2015
71110996
20-Jul-2015 31-Aug-2015 131975 31-Dec-2015
71110997
20-Jul-2015 31-Aug-2015 131976 31-Dec-2015
71110998
20-Jul-2015 31-Aug-2015 131977 31-Dec-2015
71110999
20-Jul-2015 31-Aug-2015 131978 31-Dec-2015
71111000
20-Jul-2015 31-Aug-2015 131979 31-Dec-2015
71111001
20-Jul-2015 31-Aug-2015 131980 31-Dec-2015
71111009
22-Jul-2015 22-Jul-2015 21-Sep-2015 131988 31-Dec-2015
Sent for referral on 22-Jul-
2015. Watercourse in the
center of the quarry.
22-Jul-2015 Application cancelled.
71111010
22-Jul-2015 22-Jul-2015 21-Sep-2015 131989 31-Dec-2015
71111011
22-Jul-2015 22-Jul-2015 21-Sep-2015 131990 31-Dec-2015
71111013
22-Jul-2015 22-Jul-2015 21-Sep-2015 131992 31-Dec-2015
71111012
22-Jul-2015 22-Jul-2015 21-Sep-2015 131991 31-Dec-2015
71111014
22-Jul-2015 22-Jul-2015 21-Sep-2015 131993 31-Dec-2015
Sent for referral on 22-Jul-
2015.Location changed due [71111015
22-Jul-2015 14-Aug-2015 16-Oct-2015 to access issues 132109 31-Dec-2015
71111016
22-Jul-2015 22-Jul-2015 21-Sep-2015 131995 31-Dec-2015
71111017
22-Jul-2015 22-Jul-2015 21-Sep-2015 131996 31-Dec-2015
71111018
22-Jul-2015 22-Jul-2015 21-Sep-2015 131997 31-Dec-2015
71111019
22-Jul-2015 22-Jul-2015 21-Sep-2015 131998 31-Dec-2015
71111020
22-Jul-2015 22-Jul-2015 21-Sep-2015 131999 31-Dec-2015
71111021
22-Jul-2015 22-Jul-2015 21-Sep-2015 132000 31-Dec-2015
71111022
22-Jul-2015 22-Jul-2015 21-Sep-2015 132001 31-Dec-2015
71111023
22-Jul-2015 22-Jul-2015 21-Sep-2015 132002 31-Dec-2015
71111024
22-Jul-2015 22-Jul-2015 21-Sep-2015 132003 31-Dec-2015
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71111025
22-Jul-2015 22-Jul-2015 21-Sep-2015 132004 31-Dec-2015
71111026
22-Jul-2015 22-Jul-2015 21-Sep-2015 132005 31-Dec-2015
71111027
22-Jul-2015 22-Jul-2015 21-Sep-2015 132006 31-Dec-2015
71111028
22-Jul-2015 22-Jul-2015 21-Sep-2015 132007 31-Dec-2015
71111029
22-Jul-2015 22-Jul-2015 21-Sep-2015 132008 31-Dec-2015
71111030
22-Jul-2015 22-Jul-2015 21-Sep-2015 132009 31-Dec-2015
71111031
22-Jul-2015 22-Jul-2015 21-Sep-2015 132010 31-Dec-2015
71111032
22-Jul-2015 22-Jul-2015 21-Sep-2015 132011 31-Dec-2015
71111033
22-Jul-2015 22-Jul-2015 21-Sep-2015 132012 31-Dec-2015
71111034
22-Jul-2015 22-Jul-2015 21-Sep-2015 132013 31-Dec-2015
71111035
22-Jul-2015 22-Jul-2015 21-Sep-2015 132014 31-Dec-2015
71111036
22-Jul-2015 22-Jul-2015 21-Sep-2015 132015 31-Dec-2015
71111037
22-Jul-2015 22-Jul-2015 21-Sep-2015 132016 31-Dec-2015
Approval never received
from MLD. Contractors no
4E-SLI-6200-0300 Quarry Application - S4-013 - HVdc Transmission Line Construction - Newfoundland 24-Jul-2015 24-Jul-2015 longer required. 71111007
Approval never received
from MLD. Contractors no
4E-SLI-6200-0301 Quarry Application - S4-015 - HVdc Transmission Line Construction - Newfoundland 24-Jul-2015 24-Jul-2015 longer required. 71111008
Approval never received
from MLD. Contractors no
4E-SLI-6200-0302 Quarry Application - S4-216 - HVdc Transmission Line Construction - Newfoundland 29-Jul-2015 longer required.
Approval never received
from MLD. Contractors no
4E-SLI-6200-0303 Quarry Application - S4-242 - HVdc Transmission Line Construction - Newfoundland 29-Jul-2015 longer required.
amendment submitted on
28-Aug-2015, within CBPPL |71111088
29-Jul-2015 26-Oct-2015 area 132069 31-Dec-2015
71111128
29-Jul-2015 9-Nov-2015 132111 31-Dec-2015
71111006
29-Jul-2015 10-Sep-2015 131985 31-Dec-2015
left a message with
Kimberly Halfyard for a
sttatus update on 9-Oct-
31-Jul-2015 3-Aug-2015 25-Nov-2015 2015
amendment submitted on
28-Aug-2015, overlaps a 71111045
6-Aug-2015 2-Oct-2015 road 132025 31-Dec-2015
71111041
6-Aug-2015 21-Sep-2015 132021 31-Dec-2015
71111042
6-Aug-2015 21-Sep-2015 132022 31-Dec-2015
71111043
6-Aug-2015 21-Sep-2015 132023 31-Dec-2015
71111044
6-Aug-2015 21-Sep-2015 132024 31-Dec-2015
amendment submitted on
28-Aug-2015, overlaps 2 71111085
6-Aug-2015 9-Nov-2015 roads 132066 31-Dec-2015
amendment submitted on
28-Aug-2015, intersects a
trail licenced to the
Newfoundland and Labrador |71111086
6-Aug-2015 2-Oct-2015 Snowmobile Federation. 132067 31-Dec-2015
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amendment submitted on
28-Aug-2015, overlaps a 71111087
6-Aug-2015 9-Nov-2015 road 132068 31-Dec-2015
71111046
6-Aug-2015 21-Sep-2015 132026 31-Dec-2015
Approval never received
from MLD. Contractors no
4E-SLI-6200-0317 Quarry Application - S4-292 - HVdc Transmission Line Construction - Newfoundland 6-Aug-2015 longer required. 71111047
71111048
6-Aug-2015 11-Sep-2015 132028 31-Dec-2015
Approval never received
from MLD. Contractors no
4E-SLI-6200-0319 Quarry Application - S4-66 - HVdc Transmission Line Construction - Newfoundland 6-Aug-2015 longer required.
71111051
7-Aug-2015 1-Sep-2015 132031 31-Dec-2015
71111052
7-Aug-2015 1-Sep-2015 132032 31-Dec-2015
Email from Ken Sparkes,
quarry no longer required.
4E-SLI-6200-0322 Quarry Application - S3-186 - HVdc Transmission Line Construction - Newfoundland 12-Aug-2015 Quarry Rejected 6-Oct-2015 71111053
Email from Ken Sparkes,
4E-SLI-6200-0323 Quarry Application - S3-189 - HVdc Transmission Line Construction - Newfoundland 12-Aug-2015 quarry no longer required 71111054
71111055
12-Aug-2015 11-Sep-2015 132035 31-Dec-2015
Email from Ken Sparkes, (71111056
12-Aug-2015 11-Sep-2015 quarry no longer required 132036 31-Dec-2015
Email from Ken Sparkes,
quarry no longer required.
4E-SLI-6200-0326 Quarry Application - S3-241 - HVdc Transmission Line Construction - Newfoundland 12-Aug-2015 Quarry Rejected 6-Oct-2015 71111057
71111058
12-Aug-2015 31-Dec-2015 132038 31-Dec-2015
71111059
12-Aug-2015 11-Sep-2015 132039 31-Dec-2015
71111060
12-Aug-2015 11-Sep-2015 132040 31-Dec-2015
71111061
12-Aug-2015 2-Oct-2015 132041 31-Dec-2015
71111062
7-Aug-2015 1-Sep-2015 132042 31-Dec-2015
71111063
7-Aug-2015 1-Sep-2015 132043 31-Dec-2015
71111064
7-Aug-2015 1-Sep-2015 132044 31-Dec-2015
71111065
7-Aug-2015 1-Sep-2015 132045 31-Dec-2015
Email from Ken Sparkes, (71111067
14-Aug-2015 16-Oct-2015 quarry no longer required 132047 31-Dec-2015
71111068
14-Aug-2015 31-Aug-2015 132048 31-Dec-2015
4E-SLI-6200-0337 Quarry Application - S3-368 - HVdc Transmission Line Construction - Newfoundland 14-Aug-2015 longer required.
Email from Ken Sparkes, (71111069
12-Aug-2015 31-Dec-2015 quarry no longer required (132049 31-Dec-2015
71111122
12-Aug-2015 16-Oct-2015 132105 31-Dec-2015
71111070
7-Aug-2015 1-Sep-2015 132050 31-Dec-2015
71111071
12-Aug-2015 2-Oct-2015 132051 31-Dec-2015
4E-SLI-6200-0342 Quarry Application - S4-001 - HVdc Transmission Line Construction - Newfoundland 12-Aug-2015 critical marten habitat 71110787
71111049
12-Aug-2015 11-Sep-2015 132029 31-Dec-2015
71111050
12-Aug-2015 2-Oct-2015 132030 31-Dec-2015
Core caribou habitat.
4E-SLI-6200-0345 Quarry Application - S4-108 - HVdc Transmission Line Construction - Newfoundland 12-Aug-2015 Application cancelled. 71110799
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71111066
14-Aug-2015 31-Aug-2015 132046 31-Dec-2015
amendment submitted on
28-Aug-2015, overlaps a 71111127
14-Aug-2015 9-Nov-2015 road 132110 31-Dec-2015
Amendment submitted 18- 71111090
31-Aug-2015 2-Oct-2015 Sep-2015 132071 31-Dec-2015
71111089
31-Aug-2015 21-Sep-2015 132070 31-Dec-2015
71111117
3-Sep-2015 16-Oct-2015 132100 31-Dec-2015
71111118
3-Sep-2015 24-Nov-2015 132101 31-Dec-2015
71111091
8-Sep-2015 16-Oct-2015 132072 31-Dec-2015
I e
4E-SLI-6200-0353 Quarry Development - Hawke's Bay 9-Sep-2015 No longer required
71111094
9-Sep-2015 21-Sep-2015 132075 31-Dec-2015
71111125
10-Sep-2015 2-Nov-2015 132108 31-Dec-2015
71111120
17-Sep-2015 18-Sep-2015 28-Oct-2015 132103 31-Dec-2015
4E-SLI-6200-0357 Quarry Application - S3-200 - HVdc Transmission Line Construction - Newfoundland 17-Sep-2015 18-Sep-2015 9-Nov-2015 Areas 71111121
71111119
22-Sep-2015 28-Oct-2015 132102 31-Dec-2015
71111123
17-Sep-2015 18-Sep-2015 9-Nov-2015 132106 31-Dec-2015
71111124
17-Sep-2015 18-Sep-2015 9-Nov-2015 132107 31-Dec-2015
71111132
25-Sep-2015 28-Oct-2015 132123 31-Dec-2015
71111133
25-Sep-2015 28-Oct-2015 132124 31-Dec-2015
71111134
25-Sep-2015 28-Oct-2015 132125 31-Dec-2015
71111135
25-Sep-2015 28-Oct-2015 132126 31-Dec-2015
71111136
25-Sep-2015 28-Oct-2015 132127 31-Dec-2015
71111137
25-Sep-2015 28-Oct-2015 132128 31-Dec-2015
71111138
25-Sep-2015 28-Oct-2015 132129 31-Dec-2015
71111139
25-Sep-2015 28-Oct-2015 Rejected on 9-Nov-2015 132130 31-Dec-2015
71111140
25-Sep-2015 28-Oct-2015 132131 31-Dec-2015
71111141
25-Sep-2015 28-Oct-2015 132132 31-Dec-2015
71111142
25-Sep-2015 28-Oct-2015 132133 31-Dec-2015
4E-SLI-6200-0372 Quarry Application - S3-203 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 9-Nov-2015 Wildlife 71111153
4E-SLI-6200-0373 Quarry Application - S3-208 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 9-Nov-2015 Wildlife 71111154
4E-SLI1-6200-0374 Quarry Application - S3-209 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 9-Nov-2015 Wildlife 71111155
4E-SLI1-6200-0375 Quarry Application - S3-214 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 9-Nov-2015 Wildlife 71111156
4E-SLI1-6200-0376 Quarry Application - S3-215 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 9-Nov-2015 Wildlife 71111157
71111158
2-Oct-2015 24-Nov-2015 132156 31-Dec-2015
71111159
4E-SLI-6200-0378 Quarry Application - S3-221 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 9-Nov-2015 Wildlife 132148 31-Dec-2015
71111150
2-Oct-2015 3-Dec-2015 132148 31-Dec-2015
4E-SLI-6200-0380 Quarry Application - S3-590 - HVdc Transmission Line Construction - Newfoundland 2-Oct-2015 Critical Marten 71111151
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71111152
2-Oct-2015 9-Nov-2015 132150 31-Dec-2015
71111160
8-Oct-2015 26-Oct-2015 132158 31-Dec-2015
71111161
8-Oct-2015 26-Oct-2015 132159 31-Dec-2015
14-Oct-2015 No longer required.
71111185
4-Nov-2015 17-Mar-2016 132190 31-Dec-2016
Approval cancelled to obtain |71111187
10-Nov-2015 24-Nov-2015 alternate location 132192 31-Dec-2015
71111188
10-Nov-2015 24-Nov-2015 132193 31-Dec-2015
71111189
10-Nov-2015 30-Nov-2015 132194 31-Dec-2015
71111190
10-Nov-2015 30-Nov-2015 132195 31-Dec-2015
71111186
10-Nov-2015 24-Nov-2015 132191 31-Dec-2015
6-Nov-2015 2-Dec-2015 21-Dec-2015 15-HNFL-00575
71111204
10-Nov-2015 17-Mar-2016 132209 31-Dec-2016
71111200
18-Nov-2015 17-Mar-2016 132205 31-Dec-2016
71111201
18-Nov-2015 17-Mar-2016 132206 31-Dec-2016
71111202
18-Nov-2015 17-Mar-2016 132207 31-Dec-2016
71111203
18-Nov-2015 17-Mar-2016 132208 31-Dec-2016
send shapefile to Barry 71111218
26-Nov-2015 26-Nov-2015 25-Feb-2016 Elkins 132223 31-Dec-2016
27-Jan-2015 question sfrom
Jeff Banister re hight of
conductor. Received the
approval that isn't signed or
14-Dec-2015 sealed by the Department
Check on the access trail.
Separated into 2 quarries on
22-Dec-2015. send 71111223
10-Dec-2015 22-Dec-2015 25-Feb-2016 shapefile to Jason Pond 132228 31-Dec-2016
71111221
10-Dec-2015 15-Dec-2015 25-Feb-2016 132226 31-Dec-2016
71111220
10-Dec-2015 15-Dec-2015 25-Feb-2016 132225 31-Dec-2016
located within the Gander
PPWSA. send shapefile to (71111219
13-Dec-2015 15-Dec-2015 25-Feb-2016 Barry Elkins 132224 31-Dec-2016
send shapefile to Jason 71111224
22-Dec-2015 22-Dec-2015 25-Feb-2016 Pond 132229 31-Dec-2016
submitted for aboriginal 71111577
25-Jan-2015 27-Jan-2015 21-Jul-2016 consultation 134654 31-Dec-2016
71111230
11-Feb-2016 15-Feb-2016 9-Mar-2016 132882 31-Dec-2016
71111231
11-Feb-2016 15-Feb-2016 9-Mar-2016 132905 31-Dec-2016
71111232
11-Feb-2016 15-Feb-2016 9-Mar-2016 132906 31-Dec-2016
71111233
11-Feb-2016 15-Feb-2016 10-Mar-2016 132907 31-Dec-2016
71111234
11-Feb-2016 15-Feb-2016 10-Mar-2016 132908 31-Dec-2016
71111235
11-Feb-2016 15-Feb-2016 10-Mar-2016 132909 31-Dec-2016
71111236
11-Feb-2016 15-Feb-2016 10-Mar-2016 132910 31-Dec-2016
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Application cancelled to
obtain alternate location at  |[71111237
4E-SLI-6200-0412 Quarry Application - S3-469 - HVdc Transmission Line Construction - Newfoundland 11-Feb-2016 15-Feb-2016 10-Mar-2016 S3-473. 132911 31-Dec-2016
71111238
11-Feb-2016 15-Feb-2016 10-Mar-2016 132912 31-Dec-2016
71111239
11-Feb-2016 15-Feb-2016 10-Mar-2016 132913 31-Dec-2016
71111240
11-Feb-2016 15-Feb-2016 10-Mar-2016 132915 31-Dec-2016
71111241
11-Feb-2016 15-Feb-2016 10-Mar-2016 132916 31-Dec-2016
71111242
11-Feb-2016 15-Feb-2016 10-Mar-2016 132917 31-Dec-2016
71111243
11-Feb-2016 15-Feb-2016 10-Mar-2016 132918 31-Dec-2016
71111244
11-Feb-2016 15-Feb-2016 10-Mar-2016 132919 31-Dec-2016
71111245
11-Feb-2016 15-Feb-2016 10-Mar-2016 132920 31-Dec-2016
Application cancelled to gain
approval at alternate 71111246
4E-SLI-6200-0421 Quarry Application - S3-568 - HVdc Transmission Line Construction - Newfoundland 11-Feb-2016 15-Feb-2016 10-Mar-2016 location, S3-559 132921 31-Dec-2016
71111247
11-Feb-2016 15-Feb-2016 10-Mar-2016 132922 31-Dec-2016
71111248
11-Feb-2016 15-Feb-2016 10-Mar-2016 132923 31-Dec-2016
71111249
11-Feb-2016 15-Feb-2016 4-Mar-2016 132924 31-Dec-2016
71111250
11-Feb-2016 15-Feb-2016 18-Mar-2016 132925 31-Dec-2016
I
4E-SLI-6200-0426 Quarry Development - Gander 15-Feb-16 19-Feb-2016 No longer required
71111262
25-Feb-16 3-Mar-2016 18-Mar-2016 133277 31-Dec-2016
71111263
25-Feb-16 3-Mar-2016 18-Mar-2016 133278 31-Dec-2016
71111253
11-Feb-2016 26-Feb-16 18-Mar-2016 133000 31-Dec-2016
Approval never received
from MLD. No longer
4E-SLI-6200-0433 Quarry Application - S3-506 - HVdc Transmission Line Construction - Newfoundland 11-Feb-2016 26-Feb-16 required.
71111254
11-Feb-2016 26-Feb-16 18-Mar-2016 133001 31-Dec-2016
71111255
11-Feb-2016 26-Feb-16 18-Mar-2016 133002 31-Dec-2016
71111256
11-Feb-2016 26-Feb-16 18-Mar-2016 133003 31-Dec-2016
71111257
11-Feb-2016 26-Feb-16 18-Mar-2016 133004 31-Dec-2016
71111258
11-Feb-2016 26-Feb-16 18-Mar-2016 133005 31-Dec-2016
71111259
11-Feb-2016 26-Feb-16 18-Mar-2016 133006 31-Dec-2016
71111260
11-Feb-2016 26-Feb-16 18-Mar-2016 133007 31-Dec-2016
71111261
11-Feb-2016 26-Feb-16 18-Mar-2016 133008 31-Dec-2016
71111264
15-Mar-2016 21-Mar-2016 133322 31-Dec-2016
71111358
25-Mar-2016 12-May-2016 134144 31-Dec-2016
71111275
25-Mar-2016 12-May-2016 134061 31-Dec-2016
71111276
25-Mar-2016 12-May-2016 134062 31-Dec-2016
Locations deemed not
suitable. Applications
4E-SLI-6200-0446 Quarry Application - S5-019 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 cancelled.
Locations deemed not
suitable. Applications
4E-SLI-6200-0447 Quarry Application - S5-021 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 cancelled.




CIMFP Exhibit P-01973 Page 77

Locations deemed not
suitable. Applications
4E-SLI-6200-0448 Quarry Application - S5-022 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 cancelled.
71111280
25-Mar-2016 12-May-2016 134066 31-Dec-2016
71111281
25-Mar-2016 12-May-2016 134067 31-Dec-2016
71111282
25-Mar-2016 12-May-2016 134068 31-Dec-2016
71111283
25-Mar-2016 12-May-2016 134069 31-Dec-2016
71111284
25-Mar-2016 12-May-2016 134070 31-Dec-2016
71111285
25-Mar-2016 12-May-2016 134071 31-Dec-2016
71111286
25-Mar-2016 27-Sep-2016 134072 31-Dec-2016
71111287
25-Mar-2016 27-Sep-2016 134073 31-Dec-2016
71111288
25-Mar-2016 27-Sep-2016 134074 31-Dec-2016
71111289
25-Mar-2016 27-Sep-2016 134075 31-Dec-2016
71111290
25-Mar-2016 8-Sep-2016 134706 31-Dec-2016
71111291
25-Mar-2016 27-Sep-2016 134077 31-Dec-2016
71111292
25-Mar-2016 27-Sep-2016 134078 31-Dec-2016
71111293
25-Mar-2016 27-Sep-2016 134079 31-Dec-2016
71111294
25-Mar-2016 27-Sep-2016 134080 31-Dec-2016
71111296
25-Mar-2016 12-May-2016 134082 31-Dec-2016
71111297
25-Mar-2016 12-May-2016 134083 31-Dec-2016
71111298
25-Mar-2016 12-May-2016 134084 31-Dec-2016
71111299
25-Mar-2016 12-May-2016 134085 31-Dec-2016
71111300
25-Mar-2016 12-May-2016 134086 31-Dec-2016
71111301
25-Mar-2016 12-May-2016 134087 31-Dec-2016
71111302
25-Mar-2016 12-May-2016 134088 31-Dec-2016
71111303
25-Mar-2016 12-May-2016 134089 31-Dec-2016
71111304
25-Mar-2016 12-May-2016 134090 31-Dec-2016
Approval never received
from MLD. Contractors no
4E-SLI-6200-0474 Quarry Application - S5-189 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 longer required.
Approval never received
from MLD. Contractors no
4E-SLI-6200-0475 Quarry Application - S5-190 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 longer required.
Approval never received
from MLD. Contractors no
4E-SLI-6200-0476 Quarry Application - S5-199 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 longer required.
71111308
25-Mar-2016 22-Jul-2016 134094 31-Dec-2016
71111309
25-Mar-2016 22-Jul-2016 134095 31-Dec-2016
71111310
25-Mar-2016 7-Dec-2016 134096 31-Dec-2016
rejected by the Town of
4E-SLI-6200-0480 Quarry Application - S5-225 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 Arnold's Cove
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71111312
25-Mar-2016 12-May-2016 134098 31-Dec-2016
71111313
25-Mar-2016 12-May-2016 134099 31-Dec-2016
71111314
25-Mar-2016 12-May-2016 134100 31-Dec-2016
Approval never received
from MLD. Contractors no
4E-SLI-6200-0484 Quarry Application - S5-244 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 longer required.
71111316
25-Mar-2016 12-May-2016 134102 31-Dec-2016
71111317
25-Mar-2016 12-May-2016 134103 31-Dec-2016
71111318
25-Mar-2016 12-May-2016 134104 31-Dec-2016
71111319
25-Mar-2016 12-May-2016 134105 31-Dec-2016
71111320
25-Mar-2016 12-May-2016 134106 31-Dec-2016
71111321
25-Mar-2016 12-May-2016 134107 31-Dec-2016
71111322
25-Mar-2016 12-May-2016 134108 31-Dec-2016
71111232
25-Mar-2016 12-May-2016 134109 31-Dec-2016
71111324
25-Mar-2016 12-May-2016 134110 31-Dec-2016
71111325
25-Mar-2016 12-May-2016 134111 31-Dec-2016
71111326
25-Mar-2016 12-May-2016 134112 31-Dec-2016
71111327
25-Mar-2016 12-May-2016 134113 31-Dec-2016
71111328
25-Mar-2016 12-May-2016 134114 31-Dec-2016
Approval never received
from MLD. Contractors no
4E-SLI-6200-0498 Quarry Application - S5-314 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 longer required.
71111329
25-Mar-2016 12-May-2016 134115 31-Dec-2016
71111330
25-Mar-2016 12-May-2016 134116 31-Dec-2016
71111331
25-Mar-2016 12-May-2016 134117 31-Dec-2016
71111332
25-Mar-2016 12-May-2016 134118 31-Dec-2016
Please be advised that
although Mineral Lands
Division has approved
quarries at S5-330 and S5-
331, we do not have a
permit to develop within a
Protected Public Water
Supply Area (Water
Resources). We are working
with the regulators to obtain
this approval for these
locations. For the time
being, these approvals will
be considered rejected until
we have a PPWSA 71111333
4E-SLI-6200-0503 Quarry Application - S5-330 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 12-May-2016 approval. 134119 31-Dec-2016
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Please be advised that
although Mineral Lands
Division has approved
quarries at S5-330 and S5-
331, we do not have a
permit to develop within a
Protected Public Water
Supply Area (Water
Resources). We are working
with the regulators to obtain
this approval for these
locations. For the time
being, these approvals will
be considered rejected until
we have a PPWSA 71111334
4E-SLI-6200-0504 Quarry Application - S5-331 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 12-May-2016 approval. 134120 31-Dec-2016
71111335
25-Mar-2016 30-Jun-2016 134121 31-Dec-2016
71111336
25-Mar-2016 30-Jun-2016 134122 31-Dec-2016
71111337
25-Mar-2016 30-Jun-2016 134123 31-Dec-2016
71111338
25-Mar-2016 30-Jun-2016 134124 31-Dec-2016
71111339
25-Mar-2016 30-Jun-2016 134125 31-Dec-2016
71111340
25-Mar-2016 30-Jun-2016 134126 31-Dec-2016
71111341
25-Mar-2016 29-Apr-2016 134127 31-Dec-2016
71111342
25-Mar-2016 29-Apr-2016 134128 31-Dec-2016
71111343
25-Mar-2016 29-Apr-2016 134129 31-Dec-2016
71111344
25-Mar-2016 29-Apr-2016 134130 31-Dec-2016
71111346
25-Mar-2016 29-Apr-2016 134132 31-Dec-2016
71111347
25-Mar-2016 29-Apr-2016 134133 31-Dec-2016
71111348
25-Mar-2016 29-Apr-2016 134134 31-Dec-2016
71111349
25-Mar-2016 29-Apr-2016 134135 31-Dec-2016
71111350
25-Mar-2016 29-Apr-2016 134136 31-Dec-2016
71111351
25-Mar-2016 29-Apr-2016 134137 31-Dec-2016
Town of Holyrood notified of
Muskrat Falls Project Land
25-Mar-2016 8-Dec-2016 Use and Expropriation Act
Town of Holyrood notified of
Muskrat Falls Project Land
25-Mar-2016 8-Dec-2016 Use and Expropriation Act
Town of Holyrood notified of
Muskrat Falls Project Land
25-Mar-2016 8-Dec-2016 Use and Expropriation Act
4E-SLI-6200-0526 Quarry Application - S5-515 - HVdc Transmission Line Construction - Newfoundland 25-Mar-2016 Environs
71111356
25-Mar-2016 29-Apr-2016 134142 31-Dec-2016
71111357
25-Mar-2016 29-Apr-2016 134143 31-Dec-2016
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Cancelled to obtain approval [71111360
4E-SLI-6200-0529 Quarry Application - S4-619 - HVdc Transmission Line Construction - Newfoundland 7-Apr-2016 3-May-2016 at S4-618 134212 31-Dec-2016
71111361
7-Apr-2016 3-May-2016 134213 31-Dec-2016
71111362
7-Apr-2016 3-May-2016 134214 31-Dec-2016
71111363
7-Apr-2016 3-Jun-2016 134215 31-Dec-2016
71111364
7-Apr-2016 3-Jun-2016 134216 31-Dec-2016
71111365
7-Apr-2016 3-Jun-2016 134217 31-Dec-2016
71111366
7-Apr-2016 3-Jun-2016 134218 31-Dec-2016
71111367
7-Apr-2016 3-Jun-2016 134219 31-Dec-2016
S4-662 has been cancelled
in lieu of the approval (to be
issued) at the previously 71111368
4E-SLI-6200-0537 Quarry Application - S4-662 - HVdc Transmission Line Construction - Newfoundland 7-Apr-2016 3-Jun-2016 rejected site of S4-660 134220 31-Dec-2016
71111369
7-Apr-2016 3-Jun-2016 134221 31-Dec-2016
71111370
7-Apr-2016 3-Jun-2016 134222 31-Dec-2016
71111371
7-Apr-2016 3-Jun-2016 134223 31-Dec-2016
71111372
7-Apr-2016 3-Jun-2016 134224 31-Dec-2016
51162000542 Louam Devsepment-penote Gove e
4E-SLI-6200-0542 Quarry Development - Arnold's Cove 12-Apr-2016 No longer required
PRO8617-2016
12-Apr-2016 28-Apr-2016 550-01-01-05-092 28-Apr-2017
PRO8632-2016
12-Apr-2016 5-May-2016 550-01-01-05-054 5-May-2017
PRO8620-2016
12-Apr-2016 29-Apr-2016 550-01-01-05-059 29-Apr-2017
51162000545 Louam Oovsepment-Nommamabove ]
4E-SLI-6200-0546 Quarry Development - Norman's Cove 12-Apr-2016 No longer required
PRO8642-2016
12-Apr-2016 10-May-2016 550-01-01-05-014 10-May-2017
I e
4E-SLI-6200-0548 Quarry Development - Southern Harbour 12-Apr-2016 No longer required
PRO8638-2016
12-Apr-2016 9-May-2016 550-01-01-05-070 9-May-2017
71111413
25-Apr-2016 3-Jun-2016 134453 31-Dec-2016
71111414
25-Apr-2016 3-Jun-2016 134454 31-Dec-2016
71111415
25-Apr-2016 3-Jun-2016 134455 31-Dec-2016
71111416
25-Apr-2016 3-Jun-2016 134456 31-Dec-2016
71111417
25-Apr-2016 3-Jun-2016 134457 31-Dec-2016
71111418
25-Apr-2016 3-Jun-2016 134458 31-Dec-2016
71111419
25-Apr-2016 3-Jun-2016 134459 31-Dec-2016
71111420
25-Apr-2016 3-Jun-2016 134460 31-Dec-2016
71111421
27-Apr-2016 3-Jun-2016 134461 31-Dec-2016
71111422
27-Apr-2016 3-Jun-2016 71111422 31-Dec-2016
71111423
27-Apr-2016 3-Jun-2016 134463 31-Dec-2016
71111424
27-Apr-2016 3-Jun-2016 134464 31-Dec-2016
71111425
27-Apr-2016 3-Jun-2016 134465 31-Dec-2016
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134466
27-Apr-2016 3-Jun-2016 71111426 31-Dec-2016
134467
27-Apr-2016 3-Jun-2016 71111427 31-Dec-2016
134468
27-Apr-2016 3-Jun-2016 71111428 31-Dec-2016
134469
27-Apr-2016 3-Jun-2016 71111429 31-Dec-2016
134470
27-Apr-2016 3-Jun-2016 71111430 31-Dec-2016
71111431
27-Apr-2016 Rejected 134471
134472
27-Apr-2016 3-Jun-2016 71111432 31-Dec-2016
134473
27-Apr-2016 3-Jun-2016 71111433 31-Dec-2016
134474
27-Apr-2016 3-Jun-2016 71111434 31-Dec-2016
ALT8641-2016
4-May-2016 10-May-2016 File No. 526 10-May-2018
4-May-2016 5-Jul-2016 16-HNFL-00136
134486
18-May-216 3-Jun-2016 71111440 31-Dec-2016
Submitted for aborigianl 71111559
31-May-2016 21-Jul-2016 consultation on May 31st 134636 31-Dec-2016
Submitted for aborigianl 71111558
31-May-2016 21-Jul-2016 consultation on May 31st 134635 31-Dec-2016
Submitted for aborigianl 71111557
31-May-2016 21-Jul-2016 consultation on May 31st 134634 31-Dec-2016
Submitted for aborigianl 71111556
31-May-2016 21-Jul-2016 consultation on May 31st 134633 31-Dec-2016
Submitted for aborigianl 71111555
31-May-2016 21-Jul-2016 consultation on May 31st 134632 31-Dec-2016
Submitted for aborigianl 71111554
31-May-2016 21-Jul-2016 consultation on May 31st 134631 31-Dec-2016
Submitted for aborigianl 71111553
31-May-2016 21-Jul-2016 consultation on May 31st 134630 31-Dec-2016
Submitted for aborigianl 71111552
31-May-2016 21-Jul-2016 consultation on May 31st 134629 31-Dec-2016
Submitted for aborigianl 71111551
31-May-2016 21-Jul-2016 consultation on May 31st 134628 31-Dec-2016
Submitted for aborigianl 71111548
31-May-2016 21-Jul-2016 consultation on May 31st 134625 31-Dec-2016
Submitted for aborigianl 71111547
31-May-2016 21-Jul-2016 consultation on May 31st 134624 31-Dec-2016
Submitted for aborigianl 71111546
31-May-2016 21-Jul-2016 consultation on May 31st 134623 31-Dec-2016
Submitted for aborigianl 71111545
31-May-2016 21-Jul-2016 consultation on May 31st 134622 31-Dec-2016
Submitted for aborigianl 71111543
31-May-2016 21-Jul-2016 consultation on May 31st 134620 31-Dec-2016
Submitted for aborigianl 71111593
31-May-2016 21-Jul-2016 consultation on June 9th 134670 31-Dec-2016
Submitted for aborigianl 71111592
31-May-2016 21-Jul-2016 consultation on June 9th 134669 31-Dec-2016
Submitted for aborigianl 71111590
31-May-2016 21-Jul-2016 consultation on June 9th 134667 31-Dec-2016
Submitted for aborigianl 71111589
31-May-2016 21-Jul-2016 consultation on June 9th 134666 31-Dec-2016
Submitted for aborigianl 71111588
31-May-2016 21-Jul-2016 consultation on June 9th 134665 31-Dec-2016
Submitted for aborigianl 71111587
31-May-2016 21-Jul-2016 consultation on June 9th 134664 31-Dec-2016
Submitted for aborigianl 71111586
31-May-2016 21-Jul-2016 consultation on June 9th 134663 31-Dec-2016
Submitted for aborigianl 71111585
31-May-2016 21-Jul-2016 consultation on June 9th 134662 31-Dec-2016
Submitted for aborigianl 71111584
31-May-2016 21-Jul-2016 consultation on June 9th 134661 31-Dec-2016
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Submitted for aborigianl 71111583
31-May-2016 21-Jul-2016 consultation on June 9th 134660 31-Dec-2016
Submitted for aborigianl 71111581
31-May-2016 21-Jul-2016 consultation on June 9th 134658 31-Dec-2016
Submitted for aborigianl 71111579
31-May-2016 21-Jul-2016 consultation on June 9th 134656 31-Dec-2016
Submitted for aborigianl 71111578
31-May-2016 21-Jul-2016 consultation on June 9th 134655 31-Dec-2016
Submitted for aborigianl 71111576
31-May-2016 21-Jul-2016 consultation on June 9th 134653 31-Dec-2016
Submitted for aborigianl 71111575
31-May-2016 21-Jul-2016 consultation on June 9th 134652 31-Dec-2016
Submitted for aborigianl 71111574
31-May-2016 21-Jul-2016 consultation on June 9th 134651 31-Dec-2016
Submitted for aborigianl 71111573
31-May-2016 21-Jul-2016 consultation on June 9th 134650 31-Dec-2016
Submitted for aborigianl 71111572
31-May-2016 21-Jul-2016 consultation on June 9th 134649 31-Dec-2016
Submitted for aborigianl 71111571
31-May-2016 21-Jul-2016 consultation on June 9th 134648 31-Dec-2016
Submitted for aborigianl 71111570
31-May-2016 21-Jul-2016 consultation on June 9th 134647 31-Dec-2016
Submitted for aborigianl 71111569
31-May-2016 21-Jul-2016 consultation on June 9th 134646 31-Dec-2016
Submitted for aborigianl 71111568
31-May-2016 21-Jul-2016 consultation on June 9th 134645 31-Dec-2016
Submitted for aborigianl 71111567
31-May-2016 21-Jul-2016 consultation on June 9th 134644 31-Dec-2016
Submitted for aborigianl 71111566
31-May-2016 21-Jul-2016 consultation on June 9th 134643 31-Dec-2016
Submitted for aborigianl 71111565
31-May-2016 21-Jul-2016 consultation on June 9th 134642 31-Dec-2016
Submitted for aborigianl 71111564
31-May-2016 21-Jul-2016 consultation on June 9th 134641 31-Dec-2016
Submitted for aborigianl 71111563
31-May-2016 21-Jul-2016 consultation on June 9th 134640 31-Dec-2016
Submitted for aborigianl 71111562
31-May-2016 21-Jul-2016 consultation on June 9th 134639 31-Dec-2016
Submitted for aborigianl 71111561
31-May-2016 21-Jul-2016 consultation on June 9th 134638 31-Dec-2016
Submitted for aborigianl 71111560
31-May-2016 21-Jul-2016 consultation on June 9th 134637 31-Dec-2016
Submitted for aborigianl 71111591
9-Jun-2016 21-Jul-2016 consultation on June 9th 134668 31-Dec-2016
71111518
16-Jun-2016 22-Jul-2016 134592 31-Dec-2016
71111522
16-Jun-2016 21-Jul-2016 134596 31-Dec-2016
71111523
16-Jun-2016 21-Jul-2016 134597 31-Dec-2016
71111524
16-Jun-2016 21-Jul-2016 134598 31-Dec-2016
71111525
16-Jun-2016 21-Jul-2016 134599 31-Dec-2016
Eastern habitat joint venture
Mgmt unit - conservation
4E-SLI-6200-0625 Quarry Application - S5-413 - HVdc Transmission Line Construction - Newfoundland 16-Jun-2016 area. Rejected.
71111527
16-Jun-2016 30-Jun-2016 134601 31-Dec-2016
71111528
16-Jun-2016 30-Jun-2016 134602 31-Dec-2016
4E-SLI-6200-0628 Quarry Application - S5-431 - HVdc Transmission Line Construction - Newfoundland 16-Jun-2016 Cancelled. Not suitable.
Adjacent Houses/Cabins a
4E-SLI-6200-0629 Quarry Application - S5-434 - HVdc Transmission Line Construction - Newfoundland concern - Cancelled
Adjacent Houses/Cabins a
4E-SLI-6200-0630 Quarry Application - S5-438 - HVdc Transmission Line Construction - Newfoundland concern - Cancelled
71111529
16-Jun-2016 25-Nov-2016 134603 31-Dec-2016
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71111530
16-Jun-2016 30-Jun-2016 134604 31-Dec-2016
71111531
16-Jun-2016 30-Jun-2016 134605 31-Dec-2016
71111521
16-Jun-2016 30-Jun-2016 134595 31-Dec-2016
Submitted for aborigianl 71111544
9-Jun-2016 21-Jul-2016 consultation on June 9th 134621 31-Dec-2016
71111519
16-Jun-2016 30-Jun-2016 Rejected by Crown Lands  |134593 31-Dec-2016
71111536
24-Jun-2016 17-Aug-2016 134613 31-Dec-2016
71111537
24-Jun-2016 6-Jul-2016 134614 31-Dec-2016
71111539
24-Jun-2016 6-Jul-2016 134616 31-Dec-2016
71111540
24-Jun-2016 6-Jul-2016 134617 31-Dec-2016
71111541
24-Jun-2016 6-Jul-2016 134618 31-Dec-2016
71111542
24-Jun-2016 29-Jul-2016 134619 31-Dec-2016
71111549
24-Jun-2016 29-Jul-2016 134626 31-Dec-2016
71111550
24-Jun-2016 29-Jul-2016 134627 31-Dec-2016
71111580
24-Jun-2016 29-Jul-2016 134657 31-Dec-2016
71111582
24-Jun-2016 29-Jul-2016 134659 31-Dec-2016
71111535
24-Jun-2016 21-Sep-2016 134612 31-Dec-2016
71111538
24-Jun-2016 21-Jul-2016 134615 31-Dec-2016
71111534
24-Jun-2016 6-Jul-2016 134611 31-Dec-2016
71111520
24-Jun-2016 30-Jun-2016 134594 31-Dec-2016
4E-SLI1-6200-0651 Quarry Application - S3-450 - HVdc Transmission Line Construction - Newfoundland Cancelled
4E-SLI1-6200-0652 Quarry Application - S3-459 - HVdc Transmission Line Construction - Newfoundland Cancelled
Existing approval for
Soldiers Pond was
amended to inlude HVdc 17-01-00230
6-Fep-2015 line in District 1. 2016 OP 07209 31-Dec-2017
approval 16-01-00196
3-Mar-2015 0P2202
71111607
6-Jul-2016 10-Aug-2016 134686 31-Dec-2016
71111608
6-Jul-2016 10-Aug-2016 134687 31-Dec-2016
71111673
6-Jul-2016 21-Sep-2016 134760 31-Dec-2016
71111609
6-Jul-2016 10-Aug-2016 134688 31-Dec-2016
71111610
6-Jul-2016 10-Aug-2016 134689 31-Dec-2016
71111621
25-Jul-2016 30-Aug-2016 134705 31-Dec-2016
71111622
25-Jul-2016 30-Aug-2016 134706 31-Dec-2016
71111649
25-Jul-2016 9-Aug-2016 134734 31-Dec-2016
Approval never received
4E-SLI-6200-0661 Quarry Application - S3-585 - HVdc Transmission Line Construction - Newfoundland 25-Jul-2016 from MLD. Contractors no
longer required.
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Rejected 25-Aug-2016, site
is within the Newfoundland
4E-SLI-6200-0662 Quarry Application - S3-596 - HVdc Transmission Line Construction - Newfoundland 25-Jul-2016 marten core habitat and
sensitive caribou range;
reduced activity required for
this area. 71111650
71111637
25-Jul-2016 1-Nov-2016 134721 31-Dec-2016
71111623
25-Jul-2016 30-Aug-2016 134707 31-Dec-2016
71111624
25-Jul-2016 30-Aug-2016 134708 31-Dec-2016
71111625
25-Jul-2016 19-Aug-2016 134709 31-Dec-2016
4E-SLI-6200-0667 Quarry Application - S4-635 - HVdc Transmission Line Construction - Newfoundland 25-Jul-2016
71111627
25-Jul-2016 19-Aug-2016 134711 31-Dec-2016
. o . . Cancelled to obtain 71111628
4E-SLI-6200-0669 Quarry Application - S4-640 - HVdc Transmission Line Construction - Newfoundland 25-Jul-2016 19-Aug-2016 alternate approval 134712 31-Dec-2016
71111629
25-Jul-2016 24-Aug-2016 134713 31-Dec-2016
71111630
25-Jul-2016 19-Aug-2016 134714 31-Dec-2016
71111631
25-Jul-2016 19-Aug-2016 134715 31-Dec-2016
71111632
25-Jul-2016 19-Aug-2016 134716 31-Dec-2016
71111633
25-Jul-2016 8-Sep-2016 134717 31-Dec-2016
71111634
25-Jul-2016 19-Aug-2016 134718 31-Dec-2016
4E-SLI-6200-0676 Quarry Application - S4-682 - HVdc Transmission Line Construction - Newfoundland 25-Jul-2016 Rejected
71111635
25-Jul-2016 19-Aug-2016 134719 31-Dec-2016
4E-SLI-6200-0678 Quarry Application - S4-697 - HVdc Transmission Line Construction - Newfoundland 25-Jul-2016 Rejected
71111648
28-Jul-2016 8-Sep-2016 134733 31-Dec-2016
71111647
28-Jul-2016 8-Sep-2016 134732 31-Dec-2016
71111672
8-Aug-2016 15-Sep-2016 134759 31-Dec-2016
71111691
18-Aug-2016 14-Dec-2016 134778 31-Dec-2016
71111717
24-Aug-2016 9-Sep-2016 134806 31-Dec-2016
71111715
25-Aug-2016 25-Oct-2016 134804 31-Dec-2016
71111716
25-Aug-2016 21-Sep-2016 134805 31-Dec-2016
71111718
25-Aug-2016 9-Sep-2016 134807
4E-SLI-6200-0687 Quarry Application - $3-560 - HVdc Transmission Line Construction - Newfoundland 2-Sep-2016 caribou r:z&:ztl::td nearby
4E-SLI-6200-0688 Quarry Application - S5-116 - HVdc Transmission Line Construction - Newfoundland 9-Sep-2016 Cancelled
71111740
15-Sep-2016 25-Oct-2016 134833 31-Dec-2016
71111736
15-Sep-2016 25-Oct-2016 134829 31-Dec-2016
4E-SLI-6200-0691 Quarry Application - $3-559 - HVdc Transmission Line Construction - Newfoundland 15-Sep-2016 caribou r;z&:itl::td nearby
71111739
15-Sep-2016 25-Oct-2016 134832 31-Dec-2016
71111738
15-Sep-2016 25-Oct-2016 134831 31-Dec-2016
71111741
23-Sep-2016 25-Oct-2016 134834 31-Dec-2016
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71111755
27-Sep-2016 25-Oct-2016 134848 31-Dec-2016
29-Sep-2016 14-Mar-2017 No Approval Required for
this activity
71111756
30-Sep-2016 25-Oct-2016 134849 31-Dec-2016
71111778
5-Oct-2016 25-Oct-2016 134871 31-Dec-2016
71111802
18-Oct-2016 2-Nov-2016 134896 31-Dec-2016
71111803
18-Oct-2016 2-Nov-2016 134897 31-Dec-2016
71111804
18-Oct-2016 9-Nov-2016 134898 31-Dec-2016
Approval never received
4E-SLI-6200-0702 Quarry Application - S4-625 - HVdc Transmission Line Construction - Newfoundland 18-Oct-2016 from MLD. Contractors no
longer required.
20-Oct-2016 20-Oct-2016 16-HNFL-00483
SFR got the subordinate 71111794
13-Oct-2016 14-Oct-2016 quarry directly from DNR 134888 31-Dec-2016
71111835
8-Nov-2016 15-Dec-2016 134935 31-Dec-2016
PRO8983-2016
7-Nov-2016 28-Nov-2016 550-01-01-05-070 28-Nov-2021
71111832
8-Nov-2016 30-Nov-2016 134932 31-Dec-2016
71111834
10-Nov-2016 30-Nov-2016 134934 31-Dec-2016
71111833
10-Nov-2016 30-Nov-2016 134933 31-Dec-2016
71111858
14-Nov-2016 14-Nov-2016 134958 31-Dec-2016
71111857
14-Nov-2016 14-Nov-2016 134957 31-Dec-2016
71111864
16-Nov-2016 17-Nov-2016 134964 17-Dec-2016
71111871
18-Nov-2016 23-Nov-2016 134972 23-Dec-2016
4E-SLI-6200-0714 Quarry Application - S5-492 - HVdc Transmission Line Construction - Newfoundland 24-Nov-2016 Rejected
71111888
24-Nov-2016 12-Dec-2016 134989 31-Dec-2016
71111889
24-Nov-2016 12-Dec-2016 134990 31-Dec-2016
6-Dec-2016 14-Dec-2016 16-HNFL-00535
SFR got this approval on 71111865 Pean.
15-Nov-2016 their own 134966 31-Dec-2016
SFR got this approval on 71111904 Pean.
7-Dec-2016 their own 135005 31-Dec-2016
22-Dec-2016 22-Dec-2016 5-Jan-2017 16-HNFL-00565
71112068
26-Apr-2017 28-Jul-2017 136426 27-Jul-2018
71112065
26-Apr-2017 28-Jul-2017 136420 27-Jul-2018
71112066
19-May-2017 28-Jul-2017 136421 27-Jul-2018
71112069
31-May-2017 28-Jul-2017 136424 27-Jul-2018
71112067
31-May-2017 19-Jul-2017 136422 18-Jul-2018
4E-SLI-6200-0726 Aeronautical Assessment Form for Obstacle Evaluation - HVdc Transmission Line - 23-Aug-2018
Thourburn Lake
Contractor Permits
Valard is no longer GW7451-2014
CT0327-001 1-May-2014 1-May-2014 6-May-2014 developing this location  |File No: ND14-010 6-May-2015
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Valard was calling this DC
Camp 2, they are now
6-May-2014 calling it DC Camp 1-KM  [GW7452-2014 6-May-2015
1-May-2014 1-May-2014 140 File No: ND14-011
CT0327-006 19-Jun-2014 24-Jun-2014 2-Jul-2014 EA-30023EC
CT0327-001 11-Jul-2014 18-Jul-2014 21-Jul-2014 EA-30023ED
7/21/2014
Relocation approved on 29-
CT0327-001 11-Jul-2014 18-Jul-2014 14-May-2015 Oct-2015 EA-30023EE
7/21/2014
Relocation approved on 29-
CT0327-001 11-Jul-2014 18-Jul-2014 14-May-2015 Oct-2015 EA-30023EF
CT0327-001 11-Jul-2014 18-Jul-2014 21-Jul-2014 EA-30023EG
7/21/2014
Relocation approved on 29-
CT0327-001 11-Jul-2014 18-Jul-2014 14-May-2015 Oct-2015 EA-30023EH
7/21/2014
Relocation approved on 29-
CT0327-001 18-Jul-2014 21-Jul-2014 14-May-2015 Oct-2015 EA-30023EI
Brenda Greene requested
additional information 4-Aug-
2014, revised application
CT0327-001 30-Jul-2014 31-Jul-2014 18-Aug-2014 submitted 6-Aug-2014 LB-SS14-08004 18-Nov-2014
HF-2014 109762 00
CT0327-001 30-Jul-2014 30-Jul-2014 3-Oct-2014 RSN 179794 18-Nov-2014
CT0327-001 4E-CON-6200-0012 Electrical Permit - Remote Setup Camp - Valard DC Camp 1: Eagle 30-Jul-2014 30-Jul-2014
Not required, covered
4E-CON-6200-0013  |Application for a Certificate of Approval for a Waste Management System - Remote under the Enviro Safe
CT0327-001 Setup Camp - Valard DC Camp 1: Eagle 1-Aug-2014 4-Aug-2014 Approval
CT0327-001 19-Aug-2014 27-Aug-2014 EA30023FW
Submitted to DOEC by
Valard, sent for aboriginal
consultation sent 14-Aug-
2014. Approval ready for
signature, payment must me
made mid January to
CT0327-001 13-Aug-2014 finalize 146566
CT0327-001 20-Aug-2014 21-Aug-2014 27-Aug-2014 EA30023FX
CT0327-001 20-Aug-2014 21-Aug-2014 27-Aug-2014 EA30023FY
129744
CT0327-011 29-Aug-2014 6-Jan-15 File No. 71110526 31-Dec-2015
2014 approval number 130269
4-Sep-2014 27-Feb-2015 129743 File No. 71110525 31-Dec-2015
received stamped drawing
16-Sept-2014, submitted to
Service NL same day.
Keith Abbott, Service NL to
approve. He is back to work
on 23-Sep-2014 his boss
Carl Hann has informed him
that the approval should
take priority. Sent
responses to Keith Abbott's
10-Sep-2014 10-Sep-2014 16-Oct-2014 questions on Oct-9-2014 CB-AA14-100361 16-Jan-2014
129790
17-Sep-2014 19-Sep-2014 6-Jan-15 File No. 71110560 31-Dec-2015
Mobile Fuel Storage Tank Relocation Request - 4546 L Diesel Tank - GAP 10109 -
4E-CON-6200-0022 Nobles New Setup Location - Springdale Forestry 23-Sep-2014 23-Sep-2014
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22-Sep-2014

25-Sep-2014

26-Sep-2014

Awaiting stamped drawings
from Eastpoint before
application can be
submitted. Received the
drawing 250Sep-2014
Propane permit is also help
up on this drawing.
Forwarded an updated
camp layout to David Tucker
1-Oct-2014.

EA30023GF

19-Sep-2014

25-Sep-2014

7-Nov-2014

Cancelled, received email
from Service NL, registration
is not required as the tank it
mobile. The tank was
registered by George
Blackwood, Service NL so
they suggested we use the
number

11556

29-Sep-2014

29-Sep-2014

4-Nov-2014

HF-2014 111095 00
RSN 181147

30-Sep-2014

1-Oct-2014

28-Nov-2014

Extension received on 28-
Nov-2016

AA14-115600
File No. 716.006

31-Jan-2017

11-Set-2014

27-Oct-2014

Emailed Robert with some
comments

3-Sep-2014

22-Sep-2014

10-Oct-2014

10-Oct-2014

5-Nov-2014

11552

Form submitted on 8-feb-
2016 via Aconex
Transmittal NE-LCP-
MEMO-001869

9-Oct-2014

10-Oct-2014

14-Oct-2014

EA30023GG

9-Oct-2014

10-Oct-2014

14-Oct-2014

EA30023GH

9-Oct-2014

15-Oct-2014

16-Oct-2014

EA30023GlI

23-Oct-2014

23-Oct-2014

4-Dec-2014

Received an email looking
for additional information
from Service NL on 28-Oct-
2014, responded on 4-Nov-
2014. Submitted request for
conditional approval to Keith
Abbott 26-Nov-2014.
Received email approval 28-
Nov-2014, Keith Abbott is
off sick we will receive the
permit to construct once he
returns. Amendment request
submitted 24-Feb-2015

5S14-121232

4-Dec-2016

4E-CON-6200-0034 GAP Registration - 4965 L Diesel Tank - HVdc line clearing - Johnson's Construction

24-Oct-2014

Registration not required,
received email from Ken
Russell 31-Oct-2014

28-Oct-2014

29-Oct-2014

12-Nov-14

This dorm will replace dorm
EA30023GG or
EA30023GH

EA30023GP

13-Nov-2014

8-Dec-2014

EA30023GU

13-Nov-2014

8-Dec-2014

EA30023GV

13-Nov-2014

8-Dec-2014

EA30023GW

17-Dec-2014

18-Dec-2014

22-Dec-2014

EA30023GZ

17-Dec-2014

18-Dec-2014

22-Dec-2014

EA30023HA
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4E-CON-6200-0056 Request for COA for Sewage Hauling along DC Line
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17-Dec-2014 18-Dec-2014 22-Dec-2014 EA30023HB
17-Dec-2014 18-Dec-2014 22-Dec-2014 EA30023HC
17-Dec-2014 18-Dec-2014 22-Dec-2014 EA30023HD
17-Dec-2014 18-Dec-2014 22-Dec-2014 EA30023HE
17-Dec-2014 18-Dec-2014 22-Dec-2014 EA30023HF
extinsion request submitted
12-Feb-2016. Approval
18-Dec-2014 19-Dec-2014 12-Jan-2015 received 15-Feb-2016 LB-SS15-01001 30-Sep-2016
12-Jan-2015 12-Jan-2015 14-Jan-2015 EA30023HG
Submitted to Service NL by
30-Nov-2014 26-Feb-2015 Woodwards 11943
25-Feb-2015 L-GAP-06-120190.01
Relocation approved on 29-
12-Mar-2015 12-Mar-2015 17-Mar-2015 Oct-2015 EA30023JY
13-Mar-2015 13-Mar-2015 17-Mar-2015 EA30023JZ
SS15-051240
19-Mar-2015 29-May-2015 File No. 1240 29-May-2017
16-Apr-2015 17-Apr-2015 EA30023KF
16-Apr-2015 17-Apr-2015 EA30023KG
22-Apr-2015 15-May-2015 8-Jun-2015 HF-2015 1-4392 00
14-May-2015
Submitted by Universal
22-May-2015 Helicopters LB-FC-1505003 31-Dec-2015
1-Jun-2015 3-Jun-2015 8-Jun-2015 HF-2015 1-4395 00
17-Jun-2015 17-Jun-2015 23-Jun-2015 EA30023LV
22-Jun-2015 22-Jun-2015 23-Jun-2015 EA30023ME
22-Jun-2015 22-Jun-2015 29-Jun-2015 LB-UOC15-06-007 29-Jun-2020
Extension given on 31-Aug-
25-Jun-2015 25-Jun-2015 3-Aug-2015 2016 WMS-15-07-006 31-Aug-2017
29-Jun-2015 30-Jun-2015 2-Jul-2015 EA30023MF
8-Jul-2015 9-Jul-2015 20-Jul-2015 12003
Relocation submitted and
19-Feb-2015 19-Feb-2015 19-Feb-2015 approved on 14-Jul-2015 EA20023JP
16-Jul-2015 17-Jul-2015 21-Jul-2015 EA30023MO
16-Jul-2015 17-Jul-2015 21-Jul-2015 EA30023MP
16-Jul-2015 17-Jul-2015 21-Jul-2015 EA30023MM
21-Jul-2015 21-Jul-2015 22-Jul-2015 12004
3-Aug-2015 3-Aug-2015 28-Aug-2015 EA30023NR
3-Aug-2015 3-Aug-2015 28-Aug-2015 EA30023NS
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3-Aug-2015 3-Aug-2015 28-Aug-2015 EA30023NT
26-Jul-2015 31-Jul-2015
Mobile Fuel Storage Tank Relocation Request - 4800 L Diesel Tank - GAP 10289 -
HVdc transmission line clearing and construction - Belburns NL - Johnson's
4E-CON-6200-0073 Construction 6-Aug-2015 7-Aug-2015 Approval never received
Mobile Fuel Storage Tank Relocation Request - 4800 L Diesel Tank - GAP 10290 -
HVdc transmission line clearing and construction - Belburns NL - Johnson's
4E-CON-6200-0074 Construction 6-Aug-2015 7-Aug-2015 Approval never received
7-Aug-2015 10-Aug-2015 11-Aug-2015 EA30023NN
10-Aug-2015 10-Aug-2015 11-Aug-2015 EA30023NO
16-Jun-2015 Approval received by JCL  |EA-22970
14-Jul-2015 Approval received by JCL  |EA-22989
16-Jun-2015 Approval received by JCL  |EA-22961
16-Jun-2015 Approval received by JCL  |EA-22962
16-Jun-2015 Approval received by JCL  |EA-22963
16-Jun-2015 Approval received by JCL  |EA-22964
16-Jun-2015 Approval received by JCL  |EA-22965
16-Jun-2015 Approval received by JCL  |EA-22966
16-Jun-2015 Approval received by JCL  |EA-22967
16-Jun-2015 Approval received by JCL  |EA-22968
14-Jul-2014 Approval received by JCL  |EA-22981
14-Jul-2014 Approval received by JCL  |EA-22982
14-Jul-2014 Approval received by JCL  |EA-22983
14-Jul-2014 Approval received by JCL  |EA-22984
14-Jul-2014 Approval received by JCL  |EA-22985
14-Jul-2014 Approval received by JCL  |EA-22986
14-Jul-2014 Approval received by JCL  |EA-22987
14-Jul-2014 Approval received by JCL  |EA-22988
2-Jul-2015 Approval received by JCL  |EA-22978
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16-Jun-2015

Approval received by JCL

EA-22969

30-Jun-2015

Approval received by JCL

HF-2015 103595 00

15-Jul-2015

Approval received by JCL

12295

15-Jul-2015

Approval received by JCL

12294

21-Aug-2015

21-Aug-2015

30-Sep-2015

L-GAP 11-030167

10-Sep-2015

11-Sep-2015

22-Sep-2015

EA3002300

10-Sep-2015

11-Sep-2015

5-Apr-2016

5516-041251
File No. 1251

5-Apr-2018

15-Sep-2015

15-Sep-2015

24-Nov-2015

§S515-111245
File No. 1245

24-Nov-2016

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AG

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AH

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023Al

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AJ

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AK

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AL

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AM

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AN

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023A0

17-Sep-2015

17-Sep-2015

17-Sep-2015

Request to Relocate to JCL
St. Paul's River Road Camp -
HVdc transmission line
clearing submitted 17-Sep-
2015

EA-30023AP
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Request to Relocate to JCL
St. Paul's River Road Camp -

17-Sep-2015 17-Sep-2015 17-Sep-2015 HVdc transmission line EA-30023AQ
clearing submitted 17-Sep-
2015
Request to Relocate to JCL
St. Paul's River Road Camp -
17-Sep-2015 17-Sep-2015 17-Sep-2015 HVdc transmission line EA-30023AR
clearing submitted 17-Sep-
2015
Request to Relocate to JCL
St. Paul's River Road Camp -
17-Sep-2015 17-Sep-2015 17-Sep-2015 HVdc transmission line EA-30023AS
clearing submitted 17-Sep-
2015
Request to Relocate to JCL
St. Paul's River Road Camp -
17-Sep-2015 17-Sep-2015 17-Sep-2015 HVdc transmission line EA-30023AT
clearing submitted 17-Sep-
2015
Request to Relocate to JCL
St. Paul's River Road Camp -
17-Sep-2015 17-Sep-2015 17-Sep-2015 HVdc transmission line EA-30023AU
clearing submitted 17-Sep-
2015
Request to Relocate to JCL
St. Paul's River Road Camp -
17-Sep-2015 17-Sep-2015 17-Sep-2015 HVdc transmission line EA-30023AV
clearing submitted 17-Sep-
2015
HF-2015 109629 00
24-Sep-2015 24-Sep-2015 8-Oct-2015 RSN 192950
13-Oct-2015 13-Oct-2015 14-Oct-2015 EA30023PH
13-Oct-2015 13-Oct-2015 14-Oct-2015 EA30023P!I
relocation request approved
13-Oct-2015 13-Oct-2015 14-Oct-2015 1-Jun-2016 EA30023PJ
13-Oct-2015 13-Oct-2015 14-Oct-2015 EA30023PK
13-Oct-2015 13-Oct-2015 14-Oct-2015 EA30023PL
Withdrew permits as we
Water and Sewage Application - HVdc line clearing and construction - JCL Eagle never utilized the location for
4E-CON-6200-0110 Mountain Camp - Johnson's Construction 13-Oct-2015 13-Oct-2015 a camp
CT0327-013 Nav Canada Land Use Proposal - Blasting for quarries along the HVdc Transmission NoTam's were submitted
4E-CON-6200-0111 Line in Labrador - Johnson's Construction Ltd 27-Oct-2015 28-Oct-2015 per blast no permit acquired.
CT0327-015 Nav Canada Land Use Proposal - Blasting for quarries along the HVdc Transmission NoTam's were submitted
4E-CON-6200-0112 Line in Newfoundland - Johnson's Construction Ltd 27-Oct-2015 28-Oct-2015 per blast no permit acquired.
HF-2-16 100261 00
9-Nov-2015 9-Nov-2015 12-Jan-2016 RSN 196280
9-Nov-2015 10-Nov-2015 20-Nov-2015 EA30023PW
relocation request approved
9-Nov-2015 10-Nov-2015 20-Nov-2015 1-Jun-2016 EA30023PU
relocation request approved
9-Nov-2015 10-Nov-2015 20-Nov-2015 1-Jun-2016 EA30023PX
relocation request approved
9-Nov-2015 10-Nov-2015 20-Nov-2015 1-Jun-2016 EA30023PV
30-Nov-2015 30-Nov-2015 18-Jan-2016 HF-2016 100414 00




Mobile Fuel Storage Tank Relocation Request - 4546 L Diesel Tank - GAP 11995 -
Relocate from Valard AC Camp 1: Muskrat to Valard DC Camp 2: St. Paul's River camp
4E-CON-6200-0122 - Valard Construction

Mobile Fuel Storage Tank Relocation Request - 49637 L Diesel or Gasoline Tank - GAP
11994 - Relocate from Valard AC Camp 2: Osprey to Valard DC Camp 2: St. Paul's
4E-CON-6200-0123 River camp - Woodward's Construction

CT0327-013

CT0327-011
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GW8356-2015
File No. NDOM15- 30-Oct-2016
30-Oct-2015 017
SS15-111240
5-Nov-2015 File No. 1240 5-Nov-2017
GW8389-2015
File No. NDOM 15- 30-Nov-2016
30-Nov-2015 029
7-Dec-2015 7-Dec-2015
Form submitted on 8-feb-
2016 via Aconex
Transmittal NE-LCP-
MEMO-001869
7-Dec-2015 7-Dec-2015 Submitted by Woodward's
GW8398-2015
14-Dec-2015 NDOM 15-030 14-Dec-2016
EA-30023FH
12-Jan-2016 12-Jan-2016 13-Jan-2016
Location changed to
reservoir clearing,
application resubmitted
13-Jan-2016 13-Jan-2016 on 28-Apr-2016
EA30023JT
20-Jan-2016 21-Jan-2016
Approval received by
20-Jan-2016 Western Petroleum 12933
Approval received by
20-Jan-2016 Western Petroleum 12934
Approval received by
20-Jan-2016 Western Petroleum 12914
Approval received by
20-Jan-2016 Western Petroleum 12916
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SC
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SD
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SE
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SF
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SG
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SH
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SlI
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SJ
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SK
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SL
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SM
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SN
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023S0O
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SP
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SQ




4E-CON-6200-0150

4E-CON-6200-0155

Mobile Fuel Storage Tank Relocation Request - 22,730 L Diesel Tank - GAP L-GAP-06-
09125.01 - Relocate from Valard AC Camp 3: Metchin to Valard DC Camp 3: L'Anse Au

Loup - Valard Construction

Mobile Fuel Storage Tank Relocation Request - 3000 L Gasoline Tank - L-Gap-12 040
181 01 - HVdc line clearing and construction - Camp Near Forteau - Labrador Straits

Rental
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7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SR
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023SS
7-Apr-2016 11-Apr-2016 15-Apr-2016 EA30023ST
HF-2016 102763 00
8-Apr-2016 11-Apr-2016 29-Apr-2016 RSN198868
Additional information
submitted on 24-May-2016,
as requested by Tom $S516-051256 27-May-2018
18-May-2016 11-Apr-2016 27-May-2016 Jardine File No. 1256
relocation to DC3
15-Sep-2014 17-Sep-2014 18-Sep-2014 approved 11-Apr-2016 EA30023GB
13-Mar-2015 13-Mar-2015 17-Mar-2015 relocation to DC3 EA30023JX
approved 11-Apr-2016
Submitted directly by
7-Apr-2016 Woodwards Oil
Submitted directly by
16-Jul-2015 Woodwards Oil 12261
Submitted directly by
16-Jul-2015 Woodwards Oil 12261
25-Apr-2016 25-Apr-2016 30-Jun-2016 HF-2016 104922 00
GW8663-2016
16-May-2016 16-May-2016 19-May-2016 +1570 19-May-2017
24-May-2016 24-May-2016
Relocated to DC6 Birchy
25-Jul-2013 Narrows 19-May-2016 EA-22680
Relocated to DC6 Birchy
2-Apr-2014 2-Apr-2014 15-Apr-2014 Narrows 19-May-2016 EA30023DP
Relocated to DC6 Birchy
2-Apr-2014 2-Apr-2014 15-Apr-2014 Narrows 19-May-2016 EA30023DQ
Relocated to DC6 Birchy
2-Apr-2014 2-Apr-2014 15-Apr-2014 Narrows 19-May-2016 EA30023DR
Relocated to DC6 Birchy
9-May-2014 12-May-2014 13-May-2014 Narrows 19-May-2016 EA-30023DT
Relocated to DC6 Birchy
29-Jul-2014 30-Jul-2014 4-Aug-2014 Narrows 19-May-2016 EA-30023FF
Relocated to DC6 Birchy
29-Jul-2014 30-Jul-2014 4-Aug-2014 Narrows 19-May-2016 EA-30023FG
Relocation approved 11-
Apr-2016. Relocated to
13-Mar-2015 13-Mar-2015 17-Mar-2015 DC6 Birchy Narrows 19- EA30023JX
May-2016
SS16-031252
23-0ct-2016 29-Mar-2016 File No 1252 29-Mar-2018
9-Jun-2016 13-Jun-2016 30-Jun-2016 HS-2016 104599 00 30-Jun-2018
9-Jun-2016 14-Jun-2016 30-Jun-2016 HS-2016 104600 00 30-Jun-2018




CT0327-024
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15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023TX
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023TY
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023TZ
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UA
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UB
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UC
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UD
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UE
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UF
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UG
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UH
15-Jun-2016 16-Jun-2016 22-Jun-2016 EA30023UI

HF-2016 106243 00
15-Jun-2016 16-Jun-2016 4-Aug-2016 RSN 202418
30-Jun-2016 4-Jul-2016 6-Jul-2016 EA30023UJ
4-Jul-2016 6-Jul-2016 EA30023UK
4-Jul-2016 6-Jul-2016 EA30023UL
4-Jul-2016 6-Jul-2016 EA30023UM
4-Jul-2016 6-Jul-2016 EA30023UN
4-Jul-2016 6-Jul-2016 EA30023U0
4-Jul-2016 6-Jul-2016 EA30023UP
4-Jul-2016 6-Jul-2016 EA30023UQ
4-Jul-2016 6-Jul-2016 EA30023UR
4-Jul-2016 6-Jul-2016 EA30023US
4-Jul-2016 6-Jul-2016 EA30023UT
4-Jul-2016 6-Jul-2016 EA30023UU
4-Jul-2016 6-Jul-2016 EA30023UV
4-Jul-2016 6-Jul-2016 EA30023UW
HF-2016 106246 00
4-Jul-2016 4-Aug-2016 RSN 202421
22-Jun-2016 23-Jun-2016 23-Jun-2016 BP4965 30-Sep-2016
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Submitted to Floyd Sharpe,
Gander Service NL via HS-2016 201783
13-Jul-2016 15-Jul-2016 22-Jul-2016 email HS-2016 201785 22-Jul-2018
GW8782-2016
22-Jul-2016 25-Jul-2016 27-Jul-2016 NDOM16-018 27-Jul-2017
26-Jul-2016 Approval received by JCL  [EA-22989
26-Jul-2016 Approval received by JCL  [EA-22963
26-Jul-2016 Approval received by JCL  [EA-22964
26-Jul-2016 Approval received by JCL  [EA-22965
26-Jul-2016 Approval received by JCL  [EA-22966
26-Jul-2016 Approval received by JCL  [EA-22967
26-Jul-2016 Approval received by JCL  [EA-22968
26-Jul-2016 Approval received by JCL  [EA-22981
26-Jul-2016 Approval received by JCL  [EA-22982
26-Jul-2016 Approval received by JCL  [EA-22978
HF-2015 103595 00
28-Jul-2016 28-Jul-2016 19-Sep-2016 Submitted by JCL by email |RSN 186830
12-Aug-2016 Approval received by JCL  [EA-22969
S$S16-091260 8-Sep-2018
15-Aug-2016 8-Sep-2016 Submitted directly by Valard |File No. 1260 p
149936
12-Jul-2016 25-Aug-2016 File No. 3018011
30-Jul-2016 24-Aug-2016 78459
12-Sep-2016 12-Sep-2016 3-Oct-2016 HF-2016 107800 00
15-Sep-2016 15-Sep-2016 7-Nov-2016 HF-2016 109944 00
15-Sep-2016 19-Sep-2016 itwas acm%"ége")cated to EA-30023FH
15-Sep-2016 19-Sep-2016
EA-30023EE
15-Sep-2016 19-Sep-2016
EA-30023EF
15-Sep-2016 19-Sep-2016
EA-30023EH
15-Sep-2016 19-Sep-2016
EA-30023EI
15-Sep-2016 19-Sep-2016
EA30023JY
27-Sep-2016
EA30023FY




CT0327-001

CT0327-001
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27-Sep-2016 EA30023DS
27-Sep-2016 EA30023GL
27-Sep-2016 EA30023GV
27-Sep-2016

EA30023HF
10-Nov-2016 14-Nov-2016 EA30023GB
Submitted to Tanya Simms
16-Nov-2016 16-Nov-2016 18-Nov-2016 directly by Valard 11064
16-Nov-2016 18-Nov-2016 15-Mar-2017 14136
23-Nov-2016 23-Nov-2016 30-Jan-2017 LB-UOC15-06-007
No CoA required as the
camp will be operating for
24-Nov-2016 24-Nov-2016 28-Nov-2016 less than 12 months
25-Nov-16 28-Nov-2016 EA-22682
25-Nov-16 28-Nov-2016 EA-30023EG
21-Nov-2016 30-Nov-2016 Submitted directly by Valard |SS16-111265 30-Nov-2018
1-Dec-2016 1-Dec-2016 16-05-01000 31-Dec-2016
EA-22685, EA22687,
25-Nov-2016 28-Nov-2016 EA22697, EA22698
EA22683, EA22696
2-Dec-2016 5-Dec-2016
Asked Paul Mclnnis for a
status update of 20-Mar-
2017. Contingency plan and [ LB-UOC15-03-001
Relocation form submitted
5-Dec-2016 6-Dec-2016 3-May-2017 on 3-May-2017
19-Dec-2016 21-Dec-2016 EA30023GM
19-Dec-2016 21-Dec-2016 EA30023HF
19-Dec-2016 21-Dec-2016 EA30023FX
5-Jan-2016 9-Jan-2017 EA22688
12-Jan-2017 16-Jan-2017 EA30023GZ
Floyd Sarpe requested a list
16-Jan-2017 16-Jan-2017 3-Feb-2017 of equipment HF-2017 100457 00
EA22681, EA22684,
EA22686, EA22689,
EA22690, EA22691,
EA22692, EA22693,
12-Jan-2017 18-Jan-2017 30-Jan-2017 EA22694, EA22695
18-Jan-2017 18-Jan-2017 30-Jan-2017 EA30023GK
20-Jan-2016 20-Jan-2016 30-Jan-2017 EA30023HA
24-Jan-2017 24-Jan-2017 30-Jan-2017 12004
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Form submitted on 8-feb-
2016 via Aconex
Transmittal NE-LCP-
MEMO-001869
24-Jan-2017 24-Jan-2017 1-Feb-2017 EA30023HD
24-Jan-2017 24-Jan-2017 1-Feb-2017 EA20023JP
24-Jan-2017 24-Jan-2017 1-Feb-2017 EA30023JX
sent email from Adeel to
Luce on 14-Feb-2017 in
Aconex. Email from Adeel,
Valard will need to apply for
a variance, forwarded to
Luce 16-Feb-2017.
GAP Registration - 18,000 L Jet Fuel Almac Tank - Serial No. 14-17212 - Valard DC 1 Variance Request submitted
4E-CON-6200-0205 Eagle Camp 30-Jan-2017 30-Jan-2017 on 3-Mar-2017
sent via aconex to western
emai address.
Variance Request submitted
on 3-Mar-2017.
Cancelled on 8-Dec-2017,
GAP Registration - 20,000 L Jet Fuel Aimac Tank - Serial No. 1134 - Valard DC 5 this truck was never used as
4E-CON-6200-0206 Hawkes Bay Camp 30-Jan-2017 30-Jan-2017 a stationary tank.
1-Feb-2017 1-Feb-2017 EA22683
7-Feb-2017 7-Feb-2017 8-Feb-2017 12003
17-Feb-2017 17-Feb-2017 17-Feb-2017 EA-30023DT
Sent to Jody Hunt via Lotus
notes, asked for a status
update on 20-Mar-2017.
Contingency plan provided
17-Feb-2017 17-Feb-2017 8-May-2017 on 3-May-2017 GA-UOC17-05-001 8-May-2022
Submitted directly to Jody
14-Feb-2017 Hunt by Western Petroleum 14060
Submitted directly to Jody
17-Feb-2017 Hunt by Western Petroleum 14061
17-Feb-17 20-Feb-2017 EA-22680
28-Feb-2017 28-Feb-2017 2-Mar-2017 EA-30023FF
28-Feb-2017 28-Feb-2017 2-Mar-2017 EA30023DP
28-Feb-2017 28-Feb-2017 2-Mar-2017 EA30023DQ
Used Oil Storage Tank System - 4,546 L Used Oilt Tank - HVdc Line Construction - DC No longer required, won't
4E-CON-6200-0212 Camp 5 - Hawkes Bay - Valard Construction be used for used oil
10-Feb-2017 1-Mar-2017 )
4E-CON-6200-0213 Mobile Fuel Storage Tank Relocation Request - 18,000 L Jet Fuel Alimac Tank - Serial
No. 14-17212 - Valard DC 1 Eagle Camp to Valard Forteau Shop 1-Mar-2017 1-Mar-2017
Mobile Fuel Storage Tank Relocation Request - 20,000 L Jet Fuel Alimac Tank - Serial
SR OS A No. 1134 - Valard DC 5 Hawkes Bay Camp to St. Barbe 1-Mar-2017 1-Mar-2017
4E-CON-6200-0215 Mobile Fuel Storage Tank Relocation Request - 26,000 L Jet Fuel Cargo Tank - Serial Variance Request submitted
No. 9626 - Valard DC2 St. Paul's Camp to DC1 Eagle 1-Mar-2017 1-Mar-2017 on 3-Mar-2017
GAP Registration 26,000 L Jet Fuel Cargo Tank - Serial No. 9626 - Valard DC1 Camp -
4E-CON-6200-0216 Eagle 3-Mar-2017 3-Mar-2017
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8-Mar-2017 8-Mar-2017 13-Mar-2017 EA30023GB
Mobile Fuel Storage Tank Relocation Request - 3,000 L Mobile Jet Fuel Tank - Serial Jody Hunt forwarded to
4E-CON-6200-0218 SO ) ) Tanya Smith and Debbie
No. 671304367 - HVdc transmission Line Clearing and Construction - Valard Goosney on 37-Mar-2017
22-Mar-2017 22-Mar-2017 y 14136
4E-CON-6200-0219 Mobile Fuel Storage Tank Relocation Request - 26,000 L Jet Fuel Cargo Tank - Serial
No. 9626 - Valard DC1 Eagle to km 6 Muskrat Falls Site access road 3-Apr-2017 4-Apr-2017
4-Apr-2017 4-Apr-2017 5-Apr-2017 EA-30023FH
Application was sent to
David Niefer by Susan | SJ-UOC17-05-0123 | 30-Apr-2018
11-Apr-2017 12-Apr-2017 1-May-2017 Mouland
Mobile Fuel Storage Tank Relocation Request - 18,000 L Jet Fuel Alimac Tank - Serial Emailed in Lotus notes. to
4E-CON-6200-0221 Jody Hunt, Tanya Smith
No. 14-17212 - from Valard Forteau Shop to DC6 and Debbie Goosne
12-Apr-2017 12-Apr-2017 y
Emailed in Lot tes t
Mobile Fuel Storage Tank Relocation Request - 20,000 L Jet Fuel Almac Tank - Serial mailed in Lotus no es. N
4E-CON-6200-0222 Jody Hunt, Tanya Smith
No. 1134 - Valard from St. Barbe to DC 5 Hawkes Bay Camp and Debbie Goosne
12-Apr-2017 12-Apr-2017 y
13-Apr-2017 13-Apr-2017 25-Apr-2017 EA30023XS
13-Apr-2017 13-Apr-2017 25-Apr-2017 EA30023XT
13-Apr-2017 14-Apr-2017 20-Apr-2017 EA30023MF
20-Apr-2017 1-May-2017 16-May-2017 CL-UOC17-050001 16-May-2022
8-May-2017 8-May-2017 14-Jun-2017 12003
24-May-2017 24-May-2017 29-Jun-2017 BP5323 30-Sep-2017
30-May-2017 31-May-2017 1-Jun-2017 EA30023GQ
30-May-2017 31-May-2017 1-Jun-2017 EA30023Gl
Water and Sewage Application - Camp Expansion - HVdc line clearing and construction
4E-CON-6200-0228 - MKS Bateau Barrens Camp - Valard Construction
Mobile Fuel Storage Tank Relocation Request - 492 L Used QOil Tank - LB-UOC15-03-
4E-CON-6200-0229 001 - Relocated from AC2 to Valrad LRM Camp 31-Jul-2017 31-Jul-2017
31-Jul-2017 31-Jul-2017 7-Aug-2017 SJ-UOC17-05-0123
Ted Murray went to Forestry
in Clarenville to apply for the
permit in person, as
18-Jun-2018 18-Jun-2018 requested by Tim Andrews [BP2093
Nalcor Permits - Lands Division
175818
File No. MP-2014
CT0327-001 30-Apr-2014 30-Apr-2014 11-Jul-2014 105836 00 11-Jul-2016
176553
File No. MP-2014
CT0327-001 29-Jul-2014 106566 29-Jul-2015
175818
File No. MP-2014
CT0327-001 29-Jul-2013 12-Feb-2015 105836 00A 12-Feb-2017
175818
File No. MP-2014
CT0327-001 29-Jul-2013 12-Feb-2015 105836 00A 12-Feb-2017
175818
File No. MP-2014
CT0327-001 29-Jul-2013 12-Feb-2015 105836 00A 12-Feb-2017
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175818
File No. MP-2014
CT0327-001 29-Jul-2013 12-Feb-2015 105836 00A 12-Feb-2017
175818
File No. MP-2014
CT0327-001 29-Jul-2013 12-Feb-2015 105836 00A 12-Feb-2017
175818
sent for Aboriginal .
Consultation 21-A?Jg-2013 File No. MP-2014
19-Aug-2014 12-Feb-2015 105836 00A 12-Feb-2017
20-Aug-2014 No PRZ required
20-Aug-2014 No PRZ required
15-S0p-2014
9-Dec-2015
PRZ Regulations -S1-263 for HVdc construction Submitted for aboriginal
Nalcor 6-Apr-2015 consultation 13-Apr-2015
PRZ Regulations -S1-283 for HVdc construction Submitted for aboriginal
Nalcor 6-Apr-2015 consultation 13-Apr-2015
PRZ Regulations -S1-314 for HVdc construction Submitted for aboriginal
Nalcor 6-Apr-2015 consultation 13-Apr-2015

Highway Access Point - AT-4 - 28.9 km from intersection of Route 510 with Route 500

Highway Access Point - AT-5 - 29.6 km from intersection of Route 510 with Route 500
( Moved south of guardrail )

Highway Access Point - AT-10 - 35.3 km from intersection of Route 510 with Route 500

Highway Access Point - AT-13 - 39.1 km from intersection of Route 510 with Route 500

Highway Access Point - AT-14 - 40.6 km from intersection of Route 510 with Route 500

Highway Access Point - AT-15 - 42.4 km from intersection of Route 510 with Route 500

Highway Access Point - AT-16 - 43.0 km from intersection of Route 510 with Route 500

Highway Access Point - AT-17 - 43.8 km from intersection of Route 510 with Route 500

Highway Access Point - AT-18 - 44.0 km from intersection of Route 510 with Route 500

Highway Access Point - AT-20 - 48.4 km from intersection of Route 510 with Route 500

Highway Access Point - AT-23 - 49.8 km from intersection of Route 510 with Route 500

Highway Access Point - AT-24 - 51.3 km from intersection of Route 510 with Route 500

Highway Access Point - AT-25 - 52.1 km from intersection of Route 510 with Route 500

Highway Access Point - AT-26 - 54.5 km from intersection of Route 510 with Route 500
( Existing Quarry Road 6 )

Highway Access Point - AT-27 - 61.9 km from intersection of Route 510 with Route 500
( Moved to Existing Access )

Highway Access Point - AT-28 - 63.4 km from intersection of Route 510 with Route 500
( Existing Access )

Highway Access Point - AT-31 - 72.4 km from intersection of Route 510 with Route 500
( Moved south of rockcut )

Highway Access Point - AT-32 - 74.8 km from intersection of Route 510 with Route 500
( Moved south of rockcut )

Highway Access Point - AT-33 - 75.1 km from intersection of Route 510 with Route 500

Highway Access Point - AT-35 - 80.4 km from intersection of Route 510 with Route 500

Highway Access Point - AT-36 - 82.3 km from intersection of Route 510 with Route 500
( Moved north away from pond )

Highway Access Point - AT-37 - 87.1 km from intersection of Route 510 with Route 500
( Existing Quarry Access )

Highway Access Point - AT-40 - 93.7 km from intersection of Route 510 with Route 500

Highway Access Point - AT-41 - 97.1km from intersection of Route 510 with Route 500
( Existing Quarry Access )
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Highway Access Point - AT-42 - 100.7 km from intersection of Route 510 with Route
500 ( Moved south to get Sight Distance )

Highway Access Point - AT-44 - 105.7 km from intersection of Route 510 with Route
500

Highway Access Point - AT-43 - 106.5 km from intersection of Route 510 with Route
500

Highway Access Point - AT-45 - 107.6 km from intersection of Route 510 with Route
500

Highway Access Point - T-46 - 107.9 km from intersection of Route 510 with Route 500

Highway Access Point - AT-47 - 108.2 km from intersection of Route 510 with Route
500

Highway Access Point - AT-48 - 109.4 km from intersection of Route 510 with Route
500 ( Moved south of embankment )

Highway Access Point - AT-51 - 112.0 km from intersection of Route 510 with Route
500 ( Moved north to get Sight Distance )

Highway Access Point - AT-52 - 117.2 km from intersection of Route 510 with Route
500

Highway Access Point - AT-53 - 118.3 km from intersection of Route 510 with Route
500

Highway Access Point - AT-55 - 122.5 km from intersection of Route 510 with Route
500

Highway Access Point - AT-57 - 131.4 km from intersection of Route 510 with Route
500 ( Moved North to get Sight Distance )

Highway Access Point - Class 3-58 - 135.7 km from intersection of Route 510 with
Route 500  ( Moved North to Existing Quarry Access )

Highway Access Point - Class 3-71 - Forteau - 200 metres East of Forteau Brook Bridge

Highway Access Point - AT-72 - Forteau - Existing Local Road to Water Supply - 1.5
Km West of Forteau Brook Bridge

Application for Crown Lands - Temporary Work Camp 1 - HVdc Construction - Valard

8-Apr-2014

8-Apr-2014

Valard is no longer
developing this location

8-Apr-2014

8-Apr-2014

12-Jun-2014

Valard was calling this DC
Camp 2, they are now
calling it DC Camp 1 - KM
140

145768
File No. 4007444

12-Jun-2019

30-Apr-2014

29-Aug-2014

145988
File No. 4007444

31-Dec-2018

1-May-2014

3-Sep-2014

146097
File No. 4007444

31-Dec-2018

Application for Crown Lands - Muskrat Falls South Side Access Road Area HVdc
Transmission Line Access Road Locations - Permission to Occupy

28-May-2014

28-May-2014

Sent for aboriginal review 294
May-2014

Application for Crown Lands - Forteau Access Roads - HVdc Transmission Line -
Permission to Occupy

3-Jun-2014

Application for Crown Lands - Access Roads at Forteau - HVdc Construction

1-Aug-2014

Application for Crown Lands - Bypass Roads on Route 510 - HVdc Construction

1-Aug-2014

1-Aug-2014

Application for Crown Lands - L'Anse au Diable additional land for electrode site

1-Aug-2014

19-Aug-2014

10-Oct-2014

sent for Aboriginal
Consultation 21-Aug-2014

146554
File No. 4007444

10-Oct-2019

10-Sep-2014

10-Sep-2014

27-Feb-2015

sent for Aboriginal
Consultation 11-Sep-2014

52434
Vol 325 Fol. 84

3-Sep-2014

3-Sep-2014

13-Nov-2014

146574
File No. 4007444

13-Nov-2019

Application for Crown Lands - Access roads / bypass roads at Forteau - extending to /
along the HVdc transmission line

4-Nov-2014

Crown Lands Application - Camp DC4 Plum Point Hvdc transmission Line Construction -
Valard

24-Nov-2014

DOEC responded 15-Dec-
2014 to advise the camp is
located within a PPWSA,
through conversations with
DOEC it was determined
that the camp would have to
be relocated as they would
not approve it.

File No. 3018011

4-Dec-2014

23-Jan-2015

147102
File No. 3018011

23-Jan-2020

Crown Lands - Licence to Occupy - Access Road (30 meters wide) - Buchans Highway
(4.6 km south of TCH)

22-Jan-2015

Crown Lands - Licence to Occupy - Fiber Optic Pole Line - White Hills Road -
Clarenville

20-Feb-2015

20-Feb-2015
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Crown Lands - Licence to Occupy - Fiber OpticRepeater Site - White Hills Road -

Clarenville 20-Feb-2015 20-Feb-2015

Crown Lands - Licence to Occupy - Fiber Optic Pole Line - Route 510 - southwest of

Crooks Lake 20-Feb-2015 20-Feb-2015

Crown Lands Application - Permission to Occupy - Taylors Brook Area - Access Road
147341(S4-36 26-Jan-2015 24-Feb-2015 147341 31-Dec-2018

Crown Lands Application - Permission to Occupy - two 30 m wide access roads S4-67

and S4-76 - HVdc transmission line clearing and construction 9-Mar-2015

Crown Lands - Licence to Occupy - Fiber Optic Pole Line - White Hills Road -

Clarenville 14-Nov-2014 15-Apr-2015 147939 15-Apr-2020
147939|Crown Lands - Licence to Occupy - Fiber OpticRepeater Site - Hampden 14-Nov-2014

Crown Lands - Licence to Occupy - Forteau Bypass Road - 162.6 km 11-Jun-2015 11-Jun-2015

141994 Application for Crown Lands - Converter Station (Muskrat Falls) - Grant
Application for Crown Lands - HVdc Transmission Line (Muskrat Falls - Forteau) -
143195 Statutory Easement
Application for Crown Lands - Electrode Line (Forteau to L'Anse au Diable) - Statutory
144620 Easement
143897 Application for Crown Lands - Access Road (L'Anse au Diable) - Easement
143748 Application for Crown Lands - Electrode Site (L'Anse au Diable) - Grant
144237 Application for Crown Lands - Access Road (Forteau) - Easement
143343 Application for Crown Lands - Transition Compound (Forteau) - Grant
143344 Application for Crown Lands - Underground Cable (Forteau) - Statutory Easement
144619 Application for Crown Lands - HDD Lines (Forteau) - Statutory Easement
Application for Crown Lands - Subsea Cables (Forteau - Shoal Cove) - Statutory
144616 Easement (Prov.)
Application for Crown Lands - Subsea Cables (Forteau - Shoal Cove) - Statutory
Easement (Fed.)
144447 Application for Crown Lands - HDD Lines (Shoal Cove) - Statutory Easement
143628 Application for Crown Lands - Transition Compound (Shoal Cove) - Grant
143625 Application for Crown Lands - Underground Cable (Shoal Cove) - Statutory Easement
144279 Application for Crown Lands - Access Road (Shoal Cove) - Easement
Application for Crown Lands - HVdc Transmission Line (Shoal Cove - Soldiers Pond) -
143603 Statutory Easement
143737 Application for Crown Lands - Converter Station (Soldiers Pond) - Grant
143736 Application for Crown Lands - Access Road (Soldiers Pond) - Easement
Application for Crown Lands - Electrode Line (Soldiers Pond to Dowdens Point) -
144423 Statutory Easement
143738 Application for Crown Lands - Electrode Site (Dowdens Point) - Grant
140744 Application for Crown Lands - 315kv Hvac Transmission Line - Statutory Easement
142056 Application for Crown Lands - Switch Yard - Grant
144312 Application for Crown Lands - Switch Yard - Grant
142704 Application for Crown Lands - Dam & Powerhouse - Grant
142454 Application for Crown Lands - North Spur (Stability) - Grant
143845 Application for Crown Lands - Access Road (south side) - Easement
143846 Application for Crown Lands - Access Road (North Spur) - Easement
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Contractor Permits

Approval # Expiry Date [Notes
Renewal and updated drawing submitted to
Wade Lahey 28-Feb-2014, originally send to
14-01-00063 Brian Tucker in January, he is off for an
24-Jul-2013 | 13-Aug-2013 OP 3583 31-Dec-2014 | nown amount of time. Re-submitted 26-
Feb-2014 and approved 06-Mar-2014. 2013
approval number 13-01-00016. Sent letter
for operating permit on 22-Apr-2014
4E-SLI-8500-0012 was cancelled, the
14-Aug-2014 3-Jun-2014 14-01-00063 31-Dec-2014 original approval for Soldiers Pond
amendmended to include this area.
Must alert Bishop's Falls Forestry Division
15-Aug-2014 | 19-Sep-2014 31-Dec-2014 office when work is to commence in the
area, so that purchasers of merchantable
14-11-00196 timber can be coordinated.
10-Feb-2015, Wade Lahey, DNR called to
advise that the district manager is off for a
couple of weeks he is going to prepare the
approval and have it ready for a signature,
16-01-00196 we will have it for a 1-Mar-2015 start. If
6-Feb-2015 | 3-Mar-2015 0P2202 31-Dec-2016 | o1 cedule changes send him an email and
he will have a manager from another district
sign the approval. Amended on 21-Apr-2015
to include the TL201. 2015 approval number
15-01-00126
15-Sep-2014 146548
20-Aug-2014 | 29-Sep-2014 146614 29-Sep-2015 | Application submitted in name of NL Hydro
24-Sep-2014 25-Sep-2014 | 26-Sep-2014 EA30023GE
21-Aug-2015 21-Aug-2015 | 28-Aug-2015 EA30023NU
21-Aug-2015 21-Aug-2015 | 28-Aug-2015 EA30023NV
21-Aug-2015 21-Aug-2015 | 28-Aug-2015 EA30023NW
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Permit Submitted to
Application Number ermi Authority Approval # Expiry Date [Notes
4E-SLI-8600-0001 Quarry Application - L'Anse au Diable Breakwater 23-0Oct-2014 Rejected 9-Dec-2014, File No. 71110662
10-Nov-2014 | 6-May-2015 8200-2014-200115-001
10-Nov-2014 | 10-Mar-2015 8200-2014-200114-001
9-Dec-2015 | 26-Mar-2015 26-Mar-2016
4-Feb-2015 22-Apr-2015 1-Nov-2015
13-Mar-2105 13-Mar-2015 | 29-Apr-2015 71110784 31-Dec-2015
-Mar- -Mar- -Apr- 131688 -Dec-
Approval not required for coastal work as
18-Nov-2014 1-Dec-2014 long as the environmental mitigations in the
536-12 DOEC letter are followed.
DFO indicated that if mitigation measures in
letter are implemented the electrode sites
9-Feb-2015 | 24-Mar-2015 are not likely to result in serious harm to
08-HNFL-NA1-00053 fish.
Approval not required for ¢ work as long as
18-Nov-2014 1-Dec-2014 the environmental mitigations in the DOEC
536-12 letter are followed.
Permit was revised as per correspondence
File No. 517 from Abdel, DOEC and resubmitted on 28-
13-Nov-2013 |13-Nov-2013[ 13-Nov-2013 | 7-Feb-2014 |WLU-14-006 31-Dec-2018 |Jan-2014
27-Feb-2015 File Reverence # 536-12 Ready to be submitted on 4-Mar-2015
Contractor Permits
25-Mar-2015 25-Mar-2015 | 30-Apr-2015 EA30023KN
25-Mar-2015 25-Mar-2015 | 30-Apr-2015 EA30023KO
25-Mar-2015 25-Mar-2015 | 30-Apr-2015 EA30023KP
25-Mar-2015 25-Mar-2015 | 25-Mar-2015 EA30023KA
25-Mar-2015 25-Mar-2015 | 25-Mar-2015 EA30023KB
Submitted to Robert Locke, Service NL.
25-Mar-2015 25-Mar2015 | 6.May-15 SJ-UOC15-05-0114 >-May-2020 | Revision sent on 20-Apr-2015
13-Apr-2015 14-Apr-2015 15-Apr-15 EA30023KD
13-Apr-2015 14-Apr-2015 15-Apr-15 EA30023KE
21-Apr-2015 16-Apr-2015 | 6-May-2015 LB-SS15-05001 Submitted by HJ O'Connell
21-Apr-2015 16-Apr-2015 | 27-Apr-2015

Submitted by HJ O'Connell




Application Number Permit

Contractor Permits

Service NL Washcar Notification - Dowden's Point - Locke's Electrical -
4E-CON-8600-0014 |Grounding Stations - Washcar

Service NL Washcar Notification - L'Anse Au Diable - Locke's Electrical -
4E-CON-8600-0018 |Grounding Stations - Washcar
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Approval # Expiry Date |Notes
10-Nov-2014 | 6-May-2015 8200-2014-200115-001
10-Nov-2014 | 10-Mar-2015 8200-2014-200114-001
71110784
13-Mar-2105 13-Mar-2015 | 29-Apr-2015 131688 31-Dec-2015
Approval not required for coastal work as
18-Nov-2014 1-Dec-2014 long as the environmental mitigations in the
536-12 DOEC letter are followed.
DFO indicated that if mitigation measures in
letter are implemented the electrode sites
9-Feb-2015 | 24-Mar-2015 are not likely to result in serious harm to
08-HNFL-NA1-00053 fish.
Approval not required for ¢ work as long as
18-Nov-2014 1-Dec-2014 the environmental mitigations in the DOEC
536-12 letter are followed.
Permit was revised as per correspondence
File No. 517 from Abdel, DOEC and resubmitted on 28-
13-Nov-2013 |13-Nov-2013[ 13-Nov-2013 | 7-Feb-2014 |WLU-14-006 31-Dec-2018 |Jan-2014
8-Mar-2017 | 16-May-2017
5-Sep-2017 5-Sep-2017 | 11-Sep-2017 EA300237V
5-Sep-2017 5-Sep-2017 | 11-Sep-2017 EA30023ZW
5-Sep-2017 5-Sep-2017 | 11-Sep-2017 EA300237X
5-Sep-2017 5-Sep-2017
6-Sep-2017 6-Sep-2017 | 19-Sep-2017 EA3002377
6-Sep-2017 6-Sep-2017 | 19-Sep-2017 EA30023AAA
6-Sep-2017 6-Sep-2017 | 19-Sep-2017 EA30023AAB
6-Sep-2017 6-Sep-2017




Application Number

Permit

4E-SLI1-1500-0036

GAP Registration - Muskrat Falls Accommodations Complex - Labrador

Catering

CIMFP Exhibit P-01973

Submitted to
Authority

17-Aug-2018
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Approval #

Expiry Date

Notes

Contractor Permits
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Approval #

Expiry Date

Notes

Contractor Permits

Septic Application - Lunchroom with washroom at the Muskrat Falls site

4E-CON-1510-0002 |- Pardy's Waste Management

12-Nov-2014

25-Nov-2014

8-Dec-2014

EA30023GX

4-Jul-2017

4-Jul-2017

submitted via lotus notes
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SJ-UOC14-03-0109

Application Number Approval # Expiry Date [Notes
11 buildings approved on 27-Jan-2016,
9-Sep-2015 | 20-Jun-2016 Powerhouse on 20-Jun-2016
SS16-081258 Completion Report Submitted to Tom
11-Aug-2016 | 24-Aug-2016 File No. 1258 24-Aug-2018 | 1 ine via Lotus notes on 13-Jun-2107
New permit not required for an overburden
well. Report for sealing well submitted 2-Mar
2016. 2 new locations approved on 27-Jul-
4-May-2015 4-May-2015 7-May-2015 7-May-2016 [2016
Completion Report submitted on 14-Nov-
GW8060-2015 2017 via Aconex Transmittal NE-LCP-
ND15-010 MEMO-003189
3-Jun-2015 8-Jun-2015 11-Jun-2015 Revised Drawings Submitted in 2017 and
EA30023LN approved 8-Sep-2017
12-Apr-2016 13-Apr-2016 | 29-Apr-2016 13353
[ |Storage Tank System Form submitted to Service NL
Sent email to Luc-Antoine and Costin on 29-
13-Oct-2017 | 1-Nov-2017 14879 Aug-2017 for a status update.
13-Oct-2017 1-Nov-2017 14880
Tim Grant will ask Alstom Power to fill out
31-Oct-2017 | 10-Nov-2017 8-Nov-2022 |Appendix A of the application. Application
WUL-17-9470 withdrawn as there will be a new well for the
File No. 516 office complex relocating from Bull Arm.
Elevating Devices - Synchronous Condenser Facility Elevator - Alstom
SIS Power Submitted directly by the contractor, Bird
Contractor Permits
30-Apr-2015 6-May-2015 | 11-May-2015
EA30023KX
30-Apr-2015 6-May-2015 | 11-May-2015
EA30023KY
30-Apr-2015 6-May-2015 | 11-May-2015
EA30023KZ
30-Apr-2015 6-May-2015 | 11-May-2015
EA30023LA
30-Apr-2015 6-May-2015 | 11-May-2015
EA30023LB
20-Jul-2015 26-Mar-2014 26-Mar-2019

Applied for by Pardy's Waste Management
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Application Number Approval # Expiry Date [Notes
20-Jul-2015 21-Jul-2015 23-Jul-2015
EA30023MQ
20-Jul-2015 21-Jul-2015 23-Jul-2015
EA30023MR
20-Jul-2015 21-Jul-2015 23-Jul-2015
EA30023MS
20-Jul-2015 21-Jul-2015 23-Jul-2015
EA30023MT
20-Jul-2015 21-Jul-2015 23-Jul-2015
EA30023MU
Used Oil Storage Tank System Application Form - Oil Water Separator -
Condenser Building - Soldier's Pond - HJ O'Connell Construction Ltd. - 21-Jul-2015 28-Jul-2015 | 21-Aug-2015 21-Aug-2020 Approval voided, replace with GAP
4E-CON-7600-0014 |Approval Voided and Replaced with GAP Registration 13353 SJ-UOC15-08-0116 Registration 13353
31-May-2016 1-Jun-2016 6-Jun-2016 doors and windows of the floor plan were
EA30023TO not dimensioned.
31-May-2016 1-Jun-2016 6-Jun-2016 doors and windows of the floor plan were
EA30023TP not dimensioned.
Letter from Service NL approving 8
1-Dec-2017 | 23-Jan-2018 washcars at the Soliders Pond work site for
the remainder of the duration of the Project
Water and Sewerage as required for temporary infrastructure
GAP Registration - Fuel Tanks and waste Oil Storage
Generator registration for >100kw units meeting criteria
Temporary Water Use License for withdrawals Yes
Temporary Stream Crossings/Fording Yes

Building Accessibility Exemption/Fire and Life Safety Review - Facility
Building

Separate application required for each
building/trailer




Application Number

Soldiers Pond

Permit

Storage Tank System Form submitted to Service NL
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Authority

9-Sep-2015

20-Jun-2016
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Approval #

Expiry Date

Notes

11 buildings approved on 27-Jan-2016,
Powerhouse on 20-Jun-2016

1-Dec-2015

2-Dec-2015

10-Mar-2016

13156

CDO0501 - Chris Parsons, Service NL called
to say this application should have been for
a GAP Registration not a Used QOil
application due to concrete holding cell, Info
sent to Alstom on 10-Dec-2015.
Resubmitted on 3-Mar-2015

4E-SLI-4000-0014

] Diesel Generator Registration - Soldiers Pond

Building Accessibility Exemption/Fire and Life Safety Review -
Converter Station - Soldiers Pond

19-Jul-2016

19-Aug-2016

Received email from Jim Barry looking for
the fire department and the fire safety plan
on 8-Apr-2017

7-Sep-2016

8-Sep-2016

8-Aug-2017

SS17-08-1277
File No. 1277

8-Aug-2019

6-Jul-2017

6-Jul-2017

18-Aug-2017

14657

revised application submitted 14-Jul-2017
Service NL contact - Rachel Penny. This
tank was accidentally registered by Service
NL 2 times, 14556 was voided, 14657 is the
correct registration.

Peter received a call from Service NL on 15-
Aug-2017, this tank requires another leak
test to be compliant

Submitted to Chris Parsons, Service NL on
12-Oct-2017 via Lotus Notes

18-Sep-2017

18-Sep-2017

11-Oct-2017

14796

comments sent back to Solomon on 18-Sep-
2017 using Aconex Construction
Management. Revised application sent to
David Niefer on 5-Oct-2017

Submitted to Chris Parsons, Service NL on
2-Nov-2017 via Lotus Notes

18-Oct-2017

18-Oct-2017

23-Oct-2017

BA 3008660

18-Oct-2017

18-Oct-2017

7-Nov-2017

SS17-111279
File No. 1279

7-Nov-2019

20-Oct-2017

24-Oct-2017

SC4020

30-Nov-2017

A report must be submitted to your regional
Canadian Wildlife Service Office - Permit
Officer by Dec-30-2017.

27-Oct-2017

27-Oct-2017

6-Nov-2017

GW9447-2017
NDOM17-033

6-Nov-2018

20-Aug-2018

7-Sep-2018

SC4020

31-Oct-2018

A report must be submitted to your regional
Canadian Wildlife Service Office - Permit
Officer by Nov-30-2018.

Muskrat Falls

27-Jan-2016

8-Apr-2016

28-Apr-2016

EA30023SV

Sarah reviewed and provided comments on
1-Feb-2016, this info was transmitted to
Emmanuel on 2-Feb-2016
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Application Number Approval # Expiry Date [Notes
must complete a GAP Registration instead
of a used oil application, info provided to
17-Nov-2015 18-Nov-2015 | 6-Dec-2016 13884 Alstom on 10-Dec-2015. Resubmitted on 3-
Mar-2016
Storage Test Form received
[ |Storage Tank System Form submitted to Service NL
sent to Sarah Curl and Jeff Coady for
21-Oct-2016 21-Nov-2016 | 24-Nov-2016 HS-2016 110634 00 review. Sent comments back to Alex 27-Oct-
2016
10-Jul-2017 11-Jul-2017 13-Jul-2017 14538
[ |Storage Tank System Form submitted to Service NL
21-Sep-2017 22-Sep-2017 | 25-Jan-2018 15117 Storage Test Form received
Storage Tank System Form submitted to Service NL
Diesel Generator Registration - Muskrat Falls
GAP Registration - Fuel Storage - Muskrat Falls
Shoal Cove
Received email from Jim Barry looking for
4E-SLI-8520-0002 [Building Accessibility Exemption/Fire and Life Safety Review - 9-Sep-2016 12-Sep-2016 the fire department and the fire safety plan
Transition Compound - Shoal Cove on 8-Apr-2017
Diesel Generator Registration - Shoal Cove
comments sent back to Solomon on 22-Sep-
22-Sep-2017 6-Oct-2017 | 13-Dec-2017 15001 2017 via Aconex Construction Management
[ |Storage Tank System Form submitted to Service NL
comments sent back to Solomon on 22-Sep-
22-Sep-2017 6-Oct-2017 | 13-Dec-2017 15000 2017 via Aconex Construction Management
Storage Tank System Form submitted to Service NL
Forteau
Received email from Jim Barry looking for
4E-SLI-8510-0003 [Building Accessibility Exemption/Fire and Life Safety Review - 9-Sep-2016 12-Sep-2016 the fire department and the fire safety plan
Transition Compound - Forteau Point on 8-Apr-2017
20-Sep-2017 6-Oct-2017 12-0ct-2017 comme_nts sent back to Sol_omon on 20-Sep-
14830 2017 via Aconex Construction Management
[ |Storage Tank System Form submitted to Service NL
20-Sep-2017 6-0ct-2017 12-Oct-2017 comme_nts sent back to Sol_omon on 22-Sep-
14831 2017 via Aconex Construction Management
Storage Tank System Form submitted to Service NL
Contractor Permits
15-Jun-2017 | 29-Jun-2017
EA30023YS
15-Jun-2017 | 29-Jun-2017

EA30023YSR




Application Number Permit

Mobile Fuel Storage Tank Relocation Form - 3,000 L Gasoline Tank -
GE Electric Canoe Lake Camp - Trans Labrador Highway - C&T
4E-CON-4000-0145 |Enterprises
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Submitted to
Authority Approval # Expiry Date [Notes
15-Jun-2017 | 29-Jun-2017
EA30023YQ
15-Jun-2017 | 29-Jun-2017
EA30023YP
15-Jun-2017 | 29-Jun-2017
EA30023YM
15-Jun-2017 | 29-Jun-2017
EA30023YT
15-Jun-2017 | 29-Jun-2017
EA30023YU
15-Jun-2017 | 29-Jun-2017
EA30023YV
15-Jun-2017 | 29-Jun-2017
EA30023YK
15-Jun-2017 | 29-Jun-2017
EA30023YL
15-Jun-2017 | 29-Jun-2017
EA30023YN
15-Jun-2017 | 29-Jun-2017
EA30023YO
15-Jun-2017 17-Jul-2017 SS17-071276 17-Jul-2019
File No. 1276 submitted via lotus notes
15-Jun-2017 | 30-Jun-2017
HF-2017 104994 00 submitted via lotus notes
15-Jun-2017 Service NL couldn't find record of this GAP
L-GAP-12-040-01 registration, C&T has decided not to use it.
29-Jun-2017 4-Jul-2017 19-Jul-2017
EA-30023ZG
29-Jun-2017 4-Jul-2017 19-Jul-2017
EA-30023ZH
29-Jun-2017 4-Jul-2017 19-Jul-2017
EA-30023ZI
29-Jun-2017 4-Jul-2017 19-Jul-2017

EA-300232J




Application Number Permit

Service NL Washcar Naotification - Shoal Cove Transition Compound -
4E-CON-8510-0008 [Locke's Electrical - Washcar and Trailer 1 with Washroom
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Submitted to
Authority Approval # Expiry Date [Notes
29-Jun-2017 4-Jul-2017 | 19-Jul-2017
EA-30023ZK
29-Jun-2017 4-Jul-2017 | 19-Jul-2017
EA-30023ZL
29-Jun-2017 4-Jul-2017 | 19-Jul-2017
EA-30023ZM
29-Jun-2017 4-Jul-2017 | 19-Jul-2017
EA-30023ZN
29-Jun-2017 4-Jul-2017 | 19-Jul-2017
EA-30023Z0
19-Jun-2017 | 5-Jul-2017 EA3002378B
19-Jun-2017 | 5-Jul-2017
EA30023ZC
19-Jun-2017 | 5-Jul-2017
EA30023ZD
19-Jun-2017 | 5-Jul-2017
EA30023ZE
19-Jun-2017 |  5-Jul-2017
EA30023ZF
19-Jun-2017
20-Jun-2017 21-Jun-2017 | 5-Jul-2017 EA30023YW
20-Jun-2017 21-Jun-2017 | 5-Jul-2017 EA30023YX
20-Jun-2017 21-Jun-2017 | 5-Jul-2017
EA30023YY
20-Jun-2017 21-Jun-2017 | 5-Jul-2017 EA30023Y7
20-Jun-2017 21-Jun-2017 | 5-Jul-2017 EA300237A
20-Jun-2017 21-Jun-2017 | 29-Jun-2017
7-Jul-2017 | 17-Jul-2017
17-Jul-2017 17-Jul-2017 | 25-Jul-2017 EA300237P
20-Jul-2017 | 31-Aug-2017 14736 Submitted to Service NL directly by C&T
20-Jul-2017 | 31-Aug-2017 14737 Submitted to Service NL directly by C&T
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Approval #

Expiry Date

Notes

Letter from Service NL approving 8
washcars at the Soliders Pond work site for
the remainder of the duration of the Project
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Submitted to
Application Number Authority Approval # Expiry Date [Notes
11 buildings approved on 27-Jan-2016,
9-Sep-2015 20-Jun-16 Powerhouse on 20-Jun-2016
Soldiers Pond
21-Jul-2016 25-Jul-2016 27-Jul-2016 EA30023VH
SS16-081259 Completion Report Submitted to Tom
15-Aug-2016 16-Aug-2016 | 24-Aug-2016 File No. 1259 24-Aug-2018 | . dine via Lotus notes on 13-Jun-2107
Churchill Falls
25-Jan-2016 26-Jan-2016 8-Nov-2016 13773
[ |Storage Tank System Form submitted to Service NL
11-Jul-2016 12-Jul-2016 14-Jul-2016 EA30023VC
11-Jul-2016 12-Jul-2016 14-Jul-2016 EA30023VD
11-Jul-2016 12-Jul-2016 14-Jul-2016 EA30023VE
15-Aug-2016 16-Aug-2016 | 7-Sep-2016 HS-2016 107564 00 7-Sep-2018
Labrador Transmission Corporation
. : : : 71111870 relinquishes, forthwith, both of its quarry
4E-SLI-4000-0022 Quarry Application - 71110406 Churchill Falls Switchyard Extension 17-Nov-2016 5-Jan-2017 134971 31-Dec-2017 permits (file no. 71110406 and 71111870)
for 2017
Muskrat Falls
11-Jul-2016 12-Jul-2016 14-Jul-2016 EA30023VF
11-Jul-2016 12-Jul-2016 14-Jul-2016 EA30023VG
25-Jan-2016 26-Jan-2016 6-Dec-2016 13886 .
Storage Test Form received
[ |Storage Tank System Form submitted to Service NL
15-Aug-2016 16-Aug-2016 | 26-Aug-2016 HS-2016 107075 00
Contractor Permits
22-Jun-2017 23-Aug-2017 | 8-Sep-2017 EA30023ZU |no floor plan or site plan
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Soldiers Pond

4E-SLI-4000-0020 Septic Application - Temporary S(.ewage Holding Tank - Office Complex
Soldiers Pond

Contractor Permits

Approval # Expiry Date |Notes
Comments received from Alex Haye on 20-
15-Apr-2015 16-Apr-2015 Apr-2015. 2016 renewal request submitted
22-May-15 WO# 1108232 on 27-Jan-2016
Comments received from Alex Haye on 20-
15-Apr-2015 16-Apr-2015 Apr-2015. 2016 renewal request submitted
22-May-15 WO# 1108232 on 27-Jan-2016
Comments received from Alex Haye on 20-
15-Apr-2015 16-Apr-2015 Apr-2015. 2016 renewal request submitted
21-May-15 WO# 1108232 on 27-Jan-2016
3-Oct-2016 3-Oct-2016 BA30086D
14-Nov-2016
GW8967-2016
16-Nov-2016 | 25-Nov-2016 NDOM16-028 25-Nov-2017
4-May-2015 6-May-2015 7-May-2015 EA30023KQ
4-May-2015 6-May-2015 7-May-2015 EA30023KR
5-May-2015 6-May-2015 7-May-2015 EA30023KS
4-May-2015 6-May-2015 7-May-2015 EA30023KT
4-May-2015 6-May-2015 7-May-2015 EA30023KU
4-May-2015 6-May-2015 7-May-2015 EA30023KV
4-May-2015 6-May-2015 7-May-2015 EA30023KW
Brenda Greene sent email looking for
additional information. Email was sent to
Emmanuel on 6-Aug-2015 looking for the
29-May-2015 1-Jun-2015 30-Sep-2015 approved designer, LCP will then submit.
Submitted 20-Aug-2015. Brenda Greene
looking fro additional info of 3-Sep-2015.
Additional info provided 24-Sep-2015.
Brenda Greene sent email looking for
additional information. Email was sent to
Emmanuel on 6-Aug-2015 looking for the
29-May-2015 1-Jun-2015 30-Sep-2015 approved designer, LCP will then submit.
Submitted 20-Aug-2015. Brenda Greene
looking fro additional info of 3-Sep-2015.
Additional info provided 24-Sep-2015.
SS15-091242
29-May-2015 1-Jun-2015 9-Sep-2015 File No. 1242 9-Dec-2015
8-Jun-2015 8-Jun-2015 9-Jun-2015 EA30023LI
1-Jun-2015 5-Jun-2015 9-Jun-2015 EA30023LC
1-Jun-2015 5-Jun-2015 9-Jun-2015 EA30023LD
1-Jun-2015 5-Jun-2015 9-Jun-2015 EA30023LE
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Approval # Expiry Date |Notes
1-Jun-2015 5-Jun-2015 9-Jun-2015 EA30023LF
1-Jun-2015 5-Jun-2015 9-Jun-2015 EA30023LG
1-Jun-2015 5-Jun-2015 9-Jun-2015 EA30023LH
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023LW
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023LX
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023LY
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023LZ
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023MA
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023MB
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023MC
1-Jun-2015 5-Jun-2015 | 23-Jun-2015 EA30023MD
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA300230V comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA300230W comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA300230X comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA300230Y comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA300230Z comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA30023PA comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA30023PB comments provided to Alstom 3-Jul-2015
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA30023PC comments provided to Alstom 3-Jul-2015
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA30023NX
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA30023NY
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA30023Nz
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230A
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230B
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230C
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230D
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230E
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230F
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CD0502

CD0502

Permit

CIMFP Exhibit P-01973
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Authority

Page 117

Approval # Expiry Date |Notes
3-Aug-2015 5-Aug-2015 | 28-Aug-2015 EA30023NQ
3-Aug-2015 5-Aug-2015 | 28-Aug-2015 EA30023NP
18-Nov-2015 | 23-Nov-2015 comments provided to Alstom 3-Jul-2015
Exemption based on conditions agreed
4-Aug-2015 6-Aug-2015 upon in meeting between DOEC and LCP
Comments provided to Alstom on 20-Aug-
13-Nov-2015 | 17-Nov-2015 EA30023PS 2015 - 14-Oct-2015 application was
missing the dimensions on the floor plan
13-Jan-2016 13-Jan-2016 | 15-Jan-2016 EA30023QK Alstom needs to submit application
7-0ct-2015 7-0ct-2015 1 13-0ct-2015 EA30023PG Alstom needs to submit application
14-Jan-2016 14-Jan-2016 | 15-Jan-2016 EA30023QL Alstom needs to submit application
3-Dec-2015 | 7-Dec-2015 EA30023QD Alstom needs to submit application
5-Nov-2015 6-Nov-2015 | 17-Nov-2015 EA30023PP Alstom needs to submit application
5-Nov-2015 6-Nov-2015 | 17-Nov-2015 EA30023PQ Alstom needs to submit application
Brenda Greene sent an email looking fro
27-Aug-2015 28-Aug-2015 | 29-Sep-2015 additional information 15-Sep-2015,
additional info provided 17-Sep-2015
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230G
2-Sep-2015 8-Sep-2015 | 11-Sep-2015 EA300230H
2-Oct-2015 5-Oct-2015 6-Oct-2015 EA30023PD
7-0ct-2015 8-Jul-2015 | 15-Aug-2015 12355 Pomerleau applied for GAP Registration
Form submitted on 12-Jan-2016 via Aconex
transmittal NE-LCP-MEMO-001816
5-Nov-2015 6-Nov-2015 | 17-Nov-2015 EA30023PR
5-Nov-2015 6-Noc-2015 | 13-Nov-2015
Alstom needs to submit application.
5-Nov-2015 1-Dec-2015 3-Dec-2015 Email sent back 6-Nov-2015 looking for a
EA30023QC floor plan of the breezeway.
16-Nov-2015 16-Nov-2015 | 20-Nov-2015 EA30023PT
Contractor need to submit a detailed floor
7-Oct-2015 18-Nov-2015 | 20-Nov-2015 EA30023PZ plan
Contractor need to submit a detailed floor
7-Oct-2015 18-Nov-2015 | 20-Nov-2015 EA30023PY plan
20-Nov-2015 20-Nov-2015 | 26-Nov-2015 EA30023QA
13-Aug-2015

12354

received 20-Nov-2015 from Alstom Grid
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Approval #

Expiry Date

Notes

Form submitted on 18-Mar-2016 via Aconex
Transmittal NE-LCP-MEMO-001930

13-Aug-2015

12356

received 20-Nov-2015 from Alstom Grid

Form submitted on 18-Mar-2016 via Aconex
Transmittal NE-LCP-MEMO-001930

25-Nov-2015

25-Nov-2015

27-Nov-2015

EA30023QB

1-Dec-2015

2-Dec-2015

7-Dec-2015

EA30023QE

1-Dec-2015

2-Dec-2015

7-Dec-2015

EA30023QF

1-Dec-2015

1-Dec-2015

Submitted by HJ O'Connell

1-Dec-2015

1-Dec-2015

Submitted by HJ O'Connell

Used Oil Storage Tank System Application Form - Muskrat Falls -
Pomerleau Inc.

4E-CON-4000-0073

4-Sep-2015

Application submitted directly by Pomerleau,
| followed up with Ken Russell, Service NL
of 10-Dec-2015. Application sent to Kim
Halfyard for a fire and life safety review.
Pomerleau should also provide more info in
their contingency plan. Service NL provided
a generic plan for them to update and
return. Info provided to Alstom on 10-Dec-
2015. 17-Dec-2015 Service NL requested
an updated site plan showing distances to
buildings. comment sent to EA 10-Feb -
Received an email from E. Aumnete on 12-
Apr-2016 stating the tnk will be demobilized

CD0502

26-Feb-2016

3-Mar-2016

25-May-2016

13416

Pomerleau has submitted a second GAP
Registration, Emmanuel has provided
comments back to them. LCP Env has not
seen the applicaion. Provided comments to
Emmanuel on 29-Feb-2016

Form submitted on 11-Jul-2016 via Aconex
Transmittal NE-LCP-MEMO-002165

GAP Registration - 3,000 L Diesel Tank, Serial # 301707 - Churchill
4E-CON-4000-0075 [Falls - Les Excavations Marchand et Fils Inc

26-Feb-2016

21-Mar-2016

submitted directly to Ken Russell by
Pomerleau, Ken directed them to submit to
me on 5-Jan-2016, reviewed and provided
comments to Emmanuel and advised him to
review submission procedures with
Pomerleau.

The wrong spec was provided with the
original application, an updated spec and
application was provided on 7-Apr-2016

18-Mar-2016

21-Mar-2016

30-Mar-2016

EA30023RT

4-May-2016

16-May-2016

18-May-2016

EA30023TJ

New trailer on CD0502 CF site, no building
application submitted.

CD0502

6-Jul-2016

6-Jul-2016

13-Jul-2016

EA30023UX
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Permit Submitted to
Contract Number |Application Number Authority Approval # Expiry Date |Notes
6-Jul-2016 6-Jul-2016 13-Jul-2016 EA30023UY
6-Jul-2016 6-Jul-2016 13-Jul-2016 EA30023UZ
6-Jul-2016 6-Jul-2016 13-Jul-2016 EA30023VA
6-Jul-2016 6-Jul-2016 13-Jul-2016 EA30023VB
6-Jul-2016 6-Jul-2016 30-Aug-2016
CD0501 29-Aug-2016 29-Aug-2016 | 31-Aug-2016 EA30023VKO
CD0501 29-Aug-2016 29-Aug-2016 | 31-Aug-2016 EA30023VN
CD0501 29-Aug-2016 29-Aug-2016 | 31-Aug-2016 EA30023VM
CD0501 29-Aug-2016 29-Aug-2016 | 31-Aug-2016 EA30023VL
CD0501 29-Aug-2016 29-Aug-2016 | 31-Aug-2016 EA30023VK
Service NL Washcar Notification - Soldiers Pond AC Converter
CD0501 4E-CON-4000-0089 |Stations - Cahill 29-Aug-2016 29-Aug-2016
Diesel Generator COA Exemption Request - Soldiers Pond AC The generator that was purchased is 100kW
CD0501 4E-CON-4000-0090 |Converter Stations - Cahill 29-Aug-2016 29-Aug-2016 therefore does not require a CoA.
9-Sep-2016 | 16-Sep-2016
EA30023VQ
9-Sep-2016 | 16-Sep-2016
EA30023VR
9-Sep-2016 | 16-Sep-2016
EA30023VS
9-Sep-2016 | 16-Sep-2016
EA30023VT
9-Sep-2016 | 16-Sep-2016
EA30023VU
9-Sep-2016 | 16-Sep-2016
EA30023VV
9-Sep-2016 | 16-Sep-2016
EA30023VW
9-Sep-2016 | 16-Sep-2016
EA30023VX
9-Sep-2016 | 16-Sep-2016
EA30023VY
9-Sep-2016 | 16-Sep-2016

EA30023VZ




Permit

Contract Number |Application Number

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501

CD0501
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Service NL Washcar Notification - Soldiers Pond AC Converter
4E-CON-4000-0105 |Stations - 3 Washcars - Pennecon Heavy Civil Limited

Approval # Expiry Date |Notes
9-Sep-2016 | 16-Sep-2016
EA30023WA
9-Sep-2016 | 16-Sep-2016
EA30023WB
9-Sep-2016 | 16-Sep-2016
EA30023WC
9-Sep-2016 | 16-Sep-2016
EA30023WD
9-Sep-2016
12-Sep-2016 13-Sep-2016 | 20-Sep-2016 EA30023WE
12-Sep-2016 13-Sep-2016 | 20-Sep-2016 EA30023WF
12-Sep-2016 13-Sep-2016 | 20-Sep-2016 EA30023WG
12-Sep-2016 13-Sep-2016 | 20-Sep-2016 EA30023WH
12-Sep-2016 13-Sep-2016 | 20-Sep-2016 EA30023WI
12-Sep-2016 13-Sep-2016 | 22-Sep-2016
had to resubmit application based on email
from Adeel Khan, he has promised a quick
30-Sep-2016 30-Sep-2016 | 25-Oct-2016 25-Oct-2021 |turn around time as the wrong application
was submitted based on correspondence
LB-UOC16-10-001 from Ken Russell.
30-Nov-2016 19-Dec-2016 | 20-Dec-2016 EA30023WS Site plan provided 19-Dec-2016
22-Dec-2016 22-Dec-2016 | 4-Jan-2016 EA30023WT
22-Dec-2016 22-Dec-2016 | 4-Jan-2016 EA30023WU
22-Dec-2016 22-Dec-2016 | 10-Jan-2017 EA30023WW Comments sent to Dennis 3-Jan-2017
22-Dec-2016 22-Dec-2016 | 4-Jan-2017 EA30023WV
22-Dec-2016 22-Dec-2016 | 10-Jan-2017 EA30023WX Comments sent to Dennis 3-Jan-2017
18-Jan-2017 18-Jan-2017 | 1-Mar-2017
12566
12-Jan-2017 10-Feb-2017 | 21-Feb-2017 EA30023XC No NBCC application or a site plan
12-Jan-2017 10-Feb-2017 | 21-Feb-2017 EA30023XD No NBCC application or a site plan
10-Feb-2017 10-Feb-2017 | 21-Feb-2017 EA30023XE
28-Feb-2017 28-Feb-2017 | 6-Mar-2017 EA30023XN
14-Mar-2017 21-Mar-2017 | 4-Apr-2017 EA30023XR No site plan or detailed floor plan
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Contract Number |Application Number Approval # Expiry Date |Notes
CD0501 8-May-2017 10-May-2017 | 16-May-2017 EA30023YB
CD0501 8-May-2017 10-May-2017 | 16-May-2017 EA30023YC
CD0502 11-May-2017 19-May-2017 | 23-May-2017 EA30023YE
CD0502 11-May-2017 19-May-2017 | 23-May-2017 EA30023YD
CD0501/0502 12-Jun-2017 12-Jun-2017 15-Jun-2017 EA30023YF
CD0501/0502 14-Jun-2017 14-Jun-2017 15-Jun-2017 EA30023Y.
No floor plan attached
No floor plan attached
CD0501 19-Jan-2017 No NBCC application or a site plan
CD0501 19-Jan-2017 No NBCC application or a site plan
CD0501 19-Jan-2017 No NBCC application or a site plan
19-dan-2017

CD0501

No NBCC application or a site plan
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Contractor Permits
Shoal Cove
24-Mar-2016| 5-Apr-2016
EA30023RX
24-Mar-2016| 5-Apr-2016
EA30023RY
24-Mar-2016| 5-Apr-2016
EA30023RZ
24-Mar-2016| 2-Aug-2016
24-Mar-2016 | 21-Apr-2016 30-Apr-2021
UOC16-040001
25-Mar-2016| 5-Apr-2016
EA30023RV
25-Mar-2016| 5-Apr-2016

EA30023RW

Page 122
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SR TEEE NUTEEr | #E Authority Approval # Expiry Date [Notes
Hampden
17-Mar-2016 | 30-Mar-2016 EA30023RN
17-Mar-2016 | 30-Mar-2016 EA30023RO
Variance request submitted for all tanks,
questions provided from DECC on 10-Nov-
10-Jun-2016 28-Jul-2016 2016. Jim Nuggent provided to Talon for
response.
13557
Storage Tank System Form Submitted to
Tanya Simms via Lotus notes on 09-Feb-
2017
Three Rocks
17-Mar-2016 | 30-Mar-2016 EA30023RP
17-Mar-2016 | 30-Mar-2016 EA30023RQ
Rev 1 submitted to Adeel Kahn on 9-Sep-
10-Jun-2016 | 25-Oct-2016 2016
13765
Storage Tank System Form Submitted to
Adeel Khan via Aconex Transmittal NE-LCP-
MEMO-003187 on 09-Nov-2017
Rev 1 submitted to Adeel Kahn on 9-Sep-
15-Aug-2016 16-Aug-2016 | 25-Oct-2016 2016
13766
Storage Tank System Form Submitted to
Adeel Khan via Aconex Transmittal NE-LCP-
MEMO-003187 on 09-Nov-2017
White Hills
17-Mar-2016 | 30-Mar-2016 EA30023RR
17-Mar-2016 | 30-Mar-2016 EA30023RS
10-Jun-2016 25-Jul-2016 13494
Storage Tank System Form Submitted to
Barry Adams via Lotus notes on 09-Feb-
2017
Contractor Permits
10-May-2016 | 17-May-2016 EA30023TI
26-May-2016 30-May-2016 | 3-Jun-2016 EA30023TN
26-May-2016 30-May-2016 | 8-Jun-2016
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Application Number |Permit Submit to Authority Notes
Service NL Washcar Notification - Shoal Cove Transition Compound - 19-Jun-2017
4E-CON-8510-0008 [Locke's Electrical - Washcar and Trailer 1 with Washroom CD0501 NE-LCP-TRANSMIT-002014 western
Service NL Washcar Notification - Dowden's Point - Locke's Electrical - 5-Sep-2017 email sent Mt. Pearl
4E-CON-8600-0014 |Grounding Stations - Washcar P CD0508-005 '
Service NL Washcar Notification - L'Anse Au Diable - Locke's Electrical - 6-Sep-2017 email sent Ken Russell
4E-CON-8600-0018  [Grounding Stations - Washcar P CD0508-005
Application Number |Permit Submit to Authority
email to Ethan Dawson, follow up sent to Ken 17-Jan-2018,
email sent to Jon Wheeler on 25-Jan-2018
4E-CON-3400-0004 Service NL Notification for Self Contained Washcar - Turbines and 20-Jul-2017 CHO030 email sent to Jon Wheeler on 15-May-2018 requesting status
Generators Muskrat Falls - South Service Bay Washcar - Andritz Hydro update
NE-LCP-TRANSMIT-002044, email sent to Jon Wheeler on 25-
Jan-2018
4E-CON-2130-0006 | oo NL Washcar Notification - Log Boom Installation - Washcar - 14-Sep-2017 CHO049 email sent to Jon Wheeler on 15-May-2018 requesting status
Johnson's Construction update
NE-LCP-TRANSMIT-002057, email sent to Jon Wheeler on 25-
Jan-2018
4E-CON-3400-0008 Service NL Notification for Self Contained Washcar - Turbines and 19-Oct-2017 CHO030 email sent to Jon Wheeler on 15-May-2018 requesting status
Generators Muskrat Falls - Marshalling Yard Washcar - Andritz Hydro update
NE-LCP-TRANSMIT-002080, email sent to Jon Wheeler on 25-
Jan-2018
4E-CON-3000-0014 Service NL Notification for Self Contained Washcar - Balance of Plant - 19-Dec-2017 CHOO31 email sent to Jon Wheeler on 15-May-2018 requesting status
Muskrat Falls - Powerhouse Washcar #1 and #2 - Cahill update
Application Number |Permit Submit to Authority
NE-LCP-TRANSMIT-002069, email sent to Jon Wheeler on 25-
) ) . Application to Install a Private Water and Sewage System - Turbines and NAu. Jan-2018
4E-CON-3400-0011 Generators Muskrat Falls - Office Complex Sewage Holding Tank - 28-Nov-2017 CHOO30 email sent to Jon Wheeler on 15-May-2018 requesting status
Powerhouse Area - Andritz Hydro update
email to Ethan Dawson, follow up sent to Ken 17-Jan-2018,
email sent to Jon Wheeler on 25-Jan-2018
Septic Application - Lunchroom with washroom at the Muskrat Falls site - 4-Jul-2017 SH0040-001 email sent to Jon Wheeler on 15-May-2018 requesting status
4E-CON-1510-0002 |Pardy's Waste Management update
Application Number [Permit Submit to Authority
Submitted to Aubrey Power via Lotus Notes on 7-Feb-2018
4E-CON-3200-0029 Service NL Nofification for Self Contained Washcar - Intake and 7-Feb-2018 CHO0032 E;nda;[:ent to Jon Wheeler on 15-May-2018 requesting status
Powerhouse Gates Muskrat Falls - Spillway Washcar - Andritz Hydro
Service NL Notification for Self Contained Washcar - Intake and sent via lotus notes
4E-CON-3200-0033 |Powerhouse Gates Muskrat Falls - Main Office Laydown - Muskrat Falls - 12-Mar-2018 CHO0032 email sent to Jon Wheeler on 15-May-2018 requesting status
Washcar - Andritz Hydro update
GAP
Application Number [Permit Submit to Authority Contract Notes Approval #'s

4E-SLI-3400-0001

GAP Registration - 2000 L diesel tank A60493549 Turbines and Generators
Muskrat Falls - Marshalling Yard - MFC

19-Mar-2018

Aconex Transmittal NE-LC-TRANSMIT-002089

This approval was originally for Andritz Hydro we have
submitted a new application to change ownership.

14096






