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Project Control Schedule - Stages 1 & 2

Rec. No. L010-S011-200-170331-00109

Normand,

Please refer to attached letter regarding the Project Control Schedule for Stages 1 and 2.

Regards

Clarence
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Clarence Hewitt
Senior Contract Coordinator
(Consultant)
Nalcor Energy - Lower Churchill
Project
t. 709 737-1385 f. 709 754-0787
e.
ClarenceHewitt@nalcorenergy.com
w. nalcorenergy.com
1.888.576.5454
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f. 709.737.1985 


Rec. No.: LO1O-S011-200470331-00109 


August 29, 2011 


SNC-Lavalin Inc. 


272 Torbay Road 


St. John's, NL AlA 4E1 


Attention: 	Mr. Normand Bechard 


Subject: 	Lower Churchill Phase 1 Development 
Agreement LC-G-002 
Engineering, Procurement and Construction Management (EPCM) Services 


Project Control Schedule — Stages 1 & 2 


Dear Normand: 


With respect to the Project Control Schedule Stage 1 & 2, document number LCP-SN-CD-0000-PC- 
SH-0002-01 as submitted to Nalcor 23 August 2011, please be advised that Nalcor rejects this 
document as submitted and will provide Code 3 return through the document control process. This 
document fails to include fundamental requirements of the Project Control Schedule as detailed in 
Exhibit 5, Section 18 of the Agreement, and as such cannot be approved as the Baseline by Nalcor. 


If you have any questions with respect to the above, please contact the undersigned or Jason Kean 
for further clarification. 


cc: 	Scott O'Brien 


Jason Kean 


Dave Pardy 
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