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From: johnmulcahy@Ilowerchurchillproject.ca
To: . "brien@l I illproject
Subject: Fw: Calculations

Date: Wednesday, May 3, 2017 3:58:26 PM

John Mulcahy

Hydroelectric Construction Specialist
PROIJECT DELIVERY TEAM

Lower Churchill Project

t. 709 737-4254

e. JohnMulcahy@lowerchurchillproject.ca
w. muskratfalls.nalcorenergy.com

You owe it to yourself, and your family, to make it home safely every day. What have you done today so that
nobody gets hurt?

----- Forwarded by John Mulcahy/NLHydro on 05/03/2017 03:28 PM -—---

From: Ken McClintock <kgmeclintock G

To: "johnmulcahy@lowerchurchillproject.ca" <johnmulcahy@Ilowerchurchillproject.ca>
Date: 07/27/2015 10:07 PM

Subject: Calculations

John
Just to let you know....

As a sensitivity exercise, | added 356,500 mhrs as a normalizing value to Bidder 2's evaluation
.... roughly $27,500,000. The 356,500 hrs is the difference between Bidder 2 Craft Mhrs
(excluding Subs) and Bidder 3 Mhrs (excluding their Subs).

In both the original evaluation scoring and our new evaluation scoring,.....we can still make the
case for Bidder 2. | will explain in morning.

Cheers Ken





