

Presentation to Muskrat Falls Inquiry Counsel

By: Paul Harrington
Ron Power
Scott O'Brien
Lance Clarke
Pat Hussey
Jason Kean

Contents

1. Introduction and Project Components
2. Governance, Oversight and Assurance Reviews
3. Project Delivery Model and Organization
4. SNC-Lavalin Contract
5. Contracting Strategy and Process
6. Astaldi Contract
7. Pre-sanction
8. The Sanction Decision
9. Financial Close / Completion Guarantees / Corea
10. Post-sanction
11. SNC Risk Report
12. Cost Updates and Forecasting