

**priority real time request**

Steve Goudie to: Jason Kean, Dave Pardy

10/28/2010 08:50 AM

The boys are still in Halifax with Emera. They have asked for the Muskrat capex to re -cast excluding the 2 x 345 kV to Churchill Falls.

Can you re-do attached file so it 1) excludes 345 intertie and 2) uses 15% (P50ish) contingency.



XXMF\_GC 345 MF-CF P75 Cost on P50 Schedule Mar 29 2010.xls

**Stephen R. Goudie**

Manager Economic Analysis

Investment Evaluation

Nalcor Energy

t. 709 737-1354

e. [SGoudie@nalcorenergy.com](mailto:SGoudie@nalcorenergy.com)w. [nalcorenergy.com](http://nalcorenergy.com)