

**Date : 7/13/2012 4:36:59 PM**

**From : "Thompson, Robert"**

**To : "Thompson, Robert"**

**Subject : Tactical Plan**

**Attachment : Tactical Plan for Muskrat Falls Approval Rev1 0.doc;**

## Tactical Plan for Muskrat Falls Approval

### 1. Federal Loan Guarantee

- Leads – Derrick Sturge and Charles Bown
- Goal#1: FLG consistent with 2011 MOA
- Goal #2: Federal agreement to de-link MF-ML
- Target Date: August 31 – pre-debate

### 2. Nova Scotia – Government and UARB

- Lead Contact – Charles Bown
- Goal #1 – Regulatory Approval of Muskrat Falls
- Goal #2 – NS support for de-link of FLG
- Target Date: December 31, 2012

### 3. Emera Agreements

- Lead – Ed Martin
- Goal #1 – legal agreements signed
- Target Date – by July 31
- Goal #2 – agreement on price for UARB submission using DG3 data
- Target Date:

### 4. Nalcor – Hydro Agreements

- Lead – Ed Martin
- Goal – legal agreements completed for Cabinet review
- Target Date: August 31 – pre-debate

### 5. Debate: House of Assembly Strategy

- Lead – Brian Taylor
- Goal #1 – agreement with opposition on rules of procedure
- Target Date:
- Goal #2 – plan for order of speakers, briefings, etc
- Target Date:

## 6. Debate: Materials Preparation

- Leads – Ed Martin and Charles Bown
- Goal#1 – Nalcor DG3 Report and related materials complete
- Target Date: August 15
- Goal #2 – MHI report and other studies complete
- Target Date: August 15

## 7. Debate: Public Relations

- Lead: Glenda Power
- Goal #1: Communications Plan and media materials prepared and approved.
- Target Date: July 31
- Goal #2 – Media Campaign
- Dates:
- Goal #3 – PR Campaign (speeches, endorsements, editorial, etc)
- Dates:

## 8. Legislation

- Lead: Charles Bown
- Goal#1: passage of legislation before or after Muskrat Falls debate
- Goal#2: Issuance of Orders to PUB
- Target Date:

## 9. Sanction and Cabinet Approval

- Lead: Ed Martin
- Goal: Readiness to sanction presentations to Board and Cabinet
- Target Date – October 31