

From: philipbursey@nlh.nl.ca
Sent: Friday, December 7, 2007 8:45 AM
To: Ric Massie
Subject: Re: contract document
Attachments: WTO-CTR.xls; 15365-OB CONSULTANCY AGREEMENT - RiskMgmt Final.doc; Contractor Travel Authorization Form.doc; LCP Contractor Personnel Monthly Cost Report Template Rev1.xls; LCP Weekly Engineering Progress Report - Template.xls; LCP Weekly T&M Sheet.xls; PAA Template.doc

Ric,

As requested, also find attached other templates.



WTO-CTR.xls 15365-OB CONSULTANCY AGREEMENT - RiskMgmt Final.doc Contractor Travel Authorization Form.doc



LCP Contractor Personnel Monthly Cost Report Template Rev1.xls LCP Weekly Engineering Progress Report - Template.xls



LCP Weekly T&M Sheet.xls



PAA Template.doc

Thanks for supper last night!

Regards,

Philip

Philip Bursey
Contract Co-ordinator
Lower Churchill Project
Newfoundland & Labrador Hydro
Direct Phone: (709) 737-1830
Toll Free: (888) 576-5454
Fax: (709) 737-1985
Email: philipbursey@nlh.nl.ca

"Ric Massie" <rmassie@westney.com>

"Ric Massie" <rmassie@westney.com> 12/07/2007 12:31 AM		
	To	<philipbursey@nlh.nl.ca>
	cc	[]
	Subject	contract document

Philip

Would you send me the final electronic version of the contract.

Thanks

Ric

Risk-Conditioned Investment Value™: The Road to Financial Close

Developer or Lender - Westney can help.

J.R. (Ric) Massie, Jr., PE, PMP

Westney Consulting Group

2200 West Loop South, Ste. 500

Houston TX 77027

r_massie@westney.com

Cell 281 414 1132

Office 713 861 0800



CIMFP Exhibit P-01163
WORK TASK ORDER
LOWER CHURCHILL PROJECT

Page 3

PROJECT: Lower Churchill Project		WTO No.		Rev No. 0																									
CONTRACTOR:		CONTRACT No.																											
DESCRIPTION:		Purchase Order No.																											
ORIGINATOR:		JDE WORK ORDER No.																											
SCOPE OF WORK:																													
EXPECTED OUTCOME:																													
Schedule: Start Date: _____ Due Date: _____ Duration Days: 0 <table border="1" style="width: 100%; border-collapse: collapse;"><thead><tr><th style="width: 15%;">Milestone</th><th style="width: 15%;"></th><th style="width: 15%;"></th><th style="width: 15%;"></th><th style="width: 15%;"></th><th style="width: 15%;">Milestone Date</th></tr></thead><tbody><tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr><tr><td> </td><td> </td><td> </td><td> </td><td> </td><td> </td></tr></tbody></table>						Milestone					Milestone Date																		
Milestone					Milestone Date																								
Reporting Requirements: <input type="checkbox"/> Weekly Timesheet <input type="checkbox"/> Monthly Cost Other: _____ <input type="checkbox"/> Bi-Weekly Progress <input type="checkbox"/> Monthly Safety <input type="checkbox"/> Monthly Progress																													
BUDGET MANHOURS		<table style="width: 100%;"><tr><td>Engineering</td><td>_____</td></tr><tr><td>Drafting</td><td>_____</td></tr><tr><td>Other</td><td>_____</td></tr><tr><td>Total</td><td style="text-align: right;">0</td></tr></table>				Engineering	_____	Drafting	_____	Other	_____	Total	0																
Engineering	_____																												
Drafting	_____																												
Other	_____																												
Total	0																												
Deliverable Type		<table border="1" style="width: 100%; border-collapse: collapse;"><tr><td style="width: 15%;">Drawings</td><td style="width: 15%;">Calculations</td><td style="width: 15%;">Reports</td><td style="width: 15%;">Other</td><td style="width: 15%;"></td></tr><tr><td>Quantity</td><td> </td><td> </td><td> </td><td> </td></tr></table>				Drawings	Calculations	Reports	Other		Quantity																		
Drawings	Calculations	Reports	Other																										
Quantity																													
Distribution Requirements:																													
Additional Comments:																													
<table style="width: 100%;"><tr><td style="width: 25%;">Approvals Hydro LCP:</td><td style="width: 25%;">Name</td><td style="width: 25%;">Signature</td><td style="width: 25%;">Date</td></tr><tr><td>Originator:</td><td>0</td><td>_____</td><td>_____</td></tr><tr><td>Project Controls:</td><td> </td><td>_____</td><td>_____</td></tr><tr><td>Commercial Coordinator:</td><td> </td><td>_____</td><td>_____</td></tr><tr><td>Hydro Approval:</td><td> </td><td>_____</td><td>_____</td></tr><tr><td>Contractor Acceptance:</td><td> </td><td>_____</td><td>_____</td></tr></table>						Approvals Hydro LCP:	Name	Signature	Date	Originator:	0	_____	_____	Project Controls:		_____	_____	Commercial Coordinator:		_____	_____	Hydro Approval:		_____	_____	Contractor Acceptance:		_____	_____
Approvals Hydro LCP:	Name	Signature	Date																										
Originator:	0	_____	_____																										
Project Controls:		_____	_____																										
Commercial Coordinator:		_____	_____																										
Hydro Approval:		_____	_____																										
Contractor Acceptance:		_____	_____																										

LCP

CONTRACTOR

Note: Contractor to complete appropriate front sections, back page and return along with completed CTR's and PAA's.



CIMFP Exhibit P-01163
WORK TASK ORDER
LOWER CHURCHILL PROJECT

WTO No.: 0

Rev: 0

EXECUTION PLANS:

CONTRACTOR



COST TIME & RESOURCE (CTR) SHEET

Project: Lower Churchill Project				WTO No: 0			
Work Activity:				Author:			
WBS No:		Contractor: 0		Date:			
CTR No:		CTR Title: 0					
Start Date: 0-Jan-00		End Date: 0-Jan-00		Duration Days: 0		Revision: 0	
ACTIVITY DESCRIPTION:							
DELIVERABLES:							
INPUT REQUIREMENTS:							
COST-TIME & RESOURCES ESTIMATE:							
	This Revision: 0			Previously Approved			
Resource Category	Hours	Rate	Cost	Hours	Rate	Cost	Total
Summary See Attached	0		\$ -	0		\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
Subtotals Labour:	0		\$ -	0		\$ -	\$ -
Item Description	Quan	Rate	Cost	Quan	Rate	Cost	Total
Summary See Attached	0		\$ -	0		\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
			\$ -			\$ -	\$ -
Subtotals Material:	0		\$ -	0		\$ -	\$ -
Subtotals Labour&Material:	0		\$ -	0		\$ -	\$ -
Change	0 <<Labour					\$0.00	
Total Hours:	0	Total:					\$ -
Contractor Approval:		Name		Signature		Date	
Hydro:							
Originator:		0					
Project Controls:		0					
Commercial Coordinator:		0					
Hydro Approval:		0					



COST-TIME & RESOURCES ESTIMATE

Project: Lower Churchill Project				WTO No:	0
Work Activity: 0				Author:	0
WBS No: 0		WBS Name: 0			
CTR No: 0		CTR Title: 0			
Start Date: 0-Jan-00		End Date: 0-Jan-00		Revision:	0
Duration Days: 0				Date:	0-Jan-00

		This Revision: 0 (a)			Previously Approved (b)				Total Estimate (a+b)	
Resource Category	UOM	Hours	Rate	Cost	Hours	Rate	Cost		Hours	Cost
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
Subtotals:		0		\$ -	0		\$ -		0	\$ -
Item Description	UOM	Quan	Rate	Cost	Quan	Rate	Cost		Quan	Cost
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
				\$ -			\$ -		0	\$ -
Subtotals:		0		\$ -	0		\$ -		0	\$ -
TOTALS		0		\$ -	0		\$ -		0	\$ -

 Acceptance

AGREEMENT

15365-OB

FOR

PROJECT EXECUTION RISK MANAGEMENT ADVISORY SERVICES

FOR

THE LOWER CHURCHILL PROJECT

BETWEEN

ENERGY CORPORATION OF NEWFOUNDLAND AND LABRADOR

AND

WESTNEY CONSULTING GROUP CANADA ULC

TABLE OF CONTENTS

1.0	AGREEMENT DOCUMENTS	3
2.0	DEFINITIONS	3
3.0	INTERPRETATION.....	4
4.0	SCOPE OF WORK	5
5.0	DELAY	5
6.0	EFFECTIVE DATE AND TERM	6
7.0	SUSPENSION OR TERMINATION	6
8.0	FORCE MAJEURE	7
9.0	REMUNERATION	7
10.0	WITHHOLDING, SETOFFS AND DEDUCTIONS	9
11.0	RECORDS AND ACCOUNTS OF COSTS	10
12.0	DUTIES, CUSTOMS, TAXES AND LICENCES	10
13.0	INDEPENDENT CONTRACTOR.....	10
14.0	CONFLICT OF INTEREST	11
15.0	CONFIDENTIALITY AND PRIVACY	11
16.0	COMPLIANCE WITH LAWS AND PERMITS	12
17.0	CONSULTANT'S REGISTRATION REQUIREMENTS	12
18.0	GOVERNING LAW AND FORUM	12
19.0	LIABILITY AND INDEMNITY	12
20.0	INSURANCE	15
21.0	WORKERS' COMPENSATION.....	16
22.0	OWNERSHIP OF WORK.....	16
23.0	ASSIGNMENT AND SUCCESSORS	17
24.0	NOTICES	17
25.0	SAFETY AND ENVIRONMENT	18
26.0	LANGUAGE.....	19
27.0	NO WAIVER	19
28.0	DUTY OF CARE	19
29.0	ENTIRETY OF AGREEMENT	19
30.0	EXECUTION	20

APPENDICES:

- Appendix A Scope of Work
- Appendix B Compensation
- Appendix C Personnel
- Appendix D Forms

THIS AGREEMENT made at St. John's in the Province of Newfoundland and Labrador as of the 26th day of November 2007.

BETWEEN **ENERGY CORPORATION OF NEWFOUNDLAND AND LABRADOR**, a body corporate existing pursuant to the *Energy Corporation Act* being Chapter E-11.01 of the Statutes of Newfoundland and Labrador, 2007 (herein called the “ECNL”) of the first part,

AND **WESTNEY CONSULTING GROUP CANADA ULC**, a body incorporated under the laws of the Province of Nova Scotia and having its head office in the City of Halifax in the Province of Nova Scotia (hereinafter referred to as “Contractor”) of the second part.

WHEREAS ECNL requires the performance of those services set forth in Schedule “A” – Scope of Work, attached hereto, (hereinafter called the “Work”); and

WHEREAS Contractor is engaged in the business of performing such services and is prepared to provide the equipment and personnel required to perform the Work;

NOW THEREFORE in consideration of the payments to be made hereunder and the respective covenants, agreements, terms and conditions of the parties hereto, ECNL and Contractor agree as follows:

1.0 AGREEMENT DOCUMENTS

- .1 The below listed appendices attached hereto shall form part of this Agreement:
 - (a) Appendix A Scope of Work;
 - (b) Appendix B Compensation;
 - (c) Appendix C Personnel;
 - (d) Appendix D Forms;
- .2 In case of a conflict between the main body of this Agreement, the Appendices attached hereto or other items, as referenced in Clause 1.2, the order of precedence shall be:
 - (a) Main body of Agreement;
 - (b) Appendices;
 - (c) Other items.

2.0 DEFINITIONS

- .1 “Contractor” includes the Contractor as previously designated herein and all of its employees, directors, agents, servants and subcontractors involved in the

- execution of the Work.
- .2 “Intellectual Property” means all data, designs, plans, drawings, specifications, research, reports, notes, estimates, summaries, calculations, surveys, papers, completed work, and work in progress and such other information and materials or parts thereof as are compiled, drawn and produced by the Contractor in performing this Work, including computer printouts and computer models and all copyrights thereto and all patents, trademarks and industrial designs arising there from.
- .3 “ECNL” includes the following entities and persons individually and collectively:
- (a) ECNL as previously designated herein;
 - (b) ECNL’s other contractors; and
 - (c) the directors, officers, employees, servants, invitees and agents of all of those entities.
- .4 “Consequential Loss” means consequential or indirect losses and includes but is not limited to, loss or anticipated loss of profit, loss or anticipated loss of revenue, loss or anticipated loss of business opportunity or business interruption.
- .5 “Personnel”, in relation to any person or entity, means the directors, officers, employees, non-employed representatives and agents of such person or entity;
- .6 “Third Parties” means all persons and entities, which are included in neither ECNL nor Contractor.

3.0 INTERPRETATION

- .1 The doctrine of contra proferentem shall not apply in the interpretation of this document(s) meaning that if there is any ambiguous language in this document it shall not be interpreted more strongly against the party who prepared or drafted the ambiguous language.
- .2 The words "include", "includes" and "including" as used in the Agreement are not to be construed as words of limitation.
- .3 Article headings are inserted herein for convenience of reference only and shall not form a part hereof for purposes of interpretation.
- .4 Wherever, in the Agreement, a number of days are prescribed for any purpose, unless otherwise specified, the days shall be calendar days and shall be reckoned exclusively of the first and inclusively of the last.
- .5 The rights and recourse of ECNL and Contractor contained in the Agreement are cumulative and not in the alternative unless otherwise provided. The exercise of any such rights or recourse shall not constitute a waiver or renunciation of any other rights or recourse.

4.0 SCOPE OF WORK

- .1 Contractor represents and warrants that it has the required skills and capacity to perform the Work as set forth in Appendix A, and covenants that it will perform the Work with all due diligence and in a manner which would normally be employed by a recognized professional performing work of a comparable nature.
- .2 Contractor shall report to and carry out the directives of the ECNL representative, or such other person as shall be designated by ECNL in writing.
- .3 ECNL shall have the right at any time to order changes in the Work or additional Work. Contractor shall promptly estimate their effect on the cost of the Work and on the time for performance, and so notify ECNL. All additional Work or changes to the Work shall be governed by the provisions of this Agreement subject to the amendment of this Agreement, if required, upon mutual agreement of the parties. No additional Work or changes in the Work shall be implemented by Contractor unless such additional Work or changes in the Work, and the associated costs, have been approved by ECNL in writing. The performance of additional Work or changes in the Work which have been so approved by ECNL shall not be delayed as a result of failure by the parties to agree upon required amendments to this Agreement. Contractor shall be conclusively deemed to have accepted the amount of the compensation payable for changes or extra work as approved by ECNL unless Contractor provides ECNL with written notice within fourteen (14) days of ECNL's approval, disputing said amount.
- .5 In no event shall Contractor utilize an agent or a subcontractor to perform the Work without the prior written consent of ECNL. Where the use of agents or subcontractors by Contractor is consented to by ECNL, Contractor represents and warrants to ECNL that the Work performed by them shall be in accordance with Appendix "A" and Contractor shall be responsible for the quality of the Work performed by such agents and subcontractors.
- .6 Contractor shall assign only the personnel listed on Appendix "C" to the performance of the Work. Contractor shall not voluntarily replace such personnel and if replacement becomes unavoidable such replacement shall require ECNL's prior consent, which consent shall not be unreasonably withheld.
- .7 Contractor represents and warrants that it shall complete the Work in conformity with the provisions of this Agreement.

5.0 DELAY

- .1 Where either party is aware of an event or any circumstances which are delaying or are expected to delay the performance of the Work, that party shall give written notice to the other party of the particulars of the cause and the expected length of

the delay and the steps that the party intends to take to mitigate the effects of the delay.

- .2 The written notice shall be given as soon as possible and in any event not later than seven (7) days after the party becomes aware or ought reasonably to have become aware of the commencement of the event or circumstances causing the delay.
- .3 Where the Work or a component of the Work is delayed as a result of any act or failure to act under the contract by a party, its agents or employees, beyond a time required under the Agreement, the other party may request an equitable adjustment within twenty eight (28) days of the required time.
- .4 Both parties shall make every reasonable effort to mitigate the effects of or overcome any delay of the Work.
- .5 Contractor shall be conclusively deemed to have accepted the decision of ECNL on compensation payable for delay unless Contractor provides ECNL with written notice within fourteen (14) days disputing ECNL's decision.

6.0 EFFECTIVE DATE AND TERM

Notwithstanding the date of execution of this Agreement, this Agreement shall commence on the 26th day of November, 2007 (hereinafter called the "Effective Date"). The term of this Agreement (hereinafter called the "Term") shall be a period of approximately twenty one (21) months. Agreement Term may be extended as mutually agreed in writing.

7.0 SUSPENSION OR TERMINATION

- .1 ECNL shall have the right to terminate this Agreement at any time by giving Contractor seven (7) days' written notice prior to the date of termination of the Agreement.
- .2 The termination shall not affect the rights of the parties hereto which have accrued prior to the date of termination and shall not relieve any party from its obligations, which may have arisen during the Term hereof.
- .3 Within fourteen (14) days of notice of termination, the Contractor shall submit to ECNL a schedule of costs and expenses incurred plus any additional costs and expenses that the Contractor expects to incur after the date of termination and for which the Contractor will require reimbursement.
- .4 ECNL may suspend the performance of the Work hereunder, in whole or in part,

at any time and from time to time for a period not exceeding six (6) calendar months on each occasion. During the period of suspension, Contractor shall remain prepared to reactivate its Work and shall resume the performance of its Work as directed by ECNL. Upon resumption of the Work, Contractor shall make every reasonable attempt to reassemble the original team, it being understood that in the event of a prolonged suspension some personnel may not be immediately available.

In the event of suspension of the performance of the Work at the request of ECNL the payment of costs incurred to that date, calculated in accordance with agreed Agreement rates, shall be deemed to be reasonable compensation to Contractor for the Work rendered prior to that date.

If during any period of suspension requested by ECNL, Contractor reasonably incurs expenses under the Agreement which have been mutually agreed to in writing by ECNL and Contractor and provision for compensating Contractor in respect of such expenses is not made elsewhere in the Agreement, ECNL shall pay Contractor for same an amount to be determined on a fair and equitable basis.

- .5 ECNL shall not be liable for any losses or damages of any kind suffered by Contractor on account of the termination or suspension.

8.0 FORCE MAJEURE

- .1 Neither party shall be considered in default in the performance of any of its obligations hereunder to the extent that performance of any such obligations is delayed, hindered, or prevented by Force Majeure.
- .2 Force Majeure shall be any cause beyond the control of the party pleading it which such party could not reasonably have foreseen and guarded against.
- .3 Force Majeure includes acts of God, floods, earthquakes, strikes, fires, riots, incendiarism, interference by civil or military authorities, compliance with the regulations or order of any government authority, acts of war (declared or undeclared) and civil disobedience, provided that such cause could not reasonably have been foreseen and guarded against by it.

9.0 REMUNERATION

- .1 Unless otherwise stated herein, Contractor shall be paid in Canadian funds for performing the Work in accordance with the terms and conditions outlined in Appendix "B" and subject to the holdback provisions and setoff provisions of Clause 10.

- .2 No change in such terms and conditions shall be permitted unless acknowledged in writing by ECNL.
- .3 ECNL shall have no obligation to pay Contractor for any goods or services not approved by ECNL.
- .4 No overtime shall be paid for by ECNL unless so authorized in writing by ECNL.
- .5 Contractor shall present on or before the twentieth (20th) day of each calendar month, or at other such time as may be mutually agreed, one (1) original and one (1) copy of its invoices for the Work completed in the prior month. Contractor's invoice must show a complete statement of costs actually incurred during the preceding calendar month.
- .6 Contractor shall present its invoices to ECNL's office at:

**ENERGY CORPORATION OF NEWFOUNDLAND AND
LABRADOR**
Lower Churchill Project
P. O. Box 12400
St. John's, NL, A1B 4K7

Attention: Accounts Payable

- .7 Contractor's invoice shall identify separately the total amount of Goods and Services Tax or Harmonized Sales Tax ("GST/HST") applicable to the invoice value, and shall indicate on the invoice the Contractor's GST/HST Registration Number. ECNL will be under no obligation to pay GST/HST on invoices unless the Contractor provides its GST/HST Registration Number on the invoice. In the event Contractor does not invoice ECNL for GST/HST, Contractor shall indicate on the invoice the basis upon which Contractor is exempt from the obligation to collect GST/HST.
- .8 Any dispute concerning the amount of any payment(s) including, without limitation, any dispute as to ECNL's right under this Agreement or otherwise to offset any claim it may have, shall not relieve Contractor of its obligation to proceed with all due diligence to complete all the Work to be performed under this Agreement in accordance with agreed schedules and Contractor hereby irrevocably grants to ECNL, its employees, agents and representatives such rights of access to all premises or facilities occupied by Contractor or any of its Affiliates or Subcontractors as may be required by ECNL to take possession of the Work. ECNL shall be entitled to take possession of the Work against payment of the undisputed amount(s).
- .9 Invoice shall be submitted in a format agreeable to ECNL that is consistent with the payable items as specified in Appendix B and is properly supported, as

applicable, by time sheets, receipted supplier invoices or other such proof of expenditures, as ECNL may require.

- .10 Within forty five (45) calendar days after receipt of such invoice, ECNL shall, after any appropriate adjustments and subject always to possible further verification and correction, pay Contractor for such monthly invoices.
- .11 The acceptance by Contractor of the final payment under the Agreement shall operate as, and shall be, a release to ECNL and its agents from any and all claims of and liability to Contractor for anything done or furnished for, or in relation to, the Work or the Agreement, or for any act of neglect or omission of ECNL and its agents relating to or affecting the Agreement or the Work, except claims that have been identified and remain unsettled.
- .12 Delay by ECNL in making a payment when it becomes due and payable shall not be deemed to be a breach of the Agreement by ECNL, but, except where specifically otherwise provided for, such a delay will, if the delay continues for more than fifteen (15) days beyond the date upon which the payment is due and payable, entitle Contractor to interest on the amount overdue at the Prime Lending Rate of ECNL's bank plus 2%.

10.0 WITHHOLDING, SETOFFS AND DEDUCTIONS

- .1 ECNL shall be entitled to withhold payment or to deduct from Contractor's compensation to the extent necessary to protect ECNL in respect of:
 - (a) invoiced amounts reasonably disputed by ECNL;
 - (b) failure of Contractor to make payments promptly to subcontractors, governing agencies, agents, or suppliers;
 - (c) defective Work not remedied;
 - (d) liens or claims filed, or reasonable evidence indicating to ECNL the probability of claims or liens being filed, with respect to the Work; and
 - (e) as permitted or required by law or as expressly provided in Clause 10, Clause 12, Appendix B, or elsewhere in this Agreement.
- .2 Any indebtedness of Contractor to ECNL, or to a parent, subsidiary or affiliate of ECNL may, in the sole discretion of ECNL, be setoff by ECNL against any indebtedness of ECNL to Contractor hereunder.
- .3 ECNL may deduct from Contractor's compensation, the amount, if any, of Contractor's required contributions to the Workplace Health Safety and Compensation Commission (WHSCC), Canada Pension Plan and Employment Insurance Commission, where ECNL, in its sole discretion, determines that such amounts may be assessed against ECNL, and ECNL shall remit such amounts to the appropriate authorities on Contractor's behalf.

- .4 If ECNL is required by the Canada Customs and Revenue Agency, or if ECNL, in its sole discretion, determines that it is required by Canada Customs and Revenue Agency to withhold from any monies due to Contractor hereunder, any amount required under Canadian income tax legislation, then ECNL shall withhold such amount. ECNL shall not be liable for any costs or interest to Contractor as a result of withholding as specified herein

11.0 RECORDS AND ACCOUNTS OF COSTS

- .1 Contractor shall keep and maintain complete and accurate records of costs incurred with respect to the Work, and maintain books and accounts in accordance with generally accepted accounting procedures, principles and practices respecting all matters pertinent to this Agreement.
- .2 ECNL and its authorized representatives shall have access to and the right to review all books, accounts, records, vouchers, receipts, correspondence, invoices, memoranda and documents maintained by Contractor with respect to the Work or related to or bearing upon the correctness of any invoice presented by Contractor to ECNL for payment during normal business hours and for a maximum of a twenty-four (24) month period following completion of the Work.
- .3 Contractor shall preserve all of the documentation referenced in Clause 11.2 for the time specified in Clause 11.2 and shall make it readily available to ECNL and its authorized representatives and shall also make available those employees of Contractor (and its subcontractors and agents, if any) reasonably required to supply desired information during the review.
- .4 Any claims or discrepancies disclosed by such review shall be made in writing to Contractor, and ECNL and Contractor shall exercise good faith to resolve all review exceptions within a reasonable period of time after completion of such review and promptly settle accounts in accordance therewith.

12.0 DUTIES, CUSTOMS, TAXES AND LICENCES

Contractor shall be responsible for customs duties, licences, fees, import or export tariffs or similar charges, including any brokerage fees in connection therewith, imposed by the government of any country, state, province or other authority, which Contractor is obligated to pay on the equipment or supplies employed, used, lost or destroyed in the performance of this Agreement.

13.0 INDEPENDENT CONTRACTOR

- .1 In the performance of the Work, Contractor shall operate as an independent

contractor. Nothing in this Agreement will be construed to constitute Contractor as an agent, employee, agent, servant or subcontractor of ECNL.

- .2 Contractor shall indemnify and hold ECNL harmless from all costs and expenses arising out of any claim or liability by reason that Contractor is considered an agent, servant, or employee or subcontractor of ECNL.

14.0 CONFLICT OF INTEREST

The Contractor confirms that it is not currently subject to any mandate, which would be in conflict with ECNL interest. On an ongoing basis, the Contractor shall ensure that it will not accept a mandate, which would put it in conflict with ECNL interests. In the event that any potential conflict of interest should be identified, it will be immediately communicated to ECNL and a mutually satisfactory resolution determined.

15.0 CONFIDENTIALITY AND PRIVACY

- .1 Contractor shall not divulge to any person or persons any information relating to the Work or any personal information relating to an individual furnished to Contractor by ECNL or otherwise acquired by Contractor during the performance of the Work, and Contractor shall treat all such information so furnished or arising under the Agreement as confidential except as to persons specifically designated and approved by ECNL and except as required for the performance of the Work. Contractor shall return all such information upon termination of this Agreement. The foregoing shall not apply to any information and Data which:
 - (a) were in Contractor's possession prior to the invitation to commencement of the Work; or
 - (b) become published through some agency other than Contractor or become generally available to the public or are in the public domain; or
 - (c) are the same as technical information and Data hereafter lawfully acquired by Contractor from third parties not connected with the Work or with the performance of the Work.
- .2 All publicity releases or advertising dealing with the Work shall be submitted for approval of ECNL prior to release to the news media.
- .3 ECNL is subject to the Access to Information and Protection of Privacy Act, Statutes of Newfoundland and Labrador, 2002 Chapter A-1.1 (hereinafter referred to as the "ATIPP Act"), and consequently the public has a right of access to ECNL's records.
- .4 Although section 27 of the ATIPP Act provides an exception, which may sometimes be enforceable when access to information relating to a third party is

requested, there may be instances when ECNL is required to provide a member of the public with access to such information. The Contractor should familiarize itself with the provisions of the ATIPP Act.

16.0 COMPLIANCE WITH LAWS AND PERMITS

- .1 Contractor shall be required to, during the term of the Agreement, comply with, observe, perform and fulfill the obligations and requirements of all federal, provincial and municipal statutes, by-laws, ordinances, regulations and orders in force and effect and shall ensure that its subcontractors, employees and agents likewise comply with, observe, perform and fulfill the obligations and requirements of all federal, provincial and municipal statutes, by-laws, ordinances, regulations and orders in force and effect during the term of the Agreement.
- .2 Contractor shall be responsible for obtaining from the proper authority all permits, approvals, licenses and authorizations required for the Work.

17.0 CONSULTANT'S REGISTRATION REQUIREMENTS

- .1 The Contractor shall be authorized to do business in the Province of Newfoundland and Labrador prior to performance of the Work. Where the Contractor is a corporation, it shall be registered to carry on business in compliance with the laws of the Province of Newfoundland and Labrador and shall be registered in good standing with the Registry of Companies of Newfoundland and Labrador.
- .2 Not used

18.0 GOVERNING LAW AND FORUM

The Agreement shall be governed by and construed in accordance with the laws of the Province of Newfoundland and Labrador and every action or other proceeding arising hereunder shall be determined exclusively by a court of competent jurisdiction in the Province of Newfoundland and Labrador, subject to the right of appeal up to the Supreme Court of Canada where such appeal lies.

19.0 LIABILITY AND INDEMNITY

- .1 Notwithstanding any other provision of this Agreement, Contractor shall waive all rights of legal recourse in respect of and, in addition, indemnify and keep

indemnified and hold harmless ECNL from and against, any Claim arising from or in connection with this Agreement in respect of loss of or damage to the property of, howsoever caused and regardless of whether or not and to what extent such Claim is caused or contributed by breach of agreement, negligence, breach of duty or other default on the part of any party to be indemnified pursuant to this Paragraph 19.1 except to the extent that such claim is caused or contributed to by the gross negligence or willful acts or omissions on the part of any party or parties to be indemnified pursuant to this Paragraph 19.1.

- .2 Notwithstanding any other provision of this Agreement, ECNL shall waive all rights of legal recourse in respect of and, in addition, indemnify and keep indemnified and hold harmless Contractor from and against, any Claim arising from or in connection with this Agreement in respect of loss of or damage to the property of ECNL, howsoever caused and regardless of whether or not and to what extent such Claim is caused or contributed to by breach of agreement, negligence, breach of duty or other default on the part of any party or parties to be indemnified pursuant to this Paragraph 19.2, except to the extent that such claim is caused or contributed to by the gross negligence or willful acts or omissions on the part of any party or parties to be indemnified pursuant to this Paragraph 19.2.
- .3 Notwithstanding any other provision of this Agreement, Contractor shall waive all rights of legal recourse in respect of and, in addition, indemnify, keep indemnified and hold harmless ECNL from and against, any Claim arising from or in connection with this Agreement in respect of personal injury (including disease or illness) or death sustained or alleged to be sustained by the Personnel of Contractor, howsoever caused and regardless of whether or not and to what extent such Claim is caused or contributed to by breach of agreement, negligence, breach of duty or other default on the part of any party or parties to be indemnified pursuant to this Paragraph 19.3.
- .4 Notwithstanding any other provision of this Agreement, ECNL shall waive all rights of legal recourse in respect of and, in addition, indemnify, keep indemnified and hold harmless Contractor from and against, any Claim arising from or in connection with this Agreement in respect of personal injury (including disease or illness) or death sustained or alleged to be sustained by the Personnel of ECNL, howsoever caused and regardless of whether or not and to what extent such Claim is caused or contributed to by breach of agreement, negligence, breach of duty or other default on the part of any party or parties to be indemnified pursuant to this Paragraph 19.4.
- .5 Contractor shall be liable for and, in addition, indemnify, keep indemnified and hold harmless ECNL from and against all Claims, arising from or in connection with this Agreement, including Claims brought by Third Parties for Consequential Loss, in respect of:
 - (a) death of or personal injury sustained or alleged to be sustained by a Third Party; or

- (b) loss of or damage to the property of any Third Party;
except to the extent that such Claims are caused or contributed to by the negligence or willful acts or omissions of ECNL.
- .6 Except as provided in Clause 19.5 neither ECNL nor the Contractor shall bear any liability to the other for Consequential Loss.
- .7 Contractor shall be liable for and indemnify and save harmless ECNL for any amounts assessed against and paid by ECNL to the Workers' Compensation Board, Commission, Employment Insurance (EI) or such similar government agency, where the assessment is a result of the Contractor's failure to pay required contributions to the government agency.
- .8 Notwithstanding anything else herein contained, Contractor shall indemnify ECNL against all costs, charges and expenses which may be incurred by ECNL in connection with any default by Contractor in paying to the Canada Customs and Revenue Agency any tax due arising from payments made by ECNL to Contractor.
- .9 Contractor shall indemnify and save ECNL harmless from any claims or liability for income tax, excess profits tax and any other taxes of a similar nature assessed or levied by the government of any country, state, province, or other authority against ECNL on account of the compensation paid by ECNL to Contractor hereunder.
- .10 Contractor shall indemnify and save ECNL harmless against all taxes assessed or levied against ECNL on account of wages, salaries or other benefits to Contractor's employees, agents and subcontractors and all taxes assessed or levied against ECNL on account of any property or equipment of Contractor.
- .11 Contractor shall defend, indemnify and save ECNL harmless from claims arising out of any copyright, patent or trade secret infringement or claims thereof for any copyright or patent application made prior to the date of this Agreement, pertaining to the Work performed under this Agreement. Nothing herein shall authorize Contractor to settle any such suit or action without the prior written authorization of ECNL, if, by such settlement, ECNL is obliged to make any monetary payment, to part with any property or any interest therein, to assume any obligation, to be subject to any injunction, or to grant any licenses or other rights under its copyright, patent or trade secret rights.
- .12 Contractor shall require that any of its employees, servants, agents or subcontractors who perform any portion of the Work assume obligations identical in principle with those contained in this Clause.

20.0 INSURANCE

- .1 ECNL shall carry insurance with respect to the Work consistent with its normal policies and practices for construction of capital projects of a similar nature and shall require its contractors for the Work to carry insurance satisfactory to ECNL with respect to the performance of their contracts.
- .2 Contractor shall carry professional liability insurance in an amount not less than one million (\$1,000,000) dollars and shall ensure that each consultant who has a professional liability exposure and who is engaged by the Contractor in the performance of the Work is covered against professional liability in an amount not less than one million (\$1,000,000) dollars. Such insurance shall be in effect for at least twelve (12) months following Final Acceptance or completion of the Work, whichever is longer.
- .3 Contractor shall maintain at its expense Commercial General Liability Insurance for an amount not less than one million (\$1,000,000.00) dollars for any one accident or occurrence. Such insurance shall include ECNL as an additional insured and contain a cross liability clause.
- .4 Contractor shall maintain at its expense Automobile Liability Insurance for an amount not less than one million (\$1,000,000.00) dollars for any one occurrence involving bodily injury and/or property damage.
- .5 Contractor shall provide ECNL with proof of the insurance coverage which it is required to maintain in full force and effect during the performance of the Work.
- .6 All insurance policies shall provide that the insurance shall not be cancelled, reduced, restricted, terminated, or materially changed in any way or be allowed to lapse without at least thirty (30) calendar days written notice to ECNL, except in the event of non-payment when policy conditions dealing with termination will apply. Such notice shall be sent in accordance with Clause 24. In the event of any such cancellation, reduction, restriction, termination, change, or lapse in any insurance, Contractor shall immediately replace such insurance.
- .7 Prior to commencing the performance of any part of the Work on the Site, the Contractor shall have in place any other insurance which is required by law and may also have in place any other insurance which the Contractor considers necessary or prudent.
- .8 Where Contractor fails to comply with the requirements of this Article ECNL may take all the necessary steps to affect and maintain the required insurance coverage at Contractor's cost.

- .9 Where an insurer fails or refuses to pay any claims under an insurance policy covering the activities of Contractor or a subcontractor of Contractor relating to or arising out of the Work or performing the Contract, Contractor and its subcontractor shall not be released from any liability arising under the Agreement.

21.0 WORKERS' COMPENSATION

- .1 Contractor shall pay all assessments due under the relevant Workers' Compensation legislation. Prior to commencing the Work, Contractor shall obtain and deliver to ECNL a certificate or certificates establishing that it is in good standing with the Workplace Health, Safety and Compensation Commission of Newfoundland and Labrador and with the comparable board or commission of any other province having jurisdiction in connection with Contractor's performance of the Work.
- .2 Contractor shall produce, upon the request of ECNL, a satisfactory certificate(s) clearing all indebtedness under relevant Workers' Compensation legislation prior to the payment of any monies owing to Contractor.

22.0 OWNERSHIP OF WORK

- .1 With the exception of any pre-existing patent, copyright, trademark, intellectual property rights, methodologies, processes, techniques, ideas, concepts, trade secrets and know-how ("Contractor Knowledge"), all reports, opinions, drawings, calculations, work sheets, models and like documents, including software and intellectual property, prepared or caused to be prepared by Contractor in connection with the Work shall become the property of ECNL and shall be delivered to ECNL upon completion of the Work or upon earlier termination of this Agreement. Contractor will retain and own the algorithms built for the risk analysis using its proprietary Project Risk Indicative Modeling System™ (PRIMS™) which is the intellectual property of the Contractor. Only the output graphs of PRIMS™ will be conveyed to ECNL. Contractor shall have the right to retain a copy of all such documents and to make use of them in the course of its general business, with ECNL consent. Contractor shall not divulge, release or publish same, or any part thereof without the prior written permission of ECNL. Nevertheless, Contractor shall have the right to have access to all such original documents at any time during the life of the Work for purposes connected with the Work
- .2 With the exception of Contractor Knowledge (including PRIMS™ models), ECNL shall be entitled to all property, including software and intellectual property, the cost of which has been reimbursed to Contractor under the provisions of the Agreement.

23.0 ASSIGNMENT AND SUCCESSORS

- .1 ECNL may assign this Agreement to subsidiaries or affiliates without the consent of the Contractor. ECNL shall not assign this Agreement to third parties, other than subsidiaries or affiliates, without the consent of the Contractor which will not be unreasonably withheld.
- .2 Contractor shall not assign this Agreement nor subcontract the Work in part or in whole without the prior written consent of ECNL. Consent to assign or subcontract the work will not relieve the Contractor of any of its liabilities or obligations under this Agreement.
- .3 Contractor is not permitted to create any contractual relationship between a third party and ECNL.
- .4 The Agreement shall inure to the benefit of and be binding upon the successors and permitted assigns of the parties hereto.

24.0 NOTICES

- .1 Any written notice provided for herein to be given to one party by the other party shall be deemed properly given and received if, it is in letter format, signed by an authorized person: -
 - (a) Delivered by hand to the receiving party's designated representative; or
 - (b) Either: -
 - (i) Being mailed by prepaid registered mail; or
 - (ii) Transmitted by facsimile;to the receiving party's address as either stated in this Article or as changed through written notice to the other party.
- .2 Any notice which is sent by prepaid registered mail or transmitted by facsimile shall be deemed to be given and received forty-eight (48) hours after mailing or transmission, as applicable; provided that if such time expires on a Saturday, Sunday or legal holiday, the notice shall be deemed to be given and received on the next normal business day.

.3 Addresses of parties are: -

ECNL:

Newfoundland and Labrador ECNL
P. O. Box 12400
500 Columbus Drive
St. John's, Newfoundland and Labrador
A1B 4K7

Attention: Philip Bursey
Email: philip.bursey@nlh.nl.ca
Phone (709) 737-1830
Fax: (709) 737-1985

CONTRACTOR:

C. R. Norlund
Westney Consulting Group Canada, ULC



Attention: Bob Norlund
Email: r_norlund@westney.com
Phone 713 861 0800
Fax: 713 861 6340

or to such other address as either of the parties shall designate by written notice given as herein required.

25.0 SAFETY AND ENVIRONMENT

- .1 Contractor shall maintain the highest possible standards of safety, environmental protection and loss prevention and shall comply with;
 - (i) any safety, environmental and security instructions, orders or guidelines declared by ECNL; and
 - (ii) all safety and environmental standards, regulations and guidelines of any authority having jurisdiction over the area in which the Work is being performed.
- .2 Contractor shall require of its personnel, agents and subcontractors that they strictly obey all safety and environmental orders, government safety and environmental regulations and guidelines and instructions in force by ECNL.
- .3 All safety and environmental accidents and incidents shall be reported to ECNL in a written format acceptable to ECNL.

- .4 Where Contractor will be managing contracts involving site work, Contractor shall provide proof of completion by its field Managers and Supervisors of the Leadership for Safety Excellence component of the Certificate of Recognition Safety Program of the Newfoundland and Labrador Construction Safety Association (NLCSA). Prior to commencing such site work, Contractor shall obtain and deliver such proof or proof of completion of a similar safety program component to ECNL.
- .5 Where Contractor will be managing contracts involving site work, ECNL endorses the Environmental Awareness Program of the Newfoundland and Labrador Construction Safety Association. Contractor shall provide proof of completion, by its Supervisors and Managers, of this Environmental Awareness Program or a similar program acceptable to ECNL. Proof shall be provided prior to the commencement of Work.

26.0 LANGUAGE

The language of this Agreement shall be English and all communications and dealings under and with respect to this Agreement shall be conducted in the English language.

27.0 NO WAIVER

None of the provisions of the Agreement shall be considered to be waived by the Contractor or ECNL except when such waiver is given in writing. No such waiver shall be or shall be construed to be, a waiver of any past or future default, breach or modification of any of the terms, provisions, conditions or covenants of the Agreement except as expressly stipulated in such waiver.

28.0 DUTY OF CARE

Contractor agrees to use reasonable care, skill, competence and judgment in the performance of the Work hereunder which are generally consistent with professional standards for individuals providing similar services at the same time, in the same locale, and under like circumstances. No other warranty, expressed or implied, is made or intended by this Agreement.

29.0 ENTIRETY OF AGREEMENT

This Agreement constitutes the entire agreement between the parties and shall govern the relationship of the parties with respect to the Work. It supersedes all other agreements, either written or verbal, between the parties.

30.0 EXECUTION

IN WITNESS WHEREOF the parties have executed this Agreement as of the day and year first above written.

**ENERGY CORPORATION OF
NEWFOUNDLAND AND LABRADOR**

Per:

Per:

**WESTNEY CONSULTING GROUP CANADA,
ULC**

Per:

Per:

Execution Page to Agreement number 15365-OB dated the 26, day of November, 2007 between ECNL and WCG.

APPENDIX A

SCOPE OF WORK

PROFESSIONAL SERVICES:

Consultant shall be responsible for provision of expert project risk management services, as approved by executed Work Task Order (WTO) (Appendix D), with a focus on identifying, analyzing and responding to project risks. Designated areas of responsibility shall be as follows:

- ❖ Provision of consultant's personnel to work on a part-time basis within the LCP Project Office in support to the LCP risk management activities, including;
 - Support LCP in implementation of its risk management policy.
 - Project cost and schedule risk identification and qualitative analysis.
 - Undertaking quantitative cost and schedule risk analysis utilizing such tools as Crystal Ball, @ Risk and Pertmaster.
 - Working with LCP to develop risk response plans that utilize Consultant's knowledge of the latest industry trends and insights from mega-projects execution in North America.
 - Facilitation of risk discussion workshops with the LCP Team.
- ❖ Provision of expert panels / forums to assist with both tactical and strategic risk identification and analysis as required supporting key decisions to be made by the LCP Gatekeeper prior to moving from one phase to another within Newfoundland and Labrador ECNL staged-gate project execution approach.
- ❖ Providing home office support on an as-required basis in support of project risk management activities.
- ❖ Providing risk management training services, if required.
- ❖ Fostering implementation of best practices.
- ❖ Other services as requested and approved by ENCL.

CONTROL OF WORK

The assignment of work scope and approval of resources with respect to the Work shall be in accordance with the following process:

- .1 ECNL shall supply a work scope definition under a Work Task Order (WTO), which shall describe the Work to be performed, deliverables to be provided and the desired outcome. Contractor will plan, schedule, report, manage, and execute the scope of work on a Work Task Order basis, including any scope changes. ECNL will provide WTO in MS Word or other native electronic format.
- .2 Contractor shall, within five (5) working days respond to the WTO by providing a cost, time resource sheet (CTR) which shall detail the activities required to complete the scope of the WTO with completion date, estimated hours to complete each activity, including

any additional resources or sub contracted scope. The CTR shall provide the hourly costs and shall include a list of resources required to perform the activities, including resumes of assigned resources where applicable and not previously supplied.

- .3 The Contractor shall not substitute any resource identified in the approved WTO, without the prior written approval of ECNL. Personnel substitutions and additions will be approved using a Personnel Assignment Authorization (PAA) or revised CTR.
- .4 ECNL shall compensate the Contractor for the resources, costs and hours as stipulated in the approved WTO and in accordance with Appendix B.
- .5 Contractor shall advise ECNL in writing if they anticipate that the hours / amount required to complete the work exceed the hours / amount approved in the WTO. Written advise shall come in the form of a revised CTR providing a detailed reforecast of time and resources required to complete the work.

REPORTING

Upon request Contractor will be required to submit bi-weekly progress reporting and monthly cost reporting in accordance with the attached (Appendix D) reporting templates or in an alternate format agreed by ECNL. Cost reporting cut-off date will be no earlier than the 24th day of the reporting month and reports shall be submitted no later than the 5th day of the following month.

APPENDIX B
COMPENSATION

COMPENSATION

- 1.1 ECNL shall reimburse Contractor for all matters relating to and associated with performance of the Work, in accordance with the provisions of Appendix B. All sums, rates, prices, terms and conditions stated herein shall be deemed to include, without limitation, all Contractor's costs for all matters relating to and associated with the performance of Work. The rates and prices stated herein are **fully inclusive** of all costs and expenses incurred in connection with Contractor's performance of the Work hereunder. Only those rates/prices specifically identified shall be paid by ECNL to Contractor and costs not identified are deemed to be included in the rates and prices stated herein.
- 1.2 All activities performed by Contractor's corporate staff or any other corporate activities associated with the Work, or any part thereof, shall not be subject to reimbursement by ECNL. Such non-reimbursable costs are deemed to be included in the sums, rates, prices and conditions contained in this Appendix B.
- 1.3 All sums, rates, prices, terms and conditions stated herein shall be deemed fully inclusive of Contractor costs associated with premiums, renewals or liabilities which Contractor is obligated to pay or bear liability for in accordance with the insurance and indemnity provisions stated in Articles of this Agreement.
- 1.4 Unless otherwise specifically stated, all sums, rates and prices herein shall be in Canadian Dollars (\$CDN).

2.0 Personnel

Contractor will be issued work via ECNL approved Work Task Orders (WTO) (Appendix D). Contractor will be reimbursed for actual work performed at the below listed hourly rates for approved personnel, listed in Appendix C or added to the work via ECNL approved Project Assignment Authorization (PAA) (Appendix D) as supported by, ECNL approved, Weekly Time and Materials Sheets (Appendix D).

Table 1

CLASSIFICATION	HOURLY RATE (\$USD)	DAILY RATE (\$USD)
Chairman	\$ 500.00	\$ 4,000.00
Senior Partner	\$ 425.00	\$ 3,400.00
President / COO	\$ 375.00	\$ 3,000.00
Senior Executive Consultant / Partner	\$ 320.00	\$ 2,560.00
Executive Consultant	\$ 270.00	\$ 2,160.00
Managing Consultant	\$ 220.00	\$ 1,760.00

Contractor will be reimbursed for actual travel time at one half (½) the hourly rate (table 1) portal to portal to a maximum of eight (8) hours per trip (ie. From point of origin to St.

John's and eight (8) hours from St. John's to point of origin.).

The Hourly Rate applies to work performed in the Contractor's office or in the greater Houston area. The Daily Rate applies to work greater than one half (½) of a day performed outside the greater Houston area.

Prior approved overtime is billed at the Hourly Rate. No overtime or premium rates shall apply for hours worked in excess of the standard work day, on weekends or statutory holidays.

3.0 Eligible Expenditures

ECNL approved travel expenses (Eligible Expenditures), including air fare, accommodations and ground transportation, will be reimbursed at cost. Meals and incidentals shall be reimbursed in accordance with ECNL's current corporate per diem rates (see below). Airfare shall be at economy class. Consultant shall follow ECNL's travel and expense policies and procedures and such eligible expenditures shall be submitted monthly for reimbursement.

Current Per Diem Rates (effective April 2007);

Island of Newfoundland	\$50.00 (CAD)
Labrador and Other	\$53.00 (CAD)

For approval of travel expenses Contractor must submit a 'Contractor Authorization For Air Travel' (Appendix D) for ECNL approval, prior to travel.

Charges for extraordinary printing or reproduction, which has been approved by Hydro, will be reimbursed at cost plus fifteen percent (cost + 15%).

4.0 Rate Validity and Escalation

The rate specified in Table 1 are valid up to and including December 31st, 2008 after which time they will be subject to annual escalation in accordance with the percentage of change in the standard Contractor rate sheet for the preceding year, but shall in no case be greater than ten percent (10%) per year. Contractor will provide written notice of the percentage of rate increase prior to its application.

5.0 Discount

Contractor will discount the portion of annual billings that exceed two hundred and fifty thousand (\$250,000.00) by five percent (5%).

6.0 Invoicing

Invoices shall be submitted on a monthly basis in a format consistent with the biweekly and monthly reporting and agreed by ECNL and shall be accompanied by relevant supporting documentation (approved timesheets, receipts, etc.). Invoices shall bear the Agreement number and WTO numbers.

Invoices will be submitted to:

ENERGY CORPORATION OF NEWFOUNDLAND AND LABRADOR
Lower Churchill Project
P. O. Box 12400
St. John's, NL A1B 4K7

Attention: **Accounts Payable**

APPENDIX C**PERSONNEL**

Contractor shall only use key personnel to perform the Work who have been accepted by ECNL. Contractor may only substitute or replace the accepted key personnel with the prior written agreement of ECNL.

ECNL agrees to utilize the below listed personnel in the performance of the Work;

Table 3

NAME	CLASSIFICATION
Briel, Eric	President / COO
Dodson, Keith	Senior Partner
Massie, Ric	Senior Executive Consultant
Norlund, Robert	Senior Executive Consultant
Pappas, Michael	Senior Executive Consultant
Ready, Brian	Managing Consultant
Westney, Richard	Chairman

APPENDIX D**FORMS**



CONTRACTOR AUTHORIZATION FOR AIR TRAVEL

LOWER CHURCHILL PROJECT

CONTRACTOR NAME: _____ CONTRACT NUMBER: _____ WTO / WO
NUMBER: _____

CONTRACTOR EMPLOYEE: _____ DEPT. _____ DATE

EMPLOYEE CONTACT NO.: _____ AEROPLAN NO.: _____ EMAIL ADDRESS: _____

REASON FOR TRAVEL: _____

DATE OF DEPARTURE: _____ DATE OF RETURN: _____

Company Business Unit (Cap. Job No.)	Cost (Type)	Cost Code (Cap. Cost Code)	Subledger (Work Order)	Amount
_____	_____	_____	_____	_____

PREFERRED AIR CARRIER AIR BOOKED BY: NLH____ CONTRACTOR____	VEHICLE RENTAL REQUIRED	YES ____ NO ____
APPROXIMATE AIRLINE TICKET AMOUNT	ACCOMMODATIONS REQUIRED	YES ____ NO ____
SEAT PREFERENCE		
RESERVATIONS	CONFIRMED: YES ____ NO ____	
AGENCY: _____ TRAVEL AGENT'S NAME: _____		

DATE	FLIGHT NO.	TIME	VIA	DEPARTURE POINT	ARRIVAL POINT

SPECIAL INSTRUCTIONS	

CONTRACTOR'S EMPLOYEE REQUEST	Employee Name (Signature)	Employee Name (Print)

CONTRACTOR APPROVAL	Project Manager (Signature)	Project Manager (Print)
LCP SCOPE OWNER VERIFICATION	Scope Owner (Signature)	Scope Owner (Print)
LCP AUTHORIZATION	Authorized By (Signature)	Authorized By (Print)



LOWER CHURCHILL PROJECT

2007 Pre-FEED Studies Phase

Contractor Monthly Cost Report

Period Ending : DD - MM - YY

Service Provider:

Contractor Ref No.:

Note: Include a separate section for each Work Task Order and Summarize.

Budget Summary									
Work Task Order No.:									
Cost Element	1) Original Budget	2) Approved Changes	3) Current Budget (1+2)	4) Committed Cost To-Date	5) Incurred Cost To-Date	6) Invoiced To-Date	7) Final Forecast Cost	8) Variance (7-3)	Comments
Salaries			\$0						
Materials			\$0						
Expenses			\$0						
Software			\$0						
Other			\$0						
Total	\$0	\$0	\$0	\$0	\$0	\$0	\$0		

Notes:

- 1) Committed Cost To-Date = Value of work or services contracted as of period ending.
- 2) Incurred Cost To-Date = Value of work or services performed as of period ending.
- 3) Final Forecast Cost = Projected final cost based on known scope and current performance as of period ending.

Summary of Key/Critical Issues:



LOWER CHURCHILL PROJECT

2007 Pre-FEED Studies Phase

Contractor Monthly Cost Report *(For Personnel Provision Only)*

Period Ending : DD - MM - YY

Service Provider:

Contractor Ref No.:

Note: Include a separate section for each Work Task Order and Summarize.

Budget Summary


Work Task Order No.:

Cost Element	ORIGINAL WTO Approved Budget	WTO Approved Changes	TOTAL WTO Approved Budget	Committed Cost To-Date	Incurred Cost To-Date	Invoiced To-Date	Final Forecast Cost	Comments
Salaries			\$0					
Materials			\$0					
Expenses			\$0					
Software			\$0					
Other			\$0					
Total	\$0	\$0	\$0	\$0	\$0	\$0	\$0	


Notes:

- 1) Committed Cost To-Date = Value of work or services contracted as of period ending.
- 2) Incurred Cost To-Date = Value of work or services performed as of period ending.
- 3) Final Forecast Cost = Projected final cost based on known scope and current performance as of period ending.

Summary of Key/Critical Issues:



Summary of Key/Critical Issues:

 Lower Churchill Project Contractor Weekly Time & Material (T&M) Sheet				WO DESCRIPTION										TOTAL HOURS PER PERSON PER DAY
Contract No:				WTO / WO #										
Contractor:				Approved Hours										
				Approved Changes										
				Total Approved	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0		
				Previously Incurred										
				This Period	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0		
				To Date	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0		
Period Ending				To Complete	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0		
	NAME	Description		Hours	Hours	Hours	Hours	Hours	Hours	Hours	Hours	Hours		
Employees													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
													0.0	
	TOTAL THIS PERIOD					0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
	Material, Equipment & Tools													

CLIENT (Verification)				DRE Approval									
Name				Date									
CONTRACTOR (Verification)													
Name				Date									
COMMENTS:													



LOWER CHURCHILL PROJECT

PROJECT ASSIGNMENT AUTHORIZATION

Surname:	Given Names:	Employee Number:
Position:	Classification:	Charge-out Rate:
Project Status: <input type="checkbox"/> Full Time <input type="checkbox"/> Temp / Part Time	Employment Status: <input type="checkbox"/> Employee <input type="checkbox"/> Consultant	Effective Date: _____ Est. End Date: _____ Total Est. Hours: _____
DUTIES AND RESPONSIBILITIES:		
ASSIGNMENT: WTO# _____ Title: _____ WTO Lead: _____ <input type="checkbox"/> Orig. Budget, OR <input type="checkbox"/> Add. Scope		

TEMPORARILY RELOCATED EMPLOYEES ONLY

Normal Place of Work:	Assignment Location:	Assignment Date:
Relocation Option: <input type="checkbox"/> Option 1 – Housing, Transport & Per Diem Allowances <input type="checkbox"/> Option 2 – Relocate Primary Dwelling		
Family Status: <input type="checkbox"/> Unaccompanied – no dependants accompanying the employee <input type="checkbox"/> Married – spouse or common law partner accompanies the employee <input type="checkbox"/> Married & Dependants – spouse or common law partner and _____ (#) dependants accompany the employee		
Allowance Details: Housing & Utilities Allowance _____ Subsistence Allowance _____ Vehicle Allowance _____		

APPROVALS

Contractor	Lower Churchill Project
XXXXXXX(or designate) _____ Date: _____	YYYYYYYYY (or designate) _____ Date: _____