

LCP Package List

Friday, March 2, 2012

Component	Type	Code	Revised Package Name	PD Updated		Remarks
				YES	NO	
C1	C - Contract	CH0002	Supply and Install Accommodations Complex Buildings	X		
C1	C - Contract	CH0003	Supply and Install Administrative Buildings	X		
C1	C - Contract	CH0004	Construction of Southside Access Road	X		
C1	C - Contract	CH0005	Supply and Install Accommodations Complex Site Utilities	X		
C1	C - Contract	CH0006	Construction of Bulk Excavation Works and Associated Civil Works	X		
C1	C - Contract	CH0007	Construction of Intake and Powerhouse, Spillway and Transition Dams	X		
C1	C - Contract	CH0008	Construction of North Spur Stabilization Works	X		
C1	C - Contract	CH0009	Construction of North and South Dams	X		
C1	C - Contract	CH0023	Construction of Reservoir Clearing South Bank	X		
C1	C - Contract	CH0024	Construction of Reservoir Clearing North Bank	X		
C1	C - Contract	CH0029	Construction of Site Restoration at Muskrat Falls	X	X	It is being completed.
C1	C - Contract	CH0030	Supply and Install Turbines and Generators	X		Tender Process closed.
C1	C - Contract	CH0031	Supply and Install Mechanical and Electrical Auxiliaries (MF)	X		
C1	C - Contract	CH0032	Supply and Install Powerhouse Hydro-Mechanical Equipment	X		
C1	C - Contract	CH0033	Supply and Install Powerhouse Cranes	X		
C1	C - Contract	CH0034	Supply and Install Powerhouse Elevator	X		
C1	C - Contract	CH0039	Supply and Install McKenzies River Permanent Bridge	X		
C1	C - Contract	CH0046	Supply and Install Spillway Hydro-Mechanical Equipment	X		
C1	C - Contract	CH0048	Construction of Site Clearing Access Road & Ancillary Areas	X		
C1	C - Contract	CH0049	Supply and Install Log Booms	X		
C1	C - Contract	CH0050	Supply of Concrete including Batch Plant (MF)	X		
C1	C - Contract	CH0052	Construction of Habitat Compensation Works	X	X	It is being completed.
C1	P - Purchase Order	PH0014	Supply of Generator Step-up Transformer	X		
C1	P - Purchase Order	PH0015	Supply of Isolated Phase Bus	X		
C1	P - Purchase Order	PH0016	Supply of Generator Circuit Breakers	X		
C1	P - Purchase Order	PH0035	Supply of 15kV Switchgear and Station Service Breakers	X		
C1	P - Purchase Order	PH0036	Supply of Auxiliary Transformers	X		
C1	P - Purchase Order	PH0037	Supply of 25kV Switchgear	X		
C1	P - Purchase Order	PH0038	Supply of Emergency Diesel Generators	X		
C1	S - Service Contract	SH0001	Physical Hydraulic Model	X	X	Contract Awarded.
C1	S - Service Contract	SH0018	Provision of Catering, Housekeeping and Janitorial Services (MF)	X	X	It is being completed.
C1	S - Service Contract	SH0019	Provision of Security Services	X		
C1	S - Service Contract	SH0020	Provision of Medical Services	X		
C1	S - Service Contract	SH0021	Provision of Road Maintenance and Snow Clearing Services (MF)	X		
C1	S - Service Contract	SH0022	Provision of Fuel Supply and Dispensing Services (MF)	X		
C1	S - Service Contract	SH0040	Provision of Garbage Removal and Disposal Services (MF)	X		
C1	S - Service Contract	SH0041	Provision of Ground Transportation Services (HVGB to MF)	X	X	It is being completed.
C1	S - Service Contract	SH0051	Provision of Buildings Maintenance Services (MF)	X		
C3	C - Contract	CD0501	Supply and Install Converters and Cable Transition Compounds	X		
C3	C - Contract	CD0502	Construction of AC Substations and Synchronous Condensers Facilities	X		
C3	C - Contract	CD0503	Construction of Earthworks at Various Power Distribution Sites	X		
C3	C - Contract	CD0508	Supply and Install of Electrode Sites	X		
C3	C - Contract	CD0509	Construction Telecommunication Services - Phase 2	X		
C3	C - Contract	CD0510	Supply and Install Permanent Communication Systems	X		
C3	C - Contract	CD0512	Construction of Construction Power Facilities	X		
C3	C - Contract	CD0534	Supply and Install Soldiers Pond Synchronous Condensers	X		
C3	C - Contract	CD0535	Construction Telecommunication Services - Phase 2 Remote Camps	X		
C3	C - Contract	CD0538	Supply and Install Accommodations Camp (CF)	X		
C3	C - Contract	CD0564	Construction of Land Mobile Radio System - Labrador	X		Package Cancelled.
C3	P - Purchase Order	PD0505	Supply of Switchyard Equipment, AC Substations at CF, MF and SP	X		
C3	P - Purchase Order	PD0513	Supply of 138/25 kV Transformers	X		
C3	P - Purchase Order	PD0514	Supply of 138 kV & 25 kV Circuit Breakers	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0515	Supply of 230 kV, 138 kV & 25 kV Disconnect Switches	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0518	Supply of 138 kV Capacitor Voltage Transformers	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0519	Supply of 25 kV Vacuum Interrupters	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0520	Supply of 25 kV 6 x 3.6 MVAR Capacitor Banks	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0522	Supply of Pre-fabricated Control Room Building	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0523	Supply of Substation Service Transformer	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0529	Supply of 25 kV Reclosers, MV Switches & Fuse Cut-outs	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0530	Supply of 138 kV & 25 kV Surge Arrestors	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0531	Supply of MV Instrument Transformer	X		Tender Process closed. Evaluation completed.
C3	P - Purchase Order	PD0533	Supply and Install Early Works Telecom Devices	X		
C3	P - Purchase Order	PD0537	Supply of Power Transformers, AC Substations at CF, MF and SP	X		
C3	P - Purchase Order	PD0561	Supply of D20 RTU and Cabinet (CF) - Construction Power	X		
C3	P - Purchase Order	PD0562	Supply of Specific Relays and Test Switches (CF) - Construction Power	X		
C3	P - Purchase Order	PD0563	Supply of 138 kV Circuit Switcher (CF) - Construction Power	X		
C3	S - Service Contract	SD0536	Provision of Integrated Commissioning Support Services	X		
C3	S - Service Contract	SD0560	Provision of Early Works Construction Telecommunication Services (MF)	X		
C3	S - Service Contract	SD0565	Provision of Land Mobile Radio System - Newfoundland	X		Package Cancelled.
C4	C - Contract	CT0319	Construction of 315 kV HVac Transmission Line (MF to CF)	X		
C4	C - Contract	CT0327	Construction of 350 kV HVdc Transmission Line - Section 1	X		
C4	C - Contract	CT0341	Clearing of Right of Way for 315 kV HVac Transmission Line (MF to CF)	X		
C4	C - Contract	CT0342	Construction of AC Transmission Lines - Island	X		
C4	C - Contract	CT0343	Clearing of Right of Way for HVdc Transmission Line - Section 1	X		
C4	C - Contract	CT0345	Clearing of Right of Way for HVdc Transmission Line - Section 2	X		
C4	C - Contract	CT0346	Construction of 350 kV HVdc Transmission Line - Section 2	X		
C4	P - Purchase Order	PT0300	Supply of Transmission Line Conductors - 315 kV HVac	X		
C4	P - Purchase Order	PT0301	Supply of HVac Insulators - 315 kV HVac	X		
C4	P - Purchase Order	PT0302	Supply of Steel Towers - 315 kV HVac	X		
C4	P - Purchase Order	PT0303	Supply of Tower Hardware - 315 kV HVac	X		
C4	P - Purchase Order	PT0304	Supply of Optical Ground Wire (OPGW) - 315 kV HVac	X		
C4	P - Purchase Order	PT0307	Supply of Steel Tower Foundations - 315 kV HVac	X		
C4	P - Purchase Order	PT0308	Supply of Steel Tower Foundations - 350 kV HVdc	X		
C4	P - Purchase Order	PT0313	Purchase of Electrode Line Wood Poles	X		
C4	P - Purchase Order	PT0326	Supply of Steel Wires - 315 kV HVac	X		
C4	P - Purchase Order	PT0328	Supply of Transmission Line Conductors - 350 kV HVdc	X		
C4	P - Purchase Order	PT0329	Supply of HVdc Insulators - 350 kV HVdc	X		
C4	P - Purchase Order	PT0330	Supply of Steel Towers - 350 kV HVdc	X		
C4	P - Purchase Order	PT0331	Supply of Tower Hardware - 350 kV HVdc	X		
C4	P - Purchase Order	PT0334	Supply of Steel Wires - 350 kV HVdc	X		
C4	P - Purchase Order	PT0335	Supply of Anchor Materials - 315 kV HVac	X		
C4	P - Purchase Order	PT0336	Supply of 25 kV Distribution Line Hardware	X		
C4	P - Purchase Order	PT0337	Supply of 25 kV Distribution Line ADSS Fibre Optic Cable	X		
C4	P - Purchase Order	PT0338	Supply of 25 kV Distribution Line Conductors	X		
C4	P - Purchase Order	PT0339	Supply of 25 kV Distribution Line Insulators	X		
C4	P - Purchase Order	PT0340	Supply of Wood Poles for 138/25 kV Distribution Line	X		
C4	P - Purchase Order	PT0347	Supply of Re-terminations Materials	X		
C4	P - Purchase Order	PT0351	Supply of Wood Poles	X		
C4	P - Purchase Order	PT0352	Supply of Anchor Materials - 350 kV HVdc	X		
C4	P - Purchase Order	PT0353	Supply of Optical Ground Wire (OPGW) - 350 kV HVdc	X		
C4	S - Service Contract	ST0309	Provision of Geotechnical Investigation Services - 315 kV HVac	X		
C4	S - Service Contract	ST0310	Provision of Geotechnical Investigation Services - 350 kV HVdc	X		
C4	S - Service Contract	ST0311	Provision of Survey Services - 315 kV HVac	X		
C4	S - Service Contract	ST0312	Provision of Survey Services - 350 kV HVdc	X		
SM	S - Service Contract	SM0700	Provision of General Freight Forwarding Services	X	X	It is being completed.
SM	S - Service Contract	SM0701	Provision of Third Party Quality Surveillance & Inspection Services	X	X	It is being completed.
SM	S - Service Contract	SM0703	Provision of Happy Valley-Goose Bay Project Office Space	X	X	It is being completed.
SM	S - Service Contract	SM0704	Provision of Surveying Services	X	X	It is being completed.
SM	S - Service Contract	SM0705	Provision of Laboratory Services	X	X	It is being completed.
SM	S - Service Contract	SM0706	Supply and Maintenance of Project Vehicles	X		Old version
SM	S - Service Contract	SM0707	Provision of Helicopter Services	X		Old version
SM	S - Service Contract	SM0709	Provision of Air Transportation Services	X	X	It is being completed.
SM	S - Service Contract	SM0710	Supply and Maintenance of various IT Equipment	X	X	It is being completed.
SM	S - Service Contract	SM0713	Provision of Geotechnical Investigation Services	X	X	It is being completed.
SM	S - Service Contract	SM0714	Provision of EPCM Services - SNC Lavalin Inc.	X		
SM	S - Service Contract	SM0715	Provision of Expediting Services	X	X	It is being completed.

38

31

35

12

116