

From: scotto'brien@lowerchurchillproject.ca
Sent: Thursday, October 24, 2013 11:18 PM
To: james meaney/nlhydro
Cc: ed over/lcp/nlhydro; ron adamcyk/lcp/nlhydro; paul harrington/nlhydro; lance clarke/nlhydro
Subject: Re: LOWER CHURCILL; NALCOR; REQUEST FOR ASTALDIS'S SCHEDULE

Jim

We are currently looking at fine tuning Astaldi's construction approaches. It's best to provide the contractual documentation on contract execution in a couple of weeks.

Scott.

Scott O'Brien

Project Manager - Muskrat Falls Generation

PROJECT DELIVERY TEAM

Lower Churchill Project

t. 709 570-5987 c. 709 764-6537

e. ScottO'Brien@lowerchurchillproject.ca

w. muskratfalls.nalcorenergy.com

On Oct 24, 2013, at 19:59, "James Meaney" <JamesMeaney@nalcorenergy.com> wrote:

Good Evening Gents - Is this something we can provide? Thanks, Jim

<0.2A0.jpg>

James Meaney, CFA

General Manager Finance

Nalcor Energy - Lower Churchill Project

t. 709 737-4860 c. 709 727-5283 f. 709 737-1901

e. JamesMeaney@nalcorenergy.com

w. nalcorenergy.com

1.888.576.5454

You owe it to yourself, and your family, to make it home safely every day. What have you done today so that nobody gets hurt?

----- Forwarded by James Meaney/NLHydro on 10/24/2013 07:58 PM -----

From: Reynold Hokenson <Reynold.A.Hokenson@mwhglobal.com>

To: "Newman, Charles (CNewman@CasselsBrock.com)" <CNewman@CasselsBrock.com>, "Abudulai, Suhuyini (sabudulai@casselsbrock.com)" <sabudulai@casselsbrock.com>, "Manzer, Alison (amanzer@casselsbrock.com)" <amanzer@casselsbrock.com>, "JamesMeaney@nalcorenergy.com" <JamesMeaney@nalcorenergy.com>, "PeterMadden@lowerchurchillproject.ca" <PeterMadden@lowerchurchillproject.ca>

Cc: James Loucks <James.L.Loucks@mwhglobal.com>, Nalcor Energy IE & O&M <sm-am-ca-IE-OM-Nalcor@us.mwhglobal.com>, Mary Edwards <Mary.Edwards@mwhglobal.com>, Celeste Christensen <Celeste.J.Christensen@mwhglobal.com>

Date: 10/24/2013 07:24 PM

Subject: LOWER CHURCILL; NALCOR; REQUEST FOR ASTALDIS'S SCHEDULE

Hi All,

As part of our review, we would like the Schedule that Astaldi furnished with the proposal and that will be part of the Contract. When can MWH expect to receive this Schedule? We are currently working with the P6 CPM furnished recently by Nalcor and would like this information ASAP, please.

Regards,

Rey

October 24, 2013