

From: jamesmeaney@nalcenergy.com
To: [Paul Harrington](#); [Lance Clarke](#)
Cc: [Gilbert Bennett](#); [Peter Madden](#)
Subject: Comments on IE report
Date: Tuesday, November 19, 2013 4:09:43 PM
Importance: High

□Paul/Lance

Had a call with Canada/CBB today on status of FLG conditions precedent. Finalizing IE report ASAP was a hot button...capital cost / major contract update and MWH views on schedule were 2 key points they raised. Also Canada's need for a "clean" IE report to clear this FLG CP. We got the ok from Ed today on first item, so that will go up in data room shortly. It was discussed with Canada/CBB that the Schedule issue likely needs to be escalated within MWH to Nik. □My take is we need to have our consolidated comments and the o/s documents and responses highlighted in the IE report to them by EOD tomorrow and then have the Schedule Call Thursday. I will get my comments on the IE report over to Peter this evening. Can a push be made within the LCP Project Team to meet that timeline? Give me a call on cell 7275283 if you need to discuss further.

Thanks

Jim

Sent from my BlackBerry 10 smartphone.