

**Muskrat Falls Corporation**

Corporate Office  
500 Columbus Drive  
P. O. Box 15000, Stn. A  
St. John's, NL Canada A1B 0M4

Lower Churchill Project Operations Office  
350 Torbay Road, Suite 2  
St. John's, NL Canada A1A 4E1

LTR-CH0031001-0002

30-Jun-2017

Cahill-Ganotec, a Partnership  
The Tower Corporate Campus  
240 Waterford Bridge Road, Suite 101  
St. John's, NL  
A1E 1E2

Attention: Fred J. Cahill, P. Eng.  
President


**Re: RFP No. CH0031: Supply and Install Mechanical and Electrical Auxiliaries (MF)  
Extension of Letter Agreement**

The Letter Agreement regarding the above-noted matter between Muskrat Falls Corporation and Cahill-Ganotec, a Partnership, made as of June 16, 2017, is hereby revised as follows:

The current Contract Deadline Date (as referenced in Clause 7 of the Letter Agreement) of June 30, 2017, is hereby deleted and replaced with "July 7, 2017".

**Signed for and on behalf of:**

**Muskrat Falls Corporation**


Signature:   
Name: Pat Hussey  
Title: Supply Chain Manager

Signature:   
Name: Scott O'Brien  
Title: Project Manager

Agreed and accepted on behalf of Cahill-Ganotec, a Partnership, as of this 30th day of June, 2017:

**G.J. Cahill & Company (1979) Limited**

**Ganotec Inc.**

Signature:   
Name: Fred Cahill  
Title: President

Signature: \_\_\_\_\_  
Name: \_\_\_\_\_  
Title: \_\_\_\_\_

Sebastian Larivee  
District Manager