



Hydro Place, 500 Columbus Drive.
P.O. Box 12800, St. John's, NL
Canada A1B 0C9
t. 709.737.1833 or 1.888.576.5454
f. 709.737.1985

Rec. No.: L010-S011-200-170331-00205

November 19, 2012

SNC-Lavalin Inc.
350 Torbay Road
St. John's, NL A1A 4E1

Attention: Mr. Normand Bechard

**Subject: Lower Churchill Phase 1 Development
Agreement LC-G-002
Engineering, Procurement and Construction Management (EPCM) Services**

Muskrat Falls – Site Team


Dear Normand:

In accordance with our discussions today, we will be implementing organizational improvements to the Muskrat Falls site team, with full reporting to the Nalcor Site Manager. The attached chart provides the structure that will be put in place in the near term.

We will require your full support to implement this organization. We will be providing detailed roles and responsibilities to ensure an effective transition.

We look forward to more detailed discussion with yourself and Mr. Joe Salim later this week, and look forward to your ongoing cooperation.

Sincerely,


Ron Power
General Project Manager
Muskrat Falls & Labrador - Island Transmission Link

RP/rp

cc: **P. Harrington
J. Salim
L. Clarke
G. Bennett**

MF Site CM Organization

Nov 20 – Jan 15/2013

