Authorization for Expenditure (AFE)

COMPANY NAME		AFE NUMBER	SUPP.	WBS No.	
Labrador-Island Link Limited Partnership			LCPLITL-2013-01	01	NA
DEPARTMENT NAME			PR	OJECT DESCRIPTION	
Lower Churchill Project			Labrador-Island Transmission Link		
PREPARED BY DATE (Y/M/D)	1				
James Meaney 6-Mar-14					
AFE DESCRIPTION & JUSTIFICATION					
Master AFE to allow funding for progressi	on of work to	Gate 4 as d	efined in the Gate	eway Process LCP-PT-MD-0000-F	PM-PR-0001-01 and
encompasses execution work scope leading to in-service.					
Note: All amounts in Canadian currency.					
PARTICIPANTS NAME	INTEREST %	А	MOUNT (\$)	TOTAL AFE AMOU	NT
AFE OPERATOR	400.00				_
Labrador-Island Link Limited Partnership	100.00		\$ -	\$2,609,748,893	
Ownership of the Labrador-Island Link Partnership ("LIL LP") is held by the Labrador- Island Linking Holding Corporation (a wholly owned subsidiary of Nalcor Energy) and ENL Island Link Corporation (a wholly owned subsidiary of Emera Inc.). WORKING INTERE 100.00% Pre-Sanction					ST
					\$ 126,565,930
				Prev. Supplements	\$ 2,566,344,488
Through the terms and conditions of the Labrador-Island Link Limited Partnershi				Transfer to AFE LITL-FIN-2014-01	\$ (83,161,525)
authority to execute this AFE on behalf of the LIL LP.				Cummulative Total	\$ 2,609,748,893
				NET EXPENDITURE FORECAST	
				YEAR	NET AMOUNT
TTD to Dec 2013 2014 2015 2016 2017 2018					\$189,443,525
					\$490,007,332
					\$950,444,560
					\$764,997,430
					\$149,608,607
					\$1,653,650
				TOTAL	\$2,546,155,104
				Ready for Power Transmission	4-Oct-17
TOTAL COST	100%		\$ -	Commissioning Complete	1-Jun-18
PROJECT CONTROLLER - LCP DATE (Y/M/D.		AFE A	PPROVAL VICE PRESIDENT		DATE (Y/M/D)
			Labrador-Island Link General	l Partner Corporation	
GENERAL MANAGER OF FINANCE - LCP	DATE (Y/M/D)		VP FINANCE & CFO Labrador-Island Link General Partner Corporation		DATE (Y/M/D)
PROJECT DIRECTOR - LCP	DATE (Y/M/D)		PRESIDENT & CEO DATE (Y/M/D) abrador-Island Link General Partner Corporation		DATE (Y/M/D)