CIMFP Exhibit P-02766

Package:Construction of North and south damsPackage No.:CH0009

Bid Evaluation Results

Bids Received: 3

Reviews;

	Bidder 1	Bidder 2 (Excl. Direct Labour Risk)	Bidder 3 (Excl. RCC Conv.)	Bidder 3.1 (Incl. RCC Conv.)
Technical	56.64	66.56	70.88	73.68
Safety	Fail	Pass	Pass	Pass
Quality	Pass	Pass	Pass	Pass
Risk Management	Fail	Fail	Fail	Fail
Environmental	Pass	Pass	Pass	Pass
Commercial	61.14	68.65	57.38	57.38
Price	3	2	less than 1	1
Normalized		1	less than 1	2

Comments

All Bids exceed budget estimate.

Bidder 1 price + normalizing + reviews = do not consider as price is too high and Bidder has failed Safety Review.

Bidder 2 price + normalizing + reviews = consider but has highest risk due to exclusion of Direct Labour Risk and subsequent impact on Equipment (extension of time claim). Bidder accepts Risk for Staff.

Bidder 3.1 price + normalizing + reviews = consider and has low risk due to inclusion of Labour Risk.

Bidder 3 price + normalizing + reviews = best option assuming RCC Technical Expert (Company) is satisfied that RCC placement method (Agitator Mixer Trucks and Creter Crane(s) in lieu of Conveyor System) is acceptable.

RPL 15-Dec-2014

CH0009 - Bid Evaluation Results - Text