

BIDDER # 3 JUNE 29 (ADJUSTED SUBMISSION)

NOTE: TAKES INTO ACCOUNT  
 A) TRIAL SECTION  
 B) LEVELLING CONCRETE  
 C) REMOVAL OF SED. PONDS ETC.

CHANGES	\$ 287,847,900 <sup>00</sup>
1. RCC MIX DESIGN	+ 350,000 <sup>00</sup>
2. ITEMS 92&92 WEIRS	- 106,000 <sup>00</sup>
3. ITEM 120 WEIR	- 64,000 <sup>00</sup>
4. RETENTION BOND	<u>+ 425,000<sup>00</sup></u>
5. UIS BRIDGE APPROACH	<u>+ 300,000<sup>00</sup></u>
	288,752,900 <sup>00</sup>

JULY 23 (IS ~~RESPONSE~~)  
 RESPONSE