

From: tonyscott@lowerchurchillproject.ca
To: [Ken McClintock](#)
Cc: johnmulcahy@lowerchurchillproject.ca
Subject: Re: FW: Modified per telecon
Date: Tuesday, July 28, 2015 8:12:14 AM

Agreed, and the file that you sent back doesn't appear correct (I probably didn't save my changes or something - I had comments in the cells indicating the rationale for later defence). I'll fix and revert.

Tony

Tony Scott, P.Tech, B.Tech

Sr. Project Planner - Disputes Avoidance

PROJECT DELIVERY TEAM

Lower Churchill Project

t. **(709) 733-6587**

e. TonyScott@lowerchurchillproject.ca

w. muskratfalls.nalcorenergy.com

This email communication is confidential and legally privileged. Any unauthorized reproduction, distribution or disclosure of this email or any attachments is strictly prohibited. Please destroy/delete this email communication and attachments and notify me if this email was misdirected to you.

From: Ken McClintock <kgmclintock@[REDACTED]>
To: "tonyscott@lowerchurchillproject.ca" <tonyscott@lowerchurchillproject.ca>,
Cc: "johnmulcahy@lowerchurchillproject.ca" <johnmulcahy@lowerchurchillproject.ca>
Date: 07/27/2015 08:40 PM
Subject: FW: Modified per telecon

Hi Tony

Thanks for the scoring.

But please confirm if the scoring for items 2 and 3 are as displayed. When we talked, I had suggested that item 3 be scored the same on the basis that we did not completely understand what it was referring to. So making them equal would not disadvantage either Bidder.

As for item 2, I thought we agreed that although Bidder 3 **said** that they could meet the milestone dates, our analysis suggested that both the river diversion and North Dam completion were in jeopardy due to the Bidders execution Plan. So are these results not reversed?

Please let me know what you think.

Cheers Ken

Date: Mon, 27 Jul 2015 17:44:24 -0230

To: kgmclintock@

From: KenMcClintock@lowerchurchillproject.ca

Subject: Fwd: Modified per telecon

Ken McClintock

Sent from my iPhone

Begin forwarded message:

From: "Tony Scott" <TonyScott@lowerchurchillproject.ca>

Date: July 27, 2015 at 4:25:34 PM ADT

To: "Ken McClintock" <KenMcClintock@lowerchurchillproject.ca>,"John Mulcahy" <JohnMulcahy@lowerchurchillproject.ca>

Subject: Modified per telecon

(See attached file: Bid Evaluation CH0009 - Technical Scores - Final MOD.xlsx)

Tony Scott, P.Tech, B.Tech

Sr. Project Planner - Disputes Avoidance

PROJECT DELIVERY TEAM

Lower Churchill Project

t. **(709) 733-6587**

e. TonyScott@lowerchurchillproject.ca

w. muskratfalls.nalcoreenergy.com

This email communication is confidential and legally privileged. Any unauthorized reproduction, distribution or disclosure of this email or any attachments is strictly prohibited. Please destroy/delete this email communication and attachments and notify me if this email was misdirected to you.

[attachment "Bid Evaluation CH0009 - Technical Scores - Final MOD.xlsx" deleted by Tony Scott/NLHydro] [attachment "ATT00001" deleted by Tony Scott/NLHydro]