

Muskraft N+S

7/8/15

1 PM

- Ed O., Ken M., John M., Greg S.
- Penncon • Brad C., Dave M., Larry, Kevin H.
- Barnard • Derek, Matt, R.J., Mike K., Dustin, Jeff H.

• Safety Moment

• Technical Discussion re: Staging, Crushing + Processing Approach

• Staging Areas BI-23,800

• 3D/3C - same material, just need big rocks pushed to outside

• Screening vs. raking

↳ All screened, but only need to screen perm. mat.

• Schedule efficiency...

• Contingency ...

• Equipment Efficiency