



23.June.2014

LTR-CH0007001-0179

**Muskrat Falls Corporation**  
**350 Torbay Road, Suite 2**  
**St. John's, NL Canada**  
**A1A 4E1**

Attention: Mr. Desmond Tranquilla  
Cc: Mr. Alphonus Kelly  
Mr. Mel Melhem  
Mr. Hisham Geres

**Subject: LCP Muskrat Falls Contract No. CH0007**  
**Construction Of Intake And Powerhouse, Spillway And Transition**  
**Dams**  
**Request For Company Representative To Be Based At Site For**  
**Discussions, Modifications & Approvals**

Dear Mr. Tranquilla,

Contractor writes to confirm that during the last few weeks Company has been asked on numerous occasions, to provide somebody from your organisation who is willing and able to stay on site Monday to Friday on a regular basis who has the knowledge and the authority to discuss and / or approve various subjects in respect of the activities which are being executed on the site, including discussions, modifications and approvals.

As you are already aware a lot of time is being lost / wasted as a result of Company not having such a responsible person on site on a full time basis. Time is of the essence with this prestigious Project, therefore it is most important that decision making should be streamlined in order that down-time is minimised and productivity is maintained.

It would be very much appreciated if Company can arrange for the right person to be available on site from Monday to Friday during normal working hours, in order that discussions, modifications & approvals can be carried out in the shortest possible time thus helping to maintain momentum within the various parts of the project.





Please note that the Contractor is available for any further clarification which Company may require, and Contractor wishes to thank Company in anticipation of ongoing co-operation in respect of this particular subject.

Yours sincerely,  
**Astaldi Canada Inc.**

A handwritten signature in blue ink, appearing to read "M. Abbafati", is written over the printed name.

Mr. Mauro Abbafati  
Acting Project Manager  
Lower Churchill Project – Muskrat Falls

Cc: Mr. Guido Venturini; Mr. Roger Hopkins; Mr. Michel Bedard