



LOWER CHURCHILL PROJECT – MUSKRAT FALLS

CH0007: CONSTRUCTION OF INTAKE AND POWER
HOUSE, SPILLWAY AND TRANSITION DAMS

11-June-2016

LTR-CH0007001-1213

ACI- MFC-0711Muskrat Falls Corporation
350 Torbay Road, Suite 2
St. John's, NL Canada**Attention: Mr. Scott O'Brien, Company Representative****Agreement No.: CH0007-001****Title: Construction of Intake Powerhouse, Spillway and Transition Dams****Subject: Blockade at the south side access road gatehouse.****Reference:**

A blockade has been installed by protesters at around 2h30 pm June 9th in close proximity to the gatehouse located at the intersection of the construction site access road and the Trans-Labrador Highway (Route 510).

This blockade has been restricting any access to the construction site.

Contractor work activities are, at present, still being performed. However, some impacts to the performance of the work from both a cost and a schedule perspectives, due to issues/concerns regarding manpower, equipment and materials are anticipated and all associated with the blockade.

Contractor is taking all steps, as may be commercially reasonable in the circumstances, particularly on the health and safety of Contractor employees and Subcontractor employees and is working diligently to ensure that each activity/task is approached with a safety first approach.

In order to minimize the effect of the occurrence, Contractor, pursuant to the provision of Article 29.6, requests the Company to agree whether those Contractor's items and Personnel affected by the blockade shall continue to be at Worksite or otherwise.



LOWER CHURCHILL PROJECT – MUSKRAT FALLS

CH0007: CONSTRUCTION OF INTAKE AND POWER
HOUSE, SPILLWAY AND TRANSITION DAMS

Contractor is keeping all appropriate records associated with this event and will notify Company as soon as the results are known.

Sincerely,
Astaldi Canada Inc.



Don Delarosbil
Project Manager
Lower Churchill Project – Muskrat Falls

cc: MFC – Mr. Mike Harris, Mr. Mel Melhem, Ms. Vivian Wang
Astaldi – Mr. Georges Bader, Mr. Riccardo Rocci, Mr. Robert Gregoire, Mr. James Walsh, Mr. Martin Duquet, File

Attachment: