

LTR-CH0007001-1223

**Muskrat Falls Corporation****Corporate Office**

500 Columbus Drive

P. O. Box 15000, Stn. A

St. John's, NL Canada A1B 0M4

**Lower Churchill Project Operations Office**

350 Torbay Road, Suite 2

St. John's, NL Canada A1A 4E1

13-Jun-2016

ASTALDI Canada Inc.  
114 Hamilton River Road  
North Star Building  
Happy Valley-Goose Bay  
NL, Canada  
AOP 1C0

**Attention: Mr. Don Delarsobil**

**Subject:** Agreement CH0007-001  
Construction of Intake and Powerhouse, Spillway and Transition Dams  
**Re:** Site Blockade and Protest Event – Resolution of Force Majeure Event  
**Ref:** LTR-CH0007001-1216

Dear Sir

The protest and blockade at the Main Entrance to the Muskrat Falls Site ended and access to the Site was restored at approximately 2:30PM, 12-Jun-2016. This ends the Force Majeure period which commenced at 2:30PM, 09-Jun-2016.

Contractor should continue to proceed with restoration of its resources, including activities and production levels as deemed reasonable pursuant to the events of the last few days.

Company is proceeding with similar efforts regarding restoration of Company provided services affected during the Force Majeure period.

Sincerely,

**Muskrat Falls Corporation****Scott O'Brien**

Company Representative

Project Manager – Muskrat Falls Generation

Lower Churchill Project