

Muskrat Falls Corporation

Corporate Office
500 Columbus Drive
P. O. Box 15000, Stn. A
St. John's, NL Canada A1B 0M4

Lower Churchill Project Operations Office
350 Torbay Road, Suite 2
St. John's, NL Canada A1A 4E1

16-Oct-2016

ASTALDI Canada Inc.
114 Hamilton River Road
North Star Building,
Happy Valley-Goose Bay,
NL, Canada A0P 1C0

Attention: Don Delarosbil, Project Manager

Agreement No.: CH0007- 001
Title: Construction of Intake and Powerhouse, Spillway and Transition Dams
Subject: Force Majeure Declaration by Company

Dear Mr. Delarosbil:

With regard to the onset of a gate blockade to the site that commenced on Sunday 16 October 2016, and pursuant to Article 29.1 (a) of the Contract Agreement, and with specific and further respect to Articles 29.2 and 29.4, Company hereby declares an occurrence of Force Majeure.

Notwithstanding the above Contractor is reminded of its obligations to minimize the effect of the Force Majeure occurrence pursuant to Article 29.3 (b).

Regards,

Muskrat Falls Corporation



Scott O'Brien
Company Representative, Muskrat Falls Generation