

Muskrat Falls Corporation

Corporate Office
500 Columbus Drive
P. O. Box 15000, Stn. A
St. John's, NL Canada A1B 0M4

Lower Churchill Project Operations Office
350 Torbay Road, Suite 2
St. John's, NL Canada A1A 4E1

29-May-2017

Sent via Aconex to Contractors for CH0007, CH0009, CH0030, CH0032, CH0033 in attendance at the daily joint meetings held at MFG site administration offices on 20, 21, 22 May 2017

Attention: All MFG Site Contractors – C1 Component
Title: Construction of Intake and Powerhouse, Spillway and Transition Dams
Subject: Force Majeure Condition Discontinued

Dear Sirs:

With regard to the onset of the partial gate blockade to the site that commenced on the afternoon of Saturday 20 May 2017, Company hereby declares that the Force Majeure Condition ended at 5.00 PM on Monday 22 May 2017.

Regards,

Muskrat Falls Corporation



Scott O'Brien
Company Representative, Muskrat Falls Generation