

From: Crepaldi Maria Teresa
To: [Venturini Guido](#); [Lanciani Mario](#); [Palumbo Mauro](#); [Robasto Maurizio](#); [Hoffman Jennifer](#)
Subject: PACKAGE CH0007 PRE AWARD RECORD OF SITE INSPECTION AND STATUS OF SITE CONDITIONS
Date: Tuesday, September 24, 2013 3:51:37 PM
Attachments: [PACKAGE CH0007 PRE AWARD RECORD OF SITE INSPECTION AND STATUS OF SITE CONDITIONS.pdf](#)
[image001.png](#)
Importance: High

Dear all,

Please find attached the PACKAGE CH0007 PRE AWARD RECORD OF SITE INSPECTION AND STATUS OF SITE CONDITIONS duly signed and initialed.

Kind regards,

Maria Teresa Crepaldi

Adjointe Exécutive

Astaldi Canada Inc

4001, rue St-Antoine Ouest, bur.110, Montréal (Québec) H4C 1B9 - CANADA

Tel. (514) 933.5525 ex.301 - Fax (514) 933.2550

Email: m.crepaldi@astaldi.com

astaldi logo



IMPORTANT NOTICE

This message is intended only for the use of the person or organization to which it is addressed, and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, or responsible for delivering the message to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify the sender immediately by email or telephone and delete the original message immediately. Thank you.

AVIS IMPORTANT

L'information contenue dans ce message est privilégiée et confidentielle; elle doit être utilisée seulement par la personne ou l'entreprise à qui elle est destinée. Si vous n'êtes pas le destinataire de ce message, nous vous signifions par la présente qu'il est strictement défendu de distribuer, de copier, de divulguer ou d'intervenir en relation avec le contenu de ce message; de plus, la lecture de ce document par tout individu autre que celui à qui il est destiné ne constitue pas une renonciation de privilège. Si vous avez reçu ce message par erreur, s'il-vous-plaît en aviser l'expéditeur immédiatement par courriel ou par téléphone et détruire le message original immédiatement. Merci.

PACKAGE CH0007

PRE AWARD RECORD OF SITE INSPECTION, AND STATUS OF SITE CONDITIONS

This is to record that Astaldi Canada Inc. (Astaldi), in preparation for the award of Package CH0007, has visited the Site on Wednesday 11th and 12th September 2013 and observed the status of ongoing work.

Astaldi has observed and records the following:


1. Subject to Company approval, Astaldi intends to commence shared access to the Site in accordance with the Interface Dates, and descriptions listed in Addendum No. 14, Supplementary Bulletin 1, namely:
 - 1.1 Interface I1A: Spillway Site Shared Access Available: 15th November 2013:

Access to the Spillway Site will be shared based on the following expected level of completion:

 - Blasting complete
 - Mucking complete, except for approx 15 m strip north side;
 - High spot removal underway with rock buster
 - Machine clean partially complete
 - Rock bolting complete
 - 1.2 Interface I7A Powerhouse Site Shared Access Available: 30th November 2013.

Access to the Powerhouse Site will be shared based on the following expected level of completion:


 - Tailrace ramp usable
 - Blasting complete
 - Mucking complete
 - High spot removal underway with rock buster
 - Machine clean partially complete
 - Rock bolting complete
2. Astaldi has observed the status of the work of the contractor performing the excavation work for Package CH0006 and, based on the expected levels of completion defined above and its own observations, it has been able to understand the sharing that will be necessary.
3. Astaldi has observed the conditions around and on the Site that may affect its work.
4. Company has reported on the Status of Company supplied facilities as follows:
 - 4.1 Camp accommodation will be available 30th October 2013, in accordance with the manpower requirements submitted by Astaldi;
 - 4.2 The area required for Contractor's office in the Accommodation Complex Office Area will be available 30th September 2013;
 - 4.3 The area required for Contractor's laydown in the Company Laydown Area and in Contractor Laydown Area will be available 30th September 2013;
 - 4.4 The Company radio mobile system will be available 30th September 2013;
 - 4.5 Telephone services will be available 30th September 2013;
 - 4.6 Power:
 - Office Complex: Power available 30th September 2013
 - Company Laydown: Power available 15th October 2013;
 - Contractor Laydown: Power available 15th October 2013; switchgear available in January 2014;
 - Powerhouse: Power available 30th November 2013; Switchgear available in January 2014;



- Spillway: Power available 30th November 2013.
- 4.7 Dewatering: Astaldi shall be responsible commencing 30th November 2013;
- 4.8 Road Maintenance: Astaldi shall be responsible commencing 30th November 2013;
- 4.9 Bus Service: Company will provide commencing 1st November 2013; Contractor responsible for bussing prior to that date;

Based on the above, Astaldi hereby confirms that, If the Limited Notice To Proceed is issued by 24th September, the Milestone Dates of the Interface and Milestone Schedule will not be impacted; and the impact of any adjustments to the execution plan and Construction Schedule is included in the Contract Price.

Signed by Astaldi Canada Inc.

| | |
|-----------|---|
| Name | EMANUELE TRIASSI |
| Title | CEO |
| Signature |  |
| Date | 24 September 2013 |