

**Lower Churchill Management Corporation**

Lower Churchill Project Operations Office

350 Torbay Road, Suite 2

St. John's, NL Canada A1A 4E1

LTR-CD0502001-0531
LTR-CD0502-LTCLILLP-AG-0299

16-Oct-2016

Mr. Scott Bianchi
Executive Project Director
GRID SOLUTIONS CANADA ULC
1400 Industrielle, Suite 100
La Prairie, Quebec
J5R 2E5

Subject: Notification of Force Majeure at Muskrat Falls
RE: N/A

Dear Mr. Bianchi,

Please take notice that as of 16-Oct-2015 protesters have blockaded access to the Muskrat Falls construction Site. Company claims this event as a Force Majeure pursuant to Article 31 of the Agreement.

Notwithstanding the above, Contractor is reminded of its obligations to minimize the effect of the Force Majeure occurrence pursuant to Article 31.3 (b).

Regards

Darren DeBourke, P. Eng.
Project Manager, HVdc Specialties

c.c. Trina Troke (LCMC)
Anthony Jackman (LCMC)
Sherry Power (LCMC)
Pierre Sasseville (LCMC)

Mark Ellis (LCMC)
Ray Butler (LCMC)
Don Lewis (LCMC)
Olivier Ruiz (GS)

Kenza Arab (GS)
Daniel De Blois (GS)
Duy Devilliers (GS)
Claude Mandeville (GS)