

**Lower Churchill Management Corporation**

Lower Churchill Project Operations Office

350 Torbay Road, Suite 2

St. John's, NL Canada A1A 4E1

LTR-CD0502001-0537  
LTR-CD0502-LTCLILLP-AG-0303

20-Oct-2016

Mr. Scott Bianchi  
Executive Project Director  
GRID SOLUTIONS CANADA ULC  
1400 Industrielle, Suite 100  
La Prairie, Quebec  
J5R 2E5

**Subject:** Notification of Force Majeure at Muskrat Falls  
**RE:** N/A

Dear Mr. Bianchi,

Please take notice that as of 20-Oct-2016 protesters have blockaded access to the Muskrat Falls construction Site. Company claims this event as a Force Majeure pursuant to Article 31 of the Agreement.

Notwithstanding the above, Contractor is reminded of its obligations to minimize the effect of the Force Majeure occurrence pursuant to Article 31.3 (b).

Regards

*for* Darren DeBourke, P. Eng.  
Project Manager, HVdc Specialties

c.c. Trina Troke (LCMC)  
Anthony Jackman (LCMC)  
Sherry Power (LCMC)  
Pierre Sasseville (LCMC)

Mark Ellis (LCMC)  
Ray Butler (LCMC)  
Don Lewis (LCMC)  
Olivier Ruiz (GS)

Kenza Arab (GS)  
Daniel De Blois (GS)  
Duy Devilliers (GS)  
Claude Mandeville (GS)