



Lower Churchill Management Corporation
 Lower Churchill Project Operations Office
 350 Torbay Road, Suite 2
 St. John's, NL Canada A1A 4E1

LTR-CD0502001-0540
 LTR-CD0502-LTCLILLP-AG-0305

24-Oct-2016

Mr. Scott Bianchi
 Executive Project Director
 GRID SOLUTIONS CANADA ULC
 1400 Industrielle, Suite 100
 La Prairie, Quebec
 J5R 2E5

Subject: Instruction to Demobilize from Muskrat Falls Worksite due to Force Majeure Situation
RE: LTR-CD0501-LILLP-AG-0337 / LTR-CD0502-LTCLILLP-AG-0303 dated 20-Oct-2016

Dear Mr. Bianchi,

With specific regard to the ongoing Force Majeure situation at the Muskrat Falls Site, on Saturday, 22-Oct-2016, Company provided verbal instruction to Contractor to take immediate action to demobilize all non-critical staff and craft personnel from the Site. This letter is to confirm this verbal instruction from Company.

Our primary concern remains the health, safety, and security of all personnel. Further updates will be provided to Contractor as the situation progresses.

Please feel free to contact the undersigned should you wish to discuss this matter further.

Regards

Darren DeBourke

for Darren DeBourke, P. Eng.
 Project Manager, HVdc Specialties

c.c. Trina Troke (LCMC)
 Anthony Jackman (LCMC)
 Sherry Power (LCMC)
 Pierre Sasseville (LCMC)
 Melissa Coombs (LCMC)
 Ed Kennedy (LCMC)

Mark Ellis (LCMC)
 Ray Butler (LCMC)
 Don Lewis (LCMC)
 Mike Wiseman (LCMC)
 Aidan Meade (LCMC)

Kenza Arab (GS)
 Daniel De Blois (GS)
 Duy Devilliers (GS)
 Claude Mandeville (GS)
 Olivier Ruiz (GS)