

Muskrat Falls Corporation

Corporate Office
500 Columbus Drive
P. O. Box 15000, Stn. A
St. John's, NL Canada A1B 0M4

Lower Churchill Project Operations Office

350 Torbay Road, Suite 2
St. John's, NL Canada A1A 4E1

16-Oct-2016**Barnard-Pennecon LP**

PO Box 1030 Station C
Goose Bay,
NL, A0P 1C0, Canada

Attention: Aaron Rietveld, Project Manager

Subject: **Agreement No.:** CH0009-001
Title: Construction of North and South Dams
Re: Force Majeure Declaration by Company

Dear Sirs,

With regard to the onset of a gate blockade to the site that commenced on Sunday 16 October 2016, and pursuant to Article 28.1 (a) of the Contract Agreement, and with specific and further respect to Articles 28.2 and 28.4, Company hereby declares an occurrence of Force Majeure.

Notwithstanding the above Contractor is reminded of its obligations to minimize the effect of the Force Majeure occurrence pursuant to Article 28.3 (b).

Regards,

Muskrat Falls Corporation

Scott O'Brien
Project Manager