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Tab # Tab Title Description Reference/ Number 
1. G2-KD-1 Reference Statement G2-KD-2 &  

G2-KD-3 
2. G2-KD-2 Project Charter LCP-PT-MD-0000-PM-CH-0001-01 

3. G2-KD-3 Decision Review Criteria and 
Process 

Presentation – 13 August 2010 

4. G2-KD-4 Reference Statement G2-KD-03 

5. G2-KD-5 Project Governance Plan LCP-PT-MD-0000-PM-PL-0005-01 

6. G2-KD-6 Economics Update Presentation – 26 July 2010 

7. G2-KD-7 Muskrat Falls/Island Link 
Development Concept – 
Perspective on Financing 

Memo – 27 September 2010 
M. Bradbury to Jason Kean 

8. G2-KD-8 Gateway Phase 3 Work 
Program and Budget 

Presentation – 20 October 2010 

9. G2-KD-9 Gate 2 Capital Cost Estimate 
Report – Muskrat Falls 
Generation Facility 

MFA-PT-ED-0000-EP-RP-0001-01 

10. G2-KD-10 Gate 2 Project Risk Analysis LCP-PT-ED-0000-RI-RP-0001-01 
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Tab # Tab Title Description Reference/ Number 
11. G2-KD-11 Pacesetter Evaluation of the 

Muskrat Falls Generation 
Project and Island Link 
Transmission Project 

Presentation – September 2010 

12. G2-KD-12 Reference Statement EPCM Contract 

13. G2-KD-13 Reference Statement G2-KD-2 

14. G2-KD-14 Reference Statement G2-KD-03 

15. G2-KD-15 Reference Statement G2-KD-03 

16. G2-KD-16 Reference Statement G2-KD-03 

17. G2-KD-17 Reference Statement G2-KD-07 

18. G2-KD-18 Reference Statement G2-KD-07 

19. G2-KD-19 Decision Gate 2 Independent 
Project Review Charter 

LCP-PT-MD-0000-PM-CH-0002-01 

20. G2-KD-20 Reference Statement G2-KD-07 

21. G2-KD-21 Lower Churchill Project – 
Insurance Philosophy 

LCP-PT-MD-0000-LE-PH-0001-01 

22. G2-KD-22 Reference Statement OATT Applications 

23. G2-KD-23 SOBI Crossing Decision 
Briefing 

Presentation – 28 September 2010 

24. G2-KD-24 Lower Churchill Project – 
Basis of Design 

LCP-ED-0000-EN-RP-0001-01 

25. G2-KD-25 Part 2 - Exhibits 
 

RFP LC-G-002 Rev. 0 

26. G2-KD-26 Project Schedules 
(Muskrat Falls & Island Link) 

Project Level II Schedule 
Project Control Schedule Critical 
Activities 
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27. G2-KD-27 Project Execution Plan 
(Scope and Approach) 

LCP-PT-MD-000-PM-PL-0001-01 
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28. G2-KD-28 Master Contract Package List MSD-MM-018 

29. G2-KD-29 EOI Evaluation and 
Recommendation 
 

Engineering Design and Project Support 
Services – Package #LC-G002 

30. G2-KD-30 Lower Churchill Project – 
Muskrat Fall and Island Lind 
Phase 3 Early Works 
Contracts and Long Lead 
Procurement Plan 

LCP-PT-MD-0000-MM-PR-0001-01 

31. G2-KD-31 Reference Statement G2-KD-9 & 
G2-KD-26 

32. G2-KD-32 Lower Churchill Project 
Priority Workscope Packages 

TDI Workplan  - 17 September 2010 

33. G2-KD-33 Lower Churchill Project 
Logistics Philosophy 

MSD-MM-013 

34. G2-KD-34 OHS Management Contract 
Coordination Procedure 

MSD-HS-003 

35. G2-KD-35 Lower Churchill Project – 
Information Management 
Strategy 

MDS-IM-003 

36. G2-KD-36 Nalcor Energy – Lower 
Churchill Project  
Project Management System 
Structure and Hierarchy 

 

37. G2-KD-37 Engineering Management 
Plan 

LCP-PT-MD-0000-EN-PL-0001-01 

38. G2-KD-38 Lower Churchill Project – 
Invoice Routing Procedure 

MSD-FI-006 

39. G2-KD-39 Lower Churchill Project – 
Progress and Performance 
Measurement Guidelines 

MSD-PJ-005 

40. G2-KD-40 Reference Statement RFP 
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41. G2-KD-41 Technical and Design 
Integrity – LACTI for 
Management Plan 

 

42. G2-KD-42 Reference Statement Best Practices – Top 20 

43. G2-KD-43 Lower Churchill Project – 
Preliminary Operations 
Philosophy to Support Opex 

MSD-PM-007 

44. G2-KD-44 Life Cycle Cost Design 
philosophy for Equipment, 
Structures & Other Assets 

LCP-PT-ED-0000-EN-PH-0042-01 

45. G2-KD-45 Part 2 – Exhibit 5 
Section 13 – Project 
Completions 

RFP No. LC-G-002 

46. G2-KD-46 Reference Statement G2-KD-45 

47. G2-KD-47 Reference Statement G2-KD-45 

48. G2-KD-48 Executive Summary 
Lower Churchill 
Hydroelectric Generation 
Project – Environmental 
Impact Statement –  

www.nalcorenergy.com/environmental-
assessment-generation.asp 
 

49. G2-KD-49 Environmental Impact 
Statement Guidelines 

Issued by the Government of Canada 
and the Government of Newfoundland 
and Labrador – July 2008 

50. G2-KD-50 Communication and 
Stakeholder Relations 
Strategy 

LCP-PT-MD-0000-CO-PL-0001-01 

51. G2-KD-51 The Tshash Petapen 
Agreement – New Dawn 
Agreement 

 

52. G2-KD-52 Lower Churchill Project 
Permit Registry 

LCP-PT-ED-0000-EV-RG-0001-01 

53. G2-KD-53 Labour Relations Strategy LCP-PT-MD-0000-HR-ST-0001-01 

54. G2-KD-54 Project Benefits Strategy LCP-PT-MD-0000-IB-ST-0001-0 

55. G2-KD-55 Reference Statement G2-KD-51 

56. G2-KD-56 Reference Statement G2-KD-48 
www.nalcorenergy.com/environmental-
assessment-generation.asp 
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57. G2-KD-57 Labrador – Island 
Transmission Link 
Environmental Assessment 
Registration and Project 
Description 

Environmental Assessment Registration 
and Project Description – January 2009 
– Revised September 2009 

58. G2-KD-58 Reference Statement G2-KD-54 

59. G2-KD-59 Regulatory Matters – Lower 
Churchill Project 

Memo – 21 October 2009 
Mark Bradbury to Derrick Sturge 
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