
From: Martin, Craig
To: Bown, Charles W.
Subject: Fw: IPS and Level 3
Date: Thursday, July 24, 2014 4:38:10 PM

Charles,

Here's the full e-mail. Richard went deeper than I asked.

The last paragraph is interesting.

Please don't forward this one directly as Richard quotes Ed Busch directly.

Craig

From: Richard Noble [mailto:richard.noble@ca.ey.com] 
Sent: Thursday, July 24, 2014 04:20 PM Newfoundland Standard Time
To: Martin, Craig 
Cc: David Steele <david.steele@ca.ey.com> 
Subject: IPS and Level 3 

Dear Craig,

Nalcor did show us a report with schedule content including summary Gantt charts and also progress
curves, critical path and sub-critical path/float analysis. This we understood to be the IPS report.
Indeed, this would be helpful and we have asked for that information.

However, in order to efficiently and effectively perform the analysis on the schedules and in order to
perform other cross correlation activities, we recommended obtaining level 3 (LCP Program) and
level 4 (Contractor/WP) information in a format that was to be specified. This more comprehensive
set of information under pins what is conventionally captured in P6 (and is more than what I believe
we saw in the IPS).

1 Preferably legal size pages or larger and single sided.

2. Following columns with text data

· WBS ID
· Activity ID
· Activity Name
· Original Duration
· Current Duration
· Dependencies
· Early Start
· Late Start
· Actual Start
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·         Early Finish
·         Late Finish
·         Actual Finish
·         Total Float
·         Physical % Complete
·         Activity % Complete
 
3. The following shown on the Gantt bar chart section
 
·         Activity duration (showing actual/forecast start and finish)
·         Baseline duration, (implicitly also showing  baseline start and finish)
·         % Complete
·         Current data date
·         Critical Path
 
4. This should show roll ups, task/activities and interface points milestones.
 
This will allow us to analyze schedule and reporting not only for accuracy/consistency of data but
also ensuring consistent with variances/issues and risks. It will also allow us cross correlate with
scope and cost information, resource/materials/equipment profiles etc
 
We discussed this with Ed Busch at the time. Indeed, this is not an unusual request for project
review and analysis by project scheduler/controls specialist.
 
He confirmed that producing the schedules in this format (with some other special formatting
requirements best done sat shoulder to shoulder) and that this required a limited amount of set up
time. They could indeed also slice/roll up/colour code the information by work package, contract,
area etc. Once this was set up, this would then be simply produced on a monthly basis.
 
Once this information is produced in this format, the analysis and cross correlation is actually
relatively rapid. It also helps prevent “false alarms” and an understanding of the materiality of
any issues that is raised… this is very much part of the objectives.
 
Hope this helps with the discussion.
 
Very best regards,
 
 
Richard

This message (including any attachments) is CONFIDENTIAL and may be PRIVILEGED. If
you have received this message in error please notify the sender and delete all copies. Any
distribution, copying or other use by you is strictly prohibited. // Le présent courriel (y
compris les pièces jointes, le cas échéant) est CONFIDENTIEL et peut être PRIVILÉGIÉ. Si
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vous avez reçu cette communication par erreur, veuillez nous en aviser et veuillez effacer
toute trace de cette information. Toute diffusion, copie ou autre utilisation de ladite
information est strictement interdite. 

IRS Circular 230 Disclosure: Any US tax advice contained in this communication was not
intended or written to be used, and cannot be used, for the purpose of avoiding penalties that
may be imposed under US federal, state or local tax law. 

Unless otherwise provided above, this message was sent by Ernst & Young LLP, 222 Bay
Street, PO Box 251, Toronto, ON M5K 1J7. See www.ey.com/ca for more information. To
unsubscribe from commercial electronic messages email Unsubscribe@ca.ey.com and we will
promptly honour your request, subject to any exceptions provided by law. If you are receiving
commercial electronic messages through a specific EY portal, please visit that portal to
unsubscribe from messages sent via such portal. // Sauf indication contraire ci-dessus, le
présent message vous a été transmis par Ernst & Young s.r.l./S.E.N.C.R.L., 222 Bay Street,
P.O. Box 251, Toronto, ON M5K 1J7. Visitez le site www.ey.com/ca pour de plus amples
renseignements. Pour ne plus recevoir de messages électroniques commerciaux, envoyez un
courriel à Unsubscribe@ca.ey.com, et nous répondrons rapidement à votre demande, à moins
d’exception prévue par la loi. Si vous recevez des messages électroniques commerciaux par la
voie d’un portail EY en particulier, veuillez visiter ce portail pour demander de ne plus
recevoir de messages par son intermédiaire. 

CIMFP Exhibit P-03909 Page 3




