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December 15, 2011 Estimate total value (excluding EPCM costs) 
May 31st, 2012 Estimate total value (excluding EPCM costs) 
Difference($) 
Difference(%) 

Estimate cuts directed by Nalcor 
May 31st, 2012 Estimate total value (excluding EPCM costs) 
May 31st, 2012 Estimate total value (excluding EPCM costs) without Nalcor cuts 

May 31st, 2012 Estimate total value (excluding EPCM costs) without Nalcor cuts 
December 15, 2011 Estimate total value (excluding EPCM costs) 
Difference ($) 
Difference (%) 

$ 
$ 

-$ 

$ 
$ 
$ 

$ 
$ 
$ 

Reference 
4,464,550,997.68 DG3 Estimate submitted Dec 15, 2011 
4,283,791,172.28 DG3 Estimate submitted May 31st, 2012 

180,759,825.40 
-4.0% 

134,498,410.93 Final GCS-1 as forwarded to Nalcor 
4,283,791,172.28 DG3 Estimate submitted May 31st, 2012 
4,418,289,583.21 

4,418,289,583.21 
4,343,500,000.00 

74,789,583.20 
1.7% 
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LOWER CHURCHILL MUSKRAT FALLS - FINAL 

*** Bhasker Dubey 
Bi di tern Description 
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No Physical Component 
Laboratories Services (Peleg no: SM0705) 
Surveying Services (Pckg no:SM0704) 
EPCM Expenses (Peg no. SM0714E) 
EPCM Salaries (Pckg no: SM07145) 
Support Facilities - General 
Reservoir, Diversion, Dam and Spillway - General 
Power Facilities 
Switchyards - General 
Overland Transmission - General 
New Synchronous Condenser 
DC Specialties 
Other Specialties - General 
ESTIMATOR INDIRECTS 

BID TOTALS 
Status - Rnd Quantity 

I 

1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 
1.000 

Bid Total 

Units Unit Price Bid Total 

LS 724,172,617.00 724,172,617.00 
LS 43,015,000.00 43,015,000.00 
LS 18,600,000.00 18,600,000.00 
LS 69,000,000.00 69,000,000.00 
LS 578,135,043.00 578,135,043.00 
LS 137,776,194.00 137,776,194.00 ;d 
LS 433,378,523.80 433,378,523.80 
LS 875,268,135.24 875,268,135.24 
LS 355,940,776.99 355,940,776.99 
LS 1133714363.52 I, 133,714,363.52 
LS 108,525,542.80 108,525,542.80 
LS 425,321,255.63 425,321,255.63 
LS 21,753,333.00 21,753,333.00 
LS 187,085,255.70 187,085,255.70 

======> $5,111,686,040.68 
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127 

128 

129 

130 

131 

132 

133 

134 

135 

- General 
energy 

15-May-12 5M0701 Provision of Third Party Quality Surveillance & Inspection Services 

15-May-12 SM0704 Provision of Surveying Services 

15-May-12 SM0705 Provision of Laboratory Services 

15-May-12 SM0706 Supply and Maintenance of Project Vehicles 

15-May-12 SM0707 Provision of Helicopter Services 

15-May-12 5M0709 Provision of Air Transportation Services 

15-May-12 5H0018 Provision of Catering, Housekeeping and Janitorial Services (MF} 

15-May-12 SH0041 Provision of Ground Transportation Services (HVGB) 

15-May-12 Various Bus Transportation to/from MF Accommodation Facility and Worksita 

Sheet 

JK 

JK 

JK 

JK 

JK 

JK 

JK 

JK 

JK 

Before: 0$ 

After : 4'400,000$ 

Delta = + 4'400,000$ 

Before : 18'600,000$ 

After: 13'261,000$ 

Delta= -5'339,000$ 

Before: 50'033,100$ 

After : 27'333,100$ 

Delta= -22'700,000$ 

Before: 24'808,300$ 

After: 3'290,000$ 

Delta = -21'518,300$ 

Before : 468,000$ 

After: 13'555,000$ 

Delta=+ 13'087,000$ 

Before : 139'088,991$ 

After : 97'680,000$ 

Delta= -41'408,991$ 

Before: 164'250,000$ 

After : 114'800,000$ 

Delta = -49'450,000$ 

Before: 37'126,240$ 

After: 12'685,680$ 

Delta= -24'440,560$ 

Before: 0$ 

After : 12'871,440$ 

Delta=+ 12'871,440$ 

Sub-Total: JK's CHANGES 

Total adjustment to DG3 Estimate issued Dec. 15, 

2011: 

G:\505573\MGT\30-PMC\33-ESTlM\Estimate Clarifications 2012\GCS- Phase 1 (Post Dec 15)\DG3 Post Dec 15 General Control Sheet-FINAL June1st-2012.xlsx 
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Final June 1st, 2012 

+ $4,400,000.00 $4,400,000.00 12-May-12 JV 

$5,339,000.00 -$5,339,000.00 12-May-12 JV 

$22,700,000.00 ·$22,700,000.00 12-May-12 JV 

-$21,518,300.00 -$21,518,300.00 12-May-12 JV 

+ $13,087,000.00 $13,087,000.00 12-May-12 JV 

$41,408,99100 -$41,408,991.00 12-May-12 JV 

-$49,450,000.00 -$49,450,000.00 12-May-12 JV 

-.$24,440,560.00 -$24,440,560.00 12-May-12 JV 

+ $12,871,440.08 $12,871,440.08 12-May-12 JV 

-$134,498,410.93 -$134,498,410.93 

-$255,779,563,12 -$253,548, 745,12 
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